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PRESIDIO PARKWAY PROJECT 

TERM SHEET 
 

This Term Sheet uses certain terms that are capitalized.  For a full definition of these 
terms, please see Appendix 1 of the draft agreement. 

Term Provision 

Scope 

Project Scope See Exhibit A, Section 1. 

Contract Documents 

Contract Documents The comprehensive development lease agreement will be a set 
of integrated contract documents (“Contract Documents”) that 
will include: 

• A public-private agreement (“Agreement”) setting forth 
legal and business terms for design, construction, 
financing, operation, maintenance and related matters, a 
draft of which is part of Attachment 4; 

• A project lease (“Lease”), signed concurrently with the 
public-private agreement, a draft of which is part of 
Attachment 4; and 

• Technical specifications (“Technical Requirements”), 
setting forth design, construction, operations and 
maintenance technical standards, requirements, terms 
and conditions.. 

Term and Milestones 

Agreement Term The term of the Agreement shall commence on the effective 
date of the Agreement.  The term of the Lease will commence 
upon Substantial Completion.  The term of the Agreement and 
Lease will end the earlier of (a) [33] years after the effective 
date of the Agreement, or (b) any earlier termination as 
provided in the Agreement. 

Completion 
Milestones/Dates 

Substantial Completion means the project is complete except 
for certain improvements and punch list items, and open to 
traffic.  The Substantial Completion Date sets the date for 
Substantial Completion of the Project.  Substantial Completion 
shall occur no later than the Long Stop Date.  Long Stop Date 
means a date beyond the Substantial Completion Date to be 
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Term Provision 
set forth in the Contract Documents. 

Developer will be required to achieve Final Acceptance within a 
set time after Substantial Completion.  Final Acceptance 
requires completion of all improvements and punch list items. 

The right to Availability Payments will begin either on 
Substantial Completion or Final Acceptance, but in no event 
may Availability Payments commence earlier than the Early 
Completion Date.  Early Completion Date means a date before 
the Substantial Completion Date or Final Acceptance Date to 
be set forth in the Contract Documents. 

Department will assess liquidated damages for failure to meet 
the deadline for Final Acceptance, in amounts to be 
determined.  Failure to achieve Substantial Completion by the 
Long Stop Date may result in termination, in Department’s sole 
discretion. 

Project Planning, Review and Oversight 

Project Management 
Plan 

Developer to prepare a project management plan that will set 
forth Developer’s approach to development, design, 
construction, operation and maintenance of the Project.  
Among other things, the plan will include an operations and 
maintenance plan and a traffic management and traffic control 
plan. 

Review and Oversight 
by Department 

Department will have the right to review and comment on, or 
approve, certain submittals.  The Contract Documents shall 
specify the standards for Department approvals (sole 
discretion, reasonable approval, etc.)  Department approvals 
do not relieve Developer from complying with the Contract 
Documents. 

Design and Construction 

Design and 
Construction 
Generally 

Developer is responsible for design and construction in 
accordance with the Contract Documents. 

Design and 
Construction 
Monitoring 

Department shall have the right to perform oversight and 
auditing of the work to determine that it is performed in 
accordance with the Contract Documents. 

Developer will provide and implement a quality 
assurance/quality control plan, , which must comply with the 
standards and specifications set forth in the Technical 
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Requirements. 

Right of Way Department has obtained or will obtain agreed right of way and 
rights of entry for the work, including temporary construction 
staging areas.  Developer will confirm adequacy of the agreed 
right of way and rights of entry for the work.  Developer will be 
responsible for obtaining all additional rights of way, rights of 
entry and other property rights, including additional temporary 
rights of way and rights of entry that are desirable for the 
Project. 

The Department, SFCTA and the Presidio Trust have executed 
a right of entry agreement under which the Presidio Trust has 
established terms and conditions regarding entry onto and use 
of Trust lands for the Project.  There also is a programmatic 
agreement among various federal, state and local agencies, 
entered into pursuant to section 106 of the National Historic 
Preservation Act, establishing procedures, terms and 
conditions for preservation of historical structures and 
archaeological resources.  Developer will be obligated to 
adhere to the right of entry agreement and the programmatic 
agreement. 

Developer will be entitled to relief in the event of Department’s 
failure to provide the agreed right of way and right of entry in a 
timely manner. 

Utilities Utility adjustment work is not included in the Contract 
Documents and will be performed by others.  To the extent 
Developer encounters unidentified trunk and mainline Utilities, 
or if there is unreasonable delay by a utility in its performance 
of work to relocate them or to provide utilities for the Project, 
Developer will be entitled to relief.  

Permits Department has obtained or will obtain key permits and 
governmental approvals as specified in the Contract 
Documents.  Developer will be responsible for obtaining all 
other permits and government approvals. 

Hazardous Materials Developer shall be responsible for the handling and 
remediation of Hazardous Materials. 

The costs for remediation of Hazardous Materials that are 
existing in the right of way as of the Effective Date (“Pre-
Existing Hazardous Materials”) are allocated as follows: 

  -Developer is responsible for the first $XX million in costs. 

  -The second $YY million in costs are shared [50/50] by 
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Department and Developer. 

  -After the second $YY million in costs, Department shall pay 
100% of the costs. 

Developer is responsible for the remediation cost of Hazardous 
Materials that it releases. 

Developer is entitled to relief in the event of a release of 
Hazardous Materials by a third party other than a Developer-
Related Entity. 

Developer is entitled to compensation in the event of a release 
of Hazardous Materials by Department. 

Department shall be the “generator” of all Pre-Existing 
Hazardous Materials and releases of Hazardous Materials by 
those other than Developer-Related Entities. 

Developer shall be the “generator” of all Hazardous Materials 
that any Developer-Related Entity releases.   

Cultural/Archeological 
Heritage 

Developer is entitled to relief in the event undisclosed or 
unexpected items of cultural or archeological heritage are 
found.  Developer is not entitled, however, to any relief or 
compensation for complying with provisions of the Contract 
Documents relating to the historical preservation of the Project 
site and surrounding historical structures; provided that relief 
may be available for reasonably unexpected requirements and 
conditions imposed by governmental entities administering the 
programmatic agreement or unexpected delays by those 
governmental entities in taking actions required from them in 
order to proceed with work.. 

Traffic Management 
and Control 

Developer will be responsible for traffic management and 
control during design and construction.  The Developer’s traffic 
management and control responsibilities will apply to both work 
designed and constructed by Developer (Contracts 5 through 
8, or “Phase II”) as well as work not designed and constructed 
by Developer (Contracts 3 and 4, or “Phase I”). 

Operations and Maintenance 

Operating Standards 
and Requirements 

Developer shall operate and maintain the Project in 
accordance with best management practices, the Contract 
Documents and applicable laws and approvals.   

Non-discriminatory changes (changes of general application to 
Department projects) will be implemented at Developer’s 
expense for all added operations and maintenance costs and 
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up to a cap on capital expenditures to be set forth in the 
Agreement, and at Department’s expense for capital 
expenditures above the cap. 

Discriminatory changes (changes directed at the Project or 
Developer that are more onerous than those applied to other 
Department projects) are treated as Department Changes. 

Noncompliance with operating standards and requirements will 
result in decreases in payment and may result in termination. 

O&M Scope Developer will be responsible for operation and maintenance of 
all Project facilities, including the operation and maintenance of 
work designed and constructed by Developer (Phase II) as well 
as work not designed and constructed by Developer (Phase I), 
except that Department will retain responsibility for monitoring 
tunnel traffic flow and safety from its traffic management 
center, and may retain responsibility for certain other functions. 

Existing Structures 
and Facilities 

In coordination with Department’s timing for issuing a final 
acceptance of Phase I of the Project, Developer and 
Department shall inspect all existing structures and facilities of 
Phase I.  If defects are discovered during such inspections, 
Department will elect either to remedy the defects itself or have 
Developer perform the corrective work at Department’s 
expense.  

As of the Substantial Completion Date, Developer shall be 
deemed to accept such existing structures and facilities in their 
then-current condition, except for Structural Latent Defects.  
Notwithstanding the foregoing, Department will be responsible 
for Structural Latent Defects on the following terms and 
conditions:  (a) the Structural Latent Defects must be 
discovered and reported to Department not later than [3-5] 
years after completion of the inspection, and (b) Department’s 
responsibility for the Structural Latent Defects will apply only to 
the extent they are not attributable to substandard 
maintenance and repair.  Thereafter, Developer will bear all 
risk of such latent defects. 

O&M Monitoring Department will perform oversight and audits relating to 
Developer’s O&M Work in accordance with the Contract 
Documents.  The O&M monitoring will include self-monitoring 
by Developer, electronic monitoring systems and audit 
inspections by Department.   

Developer will prepare and implement a quality 
assurance/quality control plan for the O&M Work, which must 
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comply with the performance standards and output 
specifications set forth in the Technical Requirements. 

Technology 
Enhancements 

Developer may be required to implement technology 
enhancements during the term.  Technology enhancements 
include modifications, revisions and upgrades to enforcement 
systems, computer systems, software and other technology 
used for the operation of the Project.   

There is no relief for technology enhancements that are 
required before Substantial Completion.  After the Substantial 
Completion Date, allocation of the cost of technology 
enhancements will be treated the same as changes in O&M 
standards.  See “Operating Standards and Requirements” 
above. 

Renewal Work Developer will perform renewal work (maintenance and 
rehabilitation work not normally included in annual 
maintenance budgets) when necessary to maintain compliance 
with performance standards.  Developer will provide a yearly 
report of renewal work performed and a renewal work schedule 
for the coming year. 

Developer shall establish a renewal work reserve to fund the 
renewal work, compliance work, and work pursuant to 
handback requirements.  In lieu of a reserve account, 
Developer may provide a letter of credit, which Department 
may draw on in the event that Developer fails to perform the 
required renewal work. 

Handback 
Requirements 

Department will inspect the project at the times and according 
to the terms set forth in the handback requirements.  Developer 
will perform renewal work necessary prior to reversion of the 
Project to Department.  At the conclusion of the Operating 
Period, the Developer will transfer the Project in the condition 
set forth in the Contract Documents.    

For a specified period (e.g. four years) before the end of the 
term, Developer shall establish a handback requirements 
reserve to fund the required handback work for the amount 
determined pursuant to the Contract Documents.  At that time, 
any funds left in the renewal work reserve are transferred into 
the handback requirements reserve.  In lieu of a reserve 
account, Developer may provide a letter of credit, which 
Department may draw on in the event that Developer fails to 
comply with the handback requirements. 
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Noncompliance 

Noncompliance Points 
and Noncompliance 
Events  

Department will assess noncompliance points for Developer’s 
failure to meet availability and performance requirements or 
satisfy contract requirements for both the design and 
construction and operations and maintenance work.  The 
accumulation of noncompliance points will lead to additional 
oversight and monitoring, and may result in termination.   

Noncompliance points are not directly linked to liquidated 
damages.  Instances of non-compliance, however, may lead to 
decreases in Milestone Payments or Availability Payments. 

Contracting and Labor Practices 

Contracting Developer shall be entitled to contract with others to perform 
the work, but such contracts shall not relieve Developer of 
responsibility for the work.  Developer shall not terminate or 
substitute any Key Contractor without Department’s approval.  
The provisions that are to be included in Key Contracts shall be 
set forth in the Agreement. 

Labor Standards Developer will comply with applicable labor standards, 
including payment of prevailing wages. 

UDBE/DBE Program Developer will comply with UDBE/DBE Program requirements. 

Relief Events 

Relief Event 
Categories 

The following are Relief Events: 

Force Majeure Events; 

Changes in state law; 

Department Changes; 

Discriminatory and non-discriminatory O&M Changes; 

Department failure to perform or observe any of its material 
covenants or obligations under the Agreement or other 
Contract Documents; 

Department-Caused Delays (including certain suspensions, 
failure to issue notices to proceed within required times, failure 
to respond to submittals in times specified); 

Certain delays in Department’s acquisition of Right of Way, and 
the lack or loss of Department’s continued rights in Right of 
Way; 
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The development or operation of a Business Opportunity in the 
Airspace or Project Right of Way; 

Violation of Law by Department or a third party that materially 
and adversely impacts the Project or Developer; 

Unexpected performance of (or failure to perform) works in the 
vicinity of the Project Right of Way carried out by Department 
or a Governmental Entity that disrupts Developer’s onsite work; 

Discovery on or near the Project right of way of items of 
cultural / archeological significance; 

Discovery on or near the Project right of way threatened or 
endangered species; 

Release of Hazardous Materials by Department or a third party 
who is not a Developer-Related Entity; 

Issuance of a temporary restraining order or other form of 
injunction or legal order by a court that prohibits prosecution of 
any portion of the work; 

Safety Compliance Orders; 

Issuance of a directive from the U.S. Department of Homeland 
Security or any Governmental Entity regarding specific security 
threats to the Project or the region in which the Project is 
located or which the Project serves; 

Pre-Existing Hazardous Materials; 

Structural Latent Defects (i.e. in structures and facilities in 
Phase I of the Project) discovered during the [3-5] year period 
after the inspection (see “Existing Structures and Facilities” 
above); and 

Delays in obtaining major permits, or unexpected delay in 
obtaining from the Presidio Trust action on a matter for which 
its prior approval is required under the Presidio Trust Right of 
Entry Agreement or Programmatic Agreement. 

Utility owner delays; 

Discovery of Unknown Utilities affecting Phase II construction 

Developer Relief for 
Relief Events 

When a defined Relief Event occurs, the Developer is entitled 
to an extension of the Completion Deadlines if the event occurs 
during the Construction Period and impacts the critical path.  If 
the Relief Event occurs during the Operating Period, Developer 
is entitled to a temporary suspension of the Developer’s 
obligation to meet performance standards or provide full 
service if the Relief Event materially impacts the Developer’s 
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ability to meet the performance standards or provide full 
service – provided in both cases that the Developer would 
otherwise have met such deadlines or obligations. 

The Developer is entitled to extra work and delay costs 
associated with specified Relief Events. 

The Agreement will outline the limitations to Developer’s 
entitlement to relief, time extensions and compensation based 
on the nature of the Relief Events.  Limitations may include the 
Developer retaining responsibility for the first $XXXX (to be 
determined) of extra work costs or the first XX (to be 
determined) days of delay costs.  Developer may also not be 
entitled to relief until the Relief Event has lasted at least XX 
days. 

Force Majeure Events “Force Majeure Events” means the occurrence of certain 
specified events outside the control of the parties that 
materially and adversely affect performance of Developer’s 
obligations, provided that such events (or the effects of such 
events) could not have been avoided by the exercise of 
caution, due diligence, or reasonable efforts by Developer or 
any Developer-Related Entity.  Force Majeure Events will be 
specifically listed in the Agreement. 

Time extensions and compensation will be provided for Force 
Majeure Events, with a right to terminate under certain 
circumstances.   

Compensation for 
Extra Work and Delay 
Costs 

Developer is entitled to compensation for extra work and delay 
costs for certain Relief Events.  For those Relief Events, 
payment may be made in the Department’s discretion (a) 
through periodic payments in accordance with a written 
payment schedule, (b) in a lump sum, (c) by adjustment to the 
maximum availability payment so as to make up all or any 
portion of such amount, (d) by extension of the Term so as to 
make up all or any portion of such amount, (e) any combination 
of the foregoing, or (f) in such other manner as agreed upon by 
the parties or determined through the dispute resolution 
procedures.   

Availability Payments 
During Delay in 
Project Opening 

In the event of delay in the trigger date for starting availability 
payments due to certain Relief Events, Department will 
compensate Developer based on a formula set forth in the 
Agreement for a portion of the Availability Payments that would 
otherwise be due during the period of delay.  The reduction in 
the amount of these Availability Payments will be based on 
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Department’s estimate of Developer’s avoided costs of 
performing operations and maintenance. 

Delays Relating to 
Milestone Payments 

In the event of a delay in a Milestone Payment due to certain 
Relief Events, Developer will be entitled to compensation for 
the additional interest it accrues as a result of the delay. 

Extended Relief 
Events 

Either party is entitled to request termination of the Agreement 
if a Relief Event (other than Department default) lasts longer 
than [270] days.  If a request for termination is rejected by the 
Department, the Department will compensate the Developer.  If 
a request for termination is rejected by the Developer, the 
Developer shall be entitled to extension of Completion 
Deadlines but shall not be entitled to any further compensation. 

Changes 

Changes Changes in the work may be initiated by either Department or 
Developer.  Developer-initiated changes are subject to 
Department approval.  Department bears cost and delay risks 
due to Department changes.  Developer bears cost and delay 
risks due to Developer changes. 

Developer Compensation 

Milestone Payments Department will make one or two lump sum payments to the 
Developer in amounts and at times to be determined 
(“Milestone Payments”). 

Milestone Payments will be adjusted based on construction 
period closures and Noncompliance with the Contract 
Documents.   

Milestone Payments may be reduced and offset by damages to 
Department due to failures to design and construct according 
to contract requirements. 

Milestone Payments also may be reduced by liquidated 
damages for failing to meet the deadline for Final Acceptance.  
See “Completion Milestones/Dates” above. 

Payment Mechanism Developer will bid a single Maximum Availability Payment 
(“MAP”) for a year specified.  Availability Payments will be 
earned and paid as provided in the Agreement.   

Developer will begin earning Availability Payments upon 
Substantial Completion or Final Acceptance, but in no event 
earlier than the Early Completion Date. 
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Availability Payments will be adjusted based on factors as set 
forth in the Contract Documents.  See Project Proposal Report 
for further discussion of Availability Payment adjustments. 

Availability Payments will not be adjusted over time for traffic 
growth.  A portion of the Availability Payments (±15%) will be 
adjusted over time for inflation per changes in the CPI. 

Tolling Developer will have the authority to impose tolls and user fees 
pursuant to Streets and Highways Code Section 143(j)(1) 
provided Developer satisfies certain conditions precedent, 
including obtaining approval from the Department and various 
local governments and agencies, complying with applicable 
environmental laws and governmental permits, agreement 
between the Department and the Authority on the disposition of 
excess toll and user fee revenues payable to the Department, 
and legal compliance with Section 143(q). 

If tolling commences, then Availability Payments will cease and 
the Department will be entitled to [85%} of toll revenues in 
excess of the Availability Payments that would have been in 
effect. 

Financing 

Financing Developer is responsible for financing the Project, and shall 
provide the Department in its proposal with a comprehensive 
description of the financing plan.   

Developer will run a financing competition designed to 
maximize competition among qualified debt sources for 
financing the Project.  The results of the financing competition 
will be compared to the costs of financing reasonably assumed 
in the Developer’s financing plan.  The amount of the 
availability payments will be adjusted (up or down) for 
differences between the actual cost of financing and that 
reasonably assumed in the financing plan. 

If there is an upward adjustment causing the availability 
payments to exceed a pre-determined cap, Department may 
have a right to terminate the Agreement and Lease. 

Refinancing Developer has the right, with Department’s written consent, to 
refinance funding agreements.  Department is to share equally 
in any refinancing gains. 

Taxes Developer is responsible for payment of all applicable taxes 
and assumes the risk of future changes in tax laws of general 
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application, with a possible exception for ad valorem real 
property taxes. 

Appropriations Risk Developer assumes the risk of appropriations by Legislature, 
provided Department will be required to take certain steps to 
include the payments in its budget requests. 

If the Department fails to make payments when due, Developer 
may declare a default; which default could lead to termination 
and other contractual remedies. 

Lenders’ Rights 

Lenders’ Rights Lenders will have the right to notice and the opportunity to step 
in and cure in the event of Developer default.  Lenders will 
have no greater rights than the Developer other than a limited 
time extension to step in and cure. 

Lenders are third party beneficiaries of the lenders’ rights 
provisions in the Agreement, and may enter into direct 
agreements with the Department confirming these rights. 

Developer Ownership and Control 

Changes in 
Ownership and 
Changes in Control 

There shall be no change in equity ownership of the Developer 
(equity transfers) between commercial close and two years 
after the Substantial Completion Date. 

During the third through the sixth years after the Substantial 
Completion Date equity transfers are allowed, provided that 
one or more of the initial Equity Members collectively maintain 
more than 50% of the equity interest in Developer.  Starting in 
the seventh year, this 50% requirement no longer applies.   

All equity transfers that occur more than two years after the 
Substantial Completion Date and do not rise to the level of a 
change of control of Developer shall be subject to 
Department’s prior review and written concurrence that the 
equity transfer is permitted.   

All equity transfers that occur more than two years after the 
Substantial Completion Date and result in a change in control 
of Developer are subject to Department’s reasonable approval.   

Insurance, Indemnity and Payment/Performance Security 

Insurance Developer shall provide required insurance coverages.  
Developer will be entitled to an increase in the Availability 
Payment for significant increases in premiums due to market-
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based factors, via an insurance benchmarking procedure.   

In the event the required insurance is unavailable or 
unavailable at commercially reasonable rates, Department may 
elect to act as the insurer of last resort and be entitled to a 
credit for any insurance premium savings resulting from 
modification or elimination of the insurance requirements.  
Alternately, Department may elect to terminate the Agreement 
and pay termination compensation the same as upon 
termination for an Extended Relief Event. 

Indemnity Developer shall indemnify, defend, protect and hold harmless 
Department against any claims or losses resulting or accruing 
from Developer’s responsibilities and liabilities under the 
Agreement, including Developer’s breach of the Agreement, 
and negligence, willful misconduct or breach of applicable Law 
or contract. 

Performance Security Developer shall provide or cause its design-build contractor to 
provide performance bonds or letters of credit (in amounts to 
be determined by Department).  Department may also require 
payment bonds or letters of credit (in amounts to be 
determined by Department).  

Default and Remedies 

Developer Defaults Developer Defaults include:  

Developer fails to satisfy the applicable conditions to 
commencement of the Design Work within 30 days of the 
Effective Date; 

Developer fails to begin the applicable portion of the Design 
Work within 10 days following Department’s issuance of NTP 
1; 

Developer discontinues the prosecution of the work for a period 
of 30 days or more; 

Developer fails to perform the work with sufficient resources to 
ensure prompt completion of the work; 

Developer fails to perform the work or any portion thereof in 
accordance with the Contract Documents (unless addressed 
by Noncompliance Points); 

Developer fails to comply with applicable Governmental 
Approvals and Laws; 

Developer fails to make an undisputed payment to Department 
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under this Agreement when due, or fails to deposit funds to any 
reserve or account in the amount and within the time period 
required by this Agreement; 

There occurs any use of the Project or a material portion 
thereof in violation of or not otherwise contemplated by the 
Contract Documents, the Technical Requirements, 
Governmental Approvals or Laws (except violations of Law by 
Users); 

Developer fails to obtain, provide and maintain any insurance, 
bonds, guarantees, letters of credit or other performance 
security as and when required under the Agreement, or fails to 
comply with any requirement of the Agreement pertaining to 
the amount, qualifications, terms or coverage of the same; 

Developer makes or attempts to make an assignment or 
transfer in violation of the limitations on assignment or transfer 
or there occurs an unpermitted equity transfer or change of 
control; 

Any representation or warranty made by Developer in the 
Contract Documents, or documents delivered to Department 
pursuant to the Contract Documents, is false in any material 
respect or materially misleading or inaccurate in any material 
respect when made or omits material information when made;  

Developer fails to timely observe or perform any other material 
covenant, agreement, obligation, term or condition required to 
be observed or performed by Developer under the Contract 
Documents;  

Bankruptcy or insolvency events of Developer, any Equity 
Member or any guarantor;  

Developer fails to comply with Department’s written suspension 
of work order; 

Developer fails to: (a) close its financing by the Financial Close 
Deadline, subject to specified excuses, (b) commence the 
Construction Work by the Construction Commencement 
Deadline; or (c) achieve Substantial Completion by the Long 
Stop Date;  

Persistent Developer Noncompliance exists; 

There occurs any closure of the Project or any portion thereof, 
or any lane closure, except as expressly permitted or excused 
under the Contract Documents or Department-approved Traffic 
Management Plan; and 

Developer, an Equity Member, any of certain Affiliates of 
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Developer, or a Key Contractor is suspended or debarred. 

Cure of Developer 
Defaults 

Developer shall be provided the opportunity to cure certain 
Developer Defaults, as described in the Contract Documents. 

Department Remedies 
for Developer Default 

Department shall have the right to exercise one or more of the 
following remedies in the event of an uncured Developer 
Default: 

Right to enter and take control of the Project to cure the 
default, restore the permitted uses and reopen and continue 
operations for the benefit of Developer and the public, all at 
Developer’s expense (entry to rectify wrongful uses or closures 
of the Project can be immediate, without giving notice or 
awaiting lapse of any cure period); 

Certain rights to ensure implementation of and compliance with 
Safety Standards; 

Right to suspend work for certain Developer Defaults; 

Right to recover damages for a Developer Default and for 
specified persistent Developer defaults; 

Right to make demand upon, draw on, and enforce and collect 
any bonds, letters of credit, guaranty, or other performance 
security available to Department for Developer Default; 

Right to terminate in the event of a material Developer Default 
that, after delivery of a warning notice and failure to cure, 
becomes a default termination event; and 

Other remedies as provided by Law. 

Department Defaults Department Defaults include: 

Failure to make any payment due the Developer under the 
Agreement when due after expiration of the cure period to be 
defined in the Agreement; 

If any express representation or warranty made by Department 
is false or materially misleading or inaccurate when made in 
any material respect or omits material information when made; 
and 

If Department or other Governmental Entity confiscates, 
sequesters, condemns or appropriates the Project or any 
material part thereof, or Developer’s Interest or any material 
part thereof, excluding a Termination for Convenience or any 
other exercise of a right of termination set forth in the 
Agreement. 
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Cure of Department 
Defaults 

Department shall be provided the opportunity to cure 
Department defaults, as described in the Contract Documents. 

Developer Remedies 
for Department 
Default 

Developer shall have the right to exercise one or more of the 
following remedies in the event of an uncured Department 
default: 

Right to terminate the Agreement for a material failure to pay or 
material confiscation of Developer’s Interest; or 

Right to seek damages or other remedies as provided by law. 

Limitations on Liability Subject to limitations for certain losses, Department and 
Developer waive punitive damages or any indirect or incidental 
consequential damages except as set out in the Agreement, 
whether arising out of breach of the Agreement, tort (including 
negligence), or any other theory of liability. 

Appropriations Risk Same as provided under Financing. 

Early Termination and Compensation for Early Termination 

Grounds for 
Termination 

The Agreement may be terminated for: Developer’s failure to 
close its financing by the Financial Close Deadline, extended 
Relief Events, certain defaults by either party; convenience of 
Department, court order voiding the Agreement or making 
performance impossible, and unavailable of insurance. 

Compensation 
Entitlement 

In the event of a termination prior to the end of the term, the 
Developer shall be entitled to compensation based on the 
nature of the termination. 

Termination for 
Failure to Close 
Financing 

If Developer’s failure to timely close financing is excused due 
to specified conditions, including keeping adjustments to the 
availability payments within a cap, Department may 
compensate Developer for some or all of Developer’s 
previously incurred costs. 

If Developer’s failure to timely close financing is not excused, 
Developer will owe liquidated damages to Department in a 
stated amount.  As a condition to signing the Agreement, 
Developer will be obligated to deliver to Department liquid 
security (forfeiture bond or letter of credit) to assure 
Department a ready source for collecting these damages. 

Termination for 
Extended Relief 

If a Relief Event lasts more than [270] days, either party may 
terminate with the concurrence of the other. 
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Term Provision 
Events, Court Ruling, 
or Insurance 
Unavailability 

As full and final payment and satisfaction of Department’s 
obligations, Department shall pay Developer (or to its lenders 
when duly pledged) a termination payment in an amount equal 
to: 

(1) The Project Debt and net breakage costs; plus 

(2) Previously committed equity investment less any 
distributions; plus 

(3) out of pocket termination costs;  

minus 

(4) All amounts standing to the credit of any bank account 
held by or on behalf of Developer as of the Early Termination 
Date if and to the extent such amounts are available to pay 
items (1) through (3). 

Termination for 
Convenience, 
Department Default, 
or Department 
Suspension of Work 

In its Project proposal, Developer will select the formula 
(Forward Looking or Backward Looking) for the termination 
payment that will apply upon a Termination for Convenience, 
termination due to Department Default, termination due to 
Department Suspension of Work, or Termination by Court 
Ruling.  As full and final payment and satisfaction of 
Department’s obligations, Department shall pay Developer (or 
to his lenders when duly pledged) a termination payment in an 
amount equal to:  

(1) The Project Debt and net breakage costs; plus 

(2) If Backward Looking: An amount which gives an internal 
rate of return on previously committed equity investment equal 
to the Equity IRR, after taking into account all distributions 
previously paid to Equity Members.;  If Forward Looking: The 
amount of all distributions anticipated in the Financial Model to 
be paid between the Early Termination Date until the date of 
expiration of the Term, each amount discounted back at the 
Equity IRR; plus 

(3) out of pocket termination costs;  

minus 

(4) All amounts standing to the credit of any bank account 
held by or on behalf of Developer as of the Early Termination 
Date if and to the extent such amounts are available to pay 
items (1) through (3). 
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Term Provision 

Termination for 
Developer Default 

The termination settlement payment will be: 

 (1) The lesser of (a) Project Adjusted Costs, or (b) the costs 
as shown in the Schedule of Values for work completed as of 
the Early Termination Date; plus 

(2) The lesser of (a) the actual costs incurred in performing 
the O&M Work, or (b) the costs shown in the O&M Work 
budget for the Construction Period, corresponding to the 
percentage of the O&M Work completed as of the Early 
Termination Date;  

minus the sum of (3) and (4) below: 

(3) Department losses due to Developer Default and the 
costs of replacing Developer; and 

(4) Any amounts previously paid by Department to 
Developer under the Agreement. 

(The Agreement, however, may provide a cap for the 
Termination Amount equal to [80%] of the outstanding Project 
Debt (including net breakage costs) minus the amount of (4) 
above not previously used to pay down Project Debt.) 

Appropriations Risk Same as provided under Financing. 

Dispute Resolution 

Dispute Resolution Dispute resolution will include a disputes review board, all or 
some of whose decisions will be non-binding.  Use of the board 
is a precondition to the initiation of arbitration or litigation. 

Governing Law and Federal Requirements 

Governing Law State of California 

Federal Requirements Developer will be required to comply with all requirements 
applicable to federally funded design-build and public-private 
partnership projects. 
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EXHIBIT A 

1. Project Scope – Phase I 

Developer will be responsible for the operation and maintenance of the following 
primary Doyle Drive Replacement Project components (Phase I):  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. Project Scope – Phase II 

Developer will be responsible for the design, construction, operation, maintenance and 
financing of the following primary Doyle Drive Replacement Project components (Phase 
II):  
 

Contract Project Description 

Contract 1 

Advanced Environmental Mitigation – (wet land 
creation, biological mitigation, tree removal, plant 
material collection and propagation).  Mitigation prior 
to construction activities.  Building stabilization prior to 
construction activities.  Grading and contractor 
access.  Geotechnical Demonstration - Cement Deep 
Soil Mixing (CDSM), for tunnel construction and pile 
indicators.  Environmental mitigation during 
construction is accounted for in the individual contract 
budgets. 

Contract 2 

Utility relocation prior to construction activity, including 
water, electric, sewer and telecommunications, and 
including private utility relocation for items owned by 
the Presidio.  (Public utility relocations included in the 
Right of Way ( ROW) data sheet). 

Contract 3 
Ruckman, Southern Park Presidio Interchange (PPI), 
South Bound (SB) High Viaduct.  Including the 
southbound portion of the Presidio Interchange. 

Contract 4 

South Bound (SB) Battery Tunnel, at grade detour, 
retaining wall # 6 and 8, permanent roadway sections, 
long weekend closure, partial demolition of low viaduct 
structures & open at-grade detour to public traffic. 
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Contract Description 

Contract 5 
Main Post Tunnels, Northbound Battery Tunnel, 
Electrical and Mechanical Substation, Traffic Switch 
(Full Weekend Closure) 

Contract 6 Girard Road Undercrossing, Low Viaduct 

Contract 7 
Northbound High Viaduct, Northern Park Presidio 
Interchange, Northbound Roadway to Merchant Road, 
Demolish Existing High Viaduct 

Contract 8 Landscaping 
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6 Noncompliance Points System 
7 Payment Mechanism 
8 List of Initial Funding Agreements and Initial Security Documents 
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PUBLIC-PRIVATE AGREEMENT 

PRESIDIO PARKWAY PROJECT 

This Public-Private Agreement (“Agreement”) is entered into and effective as of 
_____________, 20__ by and between: 

 

(a) the California Department of Transportation, a public agency of the State of California 
("the Department"); and 

 

(b) _________________, a ____________________ (“Developer”).   

BACKGROUND: 

A. The Department in cooperation with the San Francisco County Transportation 
Authority (the “Authority”) wishes to develop, design, construct, finance, operate and maintain 
the Presidio Parkway Project (the “Project”) through a public-private partnership.  The facility 
will consist of a new six-lane parkway-type roadway and a southbound auxiliary lane, between 
the Park Presidio Interchange and the new Presidio access at Girard Road, which will replace 
the existing Doyle Drive facilities along Route 101 in the City of San Francisco.  The Department 
will be responsible for the design, financing and construction of the Phase I Construction; the 
Developer will be responsible for the design, financing and construction of the Phase II 
Construction, as well as providing for the long-term operations and maintenance of both phases 
of the Project, all as provided in this Agreement. 

B. The Department issued a Request for Qualifications for the Project on February 
2, 2010 and four addenda thereto (collectively, the “RFQ”).  The Department issued these and 
all subsequent procurement documents for the Project pursuant to Section 143 of the California 
Streets and Highway Code ( “Section 143”).  Section 143 grants the Department the authority 
to solicit proposals from and enter into agreements with private entities, or consortia thereof, for 
the planning, design, development, finance, construction, reconstruction, rehabilitation, 
acquisition, lease, operation or maintenance of transportation projects such as the Project. 

C. On __________, 2010, pursuant to the procurement process outlined in the 
RFQ, the Department selected [XXXXX] short-listed proposers based on their respective 
financial and technical qualifications as detailed in their responses to the RFQ.  The Department 
then issued a Request for Proposals to these short-listed proposers, which included various 
RFP documents and addenda thereto (collectively, the “RFP”). 

D. On ___________, 2010, the Department selected Developer as the best value 
proposer.  The Department’s decision was based on its overall evaluation of the proposals, and 
the Department’s conclusion that Developer has offered the best value in its Proposal, based on 
Developer’s Maximum Availability Payment, together with its approach to project management, 
financing, design and construction, quality assurance and control, and operations and 
maintenance of the Project within the O&M Limits.  

E. On _________, 2010, pursuant to Section 143, the California Transportation 
Commission, at a regularly scheduled public hearing, (a) selected and approved the Project for 
procurement and entry into of a comprehensive development lease agreement, (b) certified the 
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Department’s determination of the useful life of the Project in establishing the terms of this 
Agreement, and (c) approved and adopted criteria for evaluating proposals solicited by the RFP. 

NOW, THEREFORE, in consideration of the sums to be paid by the Department to 
Developer, the Work to be financed and performed by Developer, the foregoing recitals and the 
covenants and agreements set forth herein, the Parties hereby agree as follows: 

ARTICLE 1.  DEFINITIONS; CONTRACT DOCUMENTS 

1.1 Definitions 

Definitions for certain capitalized terms used in this Agreement and the other Contract 
Documents are contained in Appendix 1.   

1.2 Contract Documents; Order of Precedence  

Each of the Contract Documents is an essential part of the agreement between the 
Parties and a requirement occurring in one is as binding as though occurring in all.  The 
Contract Documents are intended to be complementary and to describe and provide for a 
complete comprehensive development lease agreement authorized by Section 143.   

1.2.1 In the event of any conflict, ambiguity or inconsistency among the Contract 
Documents, the order of precedence shall be as follows: 

1. Supplemental Agreements and amendments to the Contract Documents; 

2. Volume I (this Agreement, including all Appendices, except Appendix 2 which 
has a lower order of precedence); 

3. Volume II (Technical Requirements), excepting the Manuals and Guidelines 
which have a lower order of precedence 

4. The Manuals and Guidelines; and; 

5. Appendix 2 to this Agreement, constituting Developer’s Proposal 
Commitments. 

1.2.2 Notwithstanding the order of precedence among Contract Documents set forth in 
this Section 1.2, in the event of any conflict, ambiguity or inconsistency between or among any 
of the provisions in this Agreement, or between provisions in this Agreement and any other 
Contract Document, the provisions that establish the higher quality, manner or method of 
performing the Work, exceed Best Management Practices, or use more stringent standards will 
prevail.  If Developer’s Proposal Commitments include statements, terms, concepts or designs 
that can reasonably be interpreted as offers to provide higher quality items than otherwise 
required by the other Contract Documents or to perform services or meet standards in addition 
to or better than those otherwise required, then Developer’s obligations hereunder shall include 
compliance with all such statements, terms, concepts and designs.  Additional details in a lower 
priority Contract Document shall be given effect except to the extent they conflict with 
requirements, provisions and practices contained in the higher priority Contract Document. 
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1.2.3 Notwithstanding the order of precedence among Contract Documents set forth in 
this Section 1.2, in the event of a conflict between or among the Manuals and Guidelines, the 
Department shall have the right to determine, in its sole discretion, which provision applies.  
Developer shall request in writing the Department's determination respecting the order of 
precedence involving the Manuals and Guidelines promptly upon becoming aware of any such 
conflict. 

1.3 Reference Documents 

1.3.1 The Department has provided the Reference Documents to Developer.  The 
Reference Documents are for information only, and are not mandatory or binding on Developer, 
except to the extent (a) the Reference Document is a Governmental Approval or (b) information 
in the Reference Documents is expressly made a contractual requirement as part of the 
Technical Requirements.  Developer is not entitled to rely on the Reference Documents as 
accurately describing existing conditions, presenting design, engineering, operating or 
maintenance solutions or directions, or defining means or methods for complying with the 
requirements of the Contract Documents, Governmental Approvals or Law. 

1.3.2 The Department shall not be responsible or liable in any respect for any causes 
of action, claims or Losses whatsoever suffered by any Developer-Related Entity by reason of 
any use of information contained in, or any action or forbearance in reliance on, the Reference 
Documents. 

1.3.3 The Department does not represent or warrant that the information contained in 
the Reference Documents is complete or accurate or that such information is in conformity with 
the requirements of the Contract Documents, Governmental Approvals or Laws.  Developer 
shall have no right to submit a claim for Extra Work Costs, Delay Costs, time, Financial Close 
Deadline or Completion Deadline extensions, compensation for losses due to delays in 
commencement of Availability Payments or for additional interest costs due to delayed receipt of 
a Milestone Payment, or other relief on account of any incompleteness or inaccuracy in the 
Reference Documents, including any incompleteness or inaccuracies regarding the location, 
size, character and extent of Utilities, Hazardous Materials and subsurface conditions. 

ARTICLE 2.  CONCESSION GRANT AND TERM 

2.1 Grant of Concession 

2.1.1 Pursuant to the provisions of Section 143 and subject to the terms and conditions 
of the Contract Documents, the Department hereby grants to Developer the exclusive right, and 
Developer accepts the obligation, (a) to develop, design, construct and finance the Phase II 
Construction, (b) to use, manage, operate, maintain and repair the Project, and to perform 
Renewal Work and Upgrades, and (c) to enter into the Lease in the form attached as 
Appendix 3.   

2.1.2 Subject to Section 4.__, Developer shall have the right to enter onto Project Right 
of Way and certain other adjacent lands owned by the Department, the Presidio Trust or other 
Governmental Entities for purposes of carrying out its obligations under this Agreement.  
Notwithstanding the foregoing, Developer shall be responsible for compliance with the terms 
and provisions of the Presidio Trust Right of Entry Agreement and the Programmatic 
Agreement, including paying all applicable charges and related fees and obtaining all consents 



 

CALIFORNIA DEPARTMENT OF TRANSPORTATION - 4 - Draft 
Presidio Parkway Project  PUBLIC-PRIVATE AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

or approvals for access by any Developer-Related Entity to the Project Right of Way to perform 
any Work required under this Agreement.   The Department and Authority shall provide 
reasonable assistance to Developer in obtaining the necessary consents or approvals required 
to access lands owned by the Presidio Trust or other Governmental Entities as required 
pursuant to the Presidio Trust Right of Entry Agreement and the Programmatic Agreement for 
purposes of carrying out the Developer’s responsibilities under this Agreement. 

2.1.3 Department and Developer acknowledge that they have executed two 
counterparts of the Lease and placed them in a neutral escrow for safekeeping pursuant to the 
Lease Escrow Agreement.  Upon the commencement of the Operating Period, and as a 
ministerial act, Department and Developer shall date the Lease, attach all legal descriptions 
pertaining to the Project Right of Way, excluding all Airspace, and each Party shall deliver to the 
other Party, and the other Party shall accept, the Lease.  Thereupon, the Lease shall take effect 
and the right of entry under Section 2.1.2 shall automatically cease to have effect (but the 
obligation under Section 2.1.2 to comply with the terms and provisions of the Presidio Trust 
Right of Entry Agreement shall continue in full force and effect).  Neither the Lease nor a 
memorandum thereof shall be recorded. 

2.1.4 Developer’s rights granted in this Section 2.1 are limited by and subject to the 
terms and conditions of the Contract Documents, including the Department’s sole ownership of 
fee simple title to the Project and the Department’s, the Presidio Trust’s and other 
Governmental Entities’ ownership of the Project Right of Way and all improvements constructed 
thereon, subject to Developer’s Interest including Developer’s leasehold estate under the Lease. 

2.2 Term of Concession 

2.2.1 This Agreement shall take effect on the Effective Date, and shall remain in effect 
until the earlier of (a) [33] years after the Effective Date; or (b) the termination of this Agreement 
as provided herein ( the “Term”); provided that the Department may extend the Term as 
provided in Section 9.3.1(d).   

2.2.2 The Parties acknowledge that Developer’s rights and obligations to finance and 
pay for development of the Phase II Construction, manage, operate, maintain and repair the 
Project, and perform Renewal Work and Upgrades commence on the Effective Date 
notwithstanding the later commencement of the Lease, subject to issuance of NTP 1 and 
NTP 2, and the satisfaction of other conditions precedent to performance of the Work set forth in 
this Agreement. 

ARTICLE 3.  DEPARTMENT REVIEW AND OVERSIGHT 

3.1 Preliminary Planning and Engineering Activities 

3.1.1 Unless expressly provided otherwise in this Agreement for specific elements of 
the Work, Developer shall perform or cause to be performed all preliminary planning and 
engineering activities appropriate for design and construction of the Phase II Construction.  The 
Department designates Developer as the Department’s consultant pursuant to Section 
143(f)(1)(B) of Section 143 to the extent that any such activities constitute project development 
services under Section 143(f)(1)(A) of Section 143. 

3.1.2 Subject to Sections 4.10, 4.14 and 9.2, Developer shall bear the risk of any 
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incorrect or incomplete review, examination and investigation by it of the Site and surrounding 
locations and of any incorrect or incomplete information resulting from preliminary engineering 
activities conducted by Developer, the Department or any other Person.  The Department 
makes no warranties or representations as to any surveys, data, reports or other information 
provided by the Department or other Persons concerning surface conditions and subsurface 
conditions, including information related to Utilities and Hazardous Materials, affecting the Site 
or surrounding locations.  Developer acknowledges that such information is for Developer's 
general reference only.   

3.2 Governmental Approvals 

3.2.1 General 

3.2.1.1 Prior to the Effective Date, the Department has obtained certain 
Governmental Approvals as described in Appendix 21.  Developer shall be solely responsible 
for obtaining all remaining Governmental Approvals, including any revision, modification, 
amendment, supplement, renewal or extension thereof and of Governmental Approvals 
previously obtained by the Department, required in connection with the Project or the Work.  
Developer shall not be entitled to submit a claim for any Extra Work Costs, Delay Costs, time, 
Financial Close Deadline or Completion Deadline extensions, or other relief associated with 
securing and obtaining Governmental Approvals, except that: (a) Developer shall not be in 
default for failing to meet a Completion Deadline due to delays in obtaining Governmental 
Approvals, provided that such delays are beyond the reasonable control of the Developer-
Related Entities, and (b) Developer may be entitled to submit a Claim for delays in obtaining 
Major Permits as provided under Section 3.2.2.   

3.2.1.2 Developer shall take all actions necessary to comply with and to 
maintain in full force and effect all Governmental Approvals, including performance of all 
measures required by the Contract Documents or Governmental Approvals, except to the 
extent that responsibility for performance of such measures is expressly assigned to the 
Department in the Contract Documents. 

3.2.2 Major Permit Delays 

3.2.2.1 Appendix 21 identifies the Major Permits and the expected time 
necessary to secure each of the Major Permits, commencing from the date on which 
Developer submits a complete application in accordance with the Contract Documents to the 
applicable Governmental Entity (“Major Permits Deadline”).  Developer shall be entitled to 
seek compensation, Completion Deadline extension and performance relief under Sections 
9.2.2, 9.2.3 and 9.2.5 due to delays in obtaining a Major Permit by the applicable Major 
Permits Deadline, provided that such delays are beyond the reasonable control of the 
Developer-Related Entities. 

3.2.2.2 Notwithstanding the provisions in this Section 3.2.2, Developer shall 
not be entitled to any relief relating to delays in obtaining Major Permits for the following: 

1. Extra Work Costs; 

2. Delay Costs of any kind; 

3. Delays that could have been mitigated by Developer through reasonable 
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efforts; 

4. Delays due to differences in the Indicative Preliminary Design and 
Developer’s Final Design, unless such differences are due to a Department 
Change. 

3.3 Submittals 

3.3.1 General 

This Section 3.3 sets forth uniform terms and procedures that shall govern all Submittals 
to the Department pursuant to the Contract Documents. 

3.3.2 Department Discretionary Approvals 

Certain Submittals are subject to the Department’s approval in its sole or absolute 
discretion or good faith discretion.  If the Submittal is one where the Contract Documents 
indicate approval is required from the Department in its sole or absolute discretion, or good faith 
discretion, then the Department’s lack of approval, determination, decision or other action within 
the applicable time period under the Contract Documents shall be deemed a disapproval.  If 
approval is subject to the sole or absolute discretion of the Department, then its decision shall 
be final, binding and not subject to dispute resolution, and such decision shall not constitute a 
basis for any claim for Extra Work Costs, Delay Costs, time, Financial Close Deadline or 
Completion Deadline extensions, compensation for losses due to delays in commencement of 
Availability Payments or for additional interest costs due to delayed receipt of a Milestone 
Payment, or other relief.  If the approval is subject to the good faith discretion of the 
Department, then its decision shall be binding unless it is finally determined through the Dispute 
Resolution Procedures by clear and convincing evidence that such decision was arbitrary or 
capricious. 

3.3.3 Department Review and Comment 

Whenever the Contract Documents indicate that a Submittal or other matter is subject to 
the Department’s review and comment and the Department delivers no comments, exceptions, 
objections, or rejections within the applicable time period under the Contract Documents, then 
Developer may proceed thereafter at its election and risk, without prejudice to the Department’s 
rights to later object or disapprove the Submittal on the basis that such Submittal is not in 
accordance with the requirements of the Contract Documents.  No such failure or delay by the 
Department to object to or disapprove Work not in compliance with the Contract Documents 
within the applicable time period under the Contract Documents shall constitute a basis for any 
claim for Extra Work Costs, Delay Costs, time, Financial Close Deadline or Completion 
Deadline extensions, compensation for losses due to delays in commencement of Availability 
Payments or for additional interest costs due to delayed receipt of a Milestone Payment, or 
other relief. 
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3.3.4 Submittals Not Subject to Prior Review, Comment or Approval 

Whenever the Contract Documents indicate that Developer is to deliver a Submittal to 
the Department but express no requirement for Department review, comment, disapproval, prior 
approval or other Department action, then Developer is under no obligation to obtain 
Department approval of the Submittal before proceeding with further Work, and the Department 
shall have the right, but is not obligated, to at any time review, comment on, take exception to, 
object to, reject or disapprove the Submittal on the basis that such Submittal is not in 
accordance with the requirements of the Contract Documents.  No failure or delay by the 
Department in delivering comments, exceptions, objections, rejections or disapprovals with 
respect to the Submittal shall constitute a basis for any claim for Extra Work Costs, Delay Costs, 
time, Financial Close Deadline or Completion Deadline extensions, compensation for losses 
due to delays in commencement of Availability Payments or for additional interest costs due to 
delayed receipt of a Milestone Payment, or other relief. 

3.3.5 Other Department Approvals 

3.3.5.1 Whenever the Contract Documents indicate that a Submittal or other 
matter is subject to the Department’s approval or consent but the approval or consent is one 
not governed by Section 3.3.2 concerning discretionary approvals, then the standard for 
approval shall be reasonableness.  

3.3.5.2 If the reasonableness standard applies and Department delivers no 
approval, consent, determination, decision or other action within the applicable time period 
under Section 3.3.8, then Developer may deliver to Department a written notice stating the 
date within which Department was to have decided or acted and that if Department does not 
decide or act within five Business Days after receipt of the notice, delay from and after lapse of 
the applicable time period may constitute Department-Caused Delay for which Developer may 
be entitled to relief under Article 9. 

3.3.6 Resolution of Department Comments and Objections 

3.3.6.1 If the Submittal is one not governed by Section 3.3.2, the 
Department’s exception, objection, rejection or disapproval shall be deemed reasonable, valid 
and binding if based on (but not limited to) any of the following grounds:  

1. The Submittal or subject provision thereof fails to comply, or is inconsistent, 
with any applicable covenant, condition, requirement, term or provision of the 
Contract Documents;  

2. The Submittal or subject provision thereof is not to a standard equal to or 
exceeding Best Management Practice;  

3. Developer has not provided all content or information required in respect of 
the Submittal or subject provisions thereof, provided that Developer shall 
have the subsequent opportunity to resubmit the Submittal with the required 
content or information; or  

4. Adoption of the Submittal or subject provision thereof, or of any proposed 
course of action thereunder, would result in a conflict with or violation of any 
Law or Governmental Approval.  



 

CALIFORNIA DEPARTMENT OF TRANSPORTATION - 8 - Draft 
Presidio Parkway Project  PUBLIC-PRIVATE AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

5. In the case of a Submittal that is to be delivered to a Governmental Entity as 
a proposed Governmental Approval, or in order to obtain, modify, amend, 
supplement, renew, extend, waive or carry out a Governmental Approval, it 
proposes commitments, requirements, actions, terms or conditions that are 
not usual and customary arrangements that the Department offers or accepts 
for addressing similar circumstances affecting its own projects. 

3.3.6.2 Developer shall respond to all of the Department’s comments and 
objections to a Submittal and, except as provided below, make modifications to the Submittal 
as necessary to fully reflect and resolve all such comments and objections, in accordance with 
the review processes set forth in this Section 3.3.  Developer acknowledges that the 
Department may provide comments and objections which reflect concerns regarding 
interpretation or preferences of the commenter or which otherwise do not directly relate to 
grounds set forth in Section 3.3.6.1.  Developer agrees to undertake reasonable efforts to 
accommodate or otherwise resolve any such comments or objections through the review 
processes described in this Section 3.3. However, if the Submittal is not governed by 
Section 3.3.2, the foregoing shall in no way be deemed to obligate Developer to incorporate 
any comments or resolve objections that (a) are not on any of the grounds set forth in 
Section 3.3.6.1, (b) are otherwise not reasonable, and (c) would result in a delay to a Critical 
Path, in Extra Work Costs or in Delay Costs, except pursuant to a Department Change.  If, 
however, Developer does not accommodate or otherwise resolve any comment or objection, 
Developer shall deliver to the Department within a reasonable time period, not to exceed 30 
days after receipt of the Department’s comments or objections, a written explanation why 
modifications based on such comment or objection are not required.  The explanation shall 
include the facts, analyses and reasons that support the conclusion.  

3.3.6.3 The foregoing shall in no way be deemed to obligate Developer to 
incorporate any comments or resolve objections that would render the Submittal erroneous, 
defective or less than Best Management Practice, except pursuant to a Department Change.  

3.3.6.4 If Developer fails to notify the Department within such time period, the 
Department may deliver to Developer a written notice stating the date by which Developer was 
to have addressed the Department’s comments and that if Developer does not address those 
comments within five Business Days after receipt of this notice, then that failure shall constitute 
Developer’s agreement to make all changes necessary to accommodate and resolve the 
comment or objection and full acceptance of all responsibility for such changes without right to 
a Relief Event, time, Financial Close Deadline or Completion Deadline extension, Extra Work 
Costs, Delay Costs, compensation for losses due to delays in commencement of Availability 
Payments or for additional interest costs due to delayed receipt of a Milestone Payment, or 
other Claim, including any Claim that the Department assumes design or other liability. 

3.3.6.5 After the Department receives Developer’s explanation as to why the 
modifications are not required as provided in Sections 3.3.6.2, 3.3.6.3 and 3.3.6.4, the Parties 
shall attempt in good faith to resolve the dispute.  If they are unable to resolve the dispute and 
the Submittal is one not governed by Section 3.3.2, the dispute shall be resolved according to 
the Dispute Resolution Procedures. 

3.3.7 Limitations on Developer’s Right to Rely 

3.3.7.1 No review, comment, objection, rejection, approval, disapproval, 
acceptance, concurrence, certification (including notices of Substantial Completion and Final 
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Acceptance), monitoring, testing, inspection, spot checking, auditing or other oversight by or 
on behalf of the Department, and no lack thereof by the Department, shall constitute 
acceptance by the Department of Work that does not comply with the Contract Documents or 
waiver of any legal or equitable right held by the Department with respect to such Work under 
the Contract Documents or Law.  The Department shall be entitled to exercise all rights and 
remedies under the Contract Documents or Law to bring the Work and the Project into 
compliance with requirements of the Contract Documents, regardless of whether previous 
review, comment, objection, rejection, approval, disapproval, acceptance, concurrence, 
certification, monitoring, testing, inspection, spot checking, auditing or other oversight were 
conducted or given by the Department.  Developer at all times shall have an independent duty 
and obligation to fulfill the requirements of the Contract Documents.  Developer agrees and 
acknowledges that any such activity or failure to conduct any such activity by the Department: 

1. Is solely for the benefit and protection of the Department; 

2. Does not relieve Developer of its responsibility for the selection and the 
competent performance of all Developer-Related Entities; 

3. Does not create or impose upon the Department any duty or obligation 
toward Developer to cause it to fulfill the requirements of the Contract 
Documents; 

4. Shall not be deemed or construed as any kind of warranty, express or 
implied, by the Department; 

5. May not be relied upon by Developer or used as evidence in determining 
whether Developer has fulfilled the requirements of the Contract Documents, 
except that the issuance of the notices of Substantial Completion and Final 
Acceptance may be relied upon and used as evidence to establish the 
commencement of the Department’s payment obligations and Developer’s 
entitlement to receive the Availability Payments and Milestone Payments (as 
applicable), nevertheless without waiving the Department’s rights and 
remedies against Developer for failing to meet the requirements of the 
Contract Documents; and  

6. May not be asserted by Developer against the Department as a legal or 
equitable defense to, or as a waiver of or relief from, Developer’s obligation to 
fulfill the requirements of the Contract Documents.  

3.3.7.2 Developer shall not be relieved or entitled to reduction of its 
obligations to perform the Work in accordance with the Contract Documents, or any of its other 
liabilities and obligations, including its indemnity obligations, as the result of any activity 
identified in Section 3.3.7.1 or failure to conduct any such activity by the Department.  Such 
activity or failure to conduct such activity by the Department shall not relieve Developer from 
liability for, and responsibility to cure and correct, any Nonconforming Work or Developer 
Defaults. 

3.3.7.3 To the maximum extent permitted by Law, Developer hereby releases 
and discharges the Department from any and all duty and obligation to cause Developer's 
Work or the Project to satisfy the standards and requirements of the Contract Documents. 
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3.3.8 Time Periods 

3.3.8.1 Except as otherwise provided in this Section 3.3.8, whenever the 
Department is entitled to review and comment on, or to affirmatively approve, a Submittal, the 
Department shall have a period of [28] days after the date the Department receives an 
accurate and complete Submittal in conformance with the Contract Documents to review, 
comment, or approve, as the case may be, the Submittal.  The Department’s review period for 
Developer’s re-submission of a previously submitted Submittal shall be [14] days, unless 
provided otherwise in the Contract Documents.  The Parties shall agree in good faith upon any 
necessary extensions of the review-comment-and-approval period to accommodate 
particularly complex or comprehensive Submittals. 

3.3.8.2 If any provision of the Contract Documents expressly provides a 
longer or shorter period for the Department to act, such period shall control over the time 
period set forth in Section 3.3.8.1.  If the time period for the Department to act should end on a 
day when the Department is closed or when Department employees are on furlough, the time 
period shall automatically be extended to the next day when the Department is open or when 
Department employees are no longer on furlough, as applicable. 

3.3.8.3 Developer shall schedule, prioritize and coordinate all Submittals to 
allow an efficient and orderly Submittal review process.  All time periods for the Department to 
act shall be extended by the period of any delay caused by the negligence, willful misconduct, 
or breach of applicable Law or contract by Developer or any Developer-Related Entity.  In no 
event shall Developer be entitled to submit a claim for Extra Work Costs, Delay Costs, time, 
Financial Close Deadline or Completion Deadline extensions, compensation for losses due to 
delays in commencement of Availability Payments or for additional interest costs due to 
delayed receipt of a Milestone Payment, or other relief for such extension of the review period. 

3.3.8.4 During any time that the Department is entitled under Section 6.6 to 
increase the level of its auditing, monitoring, inspection, sampling, measuring, testing and 
oversight of Developer’s compliance with its obligations under this Agreement, the applicable 
period for the Department to act on any Submittals received during such time shall 
automatically be extended by [10] days.  

ARTICLE 4.  DESIGN AND CONSTRUCTION 

4.1 Obligations of Developer 

4.1.1 General Duties 

In addition to performing all other requirements of the Contract Documents, Developer 
shall: 

4.1.1.1 Furnish all design and other services, provide all materials, equipment 
and labor and undertake all efforts necessary or appropriate (excluding only those materials, 
services and efforts which the Contract Documents expressly specify will be undertaken by the 
Department or other Persons) to construct the Phase II Construction and to maintain it during 
construction and to achieve Substantial Completion no later than the Long Stop Date;   
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4.1.1.2 Ensure that the Project Manager or the superintendent identified in 
Developer’s Statement of Qualifications for the Lead Contractor, or one of its Department-
approved designees, is present at the Site at all times during the performance of Construction 
Work to perform the obligations required under [Section __ of Division __]; 

4.1.1.3 Comply with, and require that all Contractors comply with, all 
requirements of all Laws applicable to the D&C Work;   

4.1.1.4 Cooperate with the Department and Governmental Entities with 
jurisdiction in all matters relating to the Work, including their review, inspection and oversight of 
the design and construction of the Project; and 

4.1.1.5 Exercise commercially reasonable efforts to mitigate delay and 
damages due to delay regardless of the cause of the delay, including by re-sequencing, 
reallocating, or redeploying Developer’s and its Contractors’ forces to other work, as 
appropriate. 

4.1.2 Performance, Design and Construction Standards 

4.1.2.1 Developer shall perform the D&C Work in accordance with (a) Best 
Management Practice, (b) the requirements, terms, conditions and standards set forth in the 
Contract Documents, (c) the Project Management Plan, (d) all Laws, and (e) the requirements, 
terms, conditions and standards set forth in all Governmental Approvals.  If Developer 
encounters a contradiction between subsections (a) through (e), Developer shall advise the 
Department of the contradiction and the Department shall instruct Developer as which 
subsection shall control in that instance. 

4.1.2.2 The Department has approved the standards and specifications for 
Project design set forth in the Technical Requirements.  Developer shall not deviate from such 
standards and specifications except through a Department-approved Change Proposal.  The 
Department's approval of such standards and specifications, and of deviations therefrom, shall 
constitute approval for purposes of California Government Code Section 830.6. 

4.1.2.3 Developer shall use reasonable care to identify any provisions in the 
Technical Requirements that are erroneous, create a potentially unsafe condition, or are or 
become inconsistent with Best Management Practice.  Whenever Developer knows or, in the 
exercise of reasonable care should have known that a provision of the Technical 
Requirements is erroneous, creates a potentially unsafe condition or is or becomes 
inconsistent with Best Management Practice, Developer shall have the duty to notify the 
Department in writing of such fact and of the changes to the provision that Developer believes 
are the minimum necessary to render it correct, safe and consistent with Best Management 
Practice.  If Developer commences or continues any D&C Work affected by the change after 
the need for the change was identified, or should have been identified through the exercise of 
reasonable care, Developer shall bear the risk of loss and any additional costs associated with 
redoing the Work already performed in accordance with the Contract Documents.   

4.1.2.4 References in the Technical Requirements to the Manuals and 
Guidelines or other publications governing the D&C Work prior to Substantial Completion shall 
mean the most recent editions in effect as of the date the Department issued the RFP, unless 
expressly provided otherwise.   
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4.1.2.5 The Parties anticipate that from time to time after the Department 
issues the RFP the Department will adopt, through revisions to the existing Manuals and 
Guidelines or through new manuals and publications, changed, added or replacement 
standards, criteria, requirements, conditions, procedures, specifications and other provisions 
relating to the D&C Work of general application to comparable Department projects.  Pursuant 
to Section 10.1 and subject to Section 8.2.1, the Department shall have the right to add such 
changed, added or replacement standards, criteria, requirements, conditions, procedures, 
specifications and other provisions to the Technical Requirements in accordance with the 
Contract Documents.   

4.2 Project Management Plan; Design Implementation 

4.2.1 Developer is responsible for all quality assurance and quality control activities 
necessary to manage the Work, including the Developer’s Utility Adjustment Work.  Developer 
shall undertake all aspects of quality assurance and quality control for the Project and Work in 
accordance with the approved Project Management Plan and Best Management Practice. 

4.2.2 Developer shall develop the Project Management Plan and its component 
parts, plans and other documentation in accordance with the Proposal, the requirements set 
forth in [Section __ of Division __] and Best Management Practice.  Developer is authorized to 
commence or continue work on the Project Management Plan from and after the Effective Date. 

4.2.3 Developer shall submit to the Department for approval in its good faith 
discretion in accordance with the procedures and time periods set forth in Section 3.3 each 
component part, plan and other documentation of the Project Management Plan and any 
proposed changes or additions to or revisions of any such component part, plan or other 
documentation.  Each component part, plan and other documentation of the Project 
Management Plan and each proposed change or addition to or revision of any such component 
part, plan or other documentation shall constitute a separate Submittal for purposes of 
Section 3.3.8.  The Department may propose any change required to comply with Best 
Management Practice or to reflect a change in working practice to be implemented by 
Developer. 

4.2.4 Developer shall not commence or permit the commencement of any aspect of 
the design, construction, tolling, operation or maintenance before the Project Management Plan 
has been submitted to and approved by the Department. 

4.2.5 If any part, plan or other documentation of the Project Management Plan refers 
to, relies on or incorporates any manual, plan, procedure or like document then all such 
referenced or incorporated materials shall be submitted to the Department for approval in its 
good faith discretion at the time that the relevant part, plan or other documentation of the Project 
Management Plan or change, addition or revision to the Project Management Plan is submitted 
to the Department. 

4.2.6 Developer shall carry out internal audits of the Project Management Plan at the 
times prescribed in the Project Management Plan. 

4.2.7 Developer shall cause each of its Contractors at every level to comply with the 
applicable requirements of the approved Project Management Plan. 
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4.2.8 The Quality Manager shall, irrespective of his/her other responsibilities, have 
defined authority for ensuring the establishment and maintenance of the Project Management 
Plan and reporting to the Department on the performance of the Project Management Plan. 

4.2.9 Developer, through the appropriately qualified and licensed design 
professionals identified in Developer’s Project Management Plan, shall prepare designs, plans 
and specifications in accordance with the Contract Documents.   

4.3 Nonconforming and Defective Work 

4.3.1 As directed by the Department in its sole discretion and as specified in the 
Contract Documents, the Developer shall be responsible for removing, replacing and otherwise 
correcting Nonconforming Work discovered by the Department.  If the Department elects to 
accept Nonconforming Work, the Department may recover from Developer 100% of the cost 
savings of Developer or the Lead Contractor associated with its failure to perform the Work in 
accordance with requirements of the Contract Documents (in addition to any other adjustment of 
Milestone Payments or Availability Payments). 

4.3.2 Subject to Section 18.2.13, nothing contained in the Contract Documents shall in 
any way limit the right of the Department to assert claims for damages resulting from patent or 
latent defects in the Work for the period of limitations prescribed by applicable Law, and the 
foregoing shall be in addition to any other rights or remedies the Department may have 
hereunder or under Law. 

4.4 Project Right of Way Acquisition 

4.4.1 The Project shall be situated entirely within the Project Right of Way as provided 
in Appendix 5-A, all of which is owned by the Department, the Presidio Trust or the Golden Gate 
Bridge, Highway and Transportation District; provided the Parties hereby acknowledge that the 
rehabilitation or replacement work relating to the outfall facility will take place on lands owned by 
the National Parks Service.  The current location of the drainage outfall is included in Appendix 
5-A. 

4.4.2 If Developer identifies additional Project Right of Way or other lands or property 
rights beyond that identified in Appendix 5-A or 5-D as permanently needed to construct or 
maintain the Phase II Construction, Developer shall be responsible for all costs it or the 
Department incurs in the acquisition of the additional Project Right of Way or other lands or 
property rights, and shall bear the sole risk and cost of any time and cost impacts to the Work 
related to such acquisition.  Developer shall submit to the Department in writing any requests 
Developer may have for any such additional Project Right of Way.  As a matter of information 
only and not as a binding representation, Developer should not anticipate such additional 
Project Right of Way being made available to Developer any earlier than [18] months after 
receipt by the Department of Developer’s drawing of survey and legal documents for each 
desired parcel.  The Department undertakes no obligation to complete acquisition within such 
[18]-month period. 

4.4.3 From and after issuance of NTP2, Developer shall have the right to use the 
Staging Areas (as shown in Appendix 5-B), subject to the applicable terms and conditions of 
Presidio Trust Right of Entry Agreement (including duration of use) and of the Contract 
Documents.  Developer, at its sole cost, shall be solely responsible for obtaining title to, leases 
of or temporary permits for any additional construction staging, lay down, storage and 
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stockpiling areas that Developer desires.  Developer shall conduct any such acquisition in 
accordance with the Contract Documents and applicable Law.  All such acquired real property 
rights, titles and interests shall be vested in the Department unless the Department otherwise 
indicates in writing in its sole discretion. 

4.4.4 Developer shall not enter any portion of the Project Right of Way, including any 
additional Project Right of Way or other property, for the purpose of construction staging, lay 
down, storage or stockpiling activities, or starting any demolition, site preparation or other 
Construction Work, until the Department issues NTP2. 

4.4.5 All Project construction activities (other than construction staging, lay down, 
storage and stockpiling in additional areas Developer may acquire) must be conducted within 
the Project Right of Way.. 

4.5 Utility Adjustments 

4.5.1 Department’s General Responsibilities 

4.5.1.1 The Department shall be responsible for coordinating and causing 
Utility Adjustments within the Project Right of Way, except for (a) Service Lines, (b) Utilities 
within any additional Project Right of Way or other lands Developer obtains or uses for 
construction of the Phase II Construction, (c) Utility Adjustments to provide Utility service 
facilities required to carry out the D&C Work and operate and maintain the Project, and (d) 
Unknown Utilities.  The Department has pursued Utility Adjustment Work within the Project 
Right of Way prior to the Effective Date and may continue such work until issuance of NTP2. 

4.5.1.2 Developer acknowledges it has received and is familiar with the 
Utility Information, which identifies all known Utilities and their locations based upon 
completion of the Utility Adjustment Work by the Department.  Developer acknowledges that 
the Utilities and Utility locations shown in the Utility Information are compatible with and will 
accommodate Developer’s design and construction of the Phase II Construction and 
Developer’s operation, maintenance and/or use of the Project and the Work. 

4.5.2 Developer’s General Responsibilities 

4.5.2.1 Developer shall be responsible for coordinating and causing all 
Utility Adjustments not the responsibility of the Department under Section 4.5.1 necessary for 
the timely construction, operation and maintenance of the Project in accordance with the 
Contract Documents.  Developer shall ensure that all such Utility Adjustments, whether 
performed by Developer or a Utility Owner, complies with the Contract Documents and 
applicable Utility Agreement.  Except with respect to Developer’s rights to claim a Relief Event 
for Utility Owner Delays pursuant to Section 4.5.8 and Unknown Utilities and pursuant to 
Section 4.5.9, Developer shall not be entitled to submit a claim for Extra Work Costs, Delay 
Costs, time or Completion Deadline extensions, compensation for losses due to delays in 
commencement of Availability Payments or for additional interest costs due to delayed receipt 
of a Milestone Payment, or other relief related to the Utility Adjustment Work, inaccuracy of the 
Utility Information, or Utilities located within or outside the Project Right of Way or otherwise 
impacted by, or having an impact on, the Project or the Work. 

4.5.2.2 If a Utility Owner performs all or any part of the Utility Adjustment 
for which Developer is responsible, Developer shall coordinate, monitor, and otherwise 
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undertake the necessary efforts to enable such Utility Owner to perform such work timely, in 
coordination with the Work, and in compliance with the Contract Documents and applicable 
Utility Agreement. 

4.5.2.3 The Department will endeavor to cooperate with Developer with 
respect to Developer’s contractual obligations for coordinating with Utility Owners.  
Notwithstanding the foregoing, Developer shall be solely responsible for performing its 
obligations under the Contract Documents related to Utility Adjustment Work and such 
cooperation or failure to cooperate by the Department shall not relieve Developer from fulfilling 
such obligations. 

4.5.3 Utility Agreements 

Developer shall be responsible for negotiating, preparing and executing Utility 
Agreements to accomplish the Utility Adjustments for which Developer is responsible under 
Section 4.5.2.  The Department agrees to cooperate as reasonably requested by Developer in 
pursuing any such Utility Agreements.  All such Utility Agreements shall be: (a) reasonably 
acceptable to the Department; (b) consistent with the requirements of the Contract Documents 
related to the applicable Utility Adjustment; and (c) submitted to the Department as provided in 
[Section __ of Division __].   

4.5.4 Utility Adjustment Costs 

4.5.4.1 Except for Betterment costs which are the responsibility of the 
Utility Owner, and subject to Developer’s rights to claim a Relief Event for Utility Owner Delays 
pursuant to Section 4.5.8 and Unknown Utilities pursuant to Section 4.5.9, Developer is 
responsible for all costs of the Utility Adjustment Work for which Developer is responsible 
under Section 4.5.2.  Developer shall fulfill this responsibility either by performing the Utility 
Adjustments Work itself at its own cost, or by reimbursing the Utility Owner for the Utility 
Adjustment Work.  Developer is solely responsible for collecting directly from the Utility Owner 
any reimbursement due for Betterment costs or other costs for which the Utility Owner is 
considered responsible under applicable Law.   

4.5.4.2 If for any reason Developer is unable to collect any amounts due 
to Developer from any Utility Owner, then (a) the Department shall have no liability for such 
amounts, (b) Developer shall have no right to collect such amounts from the Department or to 
offset such amounts against amounts otherwise owing from Developer to the Department, and 
(c) Developer shall have no right to suspend the Work or to exercise any other remedies 
against the Department on account of such failure to pay. 

4.5.4.3 For each Utility Adjustment for which Developer is responsible, 
Developer shall maintain or cause a Utility Owner to maintain cost records in accordance with 
the recordkeeping and audit requirements of the Contract Documents and applicable Law, 
including 23 CFR Part 645, Subpart A.  Developer shall obtain from the Utility Owner a 
complete set of records of the Utility Owner’s costs incurred for such Utility Adjustment Work.  
All records maintained pursuant to this Section 4.5.4.3 shall be in a format compatible with any 
related estimates and in sufficient detail for analysis.  For both Utility Owner costs and 
Developer costs, the totals for each cost category shall be shown in such manner as to permit 
comparison with the categories stated on the estimate. 
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4.5.5 Utility Enhancements 

With respect to Utility Adjustments for which Developer is responsible, Developer shall 
respond to any requests by Utility Owners that Developer design and/or construct Betterments 
or Utility Owner Projects (collectively, "Utility Enhancements"), although Developer is not 
required to agree to such requests.  Any Betterment performed as part of such a Utility 
Adjustment, whether by Developer or by the Utility Owner, shall be subject to the requirements 
of this Section 4.5 as if it were a Utility Adjustment.  Developer shall perform any work on a 
Utility Owner Project only by separate contract outside of the Work.  Any proposed Utility 
Enhancement shall be subject to the Department’s prior approval.  Under no circumstances 
shall Developer proceed with any Utility Enhancement that is incompatible with the Project or is 
not in compliance with the Contract Documents.  Developer shall not be entitled to any Extra 
Work Costs, Delay Costs, time or Completion Deadline extension, compensation for losses due 
to delays in commencement of Availability Payments or for additional interest costs due to 
delayed receipt of a Milestone Payment, or other relief as the result of any Utility Enhancement, 
whether performed by Developer or by the Utility Owner, and shall be responsible for and liable 
to the Department for any deficiencies relating to any Utility Enhancements. 

4.5.6 Utility Permit Applications 

For reasons unrelated to a Utility Adjustment, it is anticipated that from time to time 
during the Construction Work, Utility Owners might apply for utility permits to install new Utilities 
that would cross or longitudinally occupy those areas of the Project that are subject to the 
Department’s permitting jurisdiction, or to modify, upgrade, relocate or expand existing Utilities 
within such areas.  For such utility permit applications pending as of or submitted after the 
Effective Date, Developer shall assist the Department in its consideration of each utility permit 
application in accordance with the Contract Documents.  Further, Developer shall make 
available upon request the most recent Project design information and/or As-Built Record Plans, 
as applicable, to the applicants, shall assist each applicant with information regarding the 
location of other proposed and existing Utilities, and shall use commercially reasonable efforts 
to coordinate work schedules with such applicants as appropriate to avoid interference with the 
Project Schedule by their activities. 

4.5.7 Assignment of Rights Against Utility Owners 

In the event of good-faith and bona fide colorable potential claims on behalf of Developer 
for wrongful actions or inactions of a Utility Owner within the Project Right of Way, the 
Department agrees that, upon receipt of a written request from Developer, the Department in its 
reasonable discretion will assign to Developer the Department’s rights of recovery, as such may 
exist, under any existing agreement between the Department and a Utility Owner, including any 
utility permits, utility relocation agreements, or other agreements. 

4.5.8 Utility Owner Delay 

4.5.8.1 Developer shall be entitled to seek compensation and 
performance relief under Sections 9.2.2, 9.2.3 and 9.2.5 for a Utility Owner Delay, provided 
that all of the following conditions have been met: 

1. A Qualifying Utility Agreement exists between Developer and the Qualifying 
Utility Owner; and 
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2. Developer has established by evidence reasonably satisfactory to the 
Department that: (a) the subject Utility Adjustment is necessary and 
Developer has provided a reasonable plan for same to the Qualifying Utility 
Owner, (b) the time for completion of the Utility Adjustment in the Project 
Schedule is reasonable, (c) Developer has complied with its obligations to 
coordinate with the Qualifying Utility Owner under the Contract Documents, 
including [Section __ of Division __], (d) Developer has furnished the 
Qualifying Utility Owner and the Department with sufficient advance notice 
regarding the potential impact of the Utility Owner Delay, and (e) Developer 
has pursued all commercially reasonable options to avoid the Utility Owner 
Delay, including the enforcement of any rights that Developer may have 
against the Qualifying Utility Owner under the Qualifying Utility Agreement. 

4.5.8.2 Notwithstanding the provisions in this Section 4.5.8, Developer 
shall not be entitled to any relief relating to a Utility Owner Delay for the following: 

1. Extra Work Costs. 

2. Delay Costs of any kind. 

3. Utility Owner Delays that could have been mitigated by Developer through 
reasonable efforts. 

4.5.9 Unknown Utilities 

The discovery of Unknown Utilities during the initial construction of the Phase II 
Construction is a Relief Event which may entitle Developer to compensation, Completion 
Deadline extension, performance relief and other relief as provided in Article 9. 

4.5.10 Utility Services 

Developer is responsible to provide all Utility service facilities (both on-Site and off-Site) 
required to carry out the D&C Work and operate and maintain the Project.  The services include 
power (including power supply to the tunnel substations), gas, communications, water, sewage 
and drainage.  Except for incremental additional costs directly attributable to a Relief Event, 
Developer is responsible for all costs of such Utility service facilities and Utility services, 
including costs of design and construction (both on-Site and off-Site), Governmental Approvals, 
connection fees, testing, inspection, and certification, and Utility service/usage fees and 
charges. 

4.6 Conditions to Commencement of Design Work 

 Within five days after satisfaction of the conditions set forth in this Section 4.6, the 
Department shall issue NTP 1 to Developer authorizing commencement of the Design Work.  
Any Design Work performed by Developer prior to issuance of NTP 1 shall be at Developer’s 
sole risk and expense.  The conditions to the Department’s issuance of NTP 1 are:  

4.6.1 The Performance Security and Payment Security required under Section 16.2.1.1 
and Section 16.2.2.1, respectively, have been obtained and are in full force and effect, and 
Developer has delivered to the Department, as applicable, either the original Performance 
Security and Payment Security or, if the original has been delivered to the Collateral Agent, a 
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certified and conformed copies of the originals including, in the case of a letter of credit, the 
related documentation required under Section 16.2.2.5 or, in the case of bonds, the multiple 
obligee rider; 

4.6.2 Insurance Policies required under Section 16.1 and Appendix 9 for the Design 
Work have been obtained and are in full force and effect, and Developer has delivered to the 
Department written binders of insurance, in form and content set forth in Section 16.1.2.4, 
verifying coverage from the relevant Insurers of such Insurance Policies; 

4.6.3 Developer has caused to be developed and delivered to the Department and the 
Department has approved or accepted Developer’s Project Schedule for the Design Work 

4.6.4 Developer has caused to be developed and delivered to the Department and the 
Department has approved or accepted in its good faith discretion Developer’s Project 
Management Plan; and 

4.6.5 All representations and warranties of Developer set forth in this Agreement and 
the Key Contracts to which Developer is a party shall be and remain true and correct. 

4.7 Conditions to Commencement of Construction Work 

Developer shall not commence or permit commencement of the Construction Work, or 
any portion thereof, until the Department’s issuance of NTP 2 for the Construction Work.  The 
Department shall issue NTP 2 within five days after all of the conditions in this Section 4.7 have 
been satisfied:  

4.7.1 Developer has achieved Financial Close; 

4.7.2 The Performance Security and Payment Security required under Sections 
16.2.1.2 and 16.2.3.2, respectively, have been obtained and are in full force and effect, and 
Developer has delivered to the Department, as applicable, either the original Performance 
Security and Payment Security or, if the original has been delivered to the Collateral Agent, a 
certified and conformed copies of the originals including, in the case of a letter of credit, the 
related documentation required under Section 16.2.2.5 or, in the case of bonds, the multiple 
obligee rider; 

4.7.3 All Insurance Policies required under Section 16.1 and Appendix 9 for the 
Construction Work and O&M Work have been obtained and are in full force and effect, and 
Developer has delivered to the Department (a) written binders of insurance, in form and content 
set forth in Section 16.1.2.4, verifying coverage from the relevant Insurers of such Insurance 
Policies, and (b) proof that all eligible Contractors that are scheduled to commence performance 
of Construction Work within the next 90 days after issuance of NTP2 have completed their 
enrollment in the OCIP according to the enrollment procedures set forth in the OCIP Manual; 

4.7.4 All Governmental Approvals and other third-party approvals necessary to begin 
the applicable portions of the Construction Work and O&M Work have been obtained, 
Developer has furnished to the Department fully executed copies of such Governmental 
Approvals, and there exists no uncured material violation of the terms and conditions of any 
such Governmental Approval or other third-party approval;  

4.7.5 Developer has satisfied all applicable pre-construction requirements contained in 
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the NEPA/CEQA Approval and other Governmental Approvals for the applicable portion of the 
Construction Work; 

4.7.6 Developer has caused to be developed and delivered to the Department and the 
Department has approved or accepted Developer’s Project Schedule for the Construction Work, 
the Construction Quality Plan, the Vibration Monitoring Plan and O&M Plan and all component 
parts thereof; 

4.7.7 Developer demonstrates to the Department’s reasonable satisfaction that 
Developer has completed training of operations and maintenance personnel, which 
demonstration shall consist of (a) delivery to the Department of a written certificate, in form 
acceptable to the Department, executed by Developer that it and its Contractors are fully staffed 
with such trained personnel and are ready, willing and able to perform the O&M Work during the 
Construction Period in accordance with the terms and conditions of the Contract Documents 
and Project Management Plan, (b) delivery to the Department of training records and course 
completion certificates issued to each of the subject personnel and (c) the Department’s 
verification that the training program and number of trained personnel meet the standards in 
[Section __ of Division __] 

4.7.8 Developer has adopted written policies establishing ethical standards of conduct 
for all Developer-Related Entities, including Developer’s supervisory and management 
personnel in dealing with (a) the Department and (b) employment relations, in accordance with 
Section 7.7;  

4.7.9 Developer has provided a fully functional field office as set forth in [Section __ of 
Division __]; 

4.7.10 Developer has satisfied all other requirements of the Contract Documents that 
are required to be satisfied prior to commencement of the applicable portion of the Construction 
Work and O&M Work, including delivery to the Department of all Submittals relating to the 
applicable portion of the Construction Work and O&M Work required by the Project 
Management Plan or Contract Documents, in the form and content required by the Project 
Management Plan or Contract Documents; 

4.7.11 All representations and warranties of Developer set forth in this Agreement and 
the Key Contracts to which Developer is a party shall be and remain true and correct; 

4.7.12 Developer is not then in receipt of any notice of Developer Default from the 
Department unless any such default has been cured; 

4.7.13 Developer is not then in receipt of any notice of default from any Lender unless 
any such noticed default has been cured, and no Lender has otherwise indicated that it is 
unwilling or unable to presently fund Developer’s costs of the D&C Work and O&M Work; and 

4.7.14 The Department has achieved Phase I Substantial Completion.   

4.8 Construction Commencement Deadline and Project Schedule  

4.8.1 Developer shall commence the Construction Work no later than the Construction 
Commencement Deadline. 
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4.8.2 Developer shall perform the D&C Work in accordance with the Project Schedule.  
Each Project Schedule submission and update shall comply with [Section __ of Division __ and 
other provisions set forth in the Technical Requirements]. 

4.9 Substantial Completion and Final Acceptance 

4.9.1 Substantial Completion 

Developer shall exercise its best efforts to achieve Substantial Completion on or before 
the Scheduled Substantial Completion Date.  Failure to achieve Substantial Completion by the 
Long Stop Date is a Developer Default under Section 18.1. 

4.9.2 Conditions to Substantial Completion 

4.9.2.1 The Department will issue a notice of Substantial Completion upon 
satisfaction of all the following conditions for the entire Project:  

1. Developer has completed the design and construction of the Phase II 
Construction in accordance with the Contract Documents, including all 
Project equipment required to be installed and commissioned by Developer, 
except for (a) Punch List items the existence and completion of which will not 
adversely affect normal and safe use and operation of the Project, and (b) the 
Construction Work identified in [Section __  of Division __];  

2. All lanes of traffic, ramps, and points of entry and exit as set forth in the 
Design Documents are in their final configuration and Developer has certified 
that such lanes, ramps, and entry and exit points can be opened to traffic; 

3. The relevant systems and equipment installed by Developer have passed the 
tests required under the Contract Documents and Developer has delivered to 
the Department all reports, data and documentation relating to such tests; 

4. All Utility Adjustment Work and other work that Developer is obligated to 
perform for or on behalf of third parties as required by the Contract 
Documents complies with the requirements of the applicable agreements with 
such third parties, and Developer has paid for all work by third parties that 
Developer is obligated to pay for, other than disputed amounts; 

5. Developer has received, and paid all associated fees due and owing for, all 
applicable Governmental Approvals and other third-party approvals required 
for use and operation of the Project, and there exists no uncured violation of 
the terms and conditions of any such Governmental Approval or other third-
party approvals; 

6. All plans, manuals and reports for the O&M Work to be performed during the 
Operating Period have been submitted and accepted by the Department as 
required under the Contract Documents;  

7. Developer has made all deposits to the Intellectual Property Escrow required 
at or prior to Substantial Completion pursuant to Section 21.5; 
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8. There exist no uncured Developer Defaults (except any Developer Default 
which will be cured by achieving Substantial Completion);  

9. All Insurance Policies required under Section 16.1 and Appendix 9 for the 
O&M Work during the Operating Period have been obtained and are in full 
force and effect, and Developer has delivered to the Department written 
binders of insurance verifying coverage from the relevant Insurers of such 
Insurance Policies; 

10. Developer demonstrates to the Department’s reasonable satisfaction that 
Developer has completed training of operations and maintenance personnel 
required for the O&M Work during the Operating Period, which demonstration 
shall consist of (a) delivery to the Department of a written certificate, in form 
acceptable to the Department, executed by Developer that it and its 
Contractors are fully staffed with such trained personnel and are ready, 
willing and able to perform the O&M Work during the Operating Period in 
accordance with the terms and conditions of the Contract Documents and 
Project Management Plan, (b) delivery to the Department of training records 
and course completion certificates issued to each of the subject personnel 
and (c) the Department’s verification that the training program and number of 
trained personnel meet the standards in [Section __ of Division __]; and 

11. Developer has prepared and submitted the Punch List in accordance with the 
procedures and schedules set forth in the Project Management Plan. 

4.9.2.2 Approximately [60] days prior to the date on which Developer expects 
to achieve Substantial Completion, Developer shall provide written notice to the Department so 
as to allow the Department to promptly commence its review of those conditions to Substantial 
Completion amenable to being reviewed at the time of the notice.  Following the date 
Developer determines it has achieved Substantial Completion, Developer shall provide the 
Department with written notification of such date.  During the [14]-day period following receipt 
of such notice, Developer and the Department shall meet and confer to facilitate the 
Department's determination of whether Developer has met the criteria for Substantial 
Completion. 

4.9.2.3 Within [14] days following such meeting, the Department shall 
conduct an inspection of the Project and its components, a review of the Final Design 
Documents, Construction Documents, other Submittals and such other investigation as may be 
necessary to evaluate whether Substantial Completion is achieved.   

4.9.2.4 Within the [14]-day period described in Section 4.9.2.3, the 
Department shall either (a) issue the written notice of Substantial Completion, effective as of 
the date that the conditions to Substantial Completion were actually satisfied; or (b) notify 
Developer in writing of the reasons why Substantial Completion has not been achieved.  If the 
Department and Developer cannot agree as to the date of Substantial Completion, such 
Dispute shall be resolved according to the Dispute Resolution Procedures; provided, however, 
that the Parties may proceed directly to the Disputes Review Board and need not comply with 
subsections 1 through 4 as described in Section 24.2.1.   

4.9.2.5 In connection with the Department’s issuance of the notice of 
Substantial Completion, the Department shall have the right in its reasonable discretion to add 
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items to the Punch List to address incomplete work or work in need of repair.  Any Dispute 
regarding whether an item added by the Department is appropriately included on the Punch 
List shall be resolved according to the Dispute Resolution Procedures.  The notice of 
Substantial Completion will indicate the actual date on which Developer achieved Substantial 
Completion. 

4.9.3 Final Acceptance 

4.9.3.1 Developer shall achieve Final Acceptance by the Final Acceptance 
Deadline.  The Department will issue a written notice of Final Acceptance at such time as all of 
the following have occurred for the entire Project: 

1. All Construction Work has been completed in accordance with the Design 
Documents and the Contract Documents; 

2. All Punch List items, including in connection with the Construction Work 
identified in [Section __  of Division __], have been completed to the 
reasonable satisfaction of the Department; 

3. All landscaping features have been completed in accordance with the Design 
Documents and the Contract Documents and accepted by the Presidio Trust; 

4. Developer has cleared and restored to their original condition the Staging 
Areas and any other Presidio Trust lands and properties made available to 
Developer for temporary access and activities during the D&C Work. 

5. Developer demonstrates to the Department’s reasonable satisfaction that 
Developer has acquired and properly stored, or arranged for immediate 
availability, a reasonable inventory of all spare parts, spare components, 
spare equipment, special tools, materials, expendables and consumables 
necessary for operation and maintenance of the Project as identified in the 
O&M Plan for the Operating Period;  

6. All Submittals for the D&C Work that Developer is required by the Contract 
Documents to submit after Substantial Completion have been submitted to 
the Department;  

7. The Department has received a complete set of the As-Built Record Plans in 
the form required by the Contract Documents and the As-Built Schedule 
required under [Section __ of Division __]; 

8. If any Governmental Entity with jurisdiction requires any form of certification 
of design, engineering or construction with respect to the Project or any 
portion thereof, including any certifications from the Engineer of Record and 
Architect of Record for the Project, Developer has caused such certificates to 
be delivered and has concurrently issued identical certificates to the 
Department; 

9. Developer has properly completed and the Department has received the 
OCIP notice of work completion form; and 
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10. There exist no uncured Developer Defaults (except any Developer Default 
which will be cured by achieving Final Acceptance). 

4.9.3.2 Following the date Developer determines it has achieved Final 
Acceptance, Developer shall provide the Department with written notification of such date.  
During the [20]-day period following receipt of such notification, Developer and the Department 
shall meet and confer to facilitate the Department's determination of whether to issue a written 
notice of Final Acceptance.   

4.9.3.3 Within [20] days following such meeting, the Department shall 
conduct an inspection of the Punch List items, a review of the As-Built Record Plans, other 
Submittals and such other investigation as may be necessary to evaluate whether Final 
Acceptance is achieved.   

4.9.3.4 Within the [20]-day period described in Section 4.9.3.3, the 
Department shall either (a) issue a notice of Final Acceptance effective as of the date that the 
conditions to Final Acceptance were actually satisfied; or (b) notify Developer in writing of the 
reasons why Final Acceptance has not been achieved.  If the Department and Developer 
cannot agree as to the date of Final Acceptance, such Dispute shall be resolved according to 
the Dispute Resolution Procedures; provided, however, that the Parties may proceed directly 
to the Disputes Review Board and need not comply with subsections 1 through 4 as described 
in Section 24.2.1. The notice of Final Acceptance will indicate the actual date on which 
Developer achieved Final Acceptance. 

4.9.4 Milestone Payments and Adjustments 

4.9.4.1 Subject to the adjustments described in Section 4.9.4.3, 
Developer shall be entitled to receive from the Department the payments (“Milestone 
Payments”) in the amounts set for in Appendix 4.  Milestone Payments are payments chosen 
to be made by the Department as an economic measure in lieu of larger Availability Payments, 
in order to maximize the overall value to the Department of this Agreement, and are not 
intended and shall not be construed as progress payments or retention under California Law. 

4.9.4.2 Developer shall submit an invoice in a format acceptable to the 
Department’s chief financial officer for the applicable Milestone Payment.  The Department 
shall make payment to Developer of the applicable Milestone Payment within 30 days after the 
Department receives (a) the invoice in the proper format issued on or after the applicable date 
specified in Appendix 4 and (b) Developer’s written report on determination of adjustments to 
such Milestone Payment pursuant to Section 4.9.4.3 and Appendix 4-B to the Agreement. 

4.9.4.3 The Milestone Payments shall be subject to adjustment in 
accordance with Appendix 4-B of the Agreement.  Developer acknowledges that such 
adjustments to the Milestone Payments are reasonable liquidated damages in order to 
compensate the Department for damages it will incur by reason of Developer’s failure to 
comply with the performance standards for O&M Work applicable to the period prior to 
Substantial Completion.  Such damages include: 

1. The Department’s increased costs of administering this Agreement, including 
the increased costs of legal, accounting, monitoring, oversight and overhead, 
and could also include obligations to pay or reimburse Governmental Entities 
with regulatory jurisdiction over the Project for violation of applicable 
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Governmental Approvals or for their increased costs of monitoring and 
enforcing Developer’s compliance with applicable Governmental Approvals;  

2. Potential harm and future costs to the Department from reduction in the 
condition and useful life of the Project; 

3. Potential harm to the credibility and reputation of the Department’s 
transportation improvement program with other Governmental Entities, with 
policy makers and with the general public who depend on and expect 
availability of service; 

4. Potential harm and detriment to the general pubic, which may include loss of 
the use, enjoyment and benefit of the Project and of facilities connecting to 
the Project; 

5. Loss of economic benefits by other Governmental Entities owning and 
operating transportation facilities that connect to or are affected by the 
Project; and 

6. The Department’s increased costs of addressing potential harm to the 
Environment, including increased harm to air quality caused by congestion, 
and harm to water quality, soils conditions, historic structures and other 
environmental resources caused by adjustment factors set forth in Appendix 
4-B. 

4.9.4.4 Developer further acknowledges that these damages would be 
difficult and impracticable to measure and prove because, among other things, (a) the Project 
is of a unique nature and no substitute for it is available; (b) the costs of monitoring and 
oversight prior to increases in the level thereof will be variable and extremely difficult to 
quantify; (c) the nature and level of increased monitoring and oversight will be variable 
depending on the circumstances; and (d) the variety of factors that influence use of and 
demand for the Project make it difficult to sort out causation of the matters that will trigger 
these liquidated damages and to quantify actual damages. 

4.9.4.5 Each Milestone Payment is also subject to deduction and offset 
as provided in Section 18.2.5.2. 

4.10 Hazardous Materials and Undesirable Materials Management 

4.10.1 Developer’s General Responsibilities 

4.10.1.1 Developer shall manage, treat, handle, store, remediate, remove, 
transport (where applicable) and dispose of all Hazardous Materials or Undesirable Materials 
encountered in performing the Work, including contaminated soil and groundwater, in 
accordance with applicable Law, Governmental Approvals, and all applicable provisions of the 
Contract Documents, including [Section __ of Division __].  If during the course of the Work, a 
Release of Hazardous Materials occurs or Developer otherwise encounters Hazardous 
Materials or Undesirable Materials, Developer shall follow the procedures and perform the 
activities as set forth in the Contract Documents. 

4.10.1.2 Except as set forth in Sections 4.10.2 and 4.10.3, Developer shall 
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not be entitled to submit a claim for any Extra Work Costs, Delay Costs, time, Financial Close 
Deadline or Completion Deadline extensions or other relief associated with discovering, 
encountering, managing, treating, handling, storing, remediating, removing, transporting or 
disposing of Hazardous Materials or Undesirable Materials, including contaminated soil and 
groundwater. 

4.10.2 Pre-existing Hazardous Materials 

4.10.2.1 Developer shall be solely responsible for all costs, including Extra 
Work Costs and Delay Costs, relating to Pre-existing Hazardous Materials, except that 
Developer and the Department shall allocate the risk of Extra Work Costs as follows: 

1. The first US$________ of Extra Work Costs (“Pre-existing Hazardous 
Materials Deductible”) directly attributable to discovering, encountering, 
managing, treating, handling, storing, remediating, removing, transporting 
and disposing of Pre-existing Hazardous Materials shall be borne solely by 
Developer. 

2. The next US$_________ of Extra Work Costs (“Tiered Pre-existing 
Hazardous Materials Deductible”) directly attributable to discovering, 
encountering, managing, treating, handling, storing, remediating, removing, 
transporting and disposing of Pre-existing Hazardous Materials shall be 
borne [50]% by Developer and [50]% by the Department. 

3. The Department shall compensate Developer for [100]% of the Extra Work 
Costs directly attributable to discovering, encountering, managing, treating, 
handling, storing, remediating, removing, transporting and disposing of Pre-
existing Hazardous Materials in excess of the Tiered Pre-existing Hazardous 
Materials Deductible. 

4.10.2.2 Developer shall not be entitled to seek, nor shall Developer be 
entitled to charge against any of the deductibles established under Section 4.10.2.1, the 
following: 

1. Extra Work Costs covered by insurance obtained for the Project; 

2. Extra Work Costs that could have been avoided by the exercise of 
reasonable efforts to mitigate and reduce costs; 

3. Extra Work Costs associated with the investigation of and planning for Pre-
existing Hazardous Materials prior to the completion of the Final Design; 

4. Delay Costs of any kind. 

4.10.2.3 The remaining amounts of the Pre-existing Hazardous Materials 
Deductible and the Tiered Pre-existing Hazardous Materials Deductible shall be adjusted in 
accordance with Section 9.1.4. 

4.10.2.4 Nothing in this Section 4.10.2 shall prejudice Developer’s right to 
seek compensation, Completion Deadline extension and performance relief under Sections 
9.2.2, 9.2.3 and 9.2.5. 
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4.10.2.5 To the extent permitted by Law, the Department agrees to hold 
harmless and indemnify Developer for Losses arising out of or related to Third-Party Claims 
with respect to Pre-existing Hazardous Materials discovered or encountered by Developer 
during the performance of the Work, provided that: (a) the Pre-existing Hazardous Materials 
were not known or reasonably discoverable by Developer or any Developer-Related Entity and 
(b) such Losses were not the result of the negligence, willful misconduct, or breach of 
applicable Law or contract by Developer or any Developer-Related Entity.   

4.10.3 Releases of Hazardous Materials 

For Releases of Hazardous Materials as set forth in clause (n) of the definition of Relief 
Event by a third party who is not a Developer-Related Entity, Developer shall be entitled to seek 
compensation, Completion Deadline extension and performance relief under Sections 9.2.2, 
9.2.3 and 9.2.5.  In no event shall Developer be entitled to Extra Work Costs or Delay Costs for 
such Releases of Hazardous Materials.  For Releases of Hazardous Materials by the 
Department as set forth in clause (n) of the definition of Relief Event, Developer shall be entitled 
to submit a claim for compensation, Completion Deadline  extensions, performance relief and 
other relief permitted under Article 9. 

4.10.4 Generator of Hazardous Materials 

4.10.4.1 As between Developer and the Department, the Department shall 
be considered the sole generator of Pre-existing Hazardous Materials and Hazardous 
Materials as set forth in clause (n) of the definition of Relief Event, provided that such Pre-
existing Hazardous Materials or Hazardous Materials as set forth in clause (n) of the definition 
of Relief Event are handled and disposed of by Developer in accordance with the Contract 
Documents.  The Department has exclusive decision-making authority regarding selection of 
the destination facility to which the Pre-existing Hazardous Materials or Hazardous Materials 
as set forth in clause (n) of the definition of Relief Event will be transported.  The foregoing 
shall not preclude or limit any rights or remedies that the Department may have against 
Developer-Related Entities (other than Developer), third parties and/or prior owners, lessees, 
licensees and occupants of the Project Right of Way. 

4.10.4.2 As between Developer and the Department, Developer shall be 
considered the sole generator for Hazardous Materials that are other than Pre-existing 
Hazardous Materials and other than Hazardous Materials as set forth in clause (n) of the 
definition of Relief Event.  The foregoing shall not preclude or limit any rights or remedies that 
Developer may have against any Governmental Entity or any other third parties, including prior 
owners, lessees, licensees and occupants of any parcel of land that is or becomes part of the 
Project Right of Way, excluding, however, the Department, the Authority and their respective 
agents. 

4.10.5 Assignment and Subrogation of Rights Against Third Parties 

In the event of good-faith and bona fide claims on behalf of Developer related to 
Releases of Hazardous Materials by a third party who is not a Developer-Related Entity, the 
Department agrees that, upon receipt of a written request from Developer, the Department in its 
reasonable discretion will assign and subrogate its rights of recovery to Developer, as such may 
exist.  
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4.11 Environmental Compliance 

Throughout the course of the D&C Work, Developer shall comply with all Environmental 
Laws and perform or cause to be performed all environmental mitigation measures required 
under the Contract Documents and the Environmental Approvals, including the NEPA/CEQA 
Approval, the approvals and consents obtained under the Programmatic Agreement and similar 
Governmental Approvals for the D&C Work, and shall comply with all other conditions and 
requirements thereof.  Developer, at its sole cost and expense, shall also abide by and comply 
with the commitments contained in the [EIR/EIS] and subsequent re-evaluations that are 
submitted [30] days prior to the Proposal Submittal Date which may identify additional 
commitments.  If the Department directs Developer to comply with commitments contained in 
re-evaluations submitted after such [30]-day period that affect the D&C Work, such directive 
shall be deemed a Department Change.  Notwithstanding the foregoing, Developer shall be 
responsible, and bear the sole risk for any costs and delays, for complying with any 
environmental re-evaluations or modifications in the approvals and consents obtained under the 
Programmatic Agreement that are required due to differences between the Indicative 
Preliminary Design and Developer’s Final Design, unless such differences are due to a 
Department Change. 

4.12 Oversight, Meetings and Reporting 

4.12.1 Oversight by the Department 

The Department shall have the right but not the obligation to perform oversight and 
auditing relating to the D&C Work in accordance with the Contract Documents. 

4.12.2 Meetings 

4.12.2.1 Developer shall conduct regular progress meetings at least once a 
month during the Construction Period.  The Department shall be invited to participate in such 
progress meetings.  At the Department’s request, Developer will require its design consultants 
and construction contractors to attend these progress meetings.  

4.12.2.2 In addition to the regularly scheduled meetings required under the 
Contract Documents, the Department and Developer, through their respective Authorized 
Representatives, shall meet from time to time at the other Party’s request to discuss and 
resolve matters relating to the D&C Work. 

4.12.2.3 Developer shall schedule all meetings with the Department at a date, 
time and place reasonably convenient to both Parties and, except in cases of urgency, shall 
provide the Department with written notice and a meeting agenda at least [three] Business 
Days in advance of each meeting. 

4.12.3 Reporting 

Developer shall submit all reports relating to the D&C Work in the form, with the content 
and within the time required under the Contract Documents. 

4.13 Construction Warranties 

4.13.1 Developer shall obtain from all Contractors appropriate representations, 
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warranties, guarantees and obligations with respect to design, materials, workmanship, 
equipment, tools and supplies furnished by such Contractors, which shall extend not only to 
Developer but also to Utility Owners and any third parties for whom Work is being performed.  
All representations, warranties, guarantees and obligations of Contractors (a) shall be written so 
as to survive all Department and Utility Owner inspections, tests and approvals and (b) shall 
provide that upon any termination of the Agreement prior to the expiration of such 
representations, warranties, guarantees and obligations they shall automatically be for the 
benefit of and enforceable by the Department.  To the extent that any Contractor warranty or 
guaranty would be voided by reason of Developer's negligence or failure to comply with the 
requirements of the Contract Documents in incorporating material or equipment into the Work, 
Developer shall be responsible for correcting any defects in the Work performed by such 
Contractor. 

4.13.2 The Contractor warranties are in addition to all rights and remedies available 
under the Contract Documents or applicable Law, and shall not limit Developer’s liability or 
responsibility imposed by the Contract Documents or applicable Law with respect to the Work, 
including liability for design defects, construction defects, strict liability, breach,  negligence, 
willful misconduct or fraud. 

4.14 Structural Defects in Phase I Construction 

4.14.1 As promptly as possible after the Effective Date, without awaiting issuance of 
NTP1 or NTP2, and in coordination with the Department’s timing for issuing a final acceptance 
of Phase I of the Project, Department and Developer shall complete an inspection of the Phase I 
Construction and agree upon a baseline asset condition report prepared by the Department that 
evaluates the physical condition of the Phase I Construction as of the date of such report (the 
“Baseline Report”).  The Baseline Report shall be in the format set forth in Appendix 22.  If 
Developer and the Department do not agree on a proposed Baseline Report within [30] days 
after conducting the inspection, Developer shall have [15] days to propose to the Department an 
alternative Baseline Report.  The Department and Developer shall then meet and confer to seek 
to resolve the discrepancies between the Department and Developer.  If the Department and 
Developer are unable to agree on the Baseline Report within [ten] days after the Department 
receives the alternative Baseline Report, either Party may refer the Dispute for resolution 
according to the Dispute Resolution Procedures. 

4.14.2 Except as provided in Section 4.14.5, prior to the Substantial Completion Date, 
Department shall elect either to (a) undertake the rehabilitation or repair of any defect in the 
Phase I Construction identified in the Baseline Report, at its sole cost, or (b) direct Developer to 
undertake such rehabilitation or repair and pay Developer the cost thereof, as determined by 
Department and Developer using the same methodology as employed by Department for other 
State highway projects for similar purposes.  The Baseline Report shall be revised to reflect 
completion of any such rehabilitation or repair. 

4.14.3 Except as provided in Section 4.14.4, Developer shall be deemed to have 
accepted the Phase I Construction in its then current condition on the Substantial Completion 
Date, without right to any Extra Work Costs, Delay Costs, time or Completion Deadline 
extension, compensation for losses due to delays in commencement of Availability Payments or 
for additional interest costs due to delayed receipt of a Milestone Payment, or other claim or 
relief. 

4.14.4 If Developer encounters any Structural Latent Defect after the date of the 
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Baseline Report, Developer (a) shall be responsible for undertaking the rehabilitation of such 
Structural Latent Defect as well as any resulting increased costs of operating and maintaining 
the Project, and (b) subject to the following terms and conditions, shall be entitled to receive 
compensation from Department and performance relief as provided in Section 9.2: 

4.14.4.1 The Structural Latent Defect must be identified and described with 
specificity in a written report received by Department within [3-5] years after the date of the 
Baseline Report; 

4.14.4.2 The costs to be compensated must not be attributable to substandard 
maintenance and repair; and 

4.14.4.3 Section 4.14.5 must not be applicable. 

4.14.5 If any Developer-Related Entity is or was a contractor or subcontractor (at any 
tier) for Phase I Construction, then: 

4.14.5.1 Developer shall be responsible for (a) undertaking the rehabilitation of 
any and all defects in Phase I Construction, and all damage to Phase I Construction or Phase 
II Construction attributable to any defects in the Phase I Construction, caused by the acts or 
omissions of such contractor or subcontractor, and (b) paying any resulting increased costs of 
operating and maintaining the Project; and  

4.14.5.2 Developer shall not be entitled to any Extra Work Costs, Delay Costs, 
time or Completion Deadline extension, compensation for losses due to delays in 
commencement of Availability Payments or for additional interest costs due to delayed receipt 
of a Milestone Payment, or other claim or relief for such rehabilitation or such increased costs 
of operating and maintaining the Project. 

4.15 Assignment of Certain Causes of Action 

Developer agrees to assign to the Department all rights, title, and interest in and to all 
causes of action Developer may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or 
under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of 
the Business and Professions Code), arising from purchases of goods, services, or materials 
pursuant to this Agreement. This assignment shall be made and become effective automatically 
upon tender of the Milestone Payments (with adjustments and deductions as permitted under 
this Agreement), without further acknowledgment by the Parties.  

ARTICLE 5.  OPERATIONS AND MAINTENANCE 

5.1 Timing of O&M Work 

Developer shall perform O&M Work within the Construction Period O&M Limits 
throughout the Construction Period, as described in Section 5.2.3, and shall perform O&M Work 
within the Operating Period O&M Limits throughout the Operating Period. 
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5.2 Operation and Maintenance Standards and Requirements 

5.2.1 General Obligations 

5.2.1.1 Developer shall carry out the O&M Work within the applicable O&M 
Limits in accordance with (a) Best Management Practice, as it evolves from time to time, (b) 
the requirements, terms, conditions and standards set forth in the Contract Documents as the 
same may change from time to time, (c) the Project Management Plan, (d) all Laws, and (e) 
the requirements, terms, conditions and standards set forth in all Governmental Approvals.  If 
Developer encounters a contradiction between subsections (a) through (e), Developer shall 
advise the Department of the contradiction and the Department shall instruct Developer as 
which subsection shall control in that instance.  Developer is responsible for keeping itself 
informed of current Best Management Practice. 

5.2.1.2 In addition to performing all other requirements of the Contract 
Documents, Developer shall: cooperate with the Department and Governmental Entities with 
jurisdiction in all matters relating to the O&M Work, including their review, inspection and 
oversight of the operation and maintenance of the Project. 

5.2.1.3 [Section __ of Division __] sets forth certain minimum performance 
requirements related to the O&M Work.  Developer’s failure to comply with such requirements 
shall entitle the Department to the rights and remedies set forth in the Contract Documents, 
including the assessment of Noncompliance Points, liquidated damages, deductions from 
payments otherwise owed to Developer, and termination for Developer Default.  

5.2.2 Changes in Operation and Maintenance Standards 

5.2.2.1 The Department shall have the right to adopt at any time, and 
Developer acknowledges it must comply with, all changes and additions to, and replacements 
of, the Technical Requirements relating to the O&M Work.  Without limiting the foregoing, the 
Parties anticipate that from time to time after the Effective Date, the Department will adopt 
Non-Discriminatory O&M Changes that will apply to the O&M Work.  Developer shall be 
responsible for keeping itself informed of any Non-Discriminatory O&M Changes to the 
Manuals and Guidelines.  For any other changed, added or replacement standards, criteria, 
requirements, conditions, procedures, specifications and other provisions to the Technical 
Requirements, the Department shall provide written notice to Developer, whereupon they shall 
constitute amendments, and become part, of the Technical Requirements.  Non-Discriminatory 
O&M Changes that encompass matters that are addressed in the Technical Requirements as 
of the Effective Date shall replace and supersede inconsistent provisions of such Technical 
Requirements.   

5.2.2.2 If a Non-Discriminatory O&M Change requires major repair, 
reconstruction, rehabilitation, restoration, renewal or replacement of any Element, Developer 
shall perform the major repair, reconstruction, rehabilitation, restoration, renewal or 
replacement not later than the first to occur of (a) any deadline prescribed by the Department 
for the Non-Discriminatory O&M Change, (b) the date when Developer performs the Renewal 
Work on such Element; (c) the date when Developer is obligated to perform Renewal Work on 
such Element; and (d) provided the Department gives no less than [30] days prior written 
notice to Developer, the date the Department first applies the Non-Discriminatory O&M 
Changes to projects that the Department manages or operates.  If, however, the Department 
adopts the Non-Discriminatory O&M Change prior to the Substantial Completion Date, the 
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Department shall issue a written notice informing Developer when to implement such Non-
Discriminatory O&M Change.  Following commencement of any Work pursuant to this Section 
5.2.2.2, Developer shall diligently prosecute the Work until completion, and in any event by any 
deadline for completion required by the Department for such Non-Discriminatory O&M Change.  
Should Developer dispute the timing for commencement of Work as described in this Section 
5.2.2.2, Developer may submit the Dispute for resolution according to the Dispute Resolution 
Procedures; pending such resolution Developer shall prosecute the Work in accordance with 
the Department’s directive or Department Change. 

5.2.2.3 If a Non-Discriminatory O&M Change requires construction or 
installation of new improvements at, for or on the Project, Developer shall complete 
construction and installation of the new improvements according to the implementation period 
required by the Department for such Non-Discriminatory O&M Change.  Should Developer 
dispute the timing for commencement of Work as described in this Section 5.2.2.3, Developer 
may submit the issue for resolution according to the Dispute Resolution Procedures; pending 
such resolution Developer shall diligently prosecute the Work in accordance with the 
Department’s directive or Department Change.   

5.2.2.4 Developer shall be obligated to implement a Discriminatory O&M 
Change only after the Department issues a written directive or Department Change therefor 
pursuant to Article 10.  Such directive shall indicate the schedule, if applicable, for the completion 
of such work required by the Discriminatory O&M Change.  

5.2.2.5 For purposes of subsection (d) of Section 5.2.2.2, a change, addition 
or replacement shall be deemed to have been first applied by the Department when the 
Department commences implementing actions on any other project that the Department 
manages or operates.  

5.2.2.6 Subject to Section 5.2.2.7, (a) for Extra Work relating to capital 
expenditures required by Non-Discriminatory O&M Changes (whether such Extra Work is 
caused by one or more Non-Discriminatory O&M Changes) occurring prior to the Substantial 
Completion Date, Developer shall be entitled to recover only those Extra Work Costs incurred 
in excess of an aggregate deductible of US$[_______], and (b) for Extra Work required by 
Non-Discriminatory O&M Changes (whether Extra Work is caused by one or more Non-
Discriminatory O&M Changes) occurring after the Substantial Completion Date, Developer 
shall be entitled to recover only those Extra Work Costs incurred in excess of an aggregate 
deductible of US$[_________] (collectively, the “Non-Discriminatory O&M Change 
Deductible”).  The Non-Discriminatory O&M Change Deductible reflects the Parties’ 
agreement that: (a) Developer will bear the financial risks for Extra Work Costs incurred due to 
Non-Discriminatory O&M Changes up to the Non-Discriminatory O&M Change Deductible and 
(b) the Department will compensate Developer for Extra Work Costs incurred due to Non-
Discriminatory O&M Changes in excess of the Non-Discriminatory O&M Change Deductible, 
provided that each Claim complies with [Section __ of Division __].  The Non-Discriminatory 
O&M Change Deductible shall be adjusted in accordance with Section 9.1.4. 

5.2.2.7 In no event shall Developer be entitled to compensation for increases 
in costs of O&M Work, whether Extra Work Costs or Delay Costs, due to a Non-Discriminatory 
O&M Change, except for capital costs of required major new improvements or required major 
repair, reconstruction, rehabilitation, restoration, renewal or replacement of any affected 
Element.  Developer shall be entitled to Extra Work Costs pursuant to subsection (b) of 
Section 5.2.2.6 only if the Department directs Developer to implement the Non-Discriminatory 
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O&M Changes prior to the date when Developer performs or is scheduled to perform the 
Renewal Work (if any) on the affected Element or otherwise outside the ordinary course of 
performing the O&M Work.  In such case the amount of the Extra Work Costs (for purposes of 
calculating both the amount to be applied against the Non-Discriminatory O&M Change 
Deductible and the amount to be paid by the Department) shall equal the lesser of (a) the 
actual, reasonable Extra Work Costs incurred or (b) the net present value (applying the 
discount rate used in the Financial Model for determining Equity IRR) of the cost of funds for 
such actual, reasonable Extra Work Costs from the date of funding until the next Renewal 
Work Date for the affected Element.  Developer shall not be entitled to any Extra Work Costs 
for implementing Non-Discriminatory O&M Changes if Developer replaces the affected 
Element during the ordinary course of performing the O&M Work. 

5.2.3 O&M Work During Construction 

5.2.3.1 For O&M Work performed during the Construction Period, 
Developer shall be required to comply with the operations and maintenance performance 
standards identified in [Section __ of Division __]. 

5.2.3.2 The O&M Plan submitted by Developer shall identify the planned 
activities, resources and level of effort for the O&M Work to be performed during the 
Construction Period in accordance with [Section __ of Division __].  No later than [30] days 
prior to commencement of the Construction Work, the Parties shall review such planned 
activities, resources and level of effort, and Developer shall modify the O&M Plan as 
reasonably requested by the Department to take into account changes in Project conditions 
that require adjustment to the planned O&M Work. 

5.2.3.3 For the O&M Work performed during ongoing Construction Work, 
Developer shall provide traffic management in accordance with the Contract Documents, the 
approved Construction Traffic Control Plan, and detour and traffic diversion plans consistent 
with the Construction Traffic Control Plan.  

5.2.3.4 During the Construction Period Developer shall perform any O&M 
Work that is required, and in a manner, to ensure that the Project is maintained in a condition 
that poses no threat to the health or safety of any Person or physical damage to the Project.   

5.2.4 Management of Hazardous Materials and Undesirable Materials 

In performing the O&M Work, Developer shall perform all necessary Hazardous 
Materials Management and Undesirable Materials Management, including all efforts to manage, 
treat, handle, store, remediate, remove, transport (where applicable) and dispose of all 
Hazardous Materials and Undesirable Materials, including contaminated soil and groundwater, 
in accordance with applicable Law, Governmental Approvals and all applicable provisions of the 
Contract Documents.  The provisions of Section 4.10 shall apply to the O&M Work, including 
those provisions related to Pre-existing Hazardous Materials and Releases of Hazardous 
Materials.   

5.2.5 Environmental Compliance 

Throughout the course of the O&M Work, Developer shall comply with all Environmental 
Laws and perform or cause to be performed all environmental mitigation measures required 
under the Contract Documents or under the Environmental Approvals, including the consents 
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and approvals obtained thereunder, and shall comply with all other conditions and requirements 
thereof.  Developer, at its sole cost and expense, shall also abide by and comply with the 
commitments contained in the environmental impact documentation related to the NEPA/CEQA 
Approval and any additional commitments contained in subsequent re-evaluations and 
Environmental Approvals required for the Renewal Work. 

5.2.6 Utility Accommodation 

5.2.6.1 It is anticipated that from time to time during the O&M Work, Utility 
Owners will apply for additional utility permits to install new Utilities that would cross or 
longitudinally occupy areas of the Project that are subject to the Department’s permitting 
jurisdiction, or to modify, repair, upgrade, relocate or expand existing Utilities within such 
areas.  In such circumstances, the provisions of Section 4.5.6 shall apply. 

5.2.6.2 Throughout the performance of the O&M Work, Developer shall 
monitor Utilities and Utility Owners within the Project Right of Way for compliance with 
applicable utility permits, the Department regulations, policies and other requirements, and 
other applicable Law and Governmental Approvals, and shall use diligent efforts to obtain the 
cooperation of each Utility Owner having Utilities within the Project Right of Way in accordance 
with the Contract Documents. 

5.2.7 Emergency Repair Work 

5.2.7.1 Developer shall be responsible for procuring and overseeing 
temporary and/or permanent emergency repair work for the Project.  Unless specified 
otherwise by the Department, Developer shall solicit competitive bids for such work in 
accordance with policies and procedures established by the Department.  The Department 
shall provide oversight relating to emergency repair work in accordance with the Contract 
Documents.   

5.2.7.2 Developer shall ensure that such repair work is performed in 
accordance with the Contract Documents and State and federal Law applicable to such repair 
work, including the requirements of the FHWA Emergency Relief Manual.  Further, Developer 
shall maintain estimates, cost records and supporting documentation in accordance with such 
Laws, and in a form and content to enable the Department to seek reimbursement for eligible 
costs from FHWA or FEMA, if applicable. 

5.3 Annual Budget 

5.3.1 For each full or partial Fiscal Year beginning with commencement of the 
Operating Period, Developer shall file with the Department an annual budget for performing the 
O&M Work for such full or partial Fiscal Year.  Developer shall submit the first annual budget to 
the Department not later than [60] days before the anticipated start of the Operating Period.  
Developer shall submit each subsequent annual budget to the Department not later than [60] 
days before the beginning of the Fiscal Year to which the annual budget applies. 

5.3.2 If Developer delivers an annual budget to the Collateral Agent for the senior 
Project Debt, it shall serve as the annual budget to be delivered to the Department.  Otherwise, 
each such annual budget shall be in a form acceptable to the Department, acting reasonably.  
Each annual budget shall contain budgeted Availability Payments and expenses (showing 
separately forecasted costs for the Fiscal Year of Renewal Work consistent with the updated 
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Renewal Work Schedule and Handback Requirements).  Developer may incorporate the 
updated Renewal Work Schedule as part of the annual budget.  

5.4 Oversight, Meetings and Reporting 

5.4.1 Oversight by the Department 

The Department shall have the right but not the obligation to perform oversight and 
auditing relating to the O&M Work in accordance with the Contract Documents.  

5.4.2 Meetings 

5.4.2.1 Developer shall schedule all progress and periodic meetings with its 
Lead Operations and Maintenance Firm at a date, time and place reasonably convenient for 
the Department to attend and, except in the case of urgency, shall provide the Department with 
written notice and an agenda for such meetings at least [five] Business Days in advance of 
each meeting.  The Department is authorized to attend all such meetings and is permitted to 
raise any questions, concerns or opinions without restriction. 

5.4.2.2 In addition to the regularly scheduled meetings set forth in [Section __ 
of Division __], the Department and Developer, through their respective Authorized 
Representatives, shall meet from time to time at the other Party’s request to discuss and 
resolve matters relating to the O&M Work or Project. 

5.4.3 Reporting 

Developer shall submit all reports relating to the O&M Work, including the O&M Annual 
Reports, in the form, with the content and within the time required under the Contract 
Documents.   

5.5 Renewal Work 

5.5.1 Developer shall diligently perform Renewal Work as and when necessary to 
maintain compliance with the performance measures, standards and requirements set forth in 
the Technical Requirements.  Developer also shall perform Renewal Work according to the 
other applicable terms of the Technical Requirements, including, when applicable, the 
Handback Requirements.  Developer shall use the Renewal Work Schedule, as updated from 
time to time, for scheduling and performing Renewal Work. 

5.5.2 No later than [90] days after the end of each Calendar Year during the Operating 
Period, Developer shall deliver to the Department a written report of the Renewal Work 
performed as required under [Section __ of Division __].  The report also shall set forth the total 
draws and deposits made from and to the Renewal Work Reserve in the immediately preceding 
Calendar Year and the date, amount and use of each draw (including any use for Compliance 
Work or Handback Requirements work). 

5.5.3 If at any time the Department determines that Developer has failed to complete 
any part of the Renewal Work within the time required under the Contract Documents or 
Renewal Work Schedule, the Department shall give written notice thereof to Developer.  If 
Developer has failed to complete the Renewal Work within [30] days after the Department 
delivers such notice, then the Department shall have the right, but not the obligation, to perform 
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and complete such Renewal Work at the expense and for the account of Developer, and to 
make draws from the Renewal Work Reserve to pay the costs of such action, subject to the 
Lenders’ rights to cure such failure and the Lenders’ rights in and to the Renewal Work Reserve 
established in the Financing Documents.  If the amounts in the Renewal Work Reserve are 
insufficient or the Department is unable to make draws from the Renewal Work Reserve, the 
Department shall have the right to use and apply payments otherwise payable to Developer by 
the Department under this Agreement to pay the costs of such action.  The foregoing remedy is 
in addition to any other remedies available to the Department under the Contract Documents on 
account of such failure, including the assessment of Noncompliance Points, and its right to 
intervene immediately and without notice to address Developer failures regarding Safety 
Standards, Safety Compliance, uses or Closures. 

5.5.4 Developer may, by notice to the Department, object to any demand by the 
Department under Section 5.5.3 on the grounds that Developer has completed the Renewal 
Work specified in the Department’s demand or that such Renewal Work is not then required, 
which notice shall give details of the grounds for objection.  Promptly after the delivery of any 
such notice, the Parties will endeavor to reach agreement as to any matters referred to in the 
notice.  If no agreement is reached as to any such matter within [30] days after Developer 
delivers such notice, either Party may refer the matter for resolution according to the Dispute 
Resolution Procedures.   

5.6 Renewal Work Schedule 

5.6.1 [60] days prior to the beginning of each Calendar Year, Developer shall submit a 
Renewal Work Schedule and updates as required under [Section __ of Division __].  
Developer’s preparation of the updated Renewal Work Schedule shall include revisions as 
reasonably indicated by experience and then-existing conditions respecting the Project, 
changes in estimated costs of Renewal Work, Renewal Work Reserve funding and drawing plan 
and schedule, changes in technology, changes in Developer’s planned means and methods of 
performing Renewal Work, and other relevant factors.  The updated Renewal Work Schedule 
shall show the revisions, if any, to the prior Renewal Work Schedule and include an explanation 
of reasons for revisions.  If no revisions are proposed, Developer shall include an explanation of 
the reasons no revisions are necessary.  The updated Renewal Work Schedule also shall set 
forth, by Element, Developer’s planned draws from the Renewal Work Reserve during the 
forthcoming five Calendar Years. 

5.6.2 At the Department’s request, Developer and its Lead Operations and 
Maintenance Firm, if any, shall promptly meet and confer with the Department to review and 
discuss the original or updated Renewal Work Schedule.   

5.6.3 Within [30] days after receipt of the original and each updated Renewal Work 
Schedule, the Department shall have the right to object to or disapprove the original or updated 
Renewal Work Schedule or any elements thereof.  Comments, objections and disapprovals by 
the Department shall be based on whether the original or updated Renewal Work Schedule and 
underlying assumptions are reasonable, realistic and consistent with the Contract Documents. 

5.6.4 Within [30] days after receiving written notice of comments, objections, 
recommendations and disapprovals from the Department, Developer shall submit to the 
Department a revised original or updated Renewal Work Schedule rectifying such matters and, 
for matters it disagrees with, a written notice setting forth those comments, objections, 
recommendations and disapprovals that Developer disputes, which notice shall give details of 
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Developer’s grounds for dispute.  If Developer fails to give such notice within such time period, it 
shall be deemed to have accepted the comments, objections and recommendations and the 
original or updated Renewal Work Schedule, as applicable, shall thereupon be deemed revised 
to incorporate the comments and recommendations and to rectify the objections.  After timely 
delivery of any such notice, Developer and the Department shall endeavor in good faith to reach 
agreement as to the matters listed in the notice.  If no agreement is reached as to any such 
matter within [30] days after Developer delivers its notice, either Party may refer the Dispute for 
resolution according to the Disputes Resolution Procedures. 

5.6.5 The portions of the original or updated Renewal Work Schedule submitted by 
Developer that are not in Dispute shall go into effect and govern, while the immediately 
preceding Renewal Work Schedule (if any) shall remain in effect and govern until resolution as 
to those portions of the submitted Renewal Work Schedule that are in Dispute. 

5.7 Renewal Work Reserve 

5.7.1 Establishment 

5.7.1.1 Developer shall establish and fund a reserve account (the “Renewal 
Work Reserve”) that may be used for the purposes set forth in Section 5.7.3.  The Renewal 
Work Reserve shall at a minimum be in the amount identified in Appendix 2-F and shall be 
established under arrangements that, subject to the prior rights of the Lenders in and to the 
Renewal Work Reserve established in the Financing Documents in compliance with Section 
15.4.10, will ensure its availability to the Department if the Department exercises its option to 
perform the Renewal Work in accordance with Section 5.5.3. 

5.7.1.2 Developer shall provide to the Department the details regarding the 
account, including the name, address and contact information for the depository institution and 
the account number.  Developer shall inform the depository institution of all of the 
Department’s rights and interests with respect to the Renewal Work Reserve, which shall be 
subordinate to the rights of the Lenders in and to the account as provided in the Financing 
Documents in compliance with Section 15.4.10, including the Department’s right to draw on the 
Renewal Work Reserve as provided in Section 5.5.3.  Developer shall deliver such notices to 
the depository institution and execute such documents as may be required to establish and 
perfect the Department’s interest in the Renewal Work Reserve under the Uniform Commercial 
Code as adopted in the State, which interest shall be subordinate to the rights of the Lenders 
under the Financing Documents as provided herein. 

5.7.1.3 In lieu of establishing the Renewal Work Reserve, Developer may 
deliver to the Department Renewal Work Letters of Credit, on the terms and conditions set 
forth in Section 5.7.6. 

5.7.2 Funding 

Developer shall make deposits to the Renewal Work Reserve at the frequencies or 
intervals and in the amounts as determined by the Lenders under the Funding Agreements, as 
such requirements may be waived or amended by the Lenders.  Notwithstanding the foregoing, 
Developer shall obtain the Department’s reasonable consent, in writing, if the amount deposited 
to the Renewal Work Reserve is less than the amount set forth therefor in Developer’s 
Proposal. 
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5.7.3 Use 

5.7.3.1 In addition to any other uses of the Renewal Work Reserve permitted 
by the Lenders under the Funding Agreements (provided that amounts in the Renewal Work 
Reserve are not available as security for repayment of Project Debt or making Distributions), 
Developer will have the right to draw from the Renewal Work Reserve for the following 
purposes:  

1. Costs of Renewal Work; 

2. Costs of Compliance Work; and 

3. Costs of work pursuant to the Handback Requirements. 

The use of amounts in the Renewal Work Reserve for any purpose other than as 
permitted in this Section 5.7.3.1 shall be a Developer Default. 

5.7.3.2 If Developer intends to spend from the Renewal Work Reserve less 
than [90]% of the amount set forth in the applicable Renewal Work Schedule for the scheduled 
Renewal Work, Developer shall obtain the reasonable consent of the Department in writing.  
Any amounts deposited to the Renewal Work Reserve for the scheduled Renewal Work, as 
updated in accordance with this Section 5.7, in excess of the amount spent by Developer in 
performing such Renewal Work may be distributed to Developer only with the reasonable 
consent of the Department in writing.  

5.7.4 Disposition Upon Establishment of Handback Requirements Reserve 
Account or Earlier Termination 

5.7.4.1 The Renewal Work Reserve shall be used to establish and fund the 
Handback Requirements Reserve Account as and within the time required under Section 
5.10.1.  Upon establishment and funding of the Handback Requirements Reserve Account, 
Developer’s obligations to fund the Renewal Work Reserve pursuant to this Section 5.7 shall 
terminate. 

5.7.4.2 If this Agreement is terminated for any reason prior to the 
establishment of the Handback Requirements Reserve Account, including termination due to 
Developer Default, the Department’s interest in the Renewal Work Reserve shall terminate. 

5.7.5 Coordination with Lender Requirements 

5.7.5.1 It is the Parties’ intent that any major maintenance or Renewal Work 
reserve required by the Lenders serve as the Renewal Work Reserve required under this 
Section 5.7. 

5.7.5.2 Except as otherwise provided in this Agreement, no provisions of 
Financing Documents shall have any effect on the applicability and enforcement of any other 
provisions of the Contract Documents pertaining to Renewal Work, the Renewal Work 
Schedule or the Renewal Work Reserve. 
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5.7.6 Renewal Work Letters of Credit 

5.7.6.1 In lieu of establishing the Renewal Work Reserve, Developer may 
deliver one or more letters of credit (each, a “Renewal Work Letter of Credit”), on the terms 
and conditions set forth in this Section 5.7.6 and Section 16.3.  If the Renewal Work Reserve 
has been previously established, Developer at any time thereafter may substitute one or more 
Renewal Work Letters of Credit for all or any portion of the amounts required to be on deposit 
in the Renewal Work Reserve, on the terms and conditions set forth in this Section 5.7.6 and 
Section 16.3.  Upon receipt of the required substitute Renewal Work Letter of Credit, amounts 
in the Renewal Work Reserve shall be released to Developer equal to the face amount of the 
substitute Renewal Work Letter of Credit.  The amount of the Renewal Work Letter of Credit 
shall be subject to adjustment in accordance with Section 5.7.2. 

5.7.6.2 The Department shall be named as the beneficiary under the Renewal 
Work Letter of Credit and shall have the right to draw on the Renewal Work Letter of Credit (a) 
if Developer fails to pay or perform as and when due any obligation with respect to Renewal 
Work under the Contract Documents for which the Renewal Work Letter of Credit is held, or (b) 
in any circumstance described in Section 16.3.3(b) or (c), in which event the Department shall 
deposit the proceeds from such drawing into the Renewal Work Reserve. 

5.7.6.3 In the event the Department draws on a Renewal Work Letter of 
Credit, the Department shall have the right to use and apply the proceeds of such drawing as 
provided in Section 5.5.3. 

5.7.6.4 The Department’s interest in the Renewal Work Letter of Credit shall 
terminate at the same time as its interest in the Renewal Work Reserve terminates under 
Section 5.7.4.   

5.8 Policing, Security and Incident Response 

5.8.1 Police Services 

5.8.1.1 Developer acknowledges that any Governmental Entity empowered to 
enforce all applicable Laws is free to enter the Project at any and all times to carry out its law 
enforcement duties.  No provision of this Agreement is intended to surrender, waive or limit 
any police powers of any Governmental Entity, and all such police powers are hereby 
expressly reserved.  

5.8.1.2 The Department and Developer shall not have any liability or 
obligation to each other resulting from, arising out of or relating to the failure of a public law 
enforcement agency to provide services, or its negligence or misconduct in providing services. 

5.8.2 Security and Incident Response 

5.8.2.1 Except as expressly set forth herein, Developer is responsible for the 
safety and security of the Project and the workers and public thereon during the performance 
of the Work. 

5.8.2.2 Developer shall comply with all rules, directives and guidance of the 
U.S. Department of Homeland Security and comparable State agency and shall coordinate 
and cooperate with the Department and all other Governmental Entities providing security, first 
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responder and other public emergency response services in accordance with the Contract 
Documents. 

5.8.2.3 Developer shall perform and comply with the provisions of the 
Technical Requirements concerning Emergencies, Incident Response, safety and security, 
including implementing all procedures, plans, protocols and requirements set forth in [Section 
__ of Division __] and in the Emergency Response Plan in the event of Emergencies. 

5.9 Handback Requirements 

5.9.1 Handback Condition 

5.9.1.1 Upon the Termination Date, Developer shall transfer the Project, 
including any Upgrades, to the Department, at no charge to the Department, in the condition 
and meeting all of the requirements set forth in [Section __ of Division __] (“Handback 
Requirements”). 

5.9.1.2 In the event of the earlier termination of this Agreement, Developer 
shall only be required to comply with the requirements of this Section 5.9 to the extent that any 
Renewal Work was scheduled to have been performed prior to the Early Termination Date.   

5.9.2 Handback Inspections 

The Department will have the right to conduct inspections of the Project at the times and 
according to the terms and procedures specified in the Handback Requirements, approved 
Handback Evaluation Plan and approved Handback Renewal Work Plan. 

5.9.3 Handback Renewal Work 

Developer shall prepare the Handback Renewal Work Plan as required under [Section 
__ of Division ___], and shall include therein a schedule and description for the Handback 
Renewal Work based the required adjustments and changes to the Renewal Work Schedule 
resulting from the inspections and analysis under the Handback Requirements and Handback 
Evaluation Plan.  The Handback Renewal Work Plan shall be subject to Department review and 
comment.  Developer shall diligently perform and complete all Handback Renewal Work: 

5.9.3.1 Prior to the Termination Date, if transfer of the Project is to occur at 
the natural expiration of the Term; or 

5.9.3.2 As close as possible to the Early Termination Date, but only for 
Renewal Work scheduled to be performed as of the Early Termination Date.  If Developer fails 
to complete such work prior to the Early Termination Date, the Department shall deduct the 
cost of completing such work from the amount of compensation, if any, payable to Developer 
as a result of the early termination of this Agreement. 

5.10 Handback Requirements Reserve Account 

5.10.1 Establishment 

5.10.1.1 Beginning [four] full Calendar Years before the expected end of the 
Term, Developer shall establish a reserve account (the “Handback Requirements Reserve 
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Account”) exclusively available for the uses set forth in Section 5.10.3.  Developer shall 
provide to the Department the details regarding the account, including the name, address and 
contact information for the depository institution and the account number.  The Department 
shall have a first priority perfected security interest in the Handback Requirements Reserve 
Account, and the right to receive directly from the depository institution monthly account 
statements. 

5.10.1.2 In lieu of Developer establishing the Handback Requirements 
Reserve Account, Developer may deliver to the Department Handback Requirements Letters 
of Credit on the terms and conditions set forth in Section 5.10.4 and Section 16.3. 

5.10.2 Funding 

5.10.2.1 The Financial Model projects the amount of funds to be held in the 
Handback Requirements Reserve Account to fund the Handback Renewal Work.  The Parties 
shall re-estimate the costs of the Handback Renewal Work, and the Handback Renewal 
Amount, in accordance with [Section __ of Division __].  Pursuant to Section 5.7.4.1, 
Developer shall transfer amounts in the Renewal Work Reserve into the Handback 
Requirements Reserve Account on the date set forth in Section 5.10.1.1.  Beginning on the 
[36th] month prior to the expected end of the Term, if amounts then on deposit in the Handback 
Requirements Reserve Account are insufficient to pay the costs of the Handback Renewal 
Work as estimated by the Parties in accordance with [Section __ of Division __], Developer 
shall deposit each month into the Handback Requirements Reserve Account an amount to 
fund the shortfall (the “Monthly Handback Reserve Deposit”).  The Monthly Handback 
Reserve Deposit will be calculated in accordance with Section 5.10.2.2.  If Developer does not 
have sufficient funds to pay the full amount of the Monthly Handback Reserve Deposit, then 
Developer will deposit an additional amount from the subsequent Quarterly Payment(s) to fund 
the shortfall for the prior month(s). 

5.10.2.2 The Monthly Handback Reserve Deposit shall equal the Handback 
Renewal Amount as estimated following each inspection of the Project, less any amounts then 
on deposit in the Handback Requirements Reserve Account, divided by the number of months 
remaining [until the date that is [six] months before the end of] the Term.   

5.10.2.3 The Monthly Handback Reserve Deposit will be subject to adjustment 
following each annual inspection of the Project taking into account the Handback Renewal 
Amount determined annually as provided in [Section __ of Division __] and the amount of 
funds then on deposit in the Handback Requirements Reserve Account.  If the Handback 
Renewal Amount has not been determined at the beginning of each Calendar Year as 
provided in [Section __ of Division __], the Monthly Handback Reserve Deposit shall equal the 
Monthly Handback Reserve Deposit for the prior year. 

5.10.2.4 Funds held in the Handback Requirements Reserve Account may be 
invested and reinvested only in Eligible Investments.  Eligible Investments in the Handback 
Requirements Reserve Account must mature during the Term, or the principal of and accrued 
interest on such Eligible Investments must be available for withdrawal at any time during the 
Term without penalty.  All interest earned or profits realized from Eligible Investments in the 
Handback Requirements Reserve Account shall be retained therein. 

5.10.2.5 If Developer fails to make the deposit of any Monthly Handback 
Reserve Deposit when due, including funding any prior month’s shortfall as required in Section 
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5.10.2.1, the Department shall be entitled to deduct the amount of the Monthly Handback 
Reserve Deposit from the Quarterly Payment due to Developer at the time of payment of the 
Quarterly Payment to Developer, and shall deposit such amount to the Handback 
Requirements Reserve Account on behalf of Developer.  

5.10.3 Use 

5.10.3.1 Developer shall be entitled to draw funds from the Handback 
Requirements Reserve Account in such amounts and at such times as needed only to make 
progress and final payments for Handback Renewal Work performed as required by the 
Handback Renewal Work Plan prepared in accordance with [Section __ of Division __].  
Amounts in the Handback Requirements Reserve Account can only be used for the purposes 
described in this Section 5.10.3.1 and are not available as security for repayment of Project 
Debt or making Distributions.  The use of amounts in the Handback Requirements Reserve 
Account for any purpose other than as permitted in this Section 5.10.3.1 shall be a Developer 
Default.  Prior to drawing funds from the Handback Requirements Reserve Account, Developer 
shall give written notice to the Department of the amount to be drawn and reasonable 
evidence, including copies of Contractor invoices, of the Handback Renewal Work performed 
relating to the draw and the cost thereof.  The Department shall have [ten] days from the date 
of the receipt of such notice to disapprove the draw from the Handback Requirements Reserve 
Account.  The Department may disapprove the draw only if the requested amount and/or 
purposes for which the funds will be used does not comply with the Handback Renewal Work 
Plan.  If the Department fails to disapprove the draw within the [10] day period following receipt 
of notice, Developer shall be entitled to draw funds from the Handback Requirements Reserve 
Account in the manner described in the notice to the Department. 

5.10.3.2 If, after recalculation of the Handback Renewal Amount following any 
of the annual inspections provided for in the Handback Requirements, the amount on deposit 
in the Handback Requirements Reserve Account exceeds the Handback Renewal Amount, 
Developer shall be entitled to draw any surplus amount and no further Monthly Handback 
Reserve Deposits shall be made until the next inspection and determination of the Handback 
Renewal Amount. 

5.10.3.3 On the Termination Date, any amounts held in the Handback 
Requirements Reserve Account shall be paid to Developer, less any costs (including 
professional fees, staff costs, overheads and administrative expenses), if any, the Department 
reasonably expects to incur to perform the Work necessary to meet the Handback 
Requirements as of the Termination Date. 

5.10.4 Handback Requirements Letters of Credit 

5.10.4.1 In lieu of establishing the Handback Requirements Reserve Account, 
Developer may deliver to the Department one or more letters of credit (each, a “Handback 
Requirements Letter of Credit”), on the terms and conditions set forth in this Section 5.10.4 
and Section 16.3.  If the Handback Requirements Reserve Account has been previously 
established, Developer at any time thereafter may substitute one or more Handback 
Requirements Letters of Credit for all or any portion of the amounts required to be on deposit 
in the Handback Requirements Reserve Account, on the terms and conditions set forth in this 
Section 5.10.4.  Upon receipt of the required substitute Handback Requirements Letter of 
Credit, the Department shall authorize the release to Developer of amounts in the Handback 
Requirements Reserve Account equal to the face amount of the substitute Handback 
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Requirements Letter of Credit.  If the face amount of all Handback Requirements Letters of 
Credit is less than the total amount required to be funded to the Handback Requirements 
Reserve Account prior to expiration of the Handback Requirements Letter of Credit, Developer 
shall be obligated to pay, when due, the shortfall into the Handback Requirements Reserve 
Account.  Alternatively, Developer may deliver a Handback Requirements Letter of Credit with 
a face amount equal to at least the total amount required to be funded to the Handback 
Requirements Reserve Account during the period up to the expiration of the Handback 
Requirements Letter of Credit, or may deliver additional Handback Requirements Letters of 
Credit or cause the existing Handback Requirements Letter of Credit to be amended to cover 
the shortfall before deposits of the shortfall to the Handback Requirements Reserve Account 
are due.  The Department shall be named as the sole beneficiary under the Handback 
Requirements Letter of Credit. 

5.10.4.2 The Department shall have the right to draw on the Handback 
Requirements Letter of Credit upon the Termination Date in an amount equal to any costs 
(including professional fees, staff costs, overheads and administrative expenses) the 
Department reasonably expects to incur as a consequence of Developer’s failure to comply 
with the Handback Requirements.  Further, the Department shall have the right to draw on the 
Handback Requirements Letter of Credit in any circumstance described in Section 16.3.3(b) or 
(c), in which event the Department shall deposit the proceeds from such drawing into the 
Handback Requirements Reserve Account. 

ARTICLE 6.  NONCOMPLIANCE POINTS 

6.1 Noncompliance Points System 

6.1.1 Appendix 6 to this Agreement sets forth a table for the identification of 
Noncompliance and the cure period (if any) available to Developer for each such 
Noncompliance.  Noncompliance Points are a system to measure Developer performance levels 
during the design, construction and operations and maintenance phases of the Project and 
trigger the remedies set forth in this Article 6. 

6.1.2 The table set forth in Appendix 6 contains a representational, but not exhaustive, 
list of Noncompliance possible under the Contract Documents.  Accordingly, subject to Section 
6.1.3, the Department may from time to time add an entry to such table describing a 
Noncompliance under the existing Contract Documents that was not previously included in the 
table, establishing the Noncompliance Points applicable to such Noncompliance and setting a 
cure period therefor (or no cure period).  The Department shall notify Developer in writing 
whenever the Department separately proposes to make such additions to Appendix 6.  
Developer shall have [15] days after receipt of any recommended additions or adjustments to 
deliver written comments.  Thereafter, the Department shall render its decision regarding 
whether and on what terms to incorporate the proposed additions to Appendix 6 by written 
notice to Developer.  The Department’s right to make additions or adjustments to Appendix 6 is 
not intended to expand Developer’s existing contractual obligations as set forth in the Contract 
Documents, but rather to add existing contractual obligations as set forth in the Contract 
Documents to the list of Noncompliance for which Noncompliance Points may be assessed. 

6.1.3 The Department’s right to add existing contractual obligations to Appendix 6 is 
limited to those contractual obligations which Developer has previously failed to comply with; 
provided that the Department has furnished Developer with prior written notice of such failure 
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and Developer has subsequently violated such contractual obligations after receipt of such 
notice.  Further, the Department shall have no right to assess Noncompliance Points on account 
of a Noncompliance that occurs prior to the date it is added to Appendix 6.  

6.2 Assessment, Notification and Cure Process 

6.2.1 Notification Initiated by Developer 

As an integral part of Developer’s self-monitoring obligations, Developer shall notify the 
Department in writing of the occurrence of any Noncompliance specified in Appendix 6, as it 
may be revised from time to time.  Developer shall deliver such notice in writing as soon as 
reasonably practicable, and in any event within [seven] days, after Developer first obtains 
knowledge of or first should have reasonably known of the Noncompliance.  The notice shall 
describe the Noncompliance in reasonable detail and shall identify the applicable cure period.  
Within a reasonable time after receiving the notice and lapse of any cure period, the Department 
shall deliver to Developer a written notice setting forth the Department’s determination whether 
the Noncompliance was cured during the cure period and, if not, whether to assess 
Noncompliance Points (a “notice of determination”). 

6.2.2 Notification Initiated by the Department 

If the Department believes there has occurred any Noncompliance specified in Appendix 
6, as it may be revised from time to time, the Department may deliver to Developer a notice of 
determination setting forth the Noncompliance, the applicable cure period and the 
Noncompliance Points to be assessed with respect thereto. 

6.2.3 Cure Periods 

6.2.3.1 Developer shall have the cure period (if any) for each Noncompliance 
set forth in Appendix 6. 

6.2.3.2 Developer’s cure period (if any) with respect to such Noncompliance 
shall be deemed to start upon the date Developer first obtained knowledge of, or first 
reasonably suspected, the Noncompliance.  For this purpose, if the notice of the 
Noncompliance is initiated by the Department, Developer shall be deemed to first obtain 
knowledge of the Noncompliance not later than the date of delivery of the notice to Developer. 

6.2.3.3 Each of the cure periods set forth in Appendix 6, as revised from time 
to time, shall be the only cure period for Developer applicable to the Noncompliance and 
supersedes any cure period otherwise applicable under Section 18.1.2.  

6.2.4 Notification of Cure 

When Developer determines that it has completed cure of any Noncompliance for which 
it is being assessed Noncompliance Points, Developer shall deliver written notice to the 
Department identifying the Noncompliance, stating that Developer has completed cure and 
briefly describing the cure, including any modifications to the Project Management Plan and 
Quality Plan to protect against future similar Noncompliance.  Thereafter, the Department shall 
promptly inspect to verify completion of the cure and shall, if it verifies completion of the cure, 
deliver to Developer a written certification of cure.  The Department may, via written notice of 
rejection, reject any Developer notice of cure if it determines that Developer has not cured the 
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Noncompliance and shall, upon making this determination, deliver a written notice of rejection to 
Developer.  Any Dispute regarding certification or non-certification of cure shall be resolved 
according to the Dispute Resolution Procedures. 

6.3 Assessment of Noncompliance Points 

6.3.1 If at any time (a) any report indicates or the Department is notified or otherwise 
becomes aware of a Noncompliance or (b) the Department serves notice of determination under 
Section 6.2.2, then, without prejudice to any other right or remedy available to the Department, 
the Department may assess Noncompliance Points in accordance with Appendix 6, as revised 
from time to time, subject to the following terms and conditions: 

6.3.1.1 The date of assessment shall be deemed to be the date of the initial 
notification under Section 6.2. 

6.3.1.2 The number of points listed in Appendix 6 for any particular 
Noncompliance is the maximum number of Noncompliance Points that may be assessed for 
each event or circumstance that is a Noncompliance.  The Department may, but is not 
obligated to, assess less than the maximum. 

6.3.1.3 Upon occurrence of the Noncompliance entitling the Department to 
assess Noncompliance Points, and to the extent the Department has determined to assess 
Noncompliance Points, the Department shall only allocate the percent thereof set forth in the 
following table prior to expiration of the applicable cure period.  If the Noncompliance is not 
fully and completely cured by the expiration of the applicable cure period, the remaining 
percentage of Noncompliance Points indicated in the following table shall be deemed 
assessed, without further notice. 

Notification Category: Percent Assessed Prior to 
Expiration of Applicable 
Cure Period (if any): 

Remaining Percent 
Assessed (a) if No Cure 
Period or (b) After 
Expiration of Applicable 
Cure Period without Full 
and Complete Cure 
(totaling 100%): 

Notification initiated by 
Developer under Section 
6.2.1 

0% 100% 

Notification initiated by the 
Department under Section 
6.2.2 

100%* 0% 

* This 100% allocation of Noncompliance Points may be reduced in accordance with 
Section 6.3.1.5. 

6.3.1.4 For the purpose of applying the foregoing table, if the Department, on 
the one hand, and Developer, on the other hand, deliver concurrent written notices under 
Section 6.2 of the same Noncompliance, Developer’s notice shall prevail.  Notices shall be 
deemed to be concurrent if each sends its written notice before actually receiving the written 
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notice from the other.  Knowledge of the other’s written notice obtained prior to actual receipt 
of the notice shall have no effect on determining whether concurrent notice has occurred. 

6.3.1.5 Appendix 6 assigns certain instances of Noncompliance a fast cure 
period, which is a shorter cure period within the full cure period allowed for the associated 
Noncompliance (“Fast Cure Period”).  If the Department has delivered to Developer a notice 
of determination under Section 6.2.2 for one of the instances of Noncompliance that has a Fast 
Cure Period assigned to it in Appendix 6, and if Developer cures the relevant Noncompliance 
within the Fast Cure Period, the Department will assess Noncompliance Points at the rate of 
50% of the Noncompliance Points that would otherwise be assessed in relation to that 
Noncompliance.  Fast Cure Periods and their related reduced amounts of Noncompliance 
Points do not apply to circumstances where Developer delivers a written notice of a 
Noncompliance under Section 6.2.1. 

6.3.2 If a Noncompliance is capable of being remedied but is not fully and completely 
cured within the applicable cure period or Interval of Recurrence (if any), then continuation of 
such Noncompliance beyond such cure period or Interval of Recurrence, as applicable, shall be 
treated as a new and separate Noncompliance, without necessity for further notice, for the 
purpose of assessing Noncompliance Points.  Accordingly, a new cure period or Interval of 
Recurrence, as applicable, equal to the prior cure period or Interval of Recurrence shall 
commence upon expiration of the prior cure period or Interval of Recurrence, without further 
notice; and the Noncompliance Points and the assessment percentages set forth in Section 
6.3.1.3 shall again apply.  Regardless of the continuing assessment of Noncompliance Points 
under this Section 6.3.2, the Department shall be entitled to exercise its step-in rights under 
Section 18.2.4 and, if applicable, its work suspension rights under Section 18.2.7, after 
expiration of the initial cure period or Interval of Recurrence available to Developer.  However, if 
and when the Department commences to exercise its step-in rights (after any prior opportunity 
of Lenders to exercise their step-in rights has expired without exercise), Noncompliance Points 
shall no longer accrue with regard to the subject Noncompliance.  If the Noncompliance is one 
for which no cure period is provided, then continuation thereof shall not be treated as a new or 
separate Noncompliance. 

6.3.3 Developer is responsible for keeping and providing the Department with current 
records of the number of assessed Noncompliance Points for Noncompliance, the date of each 
assessment, and the date when the Noncompliance were cured. 

6.4 Monetary Deductions Assessed for Certain Noncompliance 

6.4.1 General 

In addition to Noncompliance Points, certain instances of Noncompliance shall result in 
monetary deductions as set forth in the Contract Documents.   

6.4.2 Basis for Deductions 

6.4.2.1 Developer acknowledges that the monetary deductions assessed 
in accordance with the Contract Documents are reasonable liquidated damages in order to 
compensate the Department for:  

1. The Department’s increased costs of administering this Agreement, including 
the increased costs of engineering, legal, accounting, monitoring, oversight 
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and overhead, and could also include obligations to pay or reimburse 
Governmental Entities with regulatory jurisdiction over the Project for violation 
of applicable Governmental Approvals or for their increased costs of 
monitoring and enforcing Developer’s compliance with applicable 
Governmental Approvals;  

2. Potential harm and future costs to the Department from reduction in the 
condition and useful life of the Project; 

3. Potential harm to the credibility and reputation of the Department’s 
transportation improvement program with other Governmental Entities, with 
policy makers and with the general public; 

4. Potential harm and detriment to Users, which may include additional wear 
and tear on vehicles and increased costs of congestion, travel time and 
accidents; and 

5. The Department’s increased costs of addressing potential harm to the 
Environment, including increased harm to air quality caused by congestion, 
and harm to water quality, soils conditions, historic structures and other 
environmental resources caused by Noncompliance. 

6.4.2.2 Developer further acknowledges that these damages would be 
difficult and impracticable to measure and prove, because, among other things, (a) the Project 
is of a unique nature and no substitute for it is available; (b) the costs of monitoring and 
oversight prior to increases in the level thereof will be variable and extremely difficult to 
quantify; (c) the nature and level of increased monitoring and oversight will be variable 
depending on the circumstances; and (d) the variety of factors that influence use of and 
demand for the Project make it difficult to sort out causation of the matters that will trigger 
these liquidated damages and to quantify actual damages. 

6.5 Provisions Regarding Dispute Resolution 

6.5.1 Developer may object to the assessment of Noncompliance Points or the starting 
point for the cure period respecting any Noncompliance listed in Appendix 6 by delivering to the 
Department written notice of such objection not later than [20] days after the Department 
delivers its written notice of such Noncompliance.   

6.5.2 Developer may object to any Department decision under Section 6.1.2 regarding 
whether and on what terms to add instances of Noncompliance to Appendix 6, including the 
number of Noncompliance Points to be assigned to such Noncompliance, by delivering to the 
Department written notice of such objection not later than [20] days after the Department 
delivers its written decision. 

6.5.3 Developer may object to the Department’s rejection of any Developer notice of 
cure given pursuant to Section 6.2.4 by delivering to the Department written notice of such 
objection not later than [20] days after the Department delivers its written notice of rejection. 

6.5.4 If for any reason Developer fails to deliver its written notice of objection within the 
applicable time period, Developer shall be conclusively deemed to have accepted the matters 
set forth in the applicable Department notice, and to have irrevocably waived its rights and be 
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forever barred from challenging them. 

6.5.5 If Developer gives timely notice of objection and the Parties are unable to reach 
agreement on any matter in Dispute within [ten] days of such objection, either Party may refer 
the matter for resolution according to the Dispute Resolution Procedures. 

6.5.6 In the case of any Dispute as to the number of Noncompliance Points to assign 
for Noncompliance added to Appendix 6, the sole issue for decision shall be how many 
Noncompliance Points should be assigned in comparison with the number of Noncompliance 
Points set forth in Appendix 6 for Noncompliance of equivalent severity. 

6.5.7 Pending the resolution of any Dispute arising under this Section 6.5, the 
provisions of this Article 6 shall take effect as if the matter were not in Dispute; provided that if 
the final decision regarding the Dispute is that (a) the Noncompliance Points should not have 
been assessed, (b) the number of Noncompliance Points must be adjusted, or (c) the starting 
point or duration of the cure period must be adjusted, then the number of Noncompliance Points 
assigned or assessed and the related liabilities of Developer shall be adjusted to reflect such 
decision. 

6.5.8 Pending the resolution of any Dispute arising under this Section 6.5, the number 
of Noncompliance Points in Dispute shall not be counted for the purpose of determining whether 
the Department may declare a Persistent Developer Noncompliance. 

6.6 Increased Oversight, Testing and Inspection 

6.6.1 If at any time (a) Developer is assessed more than [50] Noncompliance Points in 
any consecutive [365]-day period; (b) more than [100] Noncompliance Points in any 
consecutive [1095]-day period; or (c) Developer accumulates more than [75] instances of 
Noncompliance included in Appendix 6, as it may be amended, in any consecutive [1095]-day 
period, then, in addition to other remedies available under the Contract Documents, the 
Department shall be entitled, at Developer’s expense, to increase the level of monitoring, 
inspection, sampling, measuring, testing, auditing and oversight of the Project and Developer’s 
compliance with its obligations under this Agreement, to such level as the Department sees fit, 
until such time as Developer has demonstrated to the reasonable satisfaction of the Department 
that Developer:  

6.6.1.1 Has reduced the number of Noncompliance Points below the 
threshold triggering such heightened scrutiny; 

6.6.1.2 Is diligently pursuing cure of all other instances of Noncompliance that 
have resulted in assessment of Noncompliance Points, has a written plan on how to cure the 
instances of Noncompliance, and has a deadline by which it will remedy each instance of 
Noncompliance; 

6.6.1.3 Has cured any then-existing Developer Defaults; and 

6.6.1.4 Will perform and is capable of performing its obligations under the 
Contract Documents.   

6.6.2 The foregoing does not preclude the Department, at its sole discretion and 
expense, from increasing its level of monitoring, inspection, sampling, measuring, testing, 
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auditing and oversight at other times. 

ARTICLE 7.  CONTRACTING AND LABOR PRACTICES 

7.1 Disclosure of Contracts and Contractors; Contracting Authority  

7.1.1 Developer shall provide the Department with a list of all Contracts and the 
Contractors thereunder with each monthly report required under this Agreement or the 
Technical Requirements.  Developer shall allow the Department ready access to all Contracts 
and records regarding Contracts and shall deliver to the Department, (a) within [ten] days after 
execution, copies of all Key Contracts, guarantees thereof and amendments and supplements 
to Key Contracts and guarantees thereof, and (b) within [ten] days after receipt of a request 
from the Department, copies of all other Contracts and amendments and supplements thereto 
as may be requested.  

7.1.2 As soon as Developer identifies a potential first-tier Contractor, but in no event 
later than [15] days prior to the scheduled initiation of Work by such proposed Contractor, 
Developer shall notify the Department in writing of the name, address, phone number and 
authorized representative of such Contractor.  

7.1.3 Developer is authorized to use any method of lawful contracting with Contractors, 
including the design-build method. 

7.2 Responsibility for Work, Contractors and Employees 

7.2.1 Developer shall retain or cause to be retained only Contractors that are qualified, 
experienced and capable in the performance of the portion of the Work assigned.  Developer 
shall assure that each Contractor has at the time of execution of the Contract, and maintains at 
all times during performance of the assigned Work, all licenses required by applicable Laws.  
Developer shall not permit or suffer any Contractor to perform Work if that Contractor is 
ineligible to bid on, be awarded or perform work on public works projects pursuant to Section 
1777.1 or 1777.7 of the California Labor Code.  Pursuant to the provisions in Section 1777.1 of 
the California Labor Code, the Labor Commissioner publishes and distributes a list of 
contractors ineligible to perform work as a contractor on a public works project.  This list of 
debarred contractors is available from the Department of Industrial Relations web site at 
http://www.dir.ca.gov/dir/Labor_law/DLSE/Debar.html. 

7.2.2 The retention of Contractors by Developer will not relieve Developer of its 
responsibilities hereunder or for the quality of the Work or materials or services provided by it.  
Developer will at all times be held fully responsible to the Department for the negligence, willful 
misconduct, or breach of applicable Law or contract by Contractors. 

7.2.3 Each Contract shall include terms and conditions sufficient to ensure both the 
acknowledgement and compliance by the Contractor with the Contract Documents and its 
requirements, and shall include those terms that are specifically required by the Contract 
Documents to be included therein. 

7.2.4 Developer shall require each Contractor to familiarize itself with the requirements 
of any and all applicable Laws, including those Laws applicable to the use of federal-aid funds, 
and the conditions of any required Governmental Approvals. 
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7.2.5 Nothing in this Agreement will create any contractual relationship between the 
Department and any Contractor.  No Contract entered into by or under Developer shall impose 
any obligation or liability upon the Department to any Contractor or any of its employees. 

7.2.6 Developer shall supervise and be fully responsible for the negligence, willful 
misconduct, or breach of applicable Law or contract by any member or employee of Developer 
or any Developer-Related Entity, as though all such individuals were directly employed by 
Developer. 

7.3 Key Contracts; Contractor Qualifications 

7.3.1 Key Contract Approvals; Use of and Change in Key Contractors 

7.3.1.1 The Key Contract with each of the Lead Contractor, Lead Engineering 
Firm and Lead Operations and Maintenance Firm (if applicable) shall be subject to the 
Department’s prior written approval. 

7.3.1.2 Developer shall retain, employ and utilize the firms and organizations 
specifically listed in Appendix 2-H to fill the corresponding Key Contractor positions listed 
therein.  Developer shall not terminate any Key Contract with a Key Contractor, or permit or 
suffer any substitution or replacement (by way of assignment of the Key Contract, transfer to 
another of any material portion of the scope of work, or otherwise) of such Key Contractor, 
except in the case of material default by the Key Contractor or with the Department’s prior 
written approval in its good faith discretion.  For Key Contractors not identified in Appendix 2-
H, Developer’s selection thereof shall be subject to the Department’s prior written approval in 
its good faith discretion.  

7.3.2 Key Contract Provisions 

Each Key Contract shall:  

7.3.2.1 Require the Key Contractor to carry out its scope of work in 
accordance with the Contract Documents, the Governmental Approvals, applicable Law, and 
plans, systems and manuals developed and used by Developer pursuant to the Contract 
Documents; 

7.3.2.2 Include a covenant to maintain all licenses required by applicable 
Law; 

7.3.2.3 Set forth a standard of professional responsibility or a standard for 
commercial practice equal to the requirements of the Contract Documents and in accordance 
with Best Management Practice for work of similar scope and scale;  

7.3.2.4 Set forth warranties, guaranties and liability provisions of the Key 
Contractor in accordance with Best Management Practice for work of similar scope and scale; 

7.3.2.5 Expressly state that all remaining warranties and guarantees, express 
or implied, shall inure to the benefit of the Department and its successors and assigns upon 
expiration of the term or earlier termination of the Agreement; 
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7.3.2.6 Require the Key Contractor to procure the applicable Payment 
Security and Performance Security (as applicable) required under Section 16.2, if any, prior to 
commencement of any work by or on behalf of the Key Contractor; 

7.3.2.7 In the case of each Key Contractor that has provided a Payment 
Security and/or Performance Security with the Department named as a dual obligee, expressly 
provide that the Key Contractor shall have no right to suspend or demobilize unless and until it 
delivers to the Department written notice of Developer’s breach or default; 

7.3.2.8 Require the personal services of and not be assignable by the Key 
Contractor without Developer’s and the Department’s prior written consent, provided that this 
provision shall not prohibit the subcontracting of portions of the Work;  

7.3.2.9 Expressly include the requirements and provisions set forth in this 
Agreement applicable to Contractors regarding Intellectual Property rights and licenses; 

7.3.2.10 Expressly require the Key Contractor to participate in meetings 
between Developer and the Department concerning matters pertaining to such Key Contractor, 
its work or the coordination of its work with other Contractors, provided that all direction to such 
Key Contractor shall be provided by Developer, and provided further that nothing in this 
Section 7.3.2.10 shall limit the authority of the Department to give such direction or take such 
action as in its opinion is necessary to remove an immediate and present threat to the safety of 
life or property; 

7.3.2.11 Include an agreement by the Key Contractor to participate in any 
dispute resolution proceeding pursuant to Article 24, if such participation is requested by either 
the Department or Developer; 

7.3.2.12 Without cost to Developer or the Department and subject to the 
Lender’s rights under the Direct Agreement, expressly permit assignment to the Department of 
all Developer’s rights under the Key Contract, contingent only upon delivery of written request 
from the Department pursuant to Section 19.6.3.1, allowing the Department to assume the 
benefit of Developer’s rights with liability only for those remaining obligations of Developer 
accruing after the date of assumption, such assignment to include the benefit of all Key 
Contractor warranties, indemnities, guarantees and professional responsibility; 

7.3.2.13 Expressly state that any acceptance of assignment of the Key 
Contract to the Department shall not operate to make the assignee responsible or liable for 
any breach of the Key Contract by Developer or for any amounts due and owing under the Key 
Contract for work or services rendered prior to assignment; 

7.3.2.14 Subject to the Lender’s rights under the Direct Agreement, expressly 
include a covenant acknowledging that, upon receipt of written notice from the Department, the 
Department is entitled to exercise step-in rights under this Agreement, without any necessity 
for a consent or approval from Developer or the making of a determination whether the 
Department validly exercised its step-in rights, and include a waiver and release by Developer 
of any claim or cause of action against the Key Contractor arising out of or relating to its 
recognition of the Department’s rights in reliance on any such written notice from the 
Department; 
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7.3.2.15 Expressly include requirements that the Key Contractor (a) will 
maintain usual and customary books and records for the type and scope of operations of 
business in which it is engaged (e.g., constructor, equipment supplier, designer, service 
provider), (b) permit audit thereof by both Developer and the Department and (c) provide 
progress reports to Developer appropriate for the type of work it is performing sufficient to 
enable Developer to provide the reports it is required to furnish the Department under this 
Agreement;  

7.3.2.16 Include the right of Developer to terminate the Key Contract in whole 
or in part upon any Termination for Convenience of this Agreement or any termination of this 
Agreement under Sections 19.3 or 19.5, in each case without liability of Developer or the 
Department for the Key Contractor’s lost profits or business opportunity; 

7.3.2.17 Not contain any terms that do not comply or are inconsistent with the 
terms of the Contract Documents, including terms that do not comply or are inconsistent with 
this Article 7 or with the applicable requirements of Section 21.1 regarding maintenance of 
books and records, that fail to incorporate the applicable California labor code requirements 
set forth in Appendix 19 or federal requirements set forth in Appendix 20, or that are 
inconsistent with the requirements of the relevant scope of Work; and 

7.3.2.18 Expressly provide that any purported amendment with respect to any 
of the foregoing matters without the prior written consent of the Department shall be null and 
void. 

7.3.3 Key Contract Amendments and Termination 

7.3.3.1 Developer shall not amend any Key Contract with respect to any of 
the foregoing matters without the Department’s prior written consent in its sole discretion.  

7.3.3.2 Developer shall not terminate or permit termination of a Key Contract 
except (a) in the case of material uncured default by the Key Contractor, (b) termination of this 
Agreement and the Department’s election not to assume the Key Contract, (c) if there occurs 
any suspension, debarment, disqualification or removal (distinguished from ineligibility due to 
lack of financial qualifications) of the Contractor, or there goes into effect an agreement for 
voluntary exclusion of the Contractor, from bidding, proposing or contracting with any federal, 
State or local department or agency, or (d) with the Department’s prior written approval in its 
good faith discretion. 

7.4 Key Personnel 

7.4.1 Developer shall retain, employ and utilize the individuals specifically listed in 
Appendix 2-H or in the Project Management Plan to fill the corresponding Key Personnel 
positions listed therein.  Developer shall not, prior to Substantial Completion, change or 
substitute any such individuals except due to retirement, death, disability, incapacity, or 
voluntary or involuntary termination of employment.   

7.4.2 In such circumstances, Developer shall promptly propose a replacement for the 
Key Personnel position and notify the Department in writing of the proposed replacement.  The 
Department shall have the right to review the qualifications and character of each individual to 
be appointed to a Key Personnel position (including personnel employed by Contractors to fill 
any such position) and to approve or disapprove use of such individual in such position prior to 
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the commencement of any Work by such individual. 

7.4.3 Developer shall cause each individual filling a Key Personnel position to dedicate 
the full amount of time necessary for the proper preparation, prosecution and performance of 
the Work. 

7.4.4 Developer shall provide the Department with phone and cell phone numbers and 
email addresses for all Key Personnel.  The Department requires the ability to contact Key 
Personnel 24 hours per Day, seven Days per week. 

7.5 Contracts with Affiliates 

7.5.1 Developer shall have the right to have the Work performed by Affiliates only 
under the following terms and conditions: 

7.5.1.1 Developer shall execute a written Contract with the Affiliate; 

7.5.1.2 The Contract shall comply with all applicable provisions of this Article 
7, be consistent with Best Management Practice, and be in form and substance substantially 
similar to Contracts then being used by Developer for similar work with unaffiliated 
Contractors; 

7.5.1.3 The Contract shall set forth the scope of Work and all the pricing, 
terms and conditions respecting the scope of Work; 

7.5.1.4 The pricing, scheduling and other terms and conditions of the 
Contract shall be no less favorable to Developer than those that Developer could reasonably 
obtain in an arms’ length, competitive transaction with an unaffiliated Contractor.  Developer 
shall bear the burden of proving that the same are no less favorable to Developer; and 

7.5.1.5 No Affiliate shall be engaged to perform any Work which (a) any 
Contract Document indicates are to be performed by an independent or unaffiliated Contractor 
or (b) would be inconsistent with Best Management Practice. 

7.5.2 Before entering into a written Contract with an Affiliate or any supplement or 
amendment thereto, Developer shall submit a true and complete copy of the proposed Contract 
to the Department for review and comment.  The Department shall have [20] Days after receipt 
to deliver its comments to Developer.  If the Contract with the Affiliate is a Key Contract, it shall 
be subject to the Department’s approval as provided in Section 7.3.1. 

7.5.3 Developer shall make no payments to Affiliates for work or services in advance of 
provision of such work or services, except for reasonable mobilization payments or other 
payments consistent with arm’s length, competitive transactions of similar scope.  Advance 
payments in violation of this provision shall be excluded from the calculation of Termination 
Compensation. 

7.6 Labor Standards, Prevailing Wages, Nondiscrimination and Job Training 

7.6.1 In the performance of its obligations under the Contract Documents, Developer at 
all times shall comply with, and require by contract that all Contractors and vendors comply with, 
all applicable federal and State labor, occupational safety and health Laws.  Without limiting the 
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foregoing, Developer shall comply with all requirements of the California Labor Code and 
implementing regulations, including requirements with respect to prevailing wages, minimum 
wages, the 8-hour day and 40-hour week, overtime, Saturday, Sunday, and holiday work, 
nondiscrimination, and employment and training of apprentices as more specifically described in 
Appendix 19 attached to this Agreement.  Developer shall forfeit to the Department the penalties 
prescribed in the California Labor Code for noncompliance, including the penalties set forth in 
Section 1813 for violations of Sections 1810 through 1815.  The Department shall have the right 
to deduct such penalties from Milestone Payments and Availability Payments. 

7.6.2 It is Developer’s sole responsibility to determine the wage rates required to be 
paid.  In the event rates of wages and benefits change while this Agreement is in effect, 
Developer shall bear the cost of such changes and shall have no Claim against the Department 
on account of such changes.  Without limiting the foregoing, no Claim will be allowed which is 
based upon Developer’s lack of knowledge or a misunderstanding of any wage rate 
requirements or Developer’s failure to include in the Original Financial Model or Financial Model 
Updates adequate increases in such wages over the duration of this Agreement. 

7.6.3 All individuals performing the Work shall at all times have the licenses or 
certifications required by Law, and shall possess the skill and experience necessary to fulfill the 
standards and requirements of the Contract Documents applicable to the Work assigned to 
them, including any applicable minimum  levels of skill and experience set forth in Division I.  In 
addition to any other rights and remedies under the Contract Documents, the Department shall 
have the right to require Developer to remove any person who lacks such skill, experience, 
licensing and certification, and such individual shall not be re-employed on the Work. 

7.6.4 Developer shall comply with [Section __ of Division __] regarding on-the-job 
training.  No later than [30] days prior to the start of the Construction Work, the Department will 
meet with Developer for a training evaluation meeting to finalize and agree upon the number of 
trainees, equal employment goals, proficiencies for selected training classifications, and the 
initial schedule for training. 

7.6.5 During the performance of this Agreement, Developer shall not discriminate 
against any person or group of persons, including employees and applicants for employment, 
on account of race, religious creed, color, national origin, ancestry, physical disability, mental 
disability, medical condition, marital status, age, sex or sexual orientation, except as otherwise 
provided in Section 12940 of the California Government Code. 

7.6.6 Developer confirms for itself and all Contractors Developer and each Contractor 
has an equal employment opportunity policy ensuring equal employment opportunity without 
regard to race, religious creed, color, national origin, ancestry, physical disability, mental 
disability, medical condition, marital status, age, sex or sexual orientation; and that Developer 
and each Contractor maintains no employee facilities segregated on the basis of race, religious 
creed, color, national origin, ancestry, physical disability, mental disability, medical condition, 
marital status, age, sex or sexual orientation. 

7.6.7 Developer shall include Sections 7.6.4 and 7.6.5 in every Contract to which 
Developer is a party, and shall require that they be included in all Contracts at lower tiers, so 
that such provisions will be binding upon each Contractor. 

7.7 Ethical Standards 
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7.7.1 Within [90] days after the Effective Date, Developer shall adopt written policies 
establishing ethical standards of conduct for all Developer-Related Entities, including 
Developer’s supervisory and management personnel in dealing with (a) the Department and (b) 
employment relations in connection with the Project.  Such policy shall be subject to review and 
comment by the Department prior to adoption.  Such policy shall include standards of ethical 
conduct concerning the following:  

7.7.1.1 Restrictions on gifts and contributions to, and lobbying of, the 
Department and any of its commissioners, directors, officers and employees; 

7.7.1.2 Protection of Developer’s Project employees from unethical practices 
in selection, use, hiring, compensation or other terms and conditions of employment, or in 
firing, promotion and termination of employees;  

7.7.1.3 Protection of Developer’s Project employees from retaliatory actions 
(including discharge, demotion, suspension, threat, harassment, pay reduction or other 
discrimination in the terms and conditions of employment) in response to reporting of illegal 
(including the making of a false claim), unethical or unsafe actions or failures to act by any 
Developer-Related Entity;  

7.7.1.4 Restrictions on directors, members, officers or supervisory or 
management personnel of any Developer-Related Entity engaging in any transaction or 
activity, including receiving or offering a financial incentive, benefit, loan or other financial 
interest, that is, or to a reasonable person appears to be, in conflict with or incompatible with 
the proper discharge of duties or independence of judgment or action in the performance of 
duties, or adverse to the interests of the Project or employees; 

7.7.1.5 Restrictions on use of office or job position for a purpose that is, or 
would to a reasonable person appear to be, primarily for the private benefit of a director, 
member, officer or supervisory or management person, rather than primarily for the benefit of 
Developer or the Project, or primarily to achieve a private gain or an exemption from duty or 
responsibility for a director, member, officer or supervisory or management person; and 

7.7.1.6 Adherence to the Department’s organizational conflict of interest rules 
and policies applicable to the Project, as amended form time to time following written notice by 
the Department to Developer. 

7.7.2 Developer shall cause its directors, members, officers and supervisory and 
management personnel, and require those of all other Developer-Related Entities, to adhere to 
and enforce the adopted policy on ethical standards of conduct for the Project.  Developer shall 
establish reasonable systems and procedures to promote and monitor compliance with the 
policy.  

7.7.3 No funds received from the Department pursuant to this Agreement may be 
expended for lobbying any Governmental Entity, including the State or Federal legislature, the 
judicial branch, any State agency, or any county, city or other Governmental Entity.  

7.8 UDBE/DBE Program 

7.8.1 The Department has an overall State-wide, race-neutral Underutilized 
Disadvantaged Business Enterprise (“UDBE/DBE”) goal to spend at least [___]% of the funding 
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associated with highway contracts with certified UDBE/DBEs.  Race-neutral means that the 
Department believes that the [___]% overall goal can be achieved through the normal 
competitive procurement process using UDBE/DBEs as prime contractors, subcontractors or 
subconsultants.  Under 49 Code of Federal Regulations Part 26, if the Department’s goal is not 
achieved, the Department may be required to return to a race-conscious program where goals 
are imposed on individual contracts that have federal funds. 

7.8.2 In accordance with [Section __ of Division __], Developer shall comply with all 
applicable requirements in the UDBE/DBE Program and include provisions to implement the 
UDBE/DBE Program in every Contract to which it is a party.  Further, Developer shall require 
that such provisions be included in all Contracts at lower tiers, so that such provisions will be 
binding upon each Contractor.  Developer agrees to comply with the approved UDBE/DBE 
Affirmative Action Program Plan attached as Appendix 18.   

ARTICLE 8.  MANDATORY TECHNOLOGY ENHANCEMENTS  
AND SAFETY COMPLIANCE 

8.1 Conditions Requiring Mandatory Technology Enhancements 

Subject to Section 8.2, Developer at its expense shall be obligated to make Technology 
Enhancements on the systems it provides as and when necessary (a) to correct defects, (b) 
under the Renewal Work Schedule, (c) to meet the provisions of the Technical Requirements; 
and (d) to comply with changes and additions to, and replacements of, the Technical 
Requirements relating to the Work (collectively, “Mandatory Technology Enhancements”).   

8.2 Cost and Financing of Mandatory Technology Enhancements 

8.2.1 Developer acknowledges and represents that the cost of Mandatory Technology 
Enhancements and future financing thereof are incorporated into the Financial Model.  No 
Mandatory Technology Enhancement required to be performed prior to Substantial Completion 
shall entitle Developer to any claim against the Department.   

8.2.2 Mandatory Technology Enhancements required to be performed after Substantial 
Completion, except those necessary to correct defects, may qualify as a Non-Discriminatory 
O&M Change or Discriminatory O&M Change, as applicable, under Section 5.2.2. 

8.3 Safety Compliance 

The Department is entitled from time to time to issue Safety Compliance Orders to 
Developer with respect to the Project to correct a specific safety condition or risk involving the 
Project that the Department has reasonably determined exists through investigation or analysis. 

8.3.1 Safety Compliance Orders 

8.3.1.1 The Department shall use good-faith efforts to inform Developer at the 
earliest practicable time of any circumstance or information relating to the Project which in the 
Department's reasonable judgment is likely to result in a Safety Compliance Order.  Except in 
the case of an emergency, the Department shall consult with Developer prior to issuing a 
Safety Compliance Order concerning the risk to public or worker safety, alternative compliance 
measures, cost impacts, and the availability of Developer resources to fund the required Work.  
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8.3.1.2 Subject to conducting such prior consultation, the Department may 
issue Safety Compliance Orders to Developer at any time from and after the Effective Date.  

8.3.2 Duty to Comply 

8.3.2.1 Subject to Section 8.3.1, Developer shall implement all Safety 
Compliance as expeditiously as reasonably possible following issuance of the Safety 
Compliance Order.  Developer shall diligently prosecute the work necessary to achieve such 
Safety Compliance until completion. 

8.3.2.2 A Safety Compliance Order is a Relief Event which may entitle 
Developer to compensation, Completion Deadline extension, performance relief and other relief 
as provided in Article 9.  Notwithstanding the provisions in this Section 8.3.2.2, Developer shall 
not be entitled to any compensation, time or Completion Deadline extension, performance 
relief or other claim against the Department to the extent that the Safety Compliance Order is 
the result of the negligence, willful misconduct, or breach of applicable Law or contract by 
Developer or any Developer-Related Entity. 

ARTICLE 9.  DEVELOPER CLAIMS AND RELIEF EVENTS 

9.1 Developer Claims 

9.1.1 Claim Submission 

9.1.1.1 If Developer believes that it is entitled to Extra Work Costs, Delay 
Costs, Completion Deadline extension, compensation for losses due to delays in 
commencement of Availability Payments, additional interest costs due to delayed receipt of a 
Milestone Payment or other relief under the Contract Documents, Developer shall submit a 
Claim and comply with the claims procedures and requirements as set forth in [Section __ of 
Division __]. 

9.1.1.2 Time is of the essence in Developer’s delivery of Claims.  Accordingly, 
if for any reason Developer fails to deliver a Claim: 

1. Within 60 days following the date (herein the “starting date”) on which 
Developer first became aware (or should have been aware, using all 
reasonable due diligence) of the occurrence of the Relief Event giving rise to 
the Claim, Developer shall be deemed to have irrevocably and forever waived 
and released the portion of any Claim or right to compensation, time, 
Financial Deadline or Completion Deadline extension or performance relief 
accruing after such 60-day deadline and until the date Developer submits the 
Claim; and 

2. Within 180 days following the starting date, Developer shall be deemed to 
have irrevocably and forever waived and released any and all Claim or right 
to compensation, time, Financial Close Deadline or Completion Deadline 
extension or performance attributable to such Relief Event. 
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9.1.2 Claim Deductible 

9.1.2.1 Except as provided in Section 9.1.2.2, each Claim seeking the 
recovery of Extra Work Costs and Delay Costs, as applicable, shall be subject to the Claim 
Deductible.  The Claim Deductible reflects the Parties’ agreement that: (a) Developer shall 
bear the financial risks for Extra Work Costs and Delay Costs, as applicable, for each Claim, 
up to the Claim Deductible; and (b) the Department will compensate Developer for Extra Work 
Costs and Delay Costs, as applicable, in excess of the Claim Deductible, provided that each 
Claim complies with [Section __ of Division __].   

9.1.2.2 The Claim Deductible shall not apply to a Claim seeking recovery 
for the following:  

1. Non-Discriminatory O&M Change, which is subject to the Non-Discriminatory 
O&M Change Deductible; 

2. Department Change (other than a Non-Discriminatory O&M Change);  

3. Department-Caused Delay;  

4. Pre-existing Hazardous Materials, which is subject to the Pre-existing 
Hazardous Materials Deductible and the Tiered Pre-existing Hazardous 
Materials Deductible;  

5. Extra Work Costs and Delay Costs directly attributable to a Seismic Event, 
which are subject to the Seismic Event Deductible; 

6. Structural Latent Defects in the Phase I Construction;  

7. Compensation under Sections 9.2.2 and 9.2.3; or 

8. Department Default, 

9.1.3 Seismic Event Deductible  

9.1.3.1 Subject to the provisions in this Section 16.1.6 and Section 9.1.5, the 
Department shall, as of the Effective Date and continuing throughout the Term, pay for the 
Extra Work Costs and Delay Costs to repair or replace tangible property damage to the Project 
caused by Seismic Events.  However, the Department shall not be responsible for tangible 
property damage to any tools, machinery, equipment, protective fencing, job trailers, 
scaffolding or other items used in the performance of the Work but not intended for permanent 
installation into the Project that is caused by Seismic Event. 

9.1.3.2 Developer shall bear the first US$_______ of Extra Work Costs and 
Delay Costs in the aggregate incurred during the Term to repair or replace tangible property 
damage to the Project caused by Seismic Events (“Seismic Event Deductible”). 

9.1.3.3 If tangible property damage to the Project is caused by Seismic Event, 
Developer shall, within [5] days of such occurrence, submit to the Department written notice 
thereof.  Within [20] days of such notice, or such shorter or extended period of time as the 
parties agree is reasonable under the circumstances, Developer shall submit complete written 
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and photographic documentation supporting its Claim, and provide detailed quantification of 
the damages caused thereby.  Such written documentation shall include detailed identification 
of the tangible property damage, the scope of necessary repair work, the proposed approach 
to performing the necessary repair work, and the projected costs of repair together with a 
supporting cost-loaded repair schedule.  The Department shall within [20] days, or such 
shorter or extended period of time as the parties agree is reasonable under the circumstances, 
evaluate the documentation supplied by Developer and provide its provisional determination of 
the cost to repair the tangible property damage to the Project, which determination shall be 
subject to the Dispute Resolution Procedures.  Developer shall comply with any Department 
request for explanation, elaboration or additional information reasonably necessary to facilitate 
the Department’s analysis.   

9.1.3.4 Unless specified otherwise by the Department, Developer shall 
comply with the requirements for performance of emergency repair work and maintenance of 
documents as set forth in Section 5.2.7 and other provisions of the Contract Documents. 

9.1.4 CPI Adjustments to Deductibles 

The amounts remaining in the Non-Discriminatory O&M Change Deductible, Pre-existing 
Hazardous Materials Deductible, Tiered Pre-existing Hazardous Materials Deductible, Seismic 
Event Deductible, and Claim Deductible shall be adjusted annually at the beginning of each 
Calendar Year after the Effective Date by a percentage equal to the percentage adjustment in 
the CPI between the CPI for October of the second immediately preceding Calendar Year and 
the CPI for October of the immediately preceding Calendar Year.  

9.1.5 Insurance Deductible 

Each Claim seeking the recovery of Extra Work Costs and Delay Costs, as applicable, 
shall be net of all insurance available to Developer, or deemed to be self-insured by Developer 
under Section 16.1.4.3, with respect to the Relief Event giving rise to the Extra Work Costs or 
Delay Costs.  The amount of such insurance or deemed self-insurance shall be netted out 
before determining the amount of Extra Work Costs and Delay Costs to be charged against the 
Non-Discriminatory O&M Change Deductible, Pre-existing Hazardous Materials Deductible, 
Tiered Pre-existing Hazardous Materials Deductible, Seismic Event Deductible, or Claim 
Deductible, as the case may be. 

9.2 Relief Events 

9.2.1 General 

Developer hereby acknowledges and agrees that the Milestone Payments and 
Availability Payments provide for full compensation for performance of all the Work, and the 
deadlines for performance of the Work specified in this Agreement provide reasonable and 
adequate time for performance, subject only to those rights to additional compensation, 
deadline extension and performance relief for Relief Events set forth in this Section 9.2 and 
other provisions of this Agreement specifying compensation, performance relief and deadline 
extension for Relief Events.  The compensation amounts, deadline extensions and performance 
relief specified in this Section 9.2 and other provisions of this Agreement concerning Relief 
Events shall represent the sole right to compensation, damages, deadline extension and 
performance relief for the adverse financial and schedule effects of any event affecting the 
Work, the Project or Developer.  Developer unconditionally and irrevocably waives the right to 
any Claim for any monetary compensation in addition to the Milestone Payments and 
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Availability Payments, or for deadline extension or performance relief, except in accordance with 
this Section 9.2 and other provisions of this Agreement specifying compensation, performance 
relief and deadline extension for Relief Events.  The foregoing waiver encompasses all theories 
of liability, whether in contract, tort (including negligence), equity, quantum meruit or otherwise, 
and encompasses all theories to extinguish contractual obligations, including impracticability, 
mutual mistake and frustration of purpose.  Nothing in the Technical Requirements shall have 
the intent or effect or shall be construed to create any right of Developer to any Claim for 
additional monetary compensation, time or deadline extension, performance relief or other relief, 
any provision in the Technical Requirements to the contrary notwithstanding.  The foregoing 
provisions shall not preclude Developer’s other remedies provided under the Contract 
Documents in the event of Department Default or upon termination of this Agreement prior to 
the stated expiration of the Term.   

9.2.2 Delayed Availability Payments Due to Relief Events Before Operating 
Period Commencement 

9.2.2.1 The Parties acknowledge that Developer may incur certain losses 
due to delays in commencement of Availability Payments by the Baseline Substantial 
Completion Date.  For the delay in receiving Availability Payments beyond the Baseline 
Substantial Completion Date, the Department agrees to compensate Developer for its losses, 
but only to the extent such losses are caused by Relief Event Delays.  Such compensation 
shall be calculated in accordance with the formula set forth in Section 9.2.2.2. 

9.2.2.2 Subject to the other limitations set forth in this Section 9.2.2, the 
total compensation owed to Developer for the delay in receiving Availability Payments shall be 
as follows: 

1. an amount equal to the greater of: 

(a) [85]% of the MAP divided by 365, multiplied by the number of days of 
Relief Event Delays; or 

(b) the lesser of the amount of: (i) debt service (except the repayment of 
principal scheduled to be funded by Milestone Payments which have 
been delayed by a Relief Event Delay) scheduled to be paid as shown in 
the Financial Model during the period commencing on the Baseline 
Substantial Completion Date and ending on the Scheduled Substantial 
Completion Date, prorated for the number of days of Relief Event Delays; 
(ii) the actual amount of debt service (except the repayment of principal 
scheduled to be funded by Milestone Payments which have been delayed 
by a Relief Event Delay) scheduled to be paid during such period, 
prorated for the number of days of Relief Event Delays; or (iii) the MAP 
divided by 365, multiplied by the number of days of Relief Event Delays; 

minus 

2. the proceeds from any delayed start up or business interruption insurance 
policy procured to cover any loss of Availability Payment during the period 
commencing on the Baseline Substantial Completion Date and ending on the 
Scheduled Substantial Completion Date, prorated for the number of days of 
Relief Event Delays, excluding any insurance proceeds paid to Developer to 
cover the loss of the Availability Payment, if any, during the [90] day period 



 

CALIFORNIA DEPARTMENT OF TRANSPORTATION - 60 - Draft 
Presidio Parkway Project  PUBLIC-PRIVATE AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

provided in Sections 9.2.2.3.   

9.2.2.3 If a Deductible Relief Event causes a Relief Event Delay, no 
compensation shall be due or payable for the first [90] days of Relief Event Delays attributable 
to such Deductible Relief Event, and such deductible shall not be included in calculating the 
number of days of Relief Event Delays under Section 9.2.2.2.  Such [90] day deductible shall 
be cumulative and apply in the aggregate for all Deductible Relief Events.  If a Relief Event 
Delay is caused concurrently by a Deductible Relief Event and a non-Deductible Relief Event, 
such delay shall be deemed caused solely by the Deductible Relief Event. 

9.2.2.4 In no event shall Developer be entitled to compensation under this 
Section 9.2.2 in excess of 270 days for Relief Event Delays in the aggregate.  If Relief Event 
Delays exceed 270 days in the aggregate, the Parties’ rights and remedies shall be as set forth 
in Section 19.3. 

9.2.2.5 Compensation owed under this Section 9.2.2 shall be paid monthly, 
commencing on the last day of the month when Substantial Completion would have been 
achieved had the Relief Event Delays not occurred and continuing on the last day of each 
month thereafter until all compensation owed under this Section 9.2.2 is paid.  The amount 
paid each month shall not exceed the amount of compensation owed for 30 days of Relief 
Event Delays, and any remaining amounts shall be paid in the subsequent month(s). 

9.2.2.6 Notwithstanding any provision to the contrary, Developer shall not be 
entitled to any payments under this Section 9.2.2 under any of the following circumstances: (a) 
if Developer achieves Substantial Completion on or before the Baseline Substantial 
Completion Date; or (b) to the extent that payment for Relief Event Delays would compensate 
Developer for loss of Availability Payments earlier than the Baseline Substantial Completion 
Date.   

9.2.2.7 Claims under this Section 9.2.2 shall be submitted and subject to 
the claims procedures and requirements set forth in [Section __ of Division __], and Developer 
shall be required to prove the existence, cause, effect, and timing of a Relief Event Delay in 
accordance with [Section __ of Division __]. 

9.2.3 Delayed Milestone Payments Due to Relief Events 

9.2.3.1 If a Relief Event Delay extends Final Acceptance beyond the date 
scheduled in the initial Project Schedule included in Appendix 2-A, then subject to Section 
9.2.3.2 Developer shall be entitled upon Final Acceptance to submit a Claim for the additional 
interest incurred resulting from a delay in making any Project Debt principal payment beyond 
the date scheduled in the Financial Model (before the occurrence of the Relief Event Delay), 
provided that (a) the date scheduled in the initial Project Schedule was reasonable for 
achieving Final Acceptance, (b) such Project Debt principal payment was scheduled to be 
funded by one or more Milestone Payments, (c) receipt of the applicable Milestone Payment 
was delayed by a Relief Event Delay, and (d) the delay in making such Project Debt principal 
payment was directly caused by the delayed receipt of the applicable Milestone Payment.  The 
compensation owed under this Section 9.2.3 shall be calculated based on the number of days 
of Relief Event Delays (up to 270 days) multiplied by the daily interest charged for the relevant 
principal amount under the applicable Funding Agreement. 

9.2.3.2 If a Deductible Relief Event causes a Relief Event Delay, no 
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compensation shall be due or payable for the first [90] days of Relief Event Delays attributable 
to such Deductible Relief Event, and such deductible shall not be included in calculating the 
number of days of Relief Event Delays under Section 9.2.3.1.  Such [90] day deductible shall 
be cumulative and apply in the aggregate for all Deductible Relief Events.  If a Relief Event 
Delay is caused concurrently by a Deductible Relief Event and a non-Deductible Relief Event, 
such delay shall be deemed caused solely by the Deductible Relief Event. 

9.2.3.3 The compensation owed shall be reduced by the proceeds from 
any delayed start up or business interruption insurance policy procured to cover any extra cost 
of funds during the period of delay in payment of a Milestone Payment, excluding any 
insurance proceeds paid to Developer to cover the cost of funds during the [90] day period 
provided in Sections 9.2.3.2. 

9.2.3.4 Claims under this Section 9.2.3 shall be submitted and subject to 
the claims procedures and requirements set forth in [Section __ of Division __], and Developer 
shall be required to prove the existence, cause, effect, and timing of a Relief Event Delay in 
accordance with [Section __ of Division __]. 

9.2.4 Certain Relief Events Causing Closures During Operating Period 

If a Relief Event described in clause (a), (b), (j) (but only a violation by a third party), (k) 
(but only by a Governmental Entity), (l), (m), (n) (but only a third party release), (o), (q), (r), (t), 
(u) or (v) of the definition of Relief Event results in a Closure of one or more Segments, and 
Developer uses commercially reasonable efforts to mitigate the effects of such Relief Event and 
the resulting Closure, then solely for purposes clause (a) of the definition of Unavailability Event 
such a Closure shall not be deemed a Permitted Closure; provided that: 

9.2.4.1 For up to the first 30 days that such Closure persists, plus any 
additional period that such Closure persists due to Developer’s failure to use commercially 
reasonable efforts to mitigate the effects of such Relief Event and the resulting Closure, 
Developer shall be assessed 100% of the adjustment due to such (clause (a)) Unavailability 
Event as calculated under Appendix 7; 

9.2.4.2 For up to the next 30 days that such Closure persists, Developer 
shall be assessed only 50% of the adjustment due to such (clause (a)) Unavailability Event as 
calculated under Appendix 7; and 

9.2.4.3 For any further period that such Closure persists, Developer shall 
be assessed only 15% of the adjustment due to such (clause (a)) Unavailability Event as 
calculated under Appendix 7. 

For the avoidance of doubt, such Relief Events may constitute Permitted Closures under 
the definition of Permitted Closure for all other purposes under this Agreement, including for 
determining a Developer Default under Section 18.1.1.18, determining Noncompliance Points, 
and determining an Unavailability Event under clause (b) of the definition thereof. 

9.2.5 Deadline Extensions; Defense to Noncompliance Points, Deductions and 
Developer Default 

9.2.5.1 The Financial Close Deadline may be extended by the period of 
delay in Developer’s ability to achieve Financial Close that Developer cannot reasonably avoid 
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through mitigation as required under Section 9.2.6 and that is directly caused by a Relief Event 
set forth in clause (a), (g), (i) or (n) of the definition of Relief Event (Force Majeure Event, 
Department Change, Department-Caused Delay, certain violations of Law, certain court 
orders).  The Financial Close Deadline will not be extended on account of any other Relief 
Event (notwithstanding any other provision of this Agreement to the contrary). 

9.2.5.2 Developer shall be entitled to extension of applicable Completion 
Deadlines by the period of any Relief Event Delay that Developer cannot reasonably avoid 
through mitigation as required under Section 9.2.6, subject to satisfaction of any conditions or 
requirements set forth in the Contract Documents (e.g. Section 3.2.2.1 regarding Major Permit 
Delays; Section 4.5.8.1 regarding Utility Owner Delays). 

9.2.5.3 Developer shall be entitled to rely upon the occurrence of a Relief 
Event as a defense against the accrual of Noncompliance Points, assessment of monetary 
deductions for Noncompliance and a Developer Default where the occurrence of the Relief 
Event would otherwise have caused such an accrual of Noncompliance Points, assessment of 
monetary deductions for Noncompliance or Developer Default, as the case may be. 

9.2.5.4 Developer shall not be excused from compliance with the 
Contract Documents, applicable Laws or Governmental Approvals due to the occurrence of a 
Relief Event, except for its temporary inability to comply as a direct result of a Relief Event. 

9.2.6 Mitigation 

Developer shall take all steps necessary on a commercially reasonable basis to mitigate 
the consequences of any Relief Event, including all steps that would generally be taken in 
accordance with Best Management Practice.  Without limiting the foregoing, Developer shall not 
be entitled to submit a claim for Extra Work Costs, Delay Costs, time or Completion Deadline  
extensions, compensation for losses due to delays in commencement of Availability Payments 
or for additional interest costs due to delayed receipt of a Milestone Payment, or other relief for 
impacts that could have been avoided through proper re-sequencing and re-scheduling of the 
Work. 

9.2.7 Limitations Respecting Change in Law 

9.2.7.1 A Nondiscriminatory O&M Change that the Department requires 
in order to comply with or implement a Change in Law shall be treated under this Agreement 
as a Change in Law. 

9.2.7.2 In no event shall Developer be entitled to compensation for 
increases in costs of O&M Work, whether Extra Work Costs or Delay Costs, due to a Change 
in Law, except for capital costs of required major new improvements or required major repair, 
reconstruction, rehabilitation, restoration, renewal or replacement of any Element. 

9.3 Method of Payment for Extra Work Costs and Delay Costs 

9.3.1 The Department shall compensate Developer for amounts due for Extra Work 
Costs and Delay Costs (a) as periodic payments over the Term, (b) as an adjustment to the 
MAP over the Term, (c) as progress payments invoiced as Work is completed, (d) through an 
extension of the Term if the event giving rise to the Claim occurs after the Construction Period, 
or (e) through any combination of the above, as determined by the Department in its sole 
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discretion.  Subject to Section 9.4.3, the Department shall pay for any Extra Work Costs and 
Delay Costs resulting from Department Changes as progress payments invoiced as Work is 
completed. 

9.3.2 The Department shall provide Developer with a written notice of the method 
chosen for paying Developer for the amounts of Extra Work Costs and Delay Costs owed under 
this Article 9.  The Parties shall conduct all discussions and negotiations to determine any 
compensation amount (including additional compensation amounts under Section 9.4, if any), 
and Developer shall provide the Department with all data, documents and information pertaining 
thereto, on an Open Book Basis. 

9.3.3 In exchange for the payment by the Department of any such compensation 
amounts (and additional compensation amounts under Section 9.4, if any), Developer shall 
execute a full, unconditional, irrevocable waiver, release and acknowledgement of satisfaction 
by Developer, in form reasonably acceptable to the Department, of any claim for Extra Work 
Costs, Delay Costs, compensation for losses due to delays in commencement of Availability 
Payments or for additional interest costs due to delayed receipt of a Milestone Payment, and 
other rights to compensation or other monetary relief associated with such event that is not the 
subject of a Dispute. 

9.4 Restoration of Financial Balance for Deferral of Compensation 

9.4.1 If the Department elects to compensate Developer through Deferral of 
Compensation, Developer shall be entitled to additional compensation to restore the losses in 
Equity IRR and debt service ratios in the Financial Model as a result of the Deferral of 
Compensation. 

9.4.2 Developer shall provide the Department with the total amount of compensation 
that Developer considers owed to restore the Equity IRR and debt service ratios in the Financial 
Model as a result of the Deferral of Compensation, including supporting calculations and 
documentation.  In no event shall Developer be entitled to any compensation for losses 
unrelated and not directly caused by the Deferral of Compensation. 

9.4.3 If through mutual consent of the Parties, the Department is to compensate 
Developer through Deferral of Compensation for any Extra Work Costs and Delay Costs 
resulting from a Department Change, the Equity IRR assumed to be earned on the additional 
invested equity in connection with the Department Change shall be equal to [XXXXX]%. 

9.5 Disputes Related to Claims and Relief Events 

Any Dispute as to whether Developer is entitled to Extra Work Costs, Delay Costs, other 
compensation, Financial Close Deadline or Completion Deadline extensions or other relief as 
provided in this Article 9 shall be resolved according to the Dispute Resolution Procedures.  If 
the Department disagrees with an amount of compensation or deadline extension sought by 
Developer, the Department shall pay the undisputed portion of compensation and allow the 
undisputed portion of Financial Close Deadline or Completion Deadline extension, and the 
disputed portion shall be resolved according to the Dispute Resolution Procedures. 
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ARTICLE 10.  CHANGES IN THE WORK 

10.1 Department Changes 

10.1.1 The Department reserves the right to make alterations or changes in the Work 
(including reductions in the scope of the D&C Work up to a cap of [10]% of the Design and 
Construction Costs as set forth in the Schedule of Values) pursuant to [Section __ of Division 
__] or in terms and conditions of the Technical Requirements (including changes in the 
standards applicable to the Work).  Such alternations and changes shall be documented 
through issuance of a Department Change or other written directive signed by the Department’s 
Authorized Representative or by his/her designee appointed in writing. 

10.1.2 If Developer believes it is entitled to additional compensation, a Financial Close 
Deadline or Completion Deadline extension or other relief for Extra Work which is directed by 
the Department, Developer shall submit a Claim in accordance with Section 9.1.  Compensation 
and Financial Close Deadline or Completion Deadline extension for Extra Work shall be subject 
to all deductibles set forth in this Agreement and to all other terms and conditions of the Contact 
Documents. 

10.1.3 If the Department Change results in a reduction to the scope of the Work, the 
Department shall be entitled to  

10.1.3.1 [50]% of the net reduction in direct labor, material and equipment 
costs associated with the Department Change, which shall be paid by the Developer to the 
Department: (a) as periodic payments over the Term; (b) as an adjustment to the MAP over 
the Term; (c) through a reduction in the Term; or (d) through any combination of the above, as 
mutually agreed upon by the Parties; plus 

10.1.3.2 .  [50]% of the net reduction in direct labor, materials and 
equipment costs associated with the Department Change as a credit against the Department’s 
liability for Extra Work Costs during the Term.  

10.2 Developer Change Proposals 

10.2.1 Developer may, by submittal of a written Change Proposal using a form 
approved by the Department, request the Department to (a) approve modifications to the 
Technical Requirements, (b) approve modifications to Developer’s Proposal Commitments , or 
(c) approve adjustments to the Project Right of Way, Staging Areas, Construction Period O&M 
Limits or Operating Period O&M Limits identified in Appendix 5.  The Department will not 
consider any Change Proposals under subpart (c) of this Section 10.2.1 that are submitted later 
than [XXXXXXXXXXXX].  The Change Proposal shall set forth Developer’s detailed estimate of 
net cost impact (positive or negative) and schedule impact of the requested change.  

10.2.2 The Department, in its sole discretion may accept or reject any Change Proposal 
submitted by Developer pursuant to Section 10.2.1.  No acceptance shall be deemed to take 
effect unless documented in writing signed by the Department’s Authorized Representative or 
by his/her designee appointed in writing.  No such acceptance shall constitute a Department 
Change regardless of its title, designation or wording.  If such Change Proposal is accepted by 
the Department, Developer shall implement the change in accordance with all applicable 
requirements contained in the Contract Documents (as amended to reflect the Department-
approved Change Proposal, if applicable), the Project Management Plan, Best Management 
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Practice, and all applicable Laws. 

10.2.3 Developer shall be solely responsible for payment of any increased Design and 
Construction Costs, finance or other costs, additional risks, and any Project Schedule delays or 
other impacts resulting from a Change Proposal accepted by the Department.   

10.2.4 To the extent a change under Section 10.2.1(a) or (b) results in a cost savings to 
Developer, the Department shall be entitled to [50]% of the savings related to the direct labor, 
materials and equipment costs associated with the change.  The Department shall obtain its 
share of the savings in the manner described in Section 10.1.3.1. 

10.2.5 To the extent a change under Section 10.2.1(c) results in a reduction in the 
number of parcels identified in Appendix 5 necessary for the construction or operation and 
maintenance of the Project and does not require a modification to the Project configuration nor 
affect any elements or functionality as set forth in the Technical Requirements, Developer shall 
share in [50]% of the savings to the Department in real estate costs.  However, Developer shall 
not be entitled to a share in any savings in real estate costs if a change under Section 10.2.1(c) 
requires a modification to the Project configuration or affects any elements or functionality as set 
forth in the Technical Requirements.  The Department shall pay any amounts due to Developer 
under this Section 10.2.5 upon submission of a signed payment request setting forth the parcel 
or parcels to which it is entitled to share in savings.  Such payment request may be submitted 
no earlier than the Substantial Completion Date. 

10.2.6 For any Change Proposal accepted by the Department, the Department shall be 
entitled to the full savings related to the financing costs associated with any Design and 
Construction Cost savings.  The Department shall obtain the savings in the manner described in 
Section 10.1.3.1. 

10.2.7 No Change Proposal shall be required to implement any change to the Work that 
is not specifically regulated or addressed by the Contract Documents, applicable Law or 
Governmental Approvals. 

ARTICLE 11.  PAYMENTS TO DEVELOPER 

11.1 Timing and Basis for Availability Payments 

11.1.1 Upon Substantial Completion of the Project, the Department will begin making 
Availability Payments to Developer as provided in this Article 11.  Developer is not entitled to 
earn any Availability Payments before the Early Completion Date. 

11.1.2 The Availability Payments are based on the Project being open and available for 
public travel as measured through Developer’s conformance with the Contract Documents, 
including the minimum operating and maintenance requirements set forth in [Section __ of 
Division __]. 

11.2 Availability Payment Calculation and Invoicing 

11.2.1 Calculation of Availability Payment 

11.2.1.1 Availability Payments shall be calculated and earned by 
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Developer according to the methodology set forth in Appendix 7.  The Availability Payments 
payable during any given Fiscal Year during the Operating Period shall never exceed the MAP 
for that year, adjusted for inflation, as described in Appendix 7. 

11.2.1.2 Each Availability Payment constitutes a single, all-inclusive 
payment with no fixed component and no separation of payments for operations, capital, 
maintenance, Renewal Work, Handback Renewal Work or Upgrades.  In addition to any other 
deductions or withholdings allowed under this Agreement, the Availability Payments shall be 
subject to adjustment for Unavailability Events in accordance with Appendix 7.  Developer 
acknowledges that such adjustments to the Availability Payments are reasonable liquidated 
damages in order to compensate the Department for damages it will incur by reason of 
Developer’s failure to comply with the performance standards applicable to the Operating 
Period.  Such damages include: 

1. The Department’s increased costs of administering this Agreement, including 
the increased costs of engineering, legal, accounting, monitoring, OCIP 
insurance, oversight and overhead, and could also include obligations to pay 
or reimburse Governmental Entities with regulatory jurisdiction over the 
Project for violation of applicable Governmental Approvals or for their 
increased costs of monitoring and enforcing Developer’s compliance with 
applicable Governmental Approvals; 

2. Potential harm and future costs to the Department from reduction in the 
condition and useful life of the Project; 

3. Potential harm to the credibility and reputation of the Department’s 
transportation improvement program with other Governmental Entities, with 
policy makers and with the general public who depend on and expect 
availability of service; 

4. Potential harm and detriment to Users, which may include loss of the use, 
enjoyment and benefit of the Project and of facilities connecting to the 
Project, additional wear and tear on vehicles and increased costs of 
congestion, travel time and accidents; 

5. Loss of economic benefits by other Governmental Entities owning and 
operating  transportation facilities that connect to or are affected by the 
Project; and 

6. The Department’s increased costs of addressing potential harm to the 
Environment, including increased harm to air quality caused by congestion, 
and harm to water quality, soils conditions, historic structures and other 
environmental resources caused by adjustment factors set forth in Appendix 
7. 

11.2.1.3 Developer further acknowledges that these damages would be 
difficult and impracticable to measure and prove, because, among other things, (a) the Project 
is of a unique nature and no substitute for it is available, (b) the costs of monitoring and 
oversight prior to increases in the level thereof will be variable and extremely difficult to 
quantify, (c) the nature and level of increased monitoring and oversight will be variable 
depending on the circumstances, and (d) the variety of factors that influence use of and 
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demand for the Project make it difficult to sort out causation of the matters that will trigger 
these liquidated damages and to quantify actual damages. 

11.2.2 Invoicing 

11.2.2.1 The Availability Payments shall be payable in Quarterly 
Payments.  The Department shall pay Developer a Quarterly Payment within 30 days after the 
Department receives a proper  invoice for the applicable Quarter that meets the requirements 
of this Section 11.2.2.The 30-day period within which to make payment of a Quarterly Payment 
shall not begin until Developer submits and the Department receives a proper invoice therefor 
in accordance with this Section 11.2. 

11.2.2.2 Developer shall submit the invoice no later than 30 days after the 
end of the prior Quarter.  The invoice must set forth the amount and calculation of the 
Quarterly Payment due, including the calculation of the Quarterly Payment Adjustment for all 
applicable Unavailability Events in accordance with Appendix 7, if any.  In addition, the invoice 
must be accompanied by an attached report containing information that the Department can 
use to verify the Quarterly Payment and all components of the Quarterly Payment Adjustment 
for Unavailability Events for the prior Quarter.  Such attached report shall include (a) the 
calculation of the actual Availability Payment earned during the prior Quarterly using the 
methodology set forth in Appendix 7 for determining the Quarterly Payment Adjustment, (b) a 
description of any Unavailability Events, including the date and time of occurrence and 
duration, (c) any adjustments to reflect previous over-payments and/or under-payments, and 
(d) any other amount due and payable from Developer to the Department or from the 
Department to Developer under this Agreement, including deductions the Department is 
entitled to make under Section 5.10.2.5 (Monthly Handback Reserve Deposit) and Section 6.4 
(Noncompliance Points).  Developer shall set forth and submit in a separate invoice any 
interest payable in respect of any amounts owed.  The Department shall return any invoices 
that are incomplete and/or incorrect in any material respect to Developer for correction and 
resubmission. 

11.2.2.3 The Department will verify the amount of each Quarterly Payment 
by (a) examining the invoice for the applicable Quarter, (b) verifying the results reported 
therein by Developer, including through the Department’s independent oversight and auditing 
process, and (c) reconciling the actual Quarterly Payment earned and any other amount due 
and payable from Developer to the Department or from the Department to Developer under 
this Agreement. 

11.2.2.4 The Department shall not be required to pay any quarterly invoice 
if Developer has failed to file the reports required to be filed for that Quarter as required by 
Section 4 of Division II, unless and until the required report is filed.  If it is determined that any 
quarterly report required to be filed pursuant to Section 4 of Division II  is found to be 
inaccurate, which, had it been accurate, would have revealed that an Unavailability Event or 
Noncompliance had occurred, then the Department shall not be required to pay any quarterly 
invoice submitted by Developer unless and until Developer submits to the Department a 
revised report which is accurate to the reasonable satisfaction of the Department.  Once the 
required or revised reports are filed, the Department shall process the quarterly invoice for 
payment.  The failure to file a quarterly report or the filing of an inaccurate report may result in 
the assessment of Noncompliance Points. 
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11.3 Disputed Amounts 

11.3.1 Either Developer or the Department shall have the right to dispute, in good faith, 
any amount specified in an invoice submitted pursuant to this Article 11.  The Party disputing 
any such amount shall pay the amount of the invoice in question that is not in dispute and is 
entitled to withhold the balance pending resolution of the Dispute. 

11.3.2 Developer and the Department shall use their reasonable efforts to resolve any 
such Dispute within [30] days after the Dispute arises.  If they fail to resolve the Dispute within 
that period, then the Dispute shall be resolved according to the Dispute Resolution Procedures. 

11.3.3 Any amount determined to be due pursuant to the Dispute Resolution 
Procedures will be paid within [20] days following resolution of the Dispute, together with 
interest thereon in accordance with Section 11.4.3. 

11.4 Interest on Payments 

11.4.1 Interest on undisputed amounts owed to Developer under this Agreement, and 
interest on amounts payable to Developer in settlement of a Dispute before final binding 
decision under Dispute Resolution Procedures, shall be in accordance with the requirements set 
forth in Public Contract Code Section 10261.5. 

11.4.2 If as a result of any inaccuracy in an invoice any overpayment is made by the 
Department to Developer then, in addition to the adjustments to a Quarterly Payment as 
provided in Section 11.2.2.2, the Department shall be entitled to deduct or receive as a payment 
from Developer interest thereon at the Late Payment Rate from the date of payment of the 
invoice by the Department to the date the overpayment is deducted or paid.  The right of the 
Department to deduct the interest from the Quarterly Payment and/or to receive a payment from 
Developer is without prejudice to any other rights the Department may have under this 
Agreement. 

11.4.3 Amounts determined to be due pursuant to the Dispute Resolution Procedures 
shall accrue interest at the Late Payment Rate. 

11.5 Appropriations and Budgeting of Payments 

11.5.1 The Parties hereto acknowledge that the source of funds for payment of the 
Availability Payments, the Milestone Payments and other amounts due to Developer under this 
Agreement is subject to the availability of funds appropriated by the State legislature and 
approved by the State governor.  The Department shall include the Maximum Availability 
Payment and the Milestone Payments in its proposed State Transportation Improvement 
Program Fund Estimate for adoption by the California Transportation Commission and in its 
legislative budget request prepared in accordance with the Budget Acts and Executive Orders of 
the years covered by this Agreement. 

11.5.2 The Department agrees to prioritize milestone and annual payments relating to 
public-private partnerships, including those related to the Project, ahead of new capacity 
projects in the development and updating of the Department’s State Transportation 
Improvement Program Fund Estimate submitted to the California Transportation Commission for 
adoption.  The Department shall, so long as this Agreement is in effect and any portion of the 
TIFIA Loan is outstanding, provide an annual report to Developer and USDOT regarding: (a) 
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whether the then-current year’s payments due under this Agreement have been duly 
appropriated; and (b) the inclusion of subsequent year’s payments due under this Agreement in 
the Department’s State Transportation Improvement Program Fund Estimate submitted to the 
California Transportation Commission for adoption.  So long as the TIFIA Loan is outstanding, 
USDOT shall be a third-party beneficiary of this Section 11.5.2. 

11.5.3 Nothing in this Section 11.5 shall prejudice Developer’s right to declare a 
Department Default under Section 18.3.1.1. 

11.6 Tolling 

11.6.1 Developer shall be authorized to impose tolls and user fees for use of the Project 
subject to prior compliance with and satisfaction of all of the following conditions:  

11.6.1.1 Developer shall give to the Department written notice of its intent to 
exercise the right to impose toll and user fees, as well as the Developer's proposed schedule 
of toll rates or user fee rates and plan to construct and operate the toll collection facilities;  

11.6.1.2 Developer shall obtain the approval of the Golden Gate Bridge 
Highway and Transportation District, the Metropolitan Transportation Commission, and the 
Authority to (a) the exercise of such authority to impose tolls and user fees and (b) the toll 
rates or user fee rates, which approval shall be governed by and consistent with the 
requirements of that certain Memorandum of Understanding ("MOU") dated November 26, 
2008;  

11.6.1.3 Developer's exercise of the right to impose tolls and user fees as 
provided in this Section 11.6.1 shall not affect, alter or supersede the MOU; 

11.6.1.4 Developer must obtain all necessary Environmental Approvals and 
governmental permits required in order to exercise the right to impose tolls and user fees, 
including compliance with all legal requirements including CEQA and NEPA requirements;  

11.6.1.5 Developer shall obtain the prior written approval of the Department in 
its good faith discretion to (a) the toll rates or user fee rates, which approval shall be consistent 
with the approvals given as provided in Section 11.6.1.2; and (b) amendments or supplements 
to the Technical Requirements establishing the standards and specifications for the design, 
construction, operation and maintenance of the tolling system; 

11.6.1.6 The Department and the Authority have agreed on (a) the use and 
disposition of excess toll and user fee revenue payable to Department under Section 11.6.3, 
consistent with Streets and Highways Code Section 143(j)(1), and (b) amendments to this 
Agreement to take into account the impact of toll revenues on compensation for Relief Events 
and the measurement of Termination Compensation; ;and 

11.6.1.7 Section 143(q) of the Streets and Highways Code is (a) repealed, (b) 
amended to not preclude tolling of the Project or (c) determined by the Department or a court 
of competent jurisdiction to not apply to the Project.  

11.6.2 In the event Developer decides to exercise the right to impose tolls and user fees 
as provided in this Section 11.6, the Department shall be relieved of its obligation to make 
Availability Payments as provided in Article 11 in an amount equal to the gross amount of tolling 
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and user fees received by the Developer.  All adjustments to Availability Payments for 
Unavailability Events and O&M Noncompliance Events shall continue to be calculated in 
accordance with Appendix 7, and the excess thereof (if any) over the amount of any Availability 
Payment remaining due (if any) shall be due and payable to the Department, as liquidated 
damages, on the same date that each invoice and attachment is required to be delivered to the 
Department under Section 11.2.2.2. 

11.6.3 In the event Developer decides to exercise the right to impose tolls and user fees 
as provided in this Section 11.6, Developer shall pay to the Department [85]% of all toll 
revenues received each month which exceed in amount the Availability Payments that would be 
owing to Developer (assuming no adjustments for Unavailability Events and O&M 
Noncompliance Events) had Developer not exercised its authority to toll set forth in this Section 
11.6.  Such payments to the Department shall constitute the excess toll or user fee revenue 
governed by Streets and Highways Code Section 143(j)(1), shall not be available to Developer 
or its Lenders, and shall be subject to disposition as determined by the Department and the 
Authority. 

11.6.4 In the event Developer decides to exercise the right to impose tolls and user fees 
as provided in this Section 11.6, the tolling system shall be an open road, barrier-free, electronic 
tolling system that does not interrupt the flow of traffic on the Project or its approaches. 

ARTICLE 12.  LENDERS’ RIGHTS 

12.1 Conditions and Limitations Respecting Lenders’ Rights 

12.1.1 No Funding Agreement or related Security Document shall be valid or effective, 
and no Lender shall be entitled to the rights, benefits and protections of this Article 12 or the 
Direct Agreement, unless the Funding Agreement and related Security Document strictly comply 
with Section 15.4. 

12.1.2 No Funding Agreement or Security Document relating to any Refinancing shall 
be valid or effective, and no Lender shall be entitled to the rights, benefits and protections of this 
Article 12 or the Direct Agreement, unless the Refinancing is in compliance with Section 15.4. 

12.1.3 No Funding Agreement or Security Document shall be binding upon the 
Department in the enforcement of its rights and remedies as provided herein and by Law, and 
no Lender shall be entitled to the rights, benefits and protections of this Article 12 or the Direct 
Agreement, unless and until the Department has received a copy (certified as true and correct 
by the Collateral Agent) of the original thereof bearing, if applicable, the date and instrument 
number or book and page of recordation or filing thereof, including a copy of a specimen bond, 
note or other obligation (certified as true and correct by the Collateral Agent) secured by such 
Security Document, together with written notice of the address of the Collateral Agent to which 
notices may be sent.  In the event of an assignment of any such Funding Agreement or Security 
Document, such assignment shall not be binding upon the Department unless and until the 
Department has received a certified copy thereof, which copy shall, if required to be recorded, 
bear the date and instrument number or book and page of recordation thereof, together with 
written notice of the assignee thereof to which notices may be sent.  In the event of any change 
in the identity of the Collateral Agent, such change shall not be binding upon the Department 
unless and until the Department has received a written notice thereof signed by the replaced 
and substitute Collateral Agent and setting forth the address of the substitute Collateral Agent to 
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which notices may be sent. 

12.1.4 No Lender shall be entitled to the rights, benefits and protections of this Article 12 
unless the Funding Agreements in favor of the Lender are secured by senior or first tier 
subordinate Security Documents, including any first tier subordinate security interest that is 
extended in connection with Project Debt provided under the U.S. Department of 
Transportation’s Transportation Infrastructure Finance and Innovative Act (TIFIA) program, and 
the Department shall only enter into Direct Agreements with such Lenders.  For avoidance of 
doubt, no Lender holding Project Debt secured by an Equity Members Security Document shall 
have any rights, benefits or protections under this Article 12 and the Department shall not be 
required to enter into a Direct Agreement with such a Lender. 

12.1.5 All rights acquired by Lenders under any Funding Agreement or Security 
Document shall be subject to the provisions of this Agreement and the Lease and to the rights 
of the Department hereunder and thereunder. 

12.1.6 A Lender shall not, by virtue of its Funding Agreement or Security Document, 
acquire any greater rights to or interest in the Project, the Lease or payments from the 
Department under this Agreement than Developer has at any applicable time under this 
Agreement, other than the provisions in this Article 12 for the specific protection of Lenders and 
in the Direct Agreement. 

12.1.7 To further evidence the rights, benefits and protections afforded to Lenders, the 
Department will enter into a Direct Agreement at a Lender’s request. 

12.2 Effect of Amendments 

Subject to Article 10, while any Security Document is in effect, no agreement between 
the Department and Developer for the modification or amendment of this Agreement that in any 
way could reasonably be expected to have a material adverse effect on the rights or interests of 
the Lender(s) shall be binding on the Lender(s) under such Security Document without the 
Collateral Agent’s consent. 

12.3 Notices to Collateral Agent 

As long as any Project Debt secured by any Security Document shall remain 
outstanding, the Department shall promptly provide the Collateral Agent with a copy of any 
notice it sends to Developer concerning an actual or potential Developer Default, including 
Warning Notices. 

12.4 Opportunity to Cure and Step-In 

As long as any Project Debt secured by any Security Document shall remain outstanding 
and the conditions and limitations of Section 12.1 are satisfied, the following provisions shall 
apply with respect to any such Security Document and the related Lender or Lenders and 
Funding Agreements. 

12.4.1 Upon the occurrence of a Developer Default and expiration of the relevant cure 
period, if any, without a full or complete cure, the Department shall not terminate this Agreement 
until it first delivers to the Collateral Agent notice of its intent to terminate and provides the 
Collateral Agent a reasonable opportunity to cure such Developer Default, as provided in the 
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Direct Agreement.  The Lenders shall have the right (but not the obligation) to remedy such 
Developer Default or cause the same to be remedied by a Substituted Entity; and the 
Department shall deem such performance by or at the instigation of the Lender or Substituted 
Entity as if the same had been done by Developer, as provided in the Direct Agreement.   

12.4.2 Any curing of any Developer Default by the Collateral Agent shall not be 
construed as an assumption by the Collateral Agent of any obligations, covenants or 
agreements of Developer under the Contract Documents, except that the Collateral Agent shall 
be responsible for the work, services and actions taken or performed by or on behalf of the 
Collateral Agent. 

12.4.3 Except as set forth in this Agreement or in the Direct Agreement, the Department 
shall not be precluded from or delayed in exercising any remedies, including termination of this 
Agreement due to the accumulation of Noncompliance Points during the step-in period by the 
Collateral Agent and the Department’s rights to cure Developer Default at Developer’s expense; 
provided, however, the Department shall not be entitled to exercise its right of termination due to 
Noncompliance Points accumulated prior to such step in; provided the Collateral Agent is curing 
the Noncompliance that resulted in such Noncompliance Points as quickly as practicable using 
commercially reasonable efforts.  Once all instances of Noncompliance have been cured, the 
Department shall cancel any Noncompliance Points accrued prior to such step-in. 

12.5 Substituted Entities 

12.5.1 Any payment to be made or action to be taken by the Collateral Agent as a 
prerequisite to keeping this Agreement in effect shall be deemed to have been made or taken 
by the Collateral Agent if such payment is made or action is taken by a Substituted Entity 
proposed by the Collateral Agent and reasonably approved by the Department.  The 
Department shall have no obligation to recognize any claim to Developer’s Interest by any 
person or entity that has acquired Developer’s Interest by, through, or under any Security 
Document or whose acquisition shall have been derived immediately from any holder thereof, 
unless such person or entity is a Substituted Entity reasonably approved by the Department. 

12.5.2 The Department shall have no obligation to approve a person or entity as a 
Substituted Entity unless the Lender demonstrates to the Department’s reasonable satisfaction 
that: (a) the proposed Substituted Entity and its contractors collectively have the financial 
resources, qualifications and experience to timely perform Developer’s obligations under the 
Contract Documents and Key Contracts; (b) the proposed Substituted Entity and its contractors, 
each of their respective direct and indirect beneficial owners, any proposed key personnel, each 
of their respective officers and directors and each of their respective affiliates have a good and 
sound background and reputation (including (i) the absence of criminal, civil or regulatory claims 
or actions against any such Person, (ii) the absence of any suspension or debarment from 
bidding, proposing or contracting with any federal or State department or agency, and (iii) each 
such Person’s adherence to Best Management Practice, contract terms and applicable 
standards regarding past or present performance on other Department projects); and (c) the 
proposed Substituted Entity and its contractors are in compliance with the Department’s rules, 
regulations and adopted written policies regarding organizational conflicts of interest.  The 
Department will approve or disapprove a proposed Substituted Entity within [60] days after it 
receives from the Lender a request for approval together with: (i) such information, evidence 
and supporting documentation concerning the identity, financial resources, qualifications, 
experience and potential conflicts of interest of the proposed Substituted Entity and its 
contractors as the Department may reasonably request; and (ii) such evidence of organization, 
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authority, incumbency certificates, certificates regarding debarment or suspension, and other 
certificates, representations and warranties as the Department may reasonably request.  The 
Department will evaluate the financial resources, qualifications, experience and potential 
conflicts of interest of the proposed Substituted Entity and its contractors using the same 
standards and criteria that it is then currently applying, or if there is no current application, then 
the same standards and criteria it most recently applied, to the evaluation of Persons 
responding to Department requests for qualifications for concession or similar agreements for 
comparable projects and facilities.  If for any reason the Department does not act within such 
[60]-day period, or any extension thereof by mutual agreement of the Department and the 
Lender, the Department shall be deemed to approve of the Substituted Entity.  Notwithstanding 
the foregoing, any entity that is wholly owned by a Lender or group of Lenders shall be deemed 
a Substituted Entity, without necessity for Department approval, upon delivery to the 
Department of documentation proving that the entity is duly formed, validly existing and wholly 
owned by the Lender, including a certificate signed by an executive officer of each Lender in 
favor of the Department certifying, representing and warranting such ownership. 

12.5.3 A Lender may request approval of more than one Substituted Entity.  A Lender 
may request approval at any time or times.  Any approval by the Department of a Substituted 
Entity shall expire (unless otherwise agreed in writing by the Department) one year after the 
approval is issued if the Substituted Entity has not succeeded to Developer’s Interest within that 
period of time.  The Department may revoke an approval if at any time prior to succeeding to 
Developer’s Interest (a) the Substituted Entity ceases to be in compliance with the Department’s 
rules and regulations regarding organizational conflicts of interest or (b) there occurs any 
suspension or debarment of the Substituted Entity, any of its contractors, any of their respective 
direct and indirect beneficial owners, any proposed key personnel, any of their respective 
officers and directors or any of their respective affiliates from bidding, proposing or contracting 
with any federal or State department or agency.  If the Substituted Entity succeeds to 
Developer’s Interest, then the Department shall not be entitled to terminate due to 
Noncompliance Points accumulated by Developer prior to its replacement by the Substituted 
Entity, provided the Noncompliance that resulted in such Noncompliance Points are being cured 
by the Substituted Entity as quickly as practicable using commercially reasonable efforts.  Once 
all instances of Noncompliance have been cured, the Department shall cancel any 
Noncompliance Points accrued prior to succession. 

12.6 Receivers 

12.6.1 The appointment of a receiver at the behest of Developer shall be subject to the 
Department’s prior written approval in its sole discretion.  The appointment of a receiver at the 
behest of any Lender shall be subject to the following terms and conditions: 

12.6.1.1 The Department’s prior approval shall not be required for the 
appointment of the receiver or the selection of the Person to serve as receiver; 

12.6.1.2 Whenever any Lender commences any proceeding for the 
appointment of a receiver, it shall serve on the Department not less than [five] days’ prior 
written notice of the hearing for appointment and of the Lender’s pleadings and briefs in the 
proceeding; 

12.6.1.3 The Department may appear in any such proceeding to challenge the 
selection of the Person to serve as receiver, but waives any other right to oppose the 
appointment of the receiver; and 
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12.6.1.4 The Department may at any time seek an order for replacement of the 
receiver by a different receiver. 

12.6.2 No receiver appointed at the behest of Developer or any Lender shall have any 
power or authority to replace the Lead Contractor or the Lead Operations and Maintenance Firm 
except by reason of default or unless the replacement is a Substituted Entity reasonably 
approved or deemed approved by the Department. 

12.7 Other Lender Rights 

Provided that the conditions and limitations of Section 12.1 are fully satisfied, the 
following provisions shall apply. 

12.7.1 In addition to all other rights herein granted, the Lender shall have the same 
rights as Developer under this Agreement with respect to curing any Developer Default.  The 
Department shall permit the Collateral Agent and its Substituted Entity the same access to the 
Project and Project Right of Way as is permitted to Developer hereunder.  The Department 
hereby consents to Developer constituting and appointing any Collateral Agent as Developer’s 
authorized agent and attorney-in-fact with full power, in Developer's name, place and stead, and 
at Developer's sole cost and expense, to enter upon the Project and Project Right of Way and to 
perform all acts required to be performed herein and in any Key Contracts, but only in the event 
of a Developer Default or a default under the Lender’s Funding Agreement or Security 
Document.  The Department shall accept any such performance by or on behalf of the Collateral 
Agent as though the same had been done or performed by Developer. 

12.7.2 The creating or granting of a Security Document shall not be deemed to 
constitute an assignment or transfer of this Agreement or Developer’s Interest, nor shall any 
Lender, as such, be deemed to be an assignee or transferee of this Agreement or Developer’s 
Interest so as to require such Lender, as such, to assume the performance of any of the terms, 
covenants or conditions on the part of Developer to be performed hereunder or thereunder.  No 
Lender, nor any owner of Developer’s Interest whose ownership shall have been acquired by, 
through, or under any Security Document or whose ownership shall have been derived 
immediately from any holder thereof, shall become liable under the provisions of this Agreement 
unless and until such time as the Lender or such owner becomes the owner of Developer’s 
Interest.  Upon any permitted assignment of this Agreement and Developer’s Interest by a 
Lender or any owner of Developer’s Interest whose ownership shall have been acquired by, 
through, or under any Security Document or whose ownership shall have been derived 
immediately from any holder thereof, the assignor shall be relieved of any further liability which 
may accrue hereunder or thereunder from and after the date of such assignment, provided that 
the assignee is a Substituted Entity and executes and delivers to the Department an assumption 
agreement as required under Section 23.1.1.2. 

12.7.3 The Department consents to the exercise by Lender of its rights with respect to 
Developer’s Interest under its Security Documents, this Article 12, the Direct Agreement or 
otherwise, whether by judicial proceedings or by virtue of any power contained in the Security 
Documents, or by any conveyance from Developer to Lender in lieu of foreclosure thereunder, 
or any subsequent transfer from Lender to a Substituted Entity.  The foregoing does not affect 
the obligation to obtain approval of Persons as Substituted Entities pursuant to Section 12.5. 
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12.7.4 Whenever the Department or Developer obtains knowledge of any condemnation 
proceedings affecting the Project or Project Right of Way, it shall promptly give notice thereof to 
the Collateral Agent.  Each Lender shall have the right to intervene and be made a party to any 
such condemnation proceedings, and the Department and Developer do hereby consent that 
each Lender may be made such a party or an intervener. 

12.7.5 No mutual agreement to cancel or surrender this Agreement or the Lease shall 
be effective unless consented to in writing by the Collateral Agent, which consent Developer 
shall be solely responsible to obtain. 

12.8 Estoppel Certificates 

12.8.1 At any time and from time to time, within [15] days after written request of any 
Lender or proposed Lender, the Department, without charge and based upon its knowledge, 
shall certify by written instrument duly executed and acknowledged, to any Lender or proposed 
Lender as follows: 

12.8.1.1 As to whether this Agreement has been supplemented or amended, 
and if so, the substance and manner of such supplement or amendment, attaching a copy 
thereof to such certificate; 

12.8.1.2 As to the validity and force and effect of this Agreement, in 
accordance with its terms; 

12.8.1.3 As to the existence of any Developer Default of which it has 
knowledge; 

12.8.1.4 As to the existence of events which, by the passage of time or notice 
or both, would constitute a Developer Default of which it has knowledge; 

12.8.1.5 As to the then accumulated amount of Noncompliance Points; 

12.8.1.6 As to the existence of any Claims by the Department regarding this 
Agreement; 

12.8.1.7 As to the Effective Date and the commencement and expiration dates 
of the Term; 

12.8.1.8 As to whether a specified acceptance, approval or consent of the 
Department called for under this Agreement has been granted; 

12.8.1.9 Whether the Lender and its Security Documents, or the proposed 
Lender and its proposed Security Documents, meet the conditions and limitations set forth in 
Section 12.1; and 

12.8.1.10 As to any other matters of fact relating to this Agreement as may be 
reasonably requested. 

12.8.2 The Department shall deliver the same certified, written instrument to a 
Substituted Entity or proposed Substituted Entity within [15] days after receiving its written 
request, provided that the request is delivered to the Department either before the Substituted 
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Entity or proposed Substituted Entity succeeds to Developer’s Interest or within [60] days after 
the Substituted Entity has succeeded to Developer’s Interest. 

12.8.3 Any such certificate may be relied upon by, and only by, the Lender, proposed 
Lender, Substituted Entity or proposed Substituted Entity to whom the same may be delivered, 
and the contents of such certificate shall be binding on the Department. 

12.9 Lenders as Third-Party Beneficiaries of the Provisions of Article 12 

The Lenders are expressly recognized as being intended, direct third-party beneficiaries 
under the provisions of this Article 12 and may enforce any rights, remedies or claims conferred, 
given or granted thereunder.  

ARTICLE 13.  EQUITY TRANSFERS AND CHANGE OF CONTROL; 
COMMITTED INVESTMENT REQUIREMENT 

13.1 Restrictions on Equity Transfers and Changes of Control of Developer 

13.1.1 No Equity Transfers by or among Equity Members shall be allowed during the 
Term of this Agreement, except as provided in this Section 13.1.1 and Section 13.1.6. 

13.1.1.1 No Equity Transfers by or among Equity Members are allowed 
from the Effective Date to the second anniversary of the Substantial Completion Date. 

13.1.1.2 Two years following the Substantial Completion Date, Equity 
Transfers by or among Equity Members are allowed until [six] years from the Substantial 
Completion Date, provided that one or more of the initial Equity Members identified in 
Appendix 2-H collectively maintain more than [50]% of the equity interest in Developer. 

13.1.1.3 After [six] years from the Substantial Completion Date, Equity 
Transfers by or among Equity Members are allowed. 

13.1.1.4 If any Equity Transfer pursuant to Sections 13.1.1.2 or 13.1.1.3 
would result in a Change of Control, such Equity Transfer shall be subject to the Department’s 
prior reasonable approval in writing; and, if such Equity Transfer occurs prior to or without the 
Department’s prior reasonable approval in writing, the Equity Transfer shall be deemed to be 
denied.  The Department shall have the right to request information from Developer related to 
the potential Change of Control, including information to determine the impact on the technical 
capabilities and financial standing of Developer and Equity Members that may result from the 
Change of Control. 

13.1.1.5 Notwithstanding the provisions in this Section 13.1.1, Equity 
Transfers by an Equity Member to its Affiliates falling under clauses (a) through (c) of the 
definition thereof are allowed after the Effective Date.  For purposes of this Section 13.1 only, 
an Equity Member whose role (and role of its Affiliates involved in the Project, if any) is 
restricted solely to financial matters and who have no role in the performance of the Work, 
shall be deemed Affiliated to infrastructure funds managed by such Equity Member (or by one 
of its Affiliates). 

13.1.2 No less than [90] days prior to the expected date of an Equity Transfer pursuant 
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to Section 13.1, Developer shall provide the Department information regarding the proposed 
Equity Transfer to enable the Department to evaluate whether the Equity Transfer is permitted, 
including: (a) the names of the transferor and transferee; (b) the three most recent audited 
financial statements of the transferee (if applicable); (c) the percentage of equity interest to be 
transferred; (d) the expected date of the Equity Transfer; (e) details of the Affiliate relationship 
between the transferor and the transferee (if applicable); (f) information demonstrating whether 
the Equity Transfer will result in a Change of Control; and (g) experience of the proposed equity 
transferee on similar projects as an investor, contractor or operator. 

13.1.3 Provided that Developer furnished the Department the information required under 
Section 13.1.2, the Department shall provide written notice to Developer no later than [30] days 
before the expected date of the Equity Transfer if the Department concurs that such Equity 
Transfer is permitted under Section 13.1.1.  If the proposed Equity Transfer would result in a 
Change of Control, the Department shall also provide written notice to Developer within such 
period if the Department approves of such Equity Transfer.  If the Department fails to provide its 
concurrence or approval, as applicable, such Equity Transfer shall not be permitted, subject to 
Developer’s right to submit a Dispute for resolution according to the Dispute Resolution 
Procedures. 

13.1.4 Notwithstanding the foregoing, and provided that the conditions and limitations of 
Section 12.1 are fully satisfied, the exercise of a Lender’s rights under the Security Documents 
to foreclose on the pledge of a shareholder, general partner or member’s interest in Developer 
or otherwise acquire such interest by or through the exercise of a Lender’s rights under the 
Security Documents that would otherwise result in a Change of Control shall not in and of itself 
constitute a Change of Control.  However, any Person acquiring such interest shall be subject to 
the Department’s prior reasonable approval in writing.  Notwithstanding the foregoing, the 
acquisition of such interest by any entity that is wholly owned by a Lender or group of Lenders 
shall not require Department approval, provided that (a) the Department is furnished 
documentation proving that the entity is duly formed, validly existing and wholly owned by the 
Lender (including a certificate signed by an executive officer of each Lender in favor of the 
Department certifying, representing and warranting such ownership) and (b) the remaining 
Lenders have not exercised any rights to step in or to cure a Developer Default. 

13.1.5 Any Equity Transfer or Change of Control in violation of this Section 13.1 shall be 
null and void ab initio and the Department, at its option, may declare any such attempted action 
to be a material Developer Default.  The foregoing shall not prejudice Developer’s right to cure a 
Developer Default under Section 18.1.2.1. 

ARTICLE 14.  FINANCIAL MODEL FOR THE PROJECT 

14.1 Financial Model 

14.1.1 Copies of the Original Financial Model and Financial Model are attached hereto 
as Appendix 2-B and Appendix 2-C, respectively. 

14.1.2 In the event the Department is requested to disclose the Original Financial Model 
or Financial Model and Developer has identified the Original Financial Model or Financial Model 
as confidential material, the Department will promptly notify Developer so that Developer may 
seek a protective order or other appropriate remedy.  If it wishes to protect the materials from 
disclosure, Developer shall seek court protection immediately on an emergency basis.  In the 
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event that such protective order or other remedy is not timely sought or obtained by Developer, 
the Parties agree that the Department may and will release the Original Financial Model or 
Financial Model if the Department concludes that such disclosure is required by the Public 
Records Act. 

14.2 Financial Model Updates 

14.2.1 As agreed to from time to time by the Parties, the Financial Model may be 
updated to reflect changes in this Agreement.  The Financial Model Update will become the 
Financial Model and will be attached to this Agreement by amendment. 

14.2.2 Developer shall prepare the Financial Model Updates and shall provide the 
Department with [access to] each Financial Model Update and a complete set of the updated 
and revised assumptions, and other data that form a part of the Financial Model as updated, 
including updated and revised projections and calculations with respect to revenues, expenses, 
the payment of Project Debt and Distributions to Equity Members.  The Department may require 
that the Financial Model Updates be audited by an independent audit firm satisfactory to the 
Department prior to Financial Model Update becoming effective under this Agreement.  The 
Parties shall bear equally in the cost of the audit.  The audit of the Financial Model Update may 
be the same one required by the Lenders.  

14.2.3 The Department shall have the right at all times to gain access, on an Open Book 
Basis, to the Financial Model and each Financial Model Update and the set of updated and 
revised assumptions and other data that form part of each such model.  The Department shall 
have the right to challenge the validity, accuracy or reasonableness of any Financial Model 
Update or the related updated and revised assumptions and data.  In the event of a challenge, 
the immediately preceding Financial Model Update that has not been challenged (or, if there 
has been no unchallenged Financial Model Update, the Financial Model) shall remain in effect 
pending the outcome of the challenge or until a new Financial Model Update is issued and not 
challenged. 

14.2.4 In no event shall the Financial Model Formulas be changed except with the prior 
written agreement of both Parties. 

ARTICLE 15.  PROJECT FINANCING AND REFINANCING 

15.1 Developer Right and Responsibility to Finance Project 

15.1.1 Developer is solely responsible for obtaining and paying for all financing, at its 
own cost and risk and without recourse to the Department, necessary for the acquisition, 
design, permitting, development, construction, equipping, operation, maintenance, modification, 
reconstruction, rehabilitation, restoration, renewal and replacement of the Project.  Developer 
will diligently pursue its obligations to obtain the necessary financing as described in Appendix 8 
to this Agreement (List of Initial Funding Agreements and Initial Security Documents). 

15.1.2 Developer may grant security interests in or assign the entire Developer’s 
Interest (but not less than the entire Developer’s Interest) to Lenders for purposes of securing 
the Project Debt, subject to the terms and conditions contained in this Agreement and the 
Lease.  Developer is strictly prohibited from pledging or encumbering the Developer’s Interest, 
or any portion thereof, to secure any indebtedness of any Person other than (a) Developer, (b) 
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any special purpose entity that owns Developer but no other assets and has powers limited to 
Developer, the Project and Work, (c) a special purpose entity subsidiary owned by Developer or 
an entity described in clause (b) above, or (d) the PABs Issuer. 

15.1.3 The Department will reasonably assist Developer in implementing those portions 
of its financial plan requiring issuance of debt by other Governmental Entities and in securing 
approvals from such Governmental Entities.  Developer, however, is responsible for obtaining 
the necessary approval and implementation processes and for achieving Financial Close.  The 
Department does not bear any risk for the failure of Developer to obtain funding from these 
potential sources, and such failure, if any, shall not diminish Developer’s obligations under this 
Agreement except as specifically provided otherwise in Section 15.2.7. 

15.1.4 If Developer seeks to utilize PABs or TIFIA Loans, then Developer bears all risks 
relating to a delay in receiving the necessary approvals and for compliance with all Federal 
Requirements.  At Developer’s written request, the Department will cooperate in good faith in 
order to assist Developer’s efforts to obtain necessary federal approvals for PABs or TIFIA 
Loans. 

15.1.5 Notwithstanding the foreclosure or other enforcement of any security interest 
created or perfected by a Financing Document, Developer shall remain liable to the Department 
for the payment of all sums owing to the Department under this Agreement and for the 
performance and observance of all of Developer’s covenants and obligations under this 
Agreement. 

15.2 Financing Competition and Financial Close 

15.2.1 Concurrently with execution of this Agreement, Developer shall deliver, or has 
delivered, to the Department the Financial Close Security in the cumulative original amount of 
[$__,000,000]. 

15.2.2 Developer may issue to the Department, at any time between 240 and 150 days 
before the date the Department estimates it will achieve Phase 1 Substantial Completion, a 
written notice that Developer is commencing a competition among eligible Lenders for providing 
the Initial Project Debt (the “Financing Commencement Notice”).  Department shall cooperate 
with Developer to keep Developer informed of Department’s estimate of such date.  If for any 
reason Developer has not issued the Financing Commitment Notice by 150 days before the 
date the Department estimates it will achieve Phase 1 Substantial Completion, then the 
Department thereafter shall have the right to issue the Financing Commitment Notice to 
Developer, authorizing and directing Developer to commence a competition among eligible 
Lenders for providing the Initial Project Debt. 

15.2.3 Commencing upon issuance of the Financing Commitment Notice, Developer 
shall conduct a competition among eligible Lenders to provide the Initial Project Debt.  
Developer shall conduct such competition in compliance with the provisions of Appendix 13. 

15.2.4 Unless Developer or the Department elects to terminate this Agreement pursuant 
to Section 19.2.1, Developer shall be unconditionally obligated to enter into the Initial Funding 
Agreements and Initial Security Documents and complete closing for all the Initial Project Debt 
(including any sub-debt), in a total amount which, when combined with all unconditional equity 
commitments acceptable to the Collateral Agent, is sufficient to fund all capital requirements set 
forth in the Original Financial Model, by not later than the Financial Close Deadline. 
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15.2.5 Except to the extent expressly permitted in writing by the Department, Developer 
shall not be deemed to have achieved Financial Close until all of the following conditions have 
been satisfied: 

15.2.5.1 Developer has completed the financing competition in accordance 
with the terms and conditions therefor set forth in Appendix 13; 

15.2.5.2 Developer has delivered to the Department for review and comment 
drafts of those proposed Initial Funding Agreements and Initial Security Documents that will 
contain the material commercial terms relating to the Initial Project Debt not later than [14] 
days prior to the proposed date for Financial Close, and such Initial Funding Agreements and 
Initial Security Documents are consistent with, or no less favorable to Developer than, the 
terms and conditions offered by the Lenders selected pursuant to the financing competition; 

15.2.5.3 The Department has received an update of the audit and opinion 
obtained from the independent model auditor that provided to the Department an opinion on 
suitability of the Original Financial Model, which update shall (a) be co-addressed to the 
Department, (b) expressly identify the Department as an entity entitled to rely thereon, (and (c) 
take into account only the differences between the financial terms assumed in the Original 
Financial Model and the financial terms obtained through the financing competition, and (d) be 
delivered within two Business Days after the date of Financial Close; 

15.2.5.4 Developer has delivered to the Department a true and complete 
executed copy of each Direct Agreement requested by the Lenders, if any; 

15.2.5.5 All applicable parties have entered into and delivered the Initial 
Funding Agreements and Initial Security Documents (except to the extent that such documents 
are not required to be executed on such date) meeting the requirements of Section 15.4, and 
Developer has delivered to the Department true and complete copies of the executed Initial 
Funding Agreements and Initial Security Documents (other than minor ancillary documents 
normally delivered after Financial Close and containing no new material commercial terms); 
and 

15.2.6 Developer shall  provide the Department with written notice of Developer’s 
satisfaction of the conditions set forth in Section 15.2.5 within one Business Day after all such 
conditions are satisfied. 

15.2.7 Developer’s obligation to achieve Financial Close by the Financial Close 
Deadline is excused only if such failure is directly attributable to any of the following (and in 
such event this Agreement may be terminated pursuant to Section 19.2.1): 

15.2.7.1 If PABs are part of the initial financing under Developer’s Financial 
Plan and as a result of the financing competition, any delay in identifying the PABs Issuer or 
any delay by or refusal of the PABs Issuer to issue bonds in the amount that Developer’s 
underwriters selected as a result of the financing competition are prepared to underwrite, 
provided that such refusal or delay is not due to any fault or less than diligent efforts and 
cooperation of Developer.  If Developer’s financing schedule does not include normal and 
customary time periods for carrying out the ordinary and necessary functions of a conduit 
issuer of tax-exempt bonds, failure of the PABs Issuer to meet that schedule shall not be 
considered a delay; 
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15.2.7.2 If PABs are part of the initial financing under Developer’s Financial 
Plan and as a result of the financing competition, (a) the refusal of the PABs Issuer’s counsel 
to authorize closing of the PABs where the bond counsel is ready to give an unqualified 
opinion regarding the validity of the issuance of the PABs and the tax exempt status of interest 
paid on the PABs, unless the basis for such refusal is that it would be unreasonable for bond 
counsel to deliver the opinion or (b) the delay of the PABs Issuer’s counsel in authorizing 
closing of the PABs.  If the Developer’s financing schedule does not include normal and 
customary time periods for carrying out the ordinary and necessary functions of such counsel 
to a conduit issuer of tax-exempt bonds, failure of the PABs Issuer’s counsel to meet that 
schedule shall not be considered a delay; 

15.2.7.3 If PABs are part of the initial financing under Developer’s Financial 
Plan and as a result of the financing competition, the withdrawal, rescission or revocation of 
the PABS allocation by the USDOT Secretary in the amount approved by the USDOT 
Secretary where such failure directly causes inability to achieve Financial Close by the 
Financial Close Deadline; 

15.2.7.4 If TIFIA credit assistance is part of the initial financing under 
Developer’s Financial Plan and as a result of the financing competition, the failure of the TIFIA 
Joint Program Office to close financing or provide financing on or prior to the Financial Close 
Deadline despite commercially reasonable best efforts by Developer to do so (including 
making reasonable financial and commercial concessions as necessary and appropriate under 
the circumstances); provided, however, that the foregoing protection shall not apply if (a) 
Developer’s Financial Plan was materially different from the plan recommended by the TIFIA 
Credit Council and approved by USDOT prior to the Proposal Due Date, (b) Developer’s TIFIA-
related terms and conditions contain material deviations from the terms set forth in any 
conditional term sheet and/or conditional credit agreement for the Project provided to the 
Department by the TIFIA Joint Program Office, (c) the failure of Developer, prior to the 
expiration date set by the TIFIA Joint Program Office, to satisfy any of the conditions precedent 
for TIFIA financing set forth in any conditional term sheet and/or conditional credit agreement 
for the Project provided to the Department by the TIFIA Joint Program Office, or (d) 
Developer’s TIFIA-related terms and conditions are inconsistent with the laws and regulations 
applicable to TIFIA; or 

15.2.7.5 The issuance of a temporary restraining order or other form of 
injunction by a court with jurisdiction that prohibits prosecution of any material portion of the 
Work, where the order or injunction remains pending on the Financial Close Deadline. 

15.2.8 Provided that Developer completes the financing competition in accordance with 
Appendix 13, the Department will bear the risk and have the benefit of differences in the 
weighted average cost of capital (either positive or negative) between that obtained at Financial 
Close as a result of the financial competition and that assumed in the Original Financial Model.  
The Maximum Availability Payment shall be adjusted prior to Financial Close as set forth in 
Appendix 24 to this Agreement on account of such difference. 

15.2.9 The Parties shall update Appendix 8 at Financial Close. 

15.2.10 Within two Business Days after the date of Financial Close, the 
Department shall return to Developer the original of the Financial Close Security. 

15.2.11 Developer shall deliver copies of any ancillary supporting documents 
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(e.g., UCC filing statements) to the Department within 30 days after the date of Financial Close. 

15.3 No Department Liability for Project Debt 

15.3.1 All Project Debt or other obligations issued or incurred by Developer, a 
Developer-Related Entity or the PABs Issuer in connection with this Agreement or the Project 
shall be issued or incurred only in the name of Developer, a Developer-Related Entity or the 
PABs Issuer.  The Department shall have no obligation to pay debt service on any debt issued 
or incurred by Developer, a Developer-Related Entity or the PABs Issuer.  The Department shall 
have no obligation to join in, execute or guarantee any note or other evidence of indebtedness 
of Developer, a Developer-Related Entity or the PABs Issuer, any other Funding Agreement or 
any Security Document. 

15.3.2 None of the State, the Department, or any other agency, instrumentality or 
political subdivision of the State, and no board member, director, officer, employee, agent or 
representative of any of them, has any liability whatsoever for payment of the principal sum of 
any Project Debt, any other obligations issued or incurred by Developer, a Developer-Related 
Entity or the PABs Issuer in connection with this Agreement or the Project, or any interest 
accrued thereon or any other sum secured by or accruing under any Funding Agreement or 
Security Document.  Except for a violation by the Department of its express obligations to 
Lenders set forth in Article 12 and the Direct Agreement, no Lender is entitled to seek any 
damages or other amounts from the Department, whether for Project Debt or any other amount.  
The Department’s review of any Financing Documents or other Project financing documents is 
not a guarantee or endorsement of the Project Debt, any other obligations issued or incurred by 
Developer, a Developer-Related Entity or the PABs Issuer in connection with this Agreement, 
the Lease or the Project, or any traffic and revenue study, and is not a representation, warranty 
or other assurance as to the ability of Developer, a Developer-Related Entity or the PABs Issuer 
to perform its obligations with respect to the Project Debt or any other obligations issued or 
incurred by Developer, a Developer-Related Entity or the PABs Issuer in connection with this 
Agreement or the Project, or as to the adequacy of the Milestone Payments or Availability 
Payments to provide for payment of the Project Debt or any other obligations issued or incurred 
by Developer in connection with this Agreement or the Project.  The foregoing does not affect 
the Department’s liability to Developer or a Developer-Related Entity under Article 19 for 
Termination Compensation that is measured in whole or in part by outstanding Project Debt. 

15.4 Mandatory Terms of Project Debt, Funding Agreements and Security Documents 

Project Debt and Financing Documents, including the Initial Project Debt and Initial 
Financing Documents (as listed in Appendix 8 to this Agreement) and any amendments or 
supplements thereto, shall be subject to the Department’s prior written approval and shall 
comply with the following terms and conditions: 

15.4.1 The Security Document may only secure Project Debt the proceeds of which are 
used exclusively for the purpose of (a) either acquiring, designing, permitting, building, 
constructing, improving, equipping, modifying, operating, maintaining, reconstructing, restoring, 
rehabilitating, renewing or replacing the Project, (b) making Distributions, but only from the 
proceeds of refinancings permitted under this Agreement, (c) Rescue Refinancing, including 
making protective advances intended to prevent or remedy a default under this Agreement or a 
Funding Agreement or both, (d) refinancing any Project Debt under subsections (a), (b), or (c) 
above, including paying the reasonable costs of closing the Refinancing (including Lender fees, 
advisor fees and the fees of legal counsel), (e) to fund reserves relating to the Project, and (f) 
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paying closing costs with respect to Project Debt, financing costs and fees, and interest costs; 

15.4.2 The Security Document may only secure Project Debt and Funding Agreements 
issued and executed by (a) Developer or a Developer-Related Entity, (b) its permitted 
successors and assigns, (c) a special purpose entity that owns Developer but no other material 
assets and has purposes and powers limited to the Project and the Work, (d) any special 
purpose subsidiary wholly owned by such entity, or (e) the PABs Issuer; 

15.4.3 The Security Documents as a whole securing each separate issuance of debt 
shall encumber the entire Developer’s Interest, provided that the foregoing does not preclude 
subordinate Security Documents or equipment lease financing; 

15.4.4 No Security Document or other instrument purporting to mortgage, pledge, 
encumber, or create a lien, charge or security interest on or against Developer’s Interest shall 
extend to or affect the fee simple interest of the Department in the Project or the fee simple 
interest of the Department in the Project Right of Way or the Department’s rights or interests 
under the Contract Documents; 

15.4.5 Any number of permitted Financing Documents may be outstanding at any one 
time, and any Security Document permitted hereunder may secure two or more separate loans 
from two or more separate Lenders, provided that each such loan and the Security Documents 
securing the same comply with the provisions of this Article 15; 

15.4.6 Each note, bond or other negotiable or non-negotiable instrument evidencing 
Project Debt, or evidencing any other obligations issued or incurred by any Person described in 
Section 15.4.2 in connection with this Agreement, the Lease or the Project must include or refer 
to a document controlling or relating to the foregoing that includes a conspicuous recital to the 
effect that payment of the principal thereof and interest thereon is a valid claim only as against 
the obligor and the security pledged by Developer or the obligor therefor, is not an obligation, 
moral or otherwise, of the State, the Department, any other agency, instrumentality or political 
subdivision of the State, or any elected official, board member, director, officer, employee, agent 
or representative of any of them, and neither the full faith and credit nor the taxing power of the 
State, the Department, or any other agency, instrumentality or political subdivision of the State 
is pledged to the payment of the principal thereof and interest thereon; 

15.4.7  Each Funding Agreement and Security Document shall expressly state, or 
incorporate a statement by reference to another Funding Agreement or Security Document that 
expressly states, that the Lender shall not name or join the State, the Department, any other 
agency, instrumentality or political subdivision of the State, or any elected official, board 
member, director, officer, employee, agent or representative of any of them in any legal 
proceeding seeking collection of the Project Debt or other obligations secured thereby or the 
foreclosure or other enforcement of the Funding Agreement or Security Document; 

15.4.8 Each Funding Agreement and Security Document shall expressly state, or 
incorporate a statement by reference to another Funding Agreement or Security Document that 
expressly states, that the Lender shall not seek any damages or other amounts from the State, 
the Department, any other agency, instrumentality or political subdivision of the State, or any 
elected official, board member, director, officer, employee, agent or representative of any of 
them, whether for Project Debt or any other amount, except (a) damages from the Department 
for a violation by the Department of its express obligations to Lenders set forth in Article 12 or in 
the Direct Agreement and (b) amounts due from the Department under this Agreement where 
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the Lender has succeeded to the Developer’s Interest, whether by way of foreclosure, transfer 
in lieu of foreclosure or subrogation; 

15.4.9 Each Funding Agreement and Security Document shall require that the Collateral 
Agent deliver to the Department, concurrently with delivery to Developer or any other Person, 
every notice of default, election to sell, notice of sale or other notice required by Law or by the 
Funding Agreement or Security Document in connection with the exercise of remedies under 
the Funding Agreement or Security Document; 

15.4.10 No Financing Documents shall grant to the Lender any right to apply 
funds in the Renewal Work Reserve, Handback Requirements Reserve Account, or to apply 
proceeds from any Renewal Work Letter of Credit or Handback Requirements Letter of Credit, 
to the repayment of Project Debt, to any other obligation owing the Lender or to any other use 
except the respective uses set forth in Sections 5.7.3 and 5.10.3, and any provision purporting 
to grant such right shall be null and void; provided, however, that the foregoing shall not 
preclude any Lender or Substituted Entity from, following foreclosure or transfer in lieu of 
foreclosure, automatically succeeding to all rights, claims and interests of Developer in and to 
the Renewal Work Reserve and Handback Requirements Reserve Account.  No Financing 
Document shall purport to grant to the Lender a lien or security interest in the Handback 
Requirements Reserve Account superior in priority to the Department’s lien and security interest 
described in Section 5.10.1.1; 

15.4.11 Each relevant Funding Agreement and Security Document that may be in 
effect during any part of the period that the Renewal Work Reserve or Handback Requirements 
Reserve Account applies shall expressly permit, without condition or qualification, or incorporate 
permission by reference to another Funding Agreement or Security Document that expressly 
permits, without condition or qualification, Developer to (a) use and apply funds in the Renewal 
Work Reserve and Handback Requirements Reserve Account in the manner contemplated by 
the Contract Documents and (b) otherwise comply with its obligations in the Contract 
Documents regarding Renewal Work, the Renewal Work Schedule, Renewal Work Reserve, 
Handback Requirements and the Handback Requirements Reserve Account.  Subject to the 
foregoing, any protocols, procedures, limitations and conditions concerning draws from the 
Renewal Work Reserve or Handback Requirements Reserve Account set forth in any Funding 
Agreement or Security Document shall be consistent with the permitted uses of the Renewal 
Work Reserve and Handback Requirements Reserve Account, and shall not constrain 
Developer’s or the Department’s access thereto for such permitted uses, even during the 
pendency of a default under the Funding Agreement or Security Document; 

15.4.12 Each Funding Agreement and Security Document shall expressly state, 
or incorporate a statement by reference to another Funding Agreement or Security Document 
that expressly states, that the Lender and the Collateral Agent shall respond to any request from 
the Department or Developer for consent to a modification or amendment of this Agreement 
within a reasonable period of time; 

15.4.13 Each Funding Agreement and Security Document shall expressly state, 
or incorporate a statement by reference to another Funding Agreement or Security Document 
that expressly states, that the Lender agrees to exclusive jurisdiction and venue in the federal 
and State courts in the City and County of San Francisco in any action by or against the 
Department or its successors and assigns; and 

15.4.14 No Financing Document shall contain terms that are inconsistent with the 
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terms of the Contract Documents. 

15.5 Refinancing 

15.5.1 Right of Refinancing 

With the prior consent of the Department in writing by the Department’s Authorized 
Representative, which consent shall not be unreasonably delayed or withheld, Developer from 
time to time may consummate Refinancings under the Funding Agreements on terms and 
conditions acceptable to Developer and in compliance with Sections 15.5.2 and 15.5.3; provided 
that the Department’s consent shall not be required for an Exempt Refinancing or a Rescue 
Refinancing so long as Developer shall: (a) notify the Department at least [30] days in advance 
of such Exempt Refinancing or Rescue Refinancing and (b) include in such notice facts to 
support the basis on which Developer believes the Refinancing constitutes an Exempt 
Refinancing or a Rescue Refinancing.  The Department’s approval of a Refinancing shall be 
based on confirming compliance with Sections 15.5.2 and 15.5.3 and agreement on the amount, 
if any, of Refinancing Gain payable to the Department upon the closing of the Refinancing.  The 
Department shall have no obligations or liabilities in connection with any Refinancing except to 
deliver estoppel certificates pursuant to Section 12.8 and to allow for the new Lender to be 
added to the Direct Agreement. 

15.5.2 Notice, Consent and Documentation of Refinancing 

15.5.2.1 In connection with any proposed Refinancing, except a Refinancing 
that is exempt from approval as provided in Section 15.5.1, Developer shall as soon as 
practicable submit to the Department a summary outline of the proposed Refinancing, together 
with a schedule setting forth the various activities, each with schedule durations, to be 
accomplished from the commencement through the close of the proposed Refinancing.  At 
least [35] days prior to the proposed date for closing the Refinancing, Developer shall submit 
to the Department draft proposed Financing Documents, and all other relevant background 
information regarding the proposed Refinancing, including the proposed term sheet and the 
financial model showing how Developer has calculated the Refinancing Gain, if any, following 
the procedures set forth in Appendix 12 (Calculation and Payment of Refinancing Gain), and 
any other matters required by Appendix 12.  The Department shall have up to [20] days to 
review and determine whether the proposed Refinancing (a) will result in a Refinancing Gain 
and (b) is an Exempt Refinancing, and, if applicable, select the means for payment of its 
portion of the Refinancing Gain.  If the Department approves the draft proposed Financing 
Documents for further processing, Developer shall submit final drafts of these documents, 
including updated versions of the background information previously submitted to the 
Department, for final review and approval not later than [ten] days prior to the proposed date 
for closing the Refinancing.  Developer shall only proceed with the Refinancing upon receipt of 
prior written consent from the Department, which will be provided no later than [5] days after 
receiving the final documents.  If Developer proceeds with the Refinancing, it shall deliver to 
the Department copies of all signed Financing Documents in connection with the Refinancing 
as well as a final calculation of the Refinancing Gain not later than [ten] days after close of the 
Refinancing, together with a revised Financial Model reflecting the final terms of the 
Refinancing and showing Developer’s final calculation of the  Refinancing Gain.  No later than 
[15] days after close of the Refinancing, the Department and Developer shall meet and confer 
to agree upon the final calculation of the Refinancing Gain, at which time Developer shall pay 
the Department its portion of the Refinancing Gain if the selected means of payment is a lump 
sum payment. 
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15.5.2.2 With respect to a Rescue Refinancing, at least [30] days prior to the 
proposed date for closing the Refinancing, Developer shall submit to the Department the 
proposed term sheet, the financial model and the other documents required by Appendix 12 
(Calculation and Payment of Refinancing Gain) showing how Developer has calculated the 
Refinancing Gain following the procedures set forth in Appendix 12 or demonstrating that the 
Rescue Refinancing will not produce Refinancing Gain.  The Department will have up to [20] 
days to review and dispute Developer’s calculation of Refinancing Gain, provide comments 
and determine whether such calculations have been made in accordance with the 
requirements of Appendix 12.   

15.5.3 Refinancing Gain 

15.5.3.1 The Department shall be entitled to receive a payment equal to [50]% 
of any Refinancing Gain attributable to any Refinancing other than an Exempt Refinancing.  
The Department shall receive its portion of the Refinancing Gain in the manner provided in 
Appendix 12. 

15.5.3.2 The Refinancing Gain shall be calculated in accordance with 
Appendix 12.  The Parties shall negotiate in good faith to determine the Refinancing Gain; and 
if the Parties fail to agree, the Dispute shall be resolved according to the Dispute Resolution 
Procedures. 

15.5.4 Refinancing Limitations, Requirements and Conditions  

Proposed Refinancings are subject to the following limitations, requirements and 
conditions precedent: 

15.5.4.1 Other than an Exempt Refinancing and a Rescue Refinancing, no 
Refinancing is permitted prior to the Substantial Completion Date, except to the extent 
Developer demonstrates to the Department’s reasonable satisfaction that (a) the Committed 
Investment will continue to meet or exceed the minimum amount described in Section 13.2.1, 
and (b) the Refinancing will produce Refinancing Gain in which the Department will be entitled 
to a portion in accordance with Section 15.5.3. 

15.5.4.2 If the Department renders any assistance or performs any requested 
activity in connection with a Refinancing apart from delivering an estoppel certificate, then 
concurrently with, and as a condition precedent to Developer’s right to close a Refinancing, 
Developer shall reimburse the Department all Department’s Recoverable Costs that the 
Department incurs in connection therewith.  The Department shall deliver to Developer a 
written invoice and demand therefor prior to the scheduled date of closing.  If for any reason 
the Refinancing does not close, Developer shall reimburse such Department’s Recoverable 
Costs and such other fees, costs and expenses within [ten] days after the Department delivers 
to Developer a written invoice and demand therefor. 

15.5.4.3 Developer shall bear all risks for any Refinancing that negatively 
affects its Equity IRR, debt coverage ratios or financial performance. 
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ARTICLE 16.  INSURANCE, PAYMENT AND PERFORMANCE SECURITY, AND INDEMNITY 

16.1 Insurance 

16.1.1 Insurance Policies and Coverage 

Developer shall procure and maintain, or cause to be procured or maintained, the 
Insurance Policies identified in this Section 16.1 and in Appendix 9 strictly in accordance with 
the minimum coverage requirements and terms of coverage as set forth in Appendix 9 and in 
this Section 16.1.  Such Insurance Policies shall cover (a) the described exposures not covered 
by the OCIP, (b) the described exposures with respect to OCIP-excluded Contractors 
performing Work during the period up to Final Acceptance, (c) the described exposures with 
respect to Work performed off the OCIP Site during the period up to Final Acceptance, (d) the 
described exposures with respect to O&M Work performed during the period up to Final 
Acceptance, and (e) the described exposures with respect to all Work performed after Final 
Acceptance. 

16.1.2 General Insurance Requirements 

16.1.2.1 Insurers 

All Insurance Policies shall be procured from insurers that at the time coverage 
commences are licensed to do business in the State and have a current policyholder’s 
management and financial size category rating of not less than “A- VI” according to A.M. Best’s 
Financial Strength Rating and Financial Size Category, except as otherwise provided in 
Appendix 9 or approved in writing by the Department in its good faith discretion. 

16.1.2.2 Deductibles and Self-Insured Retentions 

1. If the OCIP provides coverage with respect to an occurrence or event, then 
Section 16.1.6.12 shall govern Developer’s and its covered Contractors’ 
responsibility for paying deductibles. 

2. If an Insurance Policy provides coverage with respect to a Relief Event, 
Developer’s deductible liability shall be governed by whichever of the Non-
Discriminatory O&M Change Deductible, Pre-existing Hazardous Materials 
Deductible, Tiered Pre-existing Hazardous Materials Deductible, Seismic 
Event Deductible or Claim Deductible is applicable (if any), subject to Section 
9.1.5. 

3. If an Insurance Policy provides coverage with respect to an occurrence or 
event other than a Relief Event, then Developer or its Contractor, as the case 
may be, shall be responsible for paying all insurance deductibles, and the 
Department shall have no liability for deductibles, and claim amounts in 
excess of the required coverage. 

4. No self-insured retentions are permitted with respect to any risk or 
occurrence required by this Agreement to be covered by an Insurance Policy. 

5. The Department will have the right to recover deductibles and claim amounts 
in excess of the required coverage through deductions from Milestone 
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Payments or Availability Payments, direct billing, or any other method 
deemed appropriate by the Department. 

16.1.2.3 Primary Coverage 

Each policy shall provide that the coverage thereof is primary and noncontributory with 
respect to all named and additional insureds.  For each property policy, such policy shall provide 
that the coverage thereof is primary and noncontributory with respect to all insureds, as their 
interest may appear.  Any insurance or self-insurance beyond that specified in this Agreement 
that is maintained by an insured or any such additional insured shall be excess of such 
insurance and shall not contribute with it. 

16.1.2.4 Verification of Coverage 

1. At each time Developer is required to initially obtain or cause to be obtained 
each Insurance Policy, and thereafter not less than five Business Days prior 
to the expiration date of each Insurance Policy, Developer shall deliver to the 
Department a written binder of insurance, provided that if common 
commercial practice in the insurance industry calls for a shorter period prior 
to renewal for issuance of the insurance binder documenting such renewal, 
then such shorter period shall apply.  The binder of insurance shall be on a 
standard form reasonable acceptable to the Department.  Each required 
binder must be personally and manually signed by a representative or agent 
of the insurance company shown on the binder with a statement that he/she 
is an authorized representative or agent of such insurance company and is 
authorized to bind it to the coverage, limits and termination provisions shown 
on the binder.  Each binder must be accompanied with proof that the person 
signing the binder is an authorized representative or agent of such insurance 
company.  Each binder must be original, state the signer’s company 
affiliation, title and phone number, state the identity of all Insurers, named 
insureds and additional insureds, state the type and limits of coverage, 
deductibles, subrogation waiver, termination provisions of the policy and 
other essential policy terms, list and describe all endorsements, include as 
attachments all additional insured endorsements, and include a statement, if 
commercially available, that coverage may not be cancelled by the insurer for 
any reason except for non-payment of premium, fraud, or repeated failure of 
the named insured to implement reasonable loss control measures. 

2. In addition, as soon as they become available, Developer shall deliver to the 
Department (a) a true and complete copy of each such Insurance Policy or 
modification, or renewal or replacement Insurance Policy and all 
endorsements thereto and (b) satisfactory evidence of payment of the 
premium therefor. 

3. If Developer has not provided the Department with the foregoing proof of 
coverage and payment within three Business Days after receipt of written 
request therefor, the Department may, upon two Business Days written notice 
to Developer, in addition to any other available remedy, without obligation 
and without further inquiry as to whether such insurance is actually in force, 
obtain such an Insurance Policy; and Developer shall reimburse the 
Department for the cost thereof upon demand. 
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16.1.2.5 Contractor Insurance Requirements 

1. Developer shall cause each Contractor to provide Insurance Policies that 
comply with the terms and limits described in Appendix 9 and this Section 
16.1 in circumstances where the Contractor is not covered by the OCIP or 
Developer-provided insurance.  Developer shall cause each such Contractor 
to include the additional insureds specified in the applicable Insurance 
Policies as required under Appendix 9.  Developer shall cause each such 
Contractor to require that its insurer agree to waive any subrogation rights the 
insurers may have against such additional insureds or consent to each 
insured’s waiver of recovery in advance of loss.  If requested by the 
Department, Developer shall promptly provide certificates of insurance 
evidencing coverage for each Contractor. 

2. A consolidated, Developer-managed,  insurance program is acceptable to 
satisfy all insurance requirements outside the OCIP, provided that it 
otherwise meets the requirements described in Appendix 9 and this Section 
16.1. 

16.1.2.6 Project-Specific Insurance 

Except for professional liability Insurance Policies, all Insurance Policies shall be 
purchased specifically and exclusively for the Project and extend to all aspects of the Work, with 
coverage limits devoted solely to the Project.  Insurance coverages with dedicated Project-
specific limits and identified premiums are acceptable, provided that they otherwise meet all 
requirements described in Appendix 9 and this Section 16.1.  

16.1.2.7 Endorsements and Waivers 

All Insurance Policies shall contain or be endorsed to comply with all requirements 
specified in the Contract Documents, as well as the following provisions, provided that, for the 
workers’ compensation and professional liability policies, only subsections (3) and (7) below 
shall be applicable: 

1. Any failure on the part of a named insured to comply with reporting provisions 
or other conditions of the policies, any breach of warranty, any action or 
inaction of a named insured or others, or any change in ownership of all or 
any portion of the Project or Developer’s Interest shall not vitiate coverage 
provided to the other named insureds or additional insureds (and their 
respective members, directors, officers, employees, agents and Project 
consultants); 

2. The insurance shall apply separately to each named insured and additional 
insured against whom a claim is made or suit is brought, except with respect 
to the limits of the insurer’s liability; 

3. Each policy shall be endorsed to state that coverage cannot be canceled, 
voided, suspended, lapsed, modified or reduced in coverage or in limits 
except after 60 days’ (or for non-payment of premium, fraud, or repeated 
failure of the named insured to implement reasonable loss control measures, 
ten days’) prior written notice by registered or certified mail, return receipt 
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requested, has been given to the Department.  Such endorsement shall not 
include any limitation of liability of the insurer for failure to provide such 
notice; 

4. Endorsements adding additional insureds to required Insurance Policies shall 
contain no limitations, conditions, restrictions or exceptions to coverage 
beyond those that apply under the policy generally, and shall state that the 
interests and protections of each additional insured shall not be affected by 
any misrepresentation, act or omission of a named insured or any breach by 
a named insured of any provision in the policy which would otherwise result in 
forfeiture or reduction of coverage.  The commercial general liability policy 
shall contain an endorsement providing additional insureds with coverage for 
“completed operations;” 

5. The commercial general liability Insurance Policy shall cover liability arising 
out of the acts or omissions of Developer’s employees engaged in the Work 
and employees of Contractors to the extent Contractors are provided 
coverage under such liability policy; 

6. The automobile liability Insurance Policy shall be endorsed as required to 
include Motor Carrier Act Endorsement-Hazardous Materials Clean up (MCS-
90) for those Contractors who will at any time transport Hazardous Materials; 
and 

7. Unless specified otherwise in Appendix 9, each Insurance Policy shall 
provide coverage on an "occurrence" basis and not a "claims made" basis. 

16.1.2.8 Waivers of Subrogation 

The Department and Developer waive all rights against each other, against each of their 
agents, employees and Project consultants, against Contractors and their respective members, 
directors, officers, employees, subcontractors and agents, and against the OCIP Administrator, 
for any claims to the extent covered and paid by insurance obtained pursuant to this Section 
16.1, except such rights as they may have to the proceeds of such insurance.  If Developer is 
deemed to self-insure a claim or loss under Section 16.1.4.3, then Developer’s waiver shall 
apply as if it carried the required insurance.  Developer shall require all Contractors to provide 
similar waivers in writing each in favor of all other parties specified above.  Each policy which 
Developer is required to provide or cause a Contractor to provide hereunder shall include a 
waiver of any right of subrogation against the Department and its agents and Project 
consultants (and their respective members, directors, officers and employees) and against the 
OCIP Administrator or a consent to each insured’s waiver of recovery in advance of loss. 

16.1.2.9 No Recourse 

Except as may be inclusive within the MAP or as expressly provided otherwise in this 
Section 16.1, there shall be no recourse against the Department for payment of premiums or 
other amounts with respect to the Insurance Policies. 

16.1.2.10 Support of Indemnifications 

The insurance coverage Developer is required to provide hereunder, as well as the 
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OCIP, shall support but are not intended to, and shall not, limit Developer’s indemnification and 
defense obligations under the Contract Documents.  

16.1.2.11 Adjustments in Coverage Amounts 

1. At least once every two years during the Term (commencing initially on the 
Substantial Completion Date), the Department and Developer shall review 
and increase, as appropriate, the per occurrence and aggregate limits for the 
Insurance Policies (other than the OCIP) that have stated dollar amounts set 
forth in Appendix 9.  At the same frequency the Department and Developer 
shall review and adjust, as appropriate, the deductibles for such Insurance 
Policies. 

2. In determining increases and adjustments, Developer and the Department 
shall take into account (a) claims and loss experience for the Project, 
provided that premium increases due to adverse claims experience shall not 
be a basis for justifying increased deductibles, (b) the condition of the Project, 
(c) the Safety Compliance and Noncompliance Points record for the Project, 
and (d) then prevailing Best Management Practice for insuring comparable 
transportation projects. 

3. Any Dispute regarding increases in insurance limits or adjustments to 
deductibles shall be resolved according to the Dispute Resolution 
Procedures. 

16.1.2.12 Inadequacy and Unavailability of Required Coverages  

1. The Department makes no representation that the scope of coverage and 
limits of liability specified in the OCIP or for any Insurance Policy to be carried 
pursuant to this Agreement or approved variances therefrom are adequate to 
protect Developer against its undertakings under this Agreement to the 
Department, or its liabilities to any third party.  The coverage, as with all 
insurance, is limited in scope and amount and may not include every form of 
insurance protection Developer or its Contractor may deem necessary.  It is 
the responsibility of Developer and each Contractor to discuss the OCIP and 
other Insurance Policies with their insurance agents, brokers or consultants, 
and verify if any changes or additional coverages are required.  No such 
limits of scope or liability or approved variances therefrom shall preclude the 
Department from taking any actions as are available to it under the Contract 
Documents, or otherwise at Law. 

2. If Developer demonstrates to the Department’s reasonable satisfaction that it 
has used diligent efforts in the global insurance and reinsurance markets to 
procure the Insurance Policy coverages, and if despite such diligent efforts 
and through no fault of Developer any of such coverages (or any of the 
required terms of such coverages, including policy limits) become completely 
unavailable or unavailable at commercially reasonable rates from insurers 
meeting the financial requirements set forth in Section 16.1.2.1, the 
Department will consider in good faith alternative insurance packages and 
programs that provide coverage as comparable to that contemplated in this 
Section 16.1 as is possible under then-existing insurance market conditions.  



 

CALIFORNIA DEPARTMENT OF TRANSPORTATION - 92 - Draft 
Presidio Parkway Project  PUBLIC-PRIVATE AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

For purposes of this Section 16.1.2.12, commercially reasonable rates are 
rates equal to or less than [200]% of the benchmark for the Insurance Policy 
at issue as described in Section 16.1.2.13.  The Department will be entitled to 
a credit for any insurance premium savings resulting from the modification or 
elimination of the insurance requirements, and the Department will act as the 
insurer of last resort to cover the unavailable Insurance Policy or portion 
thereof.  In the alternative and at the Department’s sole option exercisable by 
delivering to Developer a written notice of termination, the Department may 
terminate this Agreement if any insurance coverage required under this 
Agreement, including under the OCIP, becomes completely unavailable or 
unavailable at commercially reasonable rates from insurers meeting the 
financial requirements set forth in Section 16.1.2.1, with the Termination 
Compensation owed to Developer being calculated pursuant to Section 
19.3.6.  If the required insurance coverage is available in the market, the 
Department’s decision to approve or disapprove a variance from the 
requirements of this Section 16.1 shall be final and not subject to the Dispute 
Resolution Procedures. 

16.1.2.13 Insurance Premium Benchmarking 

Except as otherwise provided in Appendix 9, Developer shall bear the full risk of any 
insurance premium increases from the Effective Date until NTP 2, and shall not be entitled to 
any claim for relief for such increases.  The Department and Developer shall allocate the risk of 
significant increases in insurance premiums through an insurance benchmarking process as set 
forth in Appendix 9. 

16.1.2.14 Defense Costs 

Unless otherwise approved in writing by the Department in its good faith discretion, no 
defense costs shall be included within or erode the limits of coverage of any of the Insurance 
Policies, except that defense costs may be included within the limits of coverage of professional 
liability and pollution liability policies. 

16.1.2.15 Contesting Denial of Coverage 

If any Insurer under an Insurance Policy described in Sections 16.1.1 and 16.1.3 denies 
coverage with respect to any claims reported to such Insurer, Developer and the Department 
shall cooperate in good faith to establish whether and to what extent to contest, and how to fund 
the cost of contesting, the denial of coverage; provided that if the reported claim is a matter 
covered by an indemnity in favor of the Department or the denial is the result of Developer’s 
failure to comply with an insurance requirement, then Developer shall bear all costs of 
contesting the denial of coverage. 

16.1.3 Lender Insurance Requirements; Additional Insurance Policies 

1. If under the terms of any Funding Agreement or Security Document 
Developer is obligated to, and does, carry insurance coverage with higher 
limits, lower deductibles, or broader coverage than required under this 
Agreement, Developer’s provision of such insurance shall satisfy the 
applicable requirements of this Agreement provided such policy meets all the 
other applicable requirements of this Section 16.1.   
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2. If Developer carries insurance coverage respecting the Project or Work in 
addition to that required under this Agreement, then Developer shall include 
the Department and its respective members, directors, officers, employees, 
agents and Project consultants as additional insureds thereunder, under 
additional insured endorsements as described in Section 16.1.2.7.4, and shall 
provide to the Department the proofs of coverage and copy of the policy 
described in Section 16.1.2.4.  If, however, Developer demonstrates to the 
Department that inclusion of such Persons as additional insureds will 
increase the premium, the Department shall elect either to pay the increase in 
premium or forego additional insured status.  The provisions of 
Sections 16.1.2.4, 16.1.2.7, 16.1.2.8, 16.1.2.9, 16.1.2.15 and 16.1.4 shall 
apply to all such policies of insurance coverage, as if they were within the 
definition of Insurance Policies. 

16.1.4 Notice and Prosecution of Claims 

16.1.4.1 The Department shall have the right, but not the obligation, to report 
directly to insurers and process the Department’s claims against applicable Insurance Policies.  
Unless otherwise directed by the Department in writing with respect to the Department’s 
insurance claims, Developer shall be responsible for reporting and processing all potential 
claims by the Department or Developer against the Insurance Policies.  Developer agrees to 
report timely to the insurer(s) under such policies any and all matters which may give rise to an 
insurance claim by Developer or the Department and to promptly and diligently pursue such 
insurance claims in accordance with the claims procedures specified in such policies, whether 
for defense or indemnity or both.  Developer shall enforce all legal rights against the insurer 
under the applicable Insurance Policies and applicable Laws in order to collect thereon, 
including pursuing necessary litigation and enforcement of judgments, provided that Developer 
shall be deemed to have satisfied this obligation if a judgment is not collectible through the 
exercise of lawful and diligent means. 

16.1.4.2 Developer shall immediately notify the Department, and thereafter 
keep the Department fully informed, of any incident, potential claim, claim or other matter of 
which Developer becomes aware that involves or could conceivably involve an Indemnified 
party as a defendant. 

16.1.4.3 The Department agrees to promptly notify Developer of the 
Department’s incidents, potential claims against the Department, and matters of which the 
Department is aware which may give rise to a Department insurance claim or to a right of 
defense and indemnification under Section 16.4.  Delivery of any such notice will constitute a 
tender of the Department’s defense of the claim to Developer and the insurer under any 
applicable Insurance Policies, subject to the Department’s rights to control its own defense to 
the extent provided in Section 16.5 or by applicable Law.  The Department shall cooperate with 
Developer as necessary for Developer to fulfill its duties hereunder, including providing 
Developer a copy of all written materials the Department receives asserting a claim against the 
Department that is subject to defense by an insurer under an Insurance Policy or by Developer 
under Section 16.5. 

16.1.4.4 If in any instance Developer has not performed its obligations 
respecting insurance coverage set forth in this Agreement or is unable to enforce and collect 
any such insurance for failure to assert claims in accordance with the terms of the Insurance 
Policies or to prosecute claims diligently, then for purposes of determining Developer’s liability 
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and the limits thereon or determining reductions in compensation due from the Department to 
Developer on account of available insurance, Developer shall be treated as if it has elected to 
self-insure up to the full amount of insurance coverage which would have been available had 
Developer performed such obligations or not committed such failure.  Nothing in this Section 
16.1.4 or elsewhere in this Section 16.1 shall be construed to treat Developer as electing to 
self-insure where Developer is unable to collect due to the bankruptcy or insolvency of any 
insurer which at the time the Insurance Policy is written meets the rating qualifications set forth 
in this Section 16.1. 

16.1.4.5 In the event that an Insurer providing any of the Insurance Policies 
becomes the subject of bankruptcy proceedings, becomes insolvent, or is the subject of an 
order or directive limiting its business activities given by any Governmental Entity, including the 
State Department of Insurance, Developer shall exercise best efforts to promptly and at its own 
cost and expense secure alternative coverage in compliance with the insurance requirements 
contained in this Section 16.1 so as to avoid any lapse in insurance coverage. 

16.1.5 Application of Insurance Proceeds 

All insurance proceeds received for physical property damage to the Project under any 
Insurance Policies, other than any business interruption insurance maintained as part of such 
Insurance Policies, shall be first applied to repair, reconstruct, rehabilitate, restore, renew, 
reinstate and replace each part or parts of the Project in respect of which such proceeds were 
received. 

16.1.6 Owner-Controlled Insurance Program 

16.1.6.1 The Department has elected to implement an owner-controlled 
insurance program (OCIP) for the Project.  The Department will administer the OCIP with the 
assistance of an OCIP Administrator.  The Department assumes no obligation to provide 
insurance coverages other than those set forth in the actual OCIP policies. 

16.1.6.2 The OCIP is a series of insurance polices issued by one or more 
insurance companies to provide certain types of coverages for Construction Work performed 
by Developer and eligible Contractors of all tiers.  These coverages consist of (a) workers' 
compensation, (b) general liability, including excess liability and ten years of completed 
operations coverage, and (c) contractor’s pollution liability.  The coverages under the OCIP are 
more particularly described in Section 16.1.6.8.  The OCIP does not provide builder's risk, 
professional liability, surety insurance any other type of insurance or suretyship not specifically 
described in Section 16.1.6.8.  The OCIP does not prohibit participants from purchasing any 
additional liability insurance.  Costs for any other insurance coverage maintained by the 
enrolled parties, including such costs in connection with Relief Events, will not be 
reimbursable. 

16.1.6.3 Coverage under the OCIP applies only to construction activities under 
the Contract Documents performed at the OCIP Site.  Areas adjacent to or near the OCIP Site 
where incidental operations are performed may be covered, but only if they are solely 
dedicated to Construction Work and reported to the OCIP Administrator and the OCIP 
Administrator has confirmed that they are covered.  Unless approved by the Department and 
accepted and endorsed on the policy by the OCIP insurer, locations outside the OCIP Site are 
not covered under the OCIP even if the outside location is utilized as a batch plant dedicated 
to the Project or operations are for fabrication of materials to be used at the Site or training of 
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apprentices.  Locations outside the OCIP Site include the regularly established workplace, 
plant, factory, office, shop, warehouse, yard or other property of Developer or any Contractor.  
Operations of Developer or an enrolled Contractor outside the OCIP Site, including product 
manufacturing or product assembling, may be covered if Developer or the Contractor requests 
coverage for specified operations and the operations are: 

1. Solely dedicated to the performance of the Construction Work; 

2. Approved in writing by the Department; 

3. Approved by the OCIP insurer and endorsed onto the general liability and 
workers' compensation OCIP insurance policies; and 

4. Acknowledged in writing by the OCIP Administrator. 

16.1.6.4 The insurance provided under the OCIP does not extend coverage for 
product liability to other parties such as vendors and Suppliers, for any product manufactured, 
assembled, or worked on away from the OCIP Site. 

16.1.6.5 Eligibility and enrollment in the OCIP are governed by the following 
terms. 

1. Developer shall participate in the OCIP’s CGL policy coverage as an 
additional insured, and in the OCIP’s pollution liability coverage as a named 
insured.  Developer is not eligible for participation in the OCIP’s worker’s 
compensation coverage. 

2. Participation in the OCIP by eligible Contractors is mandatory but not 
automatic.  The OCIP will apply to eligible Contractors only if and when they 
are enrolled.  Developer shall cause each eligible Contractor to enroll in the 
OCIP before starting work on the Site by submitting CT OCIP Form 1, "OCIP 
Enrollment Form." 

3. Eligible Contractors are Contractors who provide direct labor for construction 
activities at the OCIP Site.  Temporary labor services and employee leasing 
companies are to be treated as eligible Contractors if the services provided 
are construction activities at the OCIP Site. 

4. Enrolled Contractors are Contractors who have completed the enrollment 
procedures and received evidence of OCIP insurance.  The enrollment 
process includes completion and acceptance of the forms included in the 
OCIP enrollment package. 

5. Excluded Contractors are: 

(a) Architects, engineers, surveyors, soil testing companies, and their 
consultants; 

(b) Hazardous waste transport companies; 

(c) Suppliers, vendors, and material dealers that do not perform 
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construction activities at the Site or subcontract installation; 

(d) Guard services and non-construction janitorial services; and 

(e) Truckers including trucking to the Project where delivery is the only 
scope of work performed, haulers, drivers, and others who merely transport, 
pick up, deliver or carry materials, personnel, parts, and equipment to or from 
the Site. 

6. If an excluded Contractor performs direct labor at the OCIP Site, it shall 
participate in the project safety program and comply with the safety 
requirements in the Technical Requirements. 

7. OCIP insurance policies and OCIP coverages will not apply to excluded 
Contractors, even if such Contractors are erroneously enrolled in the OCIP.  
Developer is obligated to provide or cause to be provided insurance coverage 
for excluded Contractors as provided in Section 16.1.2.5, without the right to 
additional compensation for the premiums of such coverages. 

8. The OCIP insurer reserves the right to reject late OCIP enrollments.  If there 
have been losses in a period during which Developer or a Contractor delayed 
its enrollment, the OCIP will not furnish coverage to Developer or the 
Contractor for such losses and Developer will be deemed to have self-insured 
such losses under Section 16.1.4.3.  

16.1.6.6 The Department shall have the right to disqualify any eligible 
Contractor that fails or refuses to enroll in the OCIP before starting Work at the Site, unless it 
becomes properly enrolled within three Business Days after the Department or OCIP 
Administrator delivers to Developer notice demanding enrollment.  Developer shall 
immediately remove from the Site any Contractor so disqualified. 

16.1.6.7 If not previously included in the Reference Documents, the 
Department will provide Developer an "Owner Controlled Insurance Program (OCIP) Manual," 
(the “OCIP Manual”) which describes the program and provides guidelines for participation in 
the OCIP.  The OCIP Manual includes a summary of the insurance coverage, loss control 
procedures and claim procedures as well as enrollment forms and reporting requirements for 
the OCIP.  Developer shall, and shall cause all enrolled Contractors to, use and comply with 
the requirements contained in the OCIP Manual, including the enrollment procedures.  Neither 
Developer nor any Contractor has the authority to change or waive any such requirements or 
procedures.  Each enrolled Contractor will receive from the OCIP Administrator a separate 
workers' compensation policy.  A copy of the primary general liability, excess liability and 
contractor’s pollution liability policies will be available from the OCIP Administrator. 

16.1.6.8 The insurance coverage under the OCIP is summarized as follows: 

1. Workers compensation insurance is provided on a statutory basis.  If there is 
an exposure of injury to Developer's or an eligible Contractor’s employees 
under the U.S. Longshore and Harbor Workers' Compensation Act, the Jones 
Act, or under laws, regulations or statutes applicable to maritime employees, 
coverage is included for such injuries or claims.  Employer's liability insurance 
is provided in amounts not less than: 
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(a) $1,000,000 for each accident for bodily injury by accident; 

(b) $1,000,000 policy limit for bodily injury by disease; and 

(c) $1,000,000 for each employee for bodily injury by disease. 

2. General liability insurance:  The general annual aggregate limit is annually 
reinstated each policy year.  Defense coverage is in addition to the policy 
limits.  Completed-operations coverage will be extended for ten years beyond 
the earlier of the Final Acceptance Date or expiration of the final OCIP 
policies.  A single limit applies for the ten-year period.  Limits for bodily injury, 
including death arising from the bodily injury, and property damage are: 

(a) $2,000,000 for each occurrence; 

(b) $4,000,000 aggregate for completed operations; and 

(c) $4,000,000 general annual aggregate. 

3. Umbrella or Excess Liability Insurance limits are not less than $200,000,000 
per occurrence and in the aggregate.  Coverage is excess and following form 
to the commercial general liability and employer's liability policies.  General 
aggregate limits are annually reinstated. 

4. Contractor Pollution Liability with a limit of $25,000,000 per occurrence and in 
the aggregate.  Coverage extends to hazardous materials transport and 
treatment / disposal facilities. 

16.1.6.9 The descriptions of the OCIP coverages set forth in this Section 
16.1.6 are not intended to be complete or meant to alter or amend any provision of the actual 
OCIP policies.  The OCIP policy limits, coverage terms, coverage exclusions and limitations, 
and other policy terms and conditions are set forth in full in their respective policy forms.  In the 
event of a conflict or omission between the policy limits, coverage terms, coverage exclusions 
and limitations, and other policy terms and conditions described in the OCIP policies and the 
summary or description thereof in this Section 16.1.6, the OCIP Manual, or elsewhere in the 
Contract Documents, the policy limits, coverage terms, coverage exclusions and limitations, 
and other policy terms and conditions set forth in the actual OCIP policies issued by the OCIP 
insurers shall control.  In the event of a conflict between the provisions of this Section 16.1.6 
and the OCIP Manual that does not involve any conflict with the provisions of the actual OCIP 
policies issued by the OCIP insurers, then the provisions of this Section 16.1.6 shall govern. 

16.1.6.10 The Department will pay all OCIP premiums.  The Department will be 
the sole beneficiary of any dividends or return premiums generated by the OCIP.  In 
consideration of the Department providing an OCIP, Developer, on behalf of itself and all its 
Contractors, waives any right to and shall irrevocably assign to and for the benefit of the 
Department, all return premiums, premium refunds, premium discounts, dividends, retentions, 
credits, and any other moneys due the Department in connection with the OCIP.  Upon the 
Department’s request, Developer shall promptly execute and deliver, and cause all enrolled 
Contractors at all tiers to execute and deliver, an assignment thereof, in form prepared by the 
Department. 
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16.1.6.11 Developer shall cooperate, and cause its enrolled Contractors to 
cooperate, with the Department in the administration and operation of the OCIP.  Such 
cooperation shall include the following measures: 

1. Provide to the Department, its insurance representatives and the insurance 
company all information and documentation which the OCIP may require in 
connection with the issuance or maintenance of any OCIP policies, in such 
form and substance as the Department or its designee may require; 

2. Provide to the Department, its insurance representative and the insurance 
company, on a monthly basis for the prior month (including months with no 
payroll), on-Site payroll reports on the form required and described in the 
OCIP Manual, and such other payroll records relating to the Construction 
Work as may be necessary for the proper computation of the insurance 
premiums.  The Department shall have the right to withhold Milestone 
Payments and other compensation until the Department or its designee 
receives such payroll reports and records; 

3. For a period of up to three years after the Final Acceptance Date or 
completion of any warranty work covered by the OCIP, whichever is later, 
permit the Department, its insurance representative and the insurance 
company to audit the enrolled parties’ books and records and provide 
documentation as may be required to assure accuracy of those payroll 
reports and records; 

4. Promptly comply with the requirements, obligations and recommendations of 
the Department, its insurance representative or insurance company so that 
the OCIP may be properly administered and so that the insurance companies 
will continue to provide the OCIP coverage as described in this Section 
16.1.6.  If the enrolled parties should fail to comply with any requirement, 
obligation or recommendation, the Department may, in addition to any other 
remedy, withhold Milestone Payments and other compensation until the 
enrolled parties comply with such requirements, obligations and 
recommendations; 

5. Include OCIP provisions in all Contracts of eligible Contractors and notify the 
Department and its insurance representative of all Contracts awarded to 
eligible Contractors; and 

6. Comply with applicable loss control (safety) and claims reporting procedures, 

7. Maintain and have available the records identified above for a period of up to 
three years after the Final Acceptance Date or completion of any warranty 
work covered by the OCIP, whichever is later. 

16.1.6.12 Developer or the enrolled Contractor primarily responsible for causing 
any bodily injury or property damage liability loss shall be responsible for payment of a 
deductible assessment in accordance with the following terms and conditions. 

1. The assessment will equal, in the case of Developer, $25,000, or in the case 
of a Contractor, its regular (non-OCIP) commercial general liability policy 
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deductible or self-insured retention up to a maximum assessment of $25,000.  
The minimum assessment shall be the actual loss or $5,000, whichever is 
less.  The assessment shall be applied on the same basis as applied under 
the Contractor's regular (non-OCIP) general liability insurance policy. 
Developer shall cause the enrolled Contractor to submit to the Department a 
copy of the Contractor’s commercial general liability insurance certificate for 
the purpose of determining the deductible assessment. 

2. If the loss exceeds $5,000 and information necessary to determine the 
Contractor's deductible as stated on its commercial general insurance 
certificate is not available to the Department, the Department will charge the 
Contractor the actual loss up to a $25,000 maximum per occurrence until 
receipt of documentation from the Contractor's commercial general insurance 
policy evidencing the contractor's actual deductible. If the loss is less than 
$5,000, the Department will charge the actual loss. The Department will 
charge the Contractor deductible assessment by processing administrative 
deductions on the Contractor's progress payments. At the option of the 
Department, the contractor deductible assessment may also be processed by 
direct billing, construction change orders, or any other method deemed 
appropriate by the Department. 

3. The deductible assessment will apply to contractor pollution liability losses 
using the same terms and conditions described above except that in the case 
of a Contractor the assessment for such losses shall be determined by the 
deductible on the Contractor’s pollution liability policy subject to the minimum 
assessment of $5,000 or actual loss, whichever is less. In the event that the 
Contractor does not have a contractor’s pollution liability policy, the 
Contractor’s general liability policy deductible will be used to determine the 
assessment subject to the minimums described above. 

4. The deductible assessment does not apply to workers' compensation claims 
for Developer's or a Contractor’s own employee. 

16.1.6.13 The Department reserves the right to terminate or modify all or part of 
the OCIP with 30 days prior written notice.  In the event of termination or modification, 
Developer and its enrolled Contractors of all tiers shall procure and maintain insurance 
required by the Department to replace the OCIP coverage. The Department will reimburse to 
Developer the cost of insurance replacement, including associated Project costs that may arise 
due to such insurance replacement.  The form, coverage, limits, cost, and insurer rating for the 
replacement insurance shall be subject to the Department approval. 

16.1.6.14 Except for completed operations coverage, OCIP insurance coverage 
for Developer will terminate upon Final Acceptance and OCIP insurance coverage for an 
enrolled Contractor will terminate upon that Contractor’s completion of Construction Work at 
the Site.  Developer shall complete the OCIP notice of work completion form as part of the 
punch-list and Final Acceptance.  If a Contractor returns to the job site to perform warranty 
work, it must perform warranty work under its own worker’s compensation insurance coverage; 
warranty work is covered only under the OCIP general liability insurance policy provided such 
work is performed within one year after acceptance of the subject Contractor’s work. 
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16.1.6.15 Developer shall be responsible for compliance with the requirements 
of this Section 16.1.6 including compliance by its enrolled Contractors and by its excluded 
Contractors of all tiers. 

16.1.6.16 Developer agrees that the Department and the OCIP Administrator 
are not agents, partners, or guarantors of the OCIP insurer and that the Department is not 
responsible for any claims or disputes between or among Developer, the Contractors, and any 
OCIP insurer. 

16.2 Performance and Payment Security 

16.2.1 Performance Security 

16.2.1.1 Developer shall, as a condition to the commencement of Design Work 
and the Department’s issuance of NTP 1 obtain Performance Security in an amount equal to 
___ Million United States Dollars (US$__,000,000) securing Developer’s performance of the 
Design Work necessary to enable Developer to obtain NTP 2.  The Performance Security 
required by this Section 16.2.1.1 shall be released upon Developer’s submission of the 
Performance Security required by Section 16.2.1.2. 

16.2.1.2 Developer shall, as a condition to the Department’s issuance of NTP 2 
and the commencement of Construction Work and O&M Work, obtain Performance Security in 
an amount equal to ________________ Million United States Dollars (US$___,000,000), 
securing Developer’s performance of: (a) the D&C Work; and (b) the O&M Work performed 
during the Construction Period.   

16.2.1.3 The Performance Security required under Sections 16.2.1.1 and 
16.2.1.2 may, at Developer’s option, secure the performance of the Lead Engineering Firm and 
Lead Contractor rather than Developer’s performance. 

16.2.1.4 Prior to commencing any Design Work or Construction Work during 
the Operating Period, Developer shall obtain the Department’s written approval of the form and 
amount of Performance Security for such Design Work or Construction Work. 

16.2.1.5 If the Performance Security required by this Section 16.2.1 is in the 
form of a surety bond, it must be in the form set forth in Appendix 16, and must be issued by a 
surety or an insurance company authorized to issue bonds in the State that is rated in the top 
two categories by two of the three nationally recognized rating agencies or at least A- or better 
and “AX” or better according to A.M. Best’s Financial Strength Rating and Financial Size 
Category except as otherwise approved in writing by the Department in its reasonable 
discretion.  The surety bond must include a multiple obligee rider in the form of Appendix 16.  
Developer may elect to procure the surety bond directly rather than rely upon its Lead 
Contractor to do so as contemplated by the forms contained in Appendix 16.  If Developer 
makes this election, a multiple obligee rider is not necessary, and the language of the bond 
form may be adjusted to reflect the election, but only as necessary to eliminate references to 
the Lead Contractor and to add the Department.  Subject to the Lender’s rights under the 
Direct Agreement, proceeds from a call on the surety bonds by Developer shall be placed in a 
trust account and used solely for purposes of remedying the underlying performance default 
and the payment of any other moneys due under [Section __ of Division __].  If the 
Performance Security is in the form of a letter of credit, the letter of credit must be in the form 
of Appendix 15, and comply with the requirements of Sections 16.2.3_ and 16.3.  In satisfying 
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its obligations under this Section 16.2.1, Developer may switch from a compliant surety bond 
to a compliant letter of credit (or vice versa) provided that Developer gives the Department [30] 
days prior written notice of its intention to switch and provided that at all times there remains in 
place a compliant surety bond or a compliant letter of credit. 

16.2.2 Payment Security 

16.2.2.1 Developer shall, as a condition to commencement of Design Work 
and the Department’s issuance of NTP 1, obtain a Payment Security in the amount of __ 
Million United States Dollars (US$__,000,000) securing Developer’s obligation to pay for labor 
and materials associated with the Design Work necessary to enable Developer to obtain NTP 
2.  The Payment Security required by this Section 16.2.2.1 shall be released upon Developer’s 
submission of the Payment Security required by Section 16.2.2.2. 

16.2.2.2 Developer shall, as a condition to the Department’s issuance of NTP 2 
and the commencement of Construction Work, obtain a Payment Security in an amount equal 
to ___ Million United States Dollars (US$___,000,000), securing Developer’s obligation to pay 
for labor and materials in connection with the: (a) D&C Work; and (b) the O&M Work 
performed during the Construction Period. 

16.2.2.3 If the Payment Security required by this Section 16.2.2 is issued in the 
form of a bond it must be issued in the form set forth in Appendix 16, and must be issued by a 
surety or an insurance company authorized to issue bonds in the State that is rated in the top 
two categories by two of the three nationally recognized rating agencies or at least A- or better 
and “AX” or better according to A.M. Best’s Financial Strength Rating and Financial Size 
Category except as otherwise approved in writing by the Department in its reasonable 
discretion.  If the Payment Security is issued in the form of a bond it must include a multiple 
obligee rider in the form of Appendix 16.  Developer may elect to procure the Payment Security 
directly rather than rely upon its Lead Contractor to do so as contemplated by the forms 
contained in Appendix 16.  If Developer makes this election, and the Payment Security is 
issued in the form of a bond, a multiple obligee rider is not necessary, and the language of the 
bond form may be adjusted to reflect the election, but only as necessary to eliminate 
references to the Lead Contractor and to add the Department.  [If the Performance Security is 
in the form of a letter of credit, the letter of credit must be in the form of Appendix 15, and 
comply with the requirements of Section 16.2.3 and 16.3.  In satisfying its obligations under 
this Section 16.2.2, Developer may switch from a compliant surety bond to a compliant letter of 
credit (or vice versa) provided that Developer gives the Department [30] days prior written 
notice of its intention to switch and provided that at all times there remains in place a compliant 
surety bond or a compliant letter of credit.] 

16.2.2.4 The Payment Security required under Sections 16.2.2.1 and 16.2.2.2 
may, at Developer’s option, secure the payment obligations of the Lead Engineering Firm and 
Lead Contractor rather than Developer’s payment obligations. 

16.2.2.5 Prior to commencing any Design Work or Construction Work during 
the Operating Period, Developer shall obtain the Department’s written approval of the form and 
amount of Payment Security for such Design Work or Construction Work. 

16.2.3 Collateral Agent as Letter of Credit Beneficiary 

Notwithstanding Section 16.3.2.7, the Collateral Agent may be named as the beneficiary 
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of any letter of credit provided as Performance Security or Payment Security, but only if the 
following terms and conditions are satisfied. 

16.2.3.1 The letter of credit shall expressly authorize assignment and transfer 
of the beneficiary rights thereunder from the Collateral Agent to the Department without 
condition or limitation and shall expressly permit the Department, as beneficiary, to draw 
without presentation of the original letter of credit. 

16.2.3.2 The letter of credit for Payment Security or Performance Security also 
shall name the Department as automatic and exclusive transferee beneficiary upon Final 
Acceptance, and upon final acceptance of any Construction Work during the Operating Period 
(or, if applicable, Developer’s final acceptance of the work under the Contract with the Lead 
Engineering Firm, Lead Contractor or other prime Contractor for the original or subsequent 
Construction Work). 

16.2.3.3 The Collateral Agent may draw on the letter of credit solely for the 
following purposes:  

1. Paying or reimbursing its costs of curing Developer’s failure to perform its 
obligations under the Contract Documents respecting the secured Work (or, if 
applicable, paying or reimbursing Developer or itself for costs of curing the 
Lead Engineering Firm’s, Lead Contractor’s, or other prime Contractor’s 
failure to perform its performance obligations under its respective Contract), 
or 

2. Depositing the proceeds as cash security in a cash collateral account for the 
benefit of the Collateral Agent and the Department, useable only for the 
purposes specified in clause (1) above, where the letter of credit will expire 
within 50 days and has not been replaced or extended pursuant to Section 
16.3.3, provided that the terms of the cash collateral account shall 
unconditionally entitle the Department to draw thereon whenever, and to the 
extent that, the Department would have the right to draw on the letter of credit 
under this Section 16.2 had it not expired. 

16.2.3.4 The Collateral Agent first commits in writing to the Department to 
provide written notice to the Department within two Business Days after making a draw on the 
letter of credit, indicating the date, amount and purpose of the draw in reasonable detail.  

16.2.3.5 Developer has delivered to the Department, concurrently with the 
issuance of such letter of credit, a certified copy of the letter of credit and a present, executed 
transfer and assignment of the beneficiary rights from the Collateral Agent to the Department 
and documents reasonably satisfactory to the Department that permit the Department to 
exercise its rights as the transferee beneficiary under such letter of credit and to make 
drawings thereunder as and when set forth in Section 16.3.3. 

16.2.3.6 Developer (or, if applicable, the Lead Engineering Firm, Lead 
Contractor and other prime Contractor) shall bear any fees charged by the issuer of the letter 
of credit for transferring the beneficiary rights thereunder. 
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16.2.4 Forbearance 

The Department shall forebear from exercising remedies as an additional obligee under 
any surety bond provided as Performance Security or Payment Security so long as Developer 
or the Collateral Agent (a) commences the good faith, diligent exercise of remedies thereunder 
within 30 days after the Department delivers written notice to Developer and the Collateral 
Agent of its intent to make a claim thereunder, and (b) thereafter continues such good faith, 
diligent exercise of remedies until the default is cured. 

16.3 Letters of Credit 

16.3.1 Any terms and conditions applicable to a particular letter of credit which 
Developer is required to or may provide under this Agreement are set forth in the provisions of 
this Agreement describing such letter of credit.  Wherever in the Contract Documents Developer 
has the option or obligation to deliver to the Department a letter of credit, the provisions of this 
Section 16.3 shall apply:  

16.3.2 The letter of credit shall: 

16.3.2.1 Be a direct pay, standby letter of credit; 

16.3.2.2 Be issued by a financial institution in the form of Appendix 15 and 
acceptable to the Department’s Chief Financial Officer.  If the bank issuing the letter of credit 
fails to maintain an unsecured long-term debt rating of at least [“A”] from one of the major 
national rating agencies, Developer shall provide a substitute letter of credit issued by a 
qualified financial institution within [30] days of the date that the prior financial institution failed 
to maintain compliance with the requirements of this Section 16.3 or otherwise furnish 
additional security acceptable to the Department’s Chief Financial Officer as may be required 
from time to time to protect the interests of the Department;  

16.3.2.3 Be consistent with the requirements of this Section 16.3;  

16.3.2.4 Be payable immediately, conditioned only on written presentment 
from the Department to the issuer of a sight draft drawn on the letter of credit and a certificate 
stating that the Department has the right to draw under the letter of credit in the amount of the 
sight draft, up to the amount due to the Department, without requirement to present the original 
letter of credit;  

16.3.2.5 Be in place for the entire period of time for which the letter of 
credit is providing security.  Letters of credit with an expiration date shall provide for automatic 
renewal no later than [30] days prior to the expiration date;  

16.3.2.6 Allow for multiple draws; and  

16.3.2.7 Name the Department as payee.  The letter of credit shall not 
provide for dual or multiple beneficiaries except as provided in Section 16.2.2. 

16.3.3 The Department shall have the right to draw on the letter of credit, without prior 
notice unless otherwise expressly provided in the Contract Documents with respect to the letter 
of credit, and use and apply the proceeds as provided in the Contract Documents for such letter 
of credit, if (a) Developer fails to pay or perform when due the duty, obligation or liability under 
the Contract Documents for which the letter of credit is held, (b) Developer for any reason fails 
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to deliver to the Department a new or replacement letter of credit, on the same terms, by not 
later than [14] days before the expiration date of the outstanding letter of credit, unless the 
applicable terms of the Contract Documents expressly require no further letter of credit with 
respect to the duty, obligation or liability in question, or (c) the financial institution issuing the 
Renewal Work Letter of Credit fails to meet the requirements set forth in Section 16.3.2.2 and 
Developer fails to provide a substitute letter of credit issued by a qualified financial institution 
within [30] days.  For all draws conditioned on prior written notice from the Department to 
Developer, no such notice shall be required if it would preclude draw before the expiration date 
of the letter of credit.  Draw on the letter of credit shall not be conditioned on prior resort to any 
other security of Developer. 

16.3.4 Developer’s sole remedy in connection with the improper presentment or 
payment of sight drafts drawn under letters of credit shall be to obtain from the Department a 
refund of the proceeds which are misapplied and the reasonable costs Developer incurs as a 
result of such misapplication; provided that at the time of such refund Developer increases the 
amount of the letter of credit to the amount (if any) then required under applicable provisions of 
this Agreement.  Developer acknowledges that the presentment of sight drafts drawn upon a 
letter of credit could not under any circumstances cause Developer injury that could not be 
remedied by an award of money damages, and that the recovery of money damages would be 
an adequate remedy.  Accordingly, Developer covenants (a) not to request or instruct the issuer 
of any letter of credit to refrain from paying any sight draft drawn under the letter of credit and 
(b) not to commence or pursue any legal proceeding seeking, and Developer irrevocably waives 
and relinquishes any right, to enjoin, restrain, prevent, stop or delay any draw on any letter of 
credit. 

16.3.5 Developer shall obtain and furnish all letters of credit and replacements thereof at 
its sole cost and expense, and shall pay all charges imposed in connection with the 
Department’s presentment of sight drafts and drawing against letters of credit or replacements 
thereof. 

16.3.6 In the event the Department’s rights and interests under this Agreement are 
assigned, Developer shall cooperate so that concurrently with the effectiveness of such 
assignment, either replacement letters of credit for, or appropriate amendments to, the 
outstanding letters of credit shall be delivered to the assignee naming the assignee as 
beneficiary, at no cost to Developer. 

16.4 Indemnity by Developer 

16.4.1 Subject to Section 16.4.2, Developer shall release, defend, protect, indemnify 
and hold harmless the Indemnified Parties from and against any and all liabilities, damages, 
claims, fines, causes of action, suits, judgments, investigations, legal or administrative 
proceedings, demands and Losses, in each case if asserted or incurred by or awarded to any 
third party, to the extent caused by or arising out of: 

16.4.1.1 The breach or alleged breach of the Contract Documents or any 
Contract by any Developer-Related Entity; 

16.4.1.2 The failure or alleged failure by any Developer-Related Entity to 
comply with the Governmental Approvals, any applicable Environmental Laws or other Laws 
(including Laws regarding Hazardous Materials management); 
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16.4.1.3 Any alleged patent, trademark, or copyright infringement or other 
allegedly improper appropriation or use by any Developer-Related Entity of trade secrets, 
patents, proprietary information, know-how, copyright rights, inventions or other third-party 
proprietary rights in performance of the Work, or arising out of any use in connection with the 
Project of methods, processes, designs, information, or other items furnished or communicated 
to the Department or another Indemnified Party pursuant to the Contract Documents; provided 
that this indemnity shall not apply to any infringement resulting from the Department’s failure to 
comply with specific written instructions regarding use provided to the Department by 
Developer; 

16.4.1.4 The actual or alleged negligence, willful misconduct, breach of 
applicable Law or contract, or other culpable act, culpable omission or misconduct of any 
Developer-Related Entity in or associated with performance of the Work; 

16.4.1.5 Any and all claims by any governmental or taxing authority claiming 
Taxes based on gross receipts, purchases or sales, the use of any property or income of any 
Developer-Related Entity with respect to any payment for the Work made to or earned by any 
Developer-Related Entity; 

16.4.1.6 Any and all stop notices and/or liens filed in connection with the Work, 
including all expenses and attorneys’, accountants' and expert witness fees and costs incurred 
in discharging any stop notice or lien, and any other liability to Contractors, laborers and 
Suppliers for failure to pay sums due for their work, services, materials, goods, equipment or 
supplies, provided that the Department is not in default in payments owing to Developer with 
respect to such Work; 

16.4.1.7 Any actual or threatened Release of Hazardous Materials by any 
Developer-Related Entity; 

16.4.1.8 The claim or assertion by any other developer or contractor of 
inconvenience, disruption, delay or loss caused by interference by any Developer-Related 
Entity with or hindering the progress or completion of work being performed by the other 
developer or contractor, or failure of any Developer-Related Entity to cooperate reasonably 
with other developers or contractors in accordance therewith; 

16.4.1.9 Any dispute between Developer and a Utility Owner, or any 
Developer-Related Entity’s performance of, or failure to perform, the obligations under any 
Utility Agreement; 

16.4.1.10 (a) Any Developer-Related Entity’s breach of or failure to perform an 
obligation that the Department owes to a third Person, including Governmental Entities, under 
Law or under any agreement between the Department and a third Person, where the 
Department has delegated performance of the obligation to Developer under the Contract 
Documents, or (b) the acts or omissions, including negligence, willful misconduct or breach of 
applicable Law or contract, of any Developer-Related Entity which render the Department 
unable to perform or abide by an obligation that the Department owes to a third Person, 
including Governmental Entities, under any agreement between the Department and a third 
Person, where the agreement is previously disclosed or known to Developer; 
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16.4.1.11 The fraud, bad faith, arbitrary or capricious acts, willful misconduct, 
negligence or violation of Law or contract by any Developer-Related Entity in connection with 
Developer’s performance of real property acquisition services under the Contract Documents;  

16.4.1.12 Inverse condemnation, trespass, nuisance or similar taking of or harm 
to real property by reason of (a) the failure of any Developer-Related Entity to comply with Best 
Management Practice, requirements of the Contract Documents, Project Management Plan or 
Governmental Approvals respecting control and mitigation of construction activities and 
construction impacts, (b) the intentional misconduct or negligence of any Developer-Related 
Entity, or (c) the actual physical entry onto or encroachment upon another’s property outside 
the Project Right of Way by any Developer-Related Entity; 

16.4.1.13 If applicable, any violation of any federal or state securities or similar 
law by any Developer-Related Entity, or Developer's failure to comply with any requirement 
necessary to preserve the tax exempt status of interest paid on the PABs; or 

16.4.1.14 Errors, inconsistencies or other defects in the design or construction 
of the Project. 

16.4.2 Subject to Section 16.4.4 and the releases and disclaimers herein, including all 
the provisions set forth in Section 3.3.7, Developer’s indemnity obligation shall not extend to any 
Loss to the extent caused by: 

16.4.2.1 The negligence, reckless or willful misconduct, bad faith or fraud of 
such Indemnified Party; or 

16.4.2.2 A Relief Event, subject to Developer’s obligations as provided for in 
this Agreement; or 

16.4.2.3 A Structural Latent Defect, but only if (a) Developer did not previously 
encounter the Structural Latent Defect and fail to undertake rehabilitation in accordance with 
Section 4.14.4 and (b) no Developer-Related Entity caused or contributed to causing the 
Structural Latent Defect. 

16.4.3 In claims by an employee of Developer, a Contractor, anyone directly or indirectly 
employed by them or anyone for whose acts they may be liable, the indemnification obligation 
under this Section 16.4 shall not be limited by a limitation on the amount or type of damages, 
compensation or benefits payable by or for Developer or a Contractor under workers’ 
compensation, disability benefit or other employee benefits laws. 

16.4.4 For purposes of this Section 16.4, a third party claim includes a claim, dispute, 
disagreement, cause of action, demand, suit, action, judgment, investigation, or legal or 
administrative proceeding which (a) is asserted, initiated or brought by any Indemnified Party’s 
employee, agent or contractor against an Indemnified Party, (b) is within the scope of the 
indemnities and (c) is not covered by the Indemnified Party’s worker’s compensation program.  
For purposes of this Section 16.4, a third party Loss includes any actual or alleged Loss 
sustained or incurred by such employee, agent or contractor. 

16.5 Defense and Indemnification Procedures 

16.5.1 If the Department receives notice of a claim or otherwise has actual knowledge of 
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a claim that it believes is within the scope of the indemnities under Section 16.4, and if the 
Department gives notice thereof pursuant to Section 16.1.4.3, then the Department shall have 
the right to conduct its own defense unless either an insurer accepts defense of the claim within 
the time required by Law or Developer accepts the tender of the claim in accordance with 
Section 16.5.3. 

16.5.2 If the insurer under any applicable Insurance Policy accepts the tender of 
defense, the Department and Developer shall cooperate in the defense as required by the 
Insurance Policy.  If no insurer under potentially applicable Insurance Policies provides defense, 
then Section 16.5.3 shall apply.  

16.5.3 If the defense is tendered to Developer, then within 30 days after receipt of the 
tender it shall notify the Department whether it has tendered the matter to an insurer and (if not 
tendered to an insurer or if the insurer has rejected the tender) shall deliver a written notice 
stating that Developer:  

16.5.3.1 Accepts the tender of defense and confirms that the claim is subject to 
full indemnification hereunder without any "reservation of rights" to deny or disclaim full 
indemnification thereafter;  

16.5.3.2 Accepts the tender of defense but with a "reservation of rights" in 
whole or in part; or 

16.5.3.3 Rejects the tender of defense based on a determination that it is not 
required to indemnify against the claim under the terms of this Agreement.  

16.5.4 If Developer accepts the tender of defense under Section 16.5.3.1, Developer 
shall have the right to select legal counsel for the Indemnified Parties, subject to reasonable 
approval by the Department, and Developer shall otherwise control the defense of such claim, 
including settlement, and bear the fees and costs of defending and settling such claim.  During 
such defense:  

16.5.4.1 Developer shall fully and regularly inform the Indemnified Parties of 
the progress of the defense and of any settlement discussions; and 

16.5.4.2 The Department shall fully cooperate in said defense, provide to 
Developer all materials and access to personnel it requests as necessary for defense, 
preparation and trial and which or who are under the control of or reasonably available to the 
Department, and maintain the confidentiality of all communications between it and Developer 
concerning such defense.  

16.5.5 If Developer responds to the tender of defense as specified in Section 16.5.3.2 or 
�16.5.3.3, the Indemnified Parties shall be entitled to select their own legal counsel and 
otherwise control the defense of such claim, including settlement.  

16.5.6 Indemnified Parties may assume their own defense by delivering to Developer 
written notice of such election and the reasons therefor, if the Department, at the time it gives 
notice of the claim or at any time thereafter, reasonably determines that:  

16.5.6.1 A conflict exists between the Indemnified Parties and Developer which 
prevents or potentially prevents Developer from presenting a full and effective defense;  
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16.5.6.2 Developer is otherwise not providing an effective defense in 
connection with the claim; or 

16.5.6.3 Developer lacks the financial capacity to satisfy potential liability or to 
provide an effective defense.  

16.5.7 If the Indemnified Parties are entitled and elects to conduct their own defense 
pursuant hereto of a claim for which they are entitled to indemnification, Developer shall 
reimburse on a current basis all reasonable costs and expenses the Indemnified Parties incur in 
investigating and defending.  In the event the Indemnified Parties are entitled to and elect to 
conduct their own defense, then:  

16.5.7.1 In the case of a defense conducted under Section 16.5.3.1, the 
Indemnified Parties shall have the right to settle or compromise the claim with Developer’s 
prior written consent, which shall not be unreasonably withheld or delayed;  

16.5.7.2 In the case of a defense conducted under Section 16.5.3.2, the 
Indemnified Parties shall have the right to settle or compromise the claim with Developer’s 
prior written consent, which shall not be unreasonably withheld or delayed, or with approval of 
the court or arbitrator following reasonable notice to Developer and opportunity to be heard 
and without prejudice to their rights to be indemnified by Developer; and 

16.5.7.3 In the case of a defense conducted under Section 16.5.3.3, the 
Indemnified Parties shall have the right to settle or compromise the claim without Developer's 
prior written consent and without prejudice to their rights to be indemnified by Developer.  

16.5.8 A refusal of, or failure to accept, a tender of defense, as well as any Dispute over 
whether an Indemnified Party which has assumed control of defense is entitled to do so under 
Section 16.5.6, shall be resolved according to the Dispute Resolution Procedures.  Developer 
shall be entitled to contest an indemnification claim and pursue, through the Dispute Resolution 
Procedures, recovery of defense and indemnity payments it has made to or on behalf of the 
Indemnified Parties.  

16.5.9 The Parties acknowledge that while Section 16.4. contemplates that Developer 
will have responsibility for certain claims and liabilities arising out of its obligations to indemnify, 
circumstances may arise in which there may be shared liability of the Parties with respect to 
such claims and liabilities.  In such case, where either Party believes a claim or liability may 
entail shared responsibility and that principles of comparative negligence and indemnity are 
applicable, it shall confer with the other Party on management of the claim or liability in 
question.  If the Parties cannot agree on an approach to representation in the matter in 
question, each shall arrange to represent itself and to bear its own costs in connection therewith 
pending the outcome of such matter.  Within 30 days subsequent to the final, non-appealable 
resolution of the matter in question, whether by arbitration or by judicial proceedings, the Parties 
shall adjust the costs of defense, including reimbursement of reasonable attorneys' fees and 
other litigation and defense costs, in accordance with the indemnification arrangements of 
Section 16.4., and consistent with the outcome of such proceedings concerning the respective 
liabilities of the Parties on the third party claim.  

16.5.10 In determining responsibilities and obligations for defending suits 
pursuant to this Section 16.5, specific consideration shall be given to the following factors:  (a) 
the party performing the activity in question; (b) the location of the activity and incident; (c) 
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contractual arrangements then governing the performance of the activity; and (d) allegations of 
respective fault contained in the claim.  

16.6 Disclaimer 

Nothing in this Article 16 or elsewhere in the Contract Documents is intended to 
establish a standard of care owed to any member of the public or to extend to the public the 
status of a third-party beneficiary for any of the insurance or indemnifications described in this 
Article 16. 

ARTICLE 17.  REPRESENTATIONS AND WARRANTIES 

17.1 Developer Representations and Warranties 

Developer hereby represents and warrants to the Department as follows: 

17.1.1 The Financial Model Formulas (a) were prepared by or on Developer’s behalf in 
good faith, (b) are the same financial formulas that Developer utilized and is utilizing in the 
Financial Model, in making its decision to enter into this Agreement and in making disclosures to 
potential equity investors and Lenders under the Initial Funding Agreements, and (c) as of the 
Effective Date are suitable for making reasonable projections. 

17.1.2 The Original Financial Model and Financial Model (a) were prepared by or on 
Developer’s behalf in good faith, (b) were audited and verified by an independent recognized 
model auditor prior to the Effective Date, (c) fully disclose all cost, revenue and other financial 
assumptions and projections that Developer has used or is using in making its decision to enter 
into this Agreement and in making disclosures to Lenders under the Initial Funding Agreements 
and (d) as of the Effective Date represent the projections that Developer believes in good faith 
are the most realistic and reasonable for the Project; provided, however, that such projections (i) 
are based upon a number of estimates and assumptions, (ii) are subject to significant business, 
economic and competitive uncertainties and contingencies, and (iii) accordingly are not a 
representation or warranty that any of the assumptions are correct, that such projections will be 
achieved or that the forward-looking statements expressed in such projections will correspond 
to actual results. 

17.1.3 Developer has reviewed all applicable Laws relating to Taxes, has taken into 
account all requirements imposed by such Laws in preparing the Original Financial Model and 
Financial Model, and agrees to pay, prior to delinquency, all applicable Taxes.  Further, 
Developer accepts sole responsibility and agrees that it shall have no right to compensation or 
other claim due to its misinterpretation of such Laws or incorrect assumptions regarding the 
applicability of Taxes.  

17.1.4 Developer and its Contractor(s) have maintained, and throughout the term of this 
Agreement shall maintain, all required authority, license status, professional ability, skills and 
capacity to perform the Work. 

17.1.5 Without limiting its rights and remedies expressly granted hereunder, Developer 
has evaluated the constraints affecting design and construction of the Project, including the 
Project Right of Way as defined in the Right of Way Plans as well as the terms and conditions of 
the NEPA/CEQA Approval, Presidio Trust Right of Entry Agreement and Programmatic 
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Agreement, and has reasonable grounds for believing and does believe that the Project can be 
designed and built within such constraints. 

17.1.6 Without limiting its rights and remedies expressly granted hereunder, Developer 
has, in accordance with Best Management Practice, examined the Site and surrounding 
locations, performed appropriate field studies and investigations of the Site, investigated and 
reviewed the subsurface data attached, the Hazardous Materials information, the Utility 
information and other available public and private records, and undertaken other activities 
sufficient to familiarize itself with surface conditions and subsurface conditions, including the 
presence of Utilities, Hazardous Materials, contaminated groundwater, archaeological, 
paleontological and cultural resources, and endangered and threatened species, affecting the 
Site or surrounding locations; and as a result of such review, inspection, examination and other 
activities Developer is familiar with and, subject to the provisions of this Agreement, accepts the 
physical requirements of the Work. 

17.1.7 Developer has familiarized itself with the requirements of any and all applicable 
Laws, including those Laws applicable to the use of federal-aid funds, and the conditions of any 
required Governmental Approvals prior to entering into this Agreement.  Without limiting the 
foregoing, Developer is aware of the provisions of Section 3700 of the California Labor Code 
which require every employer to be insured against liability for workers' compensation or to 
undertake self-insurance in accordance with the provisions of that Code.  Developer will comply 
with such provisions before commencing performance of the Work under the Contract 
Documents and at all times during the Term.  The foregoing representation shall constitute the 
certificate concerning such compliance required by Section 1861 of the California Labor Code. 

17.1.8 Except as specifically provided otherwise in this Agreement, Developer shall be 
responsible for complying with the foregoing at its sole cost and without any increase in 
compensation or extension of the Financial Close Deadline or any Completion Deadline on 
account of such compliance, regardless of whether such compliance would require additional 
time for performance or additional labor, equipment and/or materials not expressly provided for 
in the Contract Documents.  Developer has no reason to believe that any Governmental 
Approval required to be obtained by Developer will not be granted in due course and, thereafter, 
remain in effect so as to enable the Work to proceed in accordance with the Contract 
Documents. 

17.1.9 All Work furnished by Developer will be performed by or under the supervision of 
Persons who hold all necessary, valid licenses to practice in the State, by personnel who are 
skilled, experienced and competent in their respective trades or professions, who are 
professionally qualified to perform the Work in accordance with the Contract Documents and 
who shall assume professional responsibility for the accuracy and completeness of the Design 
Documents, Construction Documents and other documents prepared or checked by them. 

17.1.10 Developer is a [XXXXXXXXXXXXXXXX] duly organized and validly 
existing under the laws of [XXXXXXXXXXXXXXXX], has the requisite power and all required 
licenses to carry on its present and proposed activities, and has full power, right and authority to 
execute and deliver the Contract Documents and the Key Contracts to which Developer is a 
party and to perform each and all of the obligations of Developer provided for herein and 
therein.  Developer is duly qualified to do business, and is in good standing, in the State, and 
will remain in good standing throughout the Term and for as long thereafter as any obligations 
remain outstanding under the Contract Documents. 
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17.1.11 The execution, delivery and performance of the Contract Documents and 
the Key Contracts to which Developer is (or will be) a party have been (or will be) duly 
authorized by all necessary corporate action of Developer; each person executing the Contract 
Documents and such Key Contracts on Developer’s behalf has been (or at the time of execution 
will be) duly authorized to execute and deliver each such document on Developer’s behalf; and 
the Contract Documents and such Key Contracts have been (or will be) duly executed and 
delivered by Developer. 

17.1.12 Neither the execution and delivery by Developer of the Contract 
Documents and the Key Contracts to which Developer is (or will be) a party, nor the 
consummation of the transactions contemplated hereby or thereby, is (or at the time of 
execution will be) in conflict with or has resulted or will result in a default under or a violation of 
the governing instruments of Developer or any other agreements or instruments to which it is a 
party or by which it is bound. 

17.1.13 The execution and delivery by Developer of the Contract Documents and 
Key Contract to which Developer is (or will be) a party, and the performance by Developer of its 
obligations thereunder, will not conflict with any Laws applicable to Developer that are valid and 
in effect on the date of execution and delivery. 

17.1.14 Each of the Contract Documents and the Key Contracts to which 
Developer is (or will be) a party constitutes (or at the time of execution and delivery will 
constitute) the legal, valid and binding obligation of Developer, enforceable against Developer 
and, if applicable, each member of Developer, in accordance with its terms, subject only to 
applicable bankruptcy, insolvency and similar laws affecting the enforceability of the rights of 
creditors generally and the general principles of equity. 

17.1.15 There is no action, suit, proceeding, investigation or litigation pending and 
served on Developer which challenges Developer’s authority to execute, deliver or perform, or 
the validity or enforceability of, the Contract Documents and the Key Contracts to which 
Developer is a party, or which challenges the authority of Developer’s representative executing 
the Contract Documents or such Key Contracts; and Developer has disclosed to the 
Department any pending and un-served or threatened action, suit, proceeding, investigation or 
litigation with respect to such matters of which Developer is aware. 

17.1.16 As of the Proposal Submission Date Developer disclosed to the 
Department in writing all organizational conflicts of interest of Developer and its Contractors of 
which Developer was actually aware; and between the Proposal Submission Date and the 
Effective Date Developer has not obtained knowledge of any additional organizational conflict of 
interest, and there have been no organizational changes to Developer or its Contractors 
identified in its Proposal, which have not been approved in writing by the Department.  For this 
purpose, organizational conflict of interest has the meaning set forth in the Instructions to 
Proposers. 

17.1.17 To the extent the Lead Contractor, the Lead Engineering Firm and/or the 
Lead Operations and Maintenance Firm is not Developer, Developer represents and warrants, 
as of the effective date of the relevant Key Contract, as follows: (a) each of the Lead Contractor, 
the Lead Engineering Firm and the Lead Operations and Maintenance Firm is duly organized, 
validly existing and in good standing under the laws of the state of its organization; and is duly 
qualified to do business, and is in good standing, in the State, (b) the capital stock of each of 
them (including options, warrants and other rights to acquire capital stock) is owned by the 
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Persons who Developer has set forth in a written certification delivered to the Department prior 
to the Effective Date; (c) each of them has the power and authority to do all acts and things and 
execute and deliver all other documents as are required to be done, observed or performed by it 
in connection with its engagement by Developer; (d) each of them has all necessary licenses 
from the State, expertise, qualifications, experience, competence, skills and know-how to 
perform the Design Work, Construction Work and the O&M Work, as applicable, of the Project 
in accordance with the Contract Documents; and (e) each of them is not in breach of any 
applicable Law that would have a material adverse effect on the Design Work, Construction 
Work and O&M Work, as applicable, of the Project. 

17.1.18 Except as provided in Section 11.6, Developer has no authority or right to 
impose any fee, toll, charge or other amount for the use of the Project. 

17.1.19 Prior to the Effective Date Developer made or caused to be made to the 
Department, in writing, all the disclosures required under Section 143(h)(5)(A) through (G), and 
as of the Effective Date all such disclosures remain true, complete and accurate. 

17.2 Department Representations and Warranties 

The Department hereby represents and warrants to Developer as follows: 

17.2.1 The Department is a public agency, duly formed and validly existing under the 
laws of the State, and has full status, power, right and authority to execute, deliver and perform 
the Contract Documents to which the Department is (or will be) a party and to perform each and 
all of the obligations of the Department provided for herein and therein. 

17.2.2 The Contract Documents to which the Department is (or will be) a party have 
each been duly authorized by the Department, and each constitutes (or at the time of execution 
and delivery will constitute) a legal, valid and binding obligation of the Department enforceable 
against the Department in accordance with its terms. 

17.2.3 Each person executing the Contract Documents to which the Department is (or 
will be) a party has been (or at the time of execution will be) duly authorized to execute and 
deliver each such document on behalf of the Department; and the Contract Documents to which 
the Department is (or will be) a party have been (or will be) duly executed and delivered by the 
Department. 

17.2.4 Neither the execution and delivery by the Department of the Contract Documents 
to which the Department is (or will be) a party nor the consummation of the transactions 
contemplated hereby or thereby, is (or at the time of execution will be) in conflict with or will 
result in a default under or violation of the Department’s organizational documents or any other 
agreements or instruments to which it is a party or by which it is bound. 

17.2.5 The execution and delivery by the Department of the Contract Documents to 
which the Department is (or will be) a party, and the performance by the Department of its 
obligations thereunder, will not conflict with any Laws applicable to the Department that are valid 
and in effect on the date of execution and delivery. 

17.2.6 There is no action, suit, proceeding, investigation or litigation pending and served 
on the Department which challenges the Department’s authority to execute, deliver or perform, 
or the validity or enforceability of, the Contract Documents to which the Department is a party, 
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or which challenges the authority of the Department official executing the Contract Documents 
to which the Department is a party; and the Department has disclosed to Developer any 
pending and un-served or threatened action, suit, proceeding, investigation or litigation with 
respect to such matters of which the Department is aware. 

17.2.7 In executing this Agreement, the Department is in full compliance, and shall 
remain in compliance, with Section 143, as Section 143 may be amended and with any 
successor thereto.  As of the Effective Date, the Project is included in the Department’s long-
range transportation plan for the applicable metropolitan planning organization, and all 
Milestone Payments and Availability Payments, subject to appropriation, payable under this 
Agreement have been included in the proposed State Transportation Improvement Program 
Fund Estimate submitted to the California Transportation Commission for adoption. 

17.3 Survival of Representations and Warranties 

The representations and warranties of Developer and the Department contained herein 
shall survive expiration or earlier termination of this Agreement. 

17.4 Special Remedies for Mutual Breach of Warranties 

Notwithstanding any other provision of this Agreement, if there exists or occurs any 
circumstance or event that constitutes or results in a concurrent breach of any of the warranties 
set forth in this Article 17 by both Developer and the Department but does not also constitute or 
result in any other breach or default by either Party, then such breaches shall not form the basis 
for a Relief Event or damage claim by the Department against Developer.  Instead, the only 
remedies shall be for the Parties to take action to rectify or mitigate the effects of such 
circumstance or event, to pursue severance and reformation of the Contract Documents as set 
forth in Section 26.12, or Termination by Court Ruling as set forth in Section 19.5.3. 

ARTICLE 18  DEFAULT; SUSPENSION OF WORK 

18.1 Default by Developer; Cure Periods 

18.1.1 Developer Default 

Developer shall be in breach of this Agreement upon the occurrence of any one or more 
of the following events or conditions (each a “Developer Default”): 

18.1.1.1 Developer fails to satisfy the applicable conditions to commencement 
of the Design Work as set forth in Sections 4.6 within 90 days of the Effective Date; 

18.1.1.2 Developer fails to begin the applicable portion of the Design Work 
within ten days following the Department’s issuance of NTP 1; 

18.1.1.3 Developer discontinues the prosecution of the Work for a consecutive 
period of 30 days, or fails to resume discontinued Work as required by the Contract 
Documents within 30 days after the Department notifies Developer to do so; 

18.1.1.4 Developer fails to perform the Work with sufficient workmen and 
equipment or with sufficient materials to ensure prompt completion of the Work; 
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18.1.1.5 Developer fails to perform the Work or any portion thereof in 
accordance with the Contract Documents, including conforming to applicable requirements of 
the Technical Requirements; provided that a failure by Developer to perform any obligation for 
which Noncompliance Points are assigned under the then current Appendix 6 will not 
constitute a Developer Default under this Section 18.1.1.5; 

18.1.1.6 Developer fails to comply with applicable Governmental Approvals 
and Laws, including the Federal Requirements; 

18.1.1.7 Developer fails to make an undisputed payment to the Department 
under this Agreement when due, or fails to deposit funds to any reserve or account in the 
amount and within the time period required by this Agreement; 

18.1.1.8 There occurs any use of the Project or a material portion thereof in 
violation of or not otherwise contemplated by this Agreement, the Technical Requirements, 
Governmental Approvals or Laws (except violations of Law by Users); 

18.1.1.9 Developer fails to obtain, provide and maintain any insurance, bonds, 
guarantees, letters of credit or other performance or payment security as and when required 
under this Agreement for the benefit of relevant parties, or fails to comply with any requirement 
of this Agreement pertaining to the amount, qualifications, terms or coverage of the same; 

18.1.1.10 Developer makes or attempts to make an assignment or transfer of all 
or any portion of this Agreement, the Lease, the Project or Developer’s equity or economic 
interest therein in violation of Article 23 or there occurs an Equity Transfer or Change of 
Control in violation of Section 13.1; 

18.1.1.11 Subject to Section 17.4, any representation or warranty made by 
Developer or any Guarantor in the Contract Documents, any guaranty or any certificate, 
schedule, report, instrument or other document delivered to the Department pursuant to the 
Contract Documents is false, misleading or inaccurate in any material respect when made or 
omits material information when made; 

18.1.1.12 Developer fails to timely observe or perform or cause to be observed 
or performed any other material covenant, agreement, obligation, term or condition required to 
be observed or performed by Developer under the Contract Documents; provided that (a) such 
actions shall not be considered a Developer Default if they are the direct result of the 
Department’s breach of its obligation to make payments to Developer and (b) a failure by 
Developer to perform any obligation for which Noncompliance Points are assigned under the 
then current Appendix 6 will not constitute a Developer Default under this Section 18.1.1.12; 

18.1.1.13 Developer commences a voluntary case seeking liquidation, 
reorganization or other relief with respect to itself or its debts under any U.S. or foreign 
bankruptcy, insolvency or other similar Law now or hereafter in effect, seeks the appointment 
of a trustee, receiver, liquidator, custodian or other similar official of it or any substantial part of 
its assets; becomes insolvent, or generally does not pay its debts as they become due or 
admits in writing its inability to pay its debts (other than: (i) debts otherwise paid by an Equity 
Member; or (ii) Project Debt that is otherwise paid by a financial guarantor that is a Lender to 
the holders thereof under its financial guaranty); makes an assignment for the benefit of 
creditors; or takes any action to authorize any of the foregoing; or any of the foregoing acts or 
events shall occur with respect to (a) any Equity Member with a material financial obligation 
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owing to Developer for Committed Investment, or (b) any Guarantor of material Developer 
obligations owed to the Department under the Contract Documents, provided such actions 
shall not be considered a Developer Default if they are the sole and direct result of the 
Department’s breach of its obligation to make payments to Developer;  

18.1.1.14 An involuntary case is commenced against Developer seeking 
liquidation, reorganization, dissolution, winding up, a composition or arrangement with 
creditors, a readjustment of debts or other relief with respect to Developer or Developer’s 
debts under any U.S. or foreign bankruptcy, insolvency or other similar Law now or hereafter in 
effect; seeking the appointment of a trustee, receiver, liquidator, custodian or other similar 
official of Developer or any substantial part of Developer’s assets; seeking the issuance of a 
writ of attachment, execution, or similar process; or seeking like relief, and such involuntary 
case shall not be contested by Developer in good faith or shall remain undismissed and 
unstayed for a period of 60 days; or any such involuntary case, or any of the foregoing acts or 
events, shall occur with respect to (a) any Equity Member with a material financial obligation 
owing to Developer for Committed Investment, or (b) any Guarantor of material Developer 
obligations owed to the Department under the Contract Documents; provided such actions 
shall not be considered a Developer Default if they are the sole and direct result of the 
Department’s breach of its obligation to make payments to Developer;  

18.1.1.15 Developer fails to comply with the Department’s written suspension of 
Work order issued in accordance with Section 18.2.7 within the time reasonably allowed in 
such order; 

18.1.1.16 Developer fails to: (a) achieve Financial Close by the Financial Close 
Deadline, unless such failure is excused pursuant to Section 15.2.7, (b) commence the 
Construction Work by the Construction Commencement Deadline, (c) achieve Substantial 
Completion by the Long Stop Date, or (d) achieve Final Acceptance by the Final Acceptance 
Deadline;  

18.1.1.17 A Persistent Developer Noncompliance exists; 

18.1.1.18 There occurs any Closure that is not a Permitted Construction Closure 
or a Permitted Closure; or 

18.1.1.19 After exhaustion of all rights of appeal, there occurs any suspension, 
debarment, disqualification or removal (distinguished from ineligibility due to lack of financial 
qualifications), or there goes into effect an agreement for voluntary exclusion, from bidding, 
proposing or contracting with any federal, State or local department or agency of (a) 
Developer, (b) any Equity Member, (c) any Affiliate for whom transfer of ownership would 
constitute a Change of Control, or (d) any Key Contractor whose work is not completed.   

18.1.2 Initial Notice and Cure Periods 

For Developer breaches or failures listed as Noncompliance in Appendix 6, as it may be 
amended from time to time, the cure periods set forth therein shall exclusively govern for the 
sole purpose of assessing Noncompliance Points.  Subject to remedies that this Article 18 
expressly states may be exercised before lapse of a cure period, Developer shall have the 
following cure periods with respect to the following Developer Defaults:  
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18.1.2.1 For a Developer Default under Sections 18.1.1.1 through 18.1.1.3, 
Sections 18.1.1.6 through 18.1.1.10, Section 18.1.1.16(d), and Section 18.1.1.18 a period of 
30 days after Developer receives written notice from the Department of Developer Default; 
provided that (a) as to a Developer Default under Section 18.1.1.8 or 18.1.1.18, such cure 
period shall not preclude or delay the Department's immediate exercise, without notice or 
demand, of its remedy set forth in Section 18.2.2, and (b) as to a Developer Default under 
Section 18.1.1.9 the Department shall have the right, but not the obligation, to effect cure, at 
Developer’s expense, if the Developer Default continues beyond five days after such notice is 
delivered. 

18.1.2.2 For a Developer Default under Sections 18.1.1.4, 18.1.1.5, 18.1.1.11, 
18.1.1.12 and 18.1.1.19, a period of 30 days after Developer receives written notice from the 
Department of Developer Default; provided that (a) if the Developer Default is of such a nature 
that the cure cannot with diligence be completed within such time period and Developer has 
commenced meaningful steps to cure immediately after receiving the default notice, Developer 
shall have such additional period of time, up to a maximum cure period of 120 days, as is 
reasonably necessary to diligently effect cure, and (b) as to a Developer Default under Section 
18.1.1.19, if the debarred or suspended Person is an Equity Member or Affiliate, cure will be 
regarded as complete when Developer proves it has removed such Person from any position 
or ability to manage, direct or control the decisions of Developer or to perform Work, and if the 
debarred or suspended Person is a Key Contractor cure will be regarded as complete when 
Developer replaces the Key Contractor with the Department’s prior written approval as 
provided in Section 7.3.1. 

18.1.2.3 For a Developer Default under Section 18.1.1.13 and 18.1.1.14, no 
right to notice or cure period, except that if the Developer Default relates to an Equity Member 
or a Guarantor, Developer shall have a period of 60 days to effect cure of such default by 
providing a substitute Equity Member or Guarantor reasonably acceptable to the Department 
or by providing a letter of credit or other form of security reasonably acceptable to the 
Department in the amount of, as the case may be, (a) the Equity Member’s financial obligation 
for Committed Investment to or for the benefit of Developer, or (b) the Guarantor’s specified 
sum or specified maximum liability under its guaranty, or if none is specified, the reasonably 
estimated maximum liability of the Guarantor.   Notwithstanding the foregoing, if such default 
relates to an Equity Member who holds a Controlling Interest in Developer, Developer shall 
cure such default only by providing a letter of credit or other form of security reasonably 
acceptable to the Department in the amount of such Equity Member’s financial obligation for 
Committed Investment to or for the benefit of Developer. 

18.1.2.4 For a Developer Default under Sections 18.1.1.15, 18.1.1.16(a), (b) 
and (c), and 18.1.1.17, there is no cure period. 

18.2 Department Remedies for Developer Default 

18.2.1 Termination 

In the event of a Developer Default under Section 18.1.1.1.16(a), the Department may 
terminate this Agreement as provided in Section 19.2.2.  In the event of any Developer Default 
that is or becomes a Default Termination Event set forth in Section 19.4.1, the Department may 
terminate this Agreement as provided in Section 19.4.  
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18.2.2 Immediate Department Entry and Cure of Wrongful Use 

Without notice and without awaiting lapse of the period to cure, in the event of any 
Developer Default under Section 18.1.1.8 (use of the Project in violation of the Contract 
Documents) or Section 18.1.1.18 (Closure that is not a Permitted Closure), the Department may 
enter and take control of the Project to restore the permitted uses and reopen and continue 
operations for the benefit of Developer and the public, until such time as Developer or the 
Lenders cure such breach, or the Department terminates this Agreement.  Developer shall 
pay to the Department on demand the Department’s Recoverable Costs in connection with 
such action.  So long as the Department undertakes such action in good faith, even if under a 
mistaken belief in the occurrence of such a Developer Default, such action shall not be deemed 
unlawful or a breach of this Agreement, shall not expose the Department to any liability to 
Developer and shall not entitle Developer to any other remedy, except for the Department’s 
gross negligence, recklessness, willful misconduct or bad faith, it being acknowledged that the 
Department has a high priority, paramount public interest in providing and maintaining the 
authorized uses of the Project and continuous public access to the Project.  Immediately 
following cure of such Developer Default, as determined by the Department, acting 
reasonably, the Department shall relinquish control and possession of the Project back 
to Developer. 

18.2.3 Remedies for Failure to Meet Safety Standards or Perform Safety 
Compliance 

18.2.3.1 If at any time Developer, or its Surety under payment and 
performance bonds, fails to meet any Safety Standard or timely perform Safety Compliance 
or the Department and Developer cannot reach an agreement regarding the interpretation 
or application of a Safety Standard or the valid issuance of a Safety Compliance Order 
within a period of time acceptable to the Department, acting reasonably, the Department 
shall have the absolute right and entitlement to undertake or direct Developer to 
undertake any work required to ensure implementation of and compliance with Safety 
Standards as interpreted or applied by the Department or with the Safety Compliance 
Order. 

18.2.3.2 To the extent that any work done pursuant to Section 18.2.3.1 is 
undertaken by the Department and is reasonably necessary to comply with Safety 
Standards or perform validly issued Safety Compliance Orders, Developer shall pay to the 
Department on demand the Department’s Recoverable Costs in connection with such 
work, and the Department (whether it undertakes the work or has directed Developer to 
undertake the work) shall have no obligation or liability to compensate Developer for 
any Losses it suffers or incurs as a result thereof, except as a result of the Department’s 
gross negligence, recklessness, willful misconduct or bad faith. 

18.2.3.3 To the extent that any work done pursuant to Section 18.2.3.1 is 
undertaken by the Department and is not reasonably necessary to comply with Safety 
Standards or perform validly issued Safety Compliance Orders, the Department shall 
compensate Developer only for Losses it suffers or incurs as a direct result thereof. 

18.2.3.4 Notwithstanding anything to the contrary contained in this Agreement, 
if, in the good faith judgment of the Department, Developer has failed to meet any Safety 
Standards or perform Safety Compliance and the failure results in an Emergency or danger 
to persons or property, and if Developer is not then diligently taking all necessary steps to 
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cure or deal with such Emergency or danger, the Department may (but is not obligated 
to), without notice and without awaiting lapse of the period to cure any breach, and in addition 
and without prejudice to its other remedies, (a) immediately take such action as may be 
reasonably necessary to rectify the Emergency or danger, in which event Developer shall pay 
to the Department on demand the cost of such action, including the Department’s 
Recoverable Costs, or (b) suspend the Work and/or close or cause to be closed any and all 
portions of the Project affected by the Emergency or danger.  So long as the Department 
undertakes such action in good faith, even if under a mistaken belief in the occurrence of such 
failure or existence of an Emergency or danger as a result thereof, such action shall not be 
deemed unlawful or a breach, shall not expose the Department to any liability to Developer, 
except if the Department’s action constitutes gross negligence, recklessness, willful 
misconduct or bad faith, and shall not entitle Developer to any other remedy, it being 
acknowledged that the Department has a high priority, paramount public interest in protecting 
public and worker safety at the Project and adjacent and connecting areas.  The Department’s 
good faith determination of the existence of such a failure, Emergency or danger shall be 
deemed conclusive in the absence of clear and convincing evidence to the contrary.  
Immediately following rectification of such Emergency or danger, as determined by the 
Department, acting reasonably, the Department shall allow the Work to continue or 
such portions of the Project to reopen, as the case may be. 

18.2.4 Department Step-in Rights 

Upon the occurrence of a Developer Default and expiration, without full and complete 
cure, of the cure period, if any, available to Developer, without necessity for a Warning Notice 
and without waiving or releasing Developer from any obligations, but subject to the prior rights 
of the Lenders under this Agreement and the Direct Agreement, the Department shall have the 
right, but not the obligation, to pay and perform all or any portion of Developer's obligations and 
the Work that relates to Developer Default, as well as any other then-existing breaches or 
failures to perform for which Developer received prior written notice from the Department but 
has not commenced diligent efforts to cure, on and subject to the following terms and 
conditions. 

18.2.4.1 The Department may, to the extent necessary to cure the Developer 
Default: 

1. Perform or attempt to perform, or caused to be performed, such Work; 

2. Employ security guards and other safeguards to protect the Project; 

3. Spend such sums as the Department deems necessary and reasonable to 
employ and pay such architects, engineers, consultants and contractors and 
obtain materials and equipment as may be required for the purpose of 
completing the Work without obligation or liability to Developer or any 
Contractors for loss of opportunity to perform the same Work or supply the 
same materials and equipment; 

4. Draw on and use proceeds from the Payment Security and Performance 
Security and any other available security to pay such sums; 

5. Execute all applications, certificates and other documents as may be required 
for completing the Work; 
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6. Make decisions respecting, assume control over and continue Work as the 
Department determines appropriate; 

7. Modify or terminate any contractual arrangements, without liability for 
termination fees, costs or other charges; 

8. Meet with, coordinate with, direct and instruct Contractors, process invoices 
and applications for payment from Contractors, pay Contractors, and resolve 
claims of Contractors, and for this purpose Developer irrevocably appoints 
the Department as its attorney-in-fact with full power and authority to act for 
and bind Developer in its place and stead; 

9. Take any and all other actions which it may in its sole discretion consider 
necessary to complete the Work; and 

10. Prosecute and defend any action or proceeding incident to the Work. 

18.2.4.2 Developer shall reimburse the Department, on written demand, the 
Department’s Recoverable Costs in connection with the performance of any act or Work 
authorized by this Section 18.2.4. 

18.2.4.3 For the purpose of carrying out the Department’s step-in rights under 
this Section 18.2.4, the Department shall have the right to take exclusive possession of the 
Project and the Project ROW and to suspend or revoke Developer’s right to enter the same, 
and the Department is also hereby granted a perpetual, non-rescindable right of entry for the 
Department and its authorized representatives, contractors, subcontractors, vendors and 
employees to enter onto any other construction, lay down, staging, borrow and similar areas, 
exercisable at any time or times without notice.  Neither the Department nor any of its 
authorized representatives, contractors, subcontractors, vendor and employees shall be liable 
to Developer in any manner for any inconvenience or disturbance arising out of any such 
exclusion of Developer from the Project or the Project Right of Way or its entry onto any 
construction lay down, staging, borrow and similar areas in order to perform under this Section 
18.2.4, unless caused by the gross negligence, recklessness, willful misconduct or bad faith of 
such Person.  If any Person exercises any right to pay or perform under this Section 18.2.4, it 
nevertheless shall have no liability to Developer for the sufficiency or adequacy of any such 
payment or performance, or for the manner or quality of design, construction, operation or 
maintenance, unless caused by the gross negligence, recklessness, willful misconduct or bad 
faith of such Person. 

18.2.4.4 The Department’s rights under this Section 18.2.4 are subject to the 
right of any Surety under payment and performance bonds to assume performance and 
completion of all bonded Work. 

18.2.4.5 The Department’s rights under this Section 18.2.4 are subject to the 
exercise of the cure rights by the Collateral Agent under the senior Security Documents, 
provided that (a) the Collateral Agent complies with its obligations under the Direct Agreement 
and (b) the Department may continue exercising its step-in rights until the Collateral Agent 
obtains possession and notifies the Department that the Collateral Agent stands ready to 
immediately commence good faith, diligent curative action. 
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18.2.4.6 Without waiving any of its rights and remedies under this Agreement, 
once the Department has exercised its rights under this Section 18.2.4, the Department will 
comply with the applicable provisions of the Direct Agreement after the Department has 
completed performance of the obligations or the work that was the responsibility of Developer 
to perform. 

18.2.4.7 In the event the Department takes action described in this 
Section 18.2.4 and it is later finally determined that the Department lacked the right to do so 
because there did not occur a Developer Default and expiration, without full and complete 
cure, of the cure period, if any, available to Developer, then the Department’s action shall be 
treated as a Department Change. 

18.2.5 Damages; Offset 

18.2.5.1 Subject to Section 18.2.13, the Department shall be entitled to recover 
any and all damages available under Law on account of the occurrence of the Developer 
Default, together with interest thereon from and after the date any amount becomes due to the 
Department until paid at the Late Payment Rate.  Such damages may include (a) loss of any 
compensation due the Department under this Agreement proximately caused by the Developer 
Default, (b) actual and projected costs to remedy any defective part of the Work, (c) actual and 
projected costs to rectify any breach or failure to perform by Developer and/or bring the 
condition of the Project to the standard it would have been in if Developer had complied with its 
obligations to carry out and complete the Work in accordance with the Contract Documents, 
(d) actual and projected costs to the Department to terminate, take over the Project, re-procure 
and replace Developer, (e) actual and projected delay costs and (f) actual and projected 
increases in costs to the Department to complete the Project if not completed.  Without limiting 
the foregoing, if the Developer Default is failure to achieve Final Acceptance by the Final 
Acceptance Deadline, the damages owing the Department shall include its premiums and loss 
allocations under the OCIP and other costs of administering the OCIP attributable to the period 
the Department elects to extend the OCIP beyond the Final Acceptance Deadline up to the 
Final Acceptance Date.  Developer shall be liable for any damages that accrue after the 
occurrence of the Developer Default, regardless of whether the Developer Default is 
subsequently cured, which shall be due and owing after the expiration of all cure periods 
available to Developer and Lenders under the Contract Documents. 

18.2.5.2 The Department may deduct and offset any damages owing to it 
under the Contract Documents from and against any amounts the Department may owe to 
Developer.  Without limiting the foregoing, except for damages liquidated by the adjustments to 
Milestone Payments under Appendix 4-B, each Milestone Payment is subject to deduction and 
offset for the amount of any damages attributable to any Developer Default that concerns the 
D&C Work and is the subject of a notice delivered to Developer prior to the date for payment of 
the Milestone Payment..  If the amount of damages owing the Department is not liquidated or 
known with certainty at the time a payment is due from the Department to Developer, the 
Department may deduct and offset 105% of the amount it reasonably estimates will be due, 
subject to the Department’s obligation to adjust such deduction or offset when the amount of 
damages owing the Department is liquidated or becomes known with certainty. 

18.2.6 Persistent Developer Noncompliance 

18.2.6.1 Developer recognizes and acknowledges that a pattern or practice of 
continuing, repeated or numerous instances of Noncompliance, whether such instances of 
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Noncompliance are cured or not, will undermine the confidence and trust essential to the 
success of the public-private arrangement under this Agreement and will have a material, 
cumulative adverse impact on the value of this Agreement to the Department.  Developer 
acknowledges and agrees that measures for determining the existence of such a pattern or 
practice described in the definition of Persistent Developer Noncompliance and this Section 
18.2.6 are a fair and appropriate objective basis to conclude that such a pattern or practice will 
continue. 

18.2.6.2 A Persistent Developer Noncompliance under clause (a) of the 
definition thereof, regarding accumulated Noncompliance Points, shall be deemed to exist if: 

1. The cumulative number of Noncompliance Points assessed during any 
consecutive [365]-day period (including any period prior to the Substantial 
Completion Date) equals or exceeds [100]; or 

2. The cumulative number of Noncompliance Points assessed during any 
consecutive [1095]-day period (including any period prior to the Substantial 
Completion Date) equals or exceeds [200]. 

18.2.6.3 A Persistent Developer Noncompliance under clause (b) of the 
definition thereof shall be deemed to exist if: 

1. The cumulative number of instances of Noncompliance, cured or uncured, 
during any consecutive [365]-day period equals or exceeds [100]; or 

2. The cumulative number of instances of Noncompliance, cured or uncured, 
during any consecutive [1095]-day period equals or exceeds [250].  

18.2.7 Suspension of Work 

18.2.7.1 The Department shall have the right and authority, without obligation 
or liability, to suspend, in whole or in part, the Work by written order to Developer for 
Developer’s failure to cure and correct, within the applicable cure period available to Developer 
(except as provided otherwise in clause 5 below) (if any), the following:  

1. Failure to perform the Work in compliance with the Contract Documents; 

2. Failure to comply with any Law or Governmental Approval (including failure to 
handle, preserve and protect archaeological, paleontological or historic 
resources, or failure to handle Hazardous Materials, in accordance with 
applicable Laws and Governmental Approvals); 

3. Performance of Design Work or Construction Work without first satisfying all 
the  conditions to commencement of Design Work or Construction Work, as 
applicable, set forth in Sections 4.6 and 4.7; 

4. The existence of conditions unsafe for workers, other Project personnel or the 
general public, including failures to comply with Safety Standards or perform 
Safety Compliance as set forth in Section 18.2.3 (and in any such case the 
order of suspension may be issued without awaiting any cure period);  
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5. Failure to (a) provide proof of required insurance coverage as set forth in, and 
within the time required under clause 1 of, Section 16.1.2.4, without obligation 
to await lapse of the cure period set forth in Section 18.1.2.1, (b) provide 
proof of OCIP enrollment of Developer or any eligible Contractor before 
starting Work on the Site as required under Section 16.1.6.5, if such proof is 
not received within three Business Days after the Department or OCIP 
Administrator delivers to Developer written notice demanding enrollment, or 
(c) renew the Payment Security and Performance Security required under 
Section 16.2; and 

6. Failure to carry out and comply with written orders given by the Department. 

The Department shall have no liability to Developer, and Developer shall have no right to Extra 
Work Costs, Delay Costs, time, Financial Close Deadline or Completion Deadline extensions, 
compensation for losses due to delays in commencement of Availability Payments or for 
additional interest costs due to delayed receipt of a Milestone Payment, or other relief for the 
duration of any suspension under this Section 18.2.7.1. 

18.2.7.2 The Department shall have the right and authority to suspend, in 
whole or in part, the Work for reasons other than set forth in Section 18.2.7.1.  If the 
Department orders suspension of Work under this Section 18.2.7.2, it may constitute a 
Department-Caused Delay and Relief Event entitling Developer to submit a Claim for Extra 
Work Costs, Delay Costs, other compensation, Financial Close Deadline or Completion 
Deadline extensions and performance relief as permitted under Article 9. 

18.2.7.3 For any suspension order issued under this Section 18.2.7, the 
Department will provide Developer the reason for such suspension, and Developer shall 
comply with such suspension order in accordance with [Section __ of Division __].  

18.2.8 Warning Notices 

18.2.8.1 Without prejudice to any other right or remedy available to the 
Department, the Department may deliver a written notice (a “Warning Notice”) to Developer, 
with a copy to the Collateral Agent, stating explicitly that it is a “Warning Notice” and stating in 
reasonable detail the matter or matters giving rise to the notice and, if applicable, amounts due 
from Developer, and reminding Developer of the implications of such notice, whenever there 
occurs a Developer Default. 

18.2.8.2 The issuance of a Warning Notice may trigger a Default 
Termination Event as provided in Section 19.4.1.3. 

18.2.8.3 The Department may issue a Warning Notice at the same time it 
delivers a notice of Developer Default, and a notice of Developer Default may be issued as a 
Warning Notice.  In either such case, the cure period available to Developer, if any, shall be as 
set forth in Section 18.1.2.  If the Department issues a Warning Notice for any Developer 
Default after it issues a notice of such Developer Default, then the remaining cure period 
available to Developer, if any, for such Developer Default before the Department may 
terminate this Agreement on account of such Developer Default shall be extended by the time 
period between the date the notice of such Developer Default was issued and the date the 
Warning Notice is issued.  However, this shall not affect the time when the Department may 
exercise any other remedy respecting such Developer Default. 



 

CALIFORNIA DEPARTMENT OF TRANSPORTATION - 123 - Draft 
Presidio Parkway Project  PUBLIC-PRIVATE AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

18.2.8.4 Along with the Warning Notice and without prejudice to any other 
right or remedy available to the Department, the Department may, but is not obligated to, 
request that Developer prepare and submit within the applicable cure period a remedial plan 
that shall set forth a schedule and specific actions to be taken by Developer to cure the 
Developer Default and reduce the likelihood of such defaults occurring in the future.  Such 
actions may include improvements to Developer’s quality management practices, plans and 
procedures, revising and restating management plans, changes in organizational and 
management structure, increased monitoring and inspections, changes in Key Personnel and 
other important personnel, and replacement of Contractors.  

18.2.9 Payment and Performance Security 

Upon the occurrence of a Developer Default and expiration, without full and complete 
cure, of the applicable cure period, if any, without necessity for a Warning Notice, and without 
waiving or releasing Developer from any obligations, and subject to Section 16.2.4 if applicable, 
the Department shall be entitled to make demand upon, draw on, enforce and collect any 
Payment Security or Performance Security available to the Department under this Agreement 
with respect to the Developer Default in question, in any order in the Department’s sole 
discretion.  Where access to the Payment Security or Performance Security is to satisfy 
damages owing, the Department shall be entitled to make demand, draw, enforce and collect 
regardless of whether the Developer Default is subsequently cured.  The Department will apply 
the proceeds of any such action to the satisfaction of Developer’s obligations under this 
Agreement, including payment of amounts due the Department. 

18.2.10 Delay Liquidated Damages 

18.2.10.1 Developer shall be liable for and pay to the Department liquidated 
damages with respect to any failure to achieve Final Acceptance by the Final Acceptance 
Deadline.  Such liability shall apply even though a cure period remains available to Developer 
or any Lender under this Agreement or the Direct Agreement, or even though cure occurs. 

18.2.10.2 The amount of such liquidated damages shall be [$_______] per 
day for each day of delay in achieving Final Acceptance beyond the Final Acceptance 
Deadline.  Such liquidated damages shall continue to accrue until the Final Acceptance Date 
or until termination of this Agreement.  Such liquidated damages shall be an adjustment 
against the Maximum Availability Payments as provided in Appendix 7.  Such liquidated 
damages shall constitute the Department’s sole right to damages for such delay but do not 
liquidate other damages, including OCIP damages described in Section 18.2.5.1 and those 
encompassed by other adjustments to Maximum Availability Payments. 

18.2.11 Other Rights and Remedies 

18.2.11.1 In accordance with [Section __ of Division __], Developer shall be 
subject to suspension or revocation of its Certificate of Qualification for failure to timely perform 
and complete the Work by a Completion Deadline. 

18.2.11.2 In the instance of a Developer Default, the Department expressly 
reserves any and all existing rights to pursue administrative or other remedies as to any 
entity’s or Person’s respective continuing or future fitness, eligibility, qualification, certification 
or responsibility status for participation in future Department contracts. 
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18.2.12 Cumulative, Non-Exclusive Remedies 

Subject to Section 18.2.13, and except as specifically provided otherwise in this 
Agreement, each right and remedy of the Department hereunder shall be cumulative and shall 
be in addition to every other right or remedy provided herein or now or hereafter existing under 
Law, and the exercise or beginning of the exercise by the Department of any one or more of any 
of such rights or remedies shall not preclude the simultaneous or later exercise by the 
Department of any or all other such rights or remedies. 

18.2.13 Limitation on Developer’s Liability for Certain Damages 

18.2.13.1 Notwithstanding any other provision of the Contract Documents and 
except as set forth in Section 18.2.13.2, in no event shall Developer be liable to the 
Department for punitive damages or special, indirect or incidental consequential damages, 
whether arising out of breach of this Agreement, the Lease or any other Contract Document by 
Developer, tort (including negligence) or any other theory of liability, and the Department 
releases Developer from any such liability.   

18.2.13.2 The foregoing limitation on Developer’s liability shall not apply to or 
limit the Department’s right of recovery respecting the following: 

1. Losses (including defense costs) to the extent (a) covered by the proceeds of 
insurance required to be carried pursuant to Section 16.1, (b) covered by the 
proceeds of insurance actually carried by or insuring Developer under 
policies solely with respect to the Project and the Work, regardless of whether 
required to be carried pursuant to Section 16.1, or (c) Developer is deemed to 
have self-insured the Loss pursuant to Section 16.1.4.3; 

2. Losses arising out of fraud, criminal conduct, intentional misconduct, 
recklessness, gross negligence or bad faith on the part of any Developer-
Related Entity;  

3. Losses arising out of Releases of Hazardous Materials by any Developer-
Related Entity; 

4. Amounts Developer may owe or be obligated to reimburse the Department 
under the express provisions of the Contract Documents, including 
Developer’s liabilities for liquidated damages, Developer’s indemnity and 
defense liabilities, and Developer’s obligations for the Department’s 
Recoverable Costs; and 

5. Interest, late charges, fees, transaction fees and charges, penalties and 
similar charges that the Contract Documents expressly state are due from 
Developer to the Department. 

18.3 Default by the Department; Cure Periods 

18.3.1 Department Default 

The Department shall be in breach of this Agreement upon the occurrence of any one or 
more of the following events or conditions (each a “Department Default”):  
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18.3.1.1 The Department fails to make any payment due Developer under this 
Agreement when due; provided that such payment is not subject to a Dispute;  

18.3.1.2 Subject to Section 17.4, any representation or warranty made by the 
Department under Section 17.2 of this Agreement is false, misleading or inaccurate in any 
material respect when made or omits material information when made; or 

18.3.1.3 The Department or any other Governmental Entity confiscates, 
sequesters, condemns or appropriates the Project or any material part thereof, or Developer’s 
Interest or any material part thereof, excluding a Termination for Convenience or any other 
exercise of a right of termination set forth in this Agreement. 

18.3.2 Cure Periods 

The Department shall have the following cure periods with respect to the following 
Department Defaults: 

18.3.2.1 For a Department Default under Sections 18.3.1.1, a period of [60] 
days after Developer delivers to the Department written notice of the Department Default. 

18.3.2.2 For a Department Default under Sections 18.3.1.2 or 18.3.1.3, a 
period of [30] days after Developer delivers to the Department written notice of the Department 
Default; provided that if the Department Default is of such a nature that the cure cannot with 
diligence be completed within such time period and the Department has commenced 
meaningful steps to cure immediately after receiving the default notice, the Department shall 
have such additional period of time, up to a maximum cure period of [180] days, as is 
reasonably necessary to diligently effect cure. 

18.4 Developer Remedies for Department Default 

18.4.1 Termination 

Subject to Section 18.4.3, Developer will have the right to terminate this Agreement and 
recover termination damages as more particularly set forth in, and subject to the terms and 
conditions of, Section 19.5.  

18.4.2 Damages and Other Remedies 

18.4.2.1 Developer shall have and may exercise the following remedies upon 
the occurrence of a Department Default and expiration, without cure, of the applicable cure 
period:  

1. If Developer does not terminate this Agreement, then subject to Sections 
9.2.1 and 18.4.3, Developer may submit a Claim for compensation, Financial 
Close Deadline or Completion Deadline extensions, performance relief and 
other relief permitted under Article 9; and 

2. Subject to Sections 9.2.1, 18.4.3 and 19.11, Developer may exercise any 
other rights and remedies available under this Agreement or available at Law. 

18.4.2.2 Subject to Section 18.4.3 and except as specifically provided 



 

CALIFORNIA DEPARTMENT OF TRANSPORTATION - 126 - Draft 
Presidio Parkway Project  PUBLIC-PRIVATE AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

otherwise in this Agreement (including Sections 9.2.1 and 19.11), each right and remedy of 
Developer shall be cumulative and shall be in addition to every other right or remedy provided 
by this Agreement or now or hereafter existing under Law, and the exercise or beginning of the 
exercise by Developer of any one or more of any of such rights or remedies shall not preclude 
the simultaneous or later exercise by Developer of any or all other such rights or remedies. 

18.4.3 Limitations on Remedies 

18.4.3.1 Notwithstanding any other provision of the Contract Documents and 
except as provided in Section 18.4.3.2, in no event shall the Department be liable to Developer 
for punitive damages or special, indirect or incidental consequential damages, whether arising 
out of a breach of this Agreement, the Lease or any other Contract Document by the 
Department, tort (including negligence) or any other theory of liability, and Developer releases 
the Department from any such liability.   

18.4.3.2 The foregoing limitation on the Department’s liability for damages 
shall not apply to or limit Developer’s right of recovery respecting the following: 

1. Losses (including defense costs) to the extent covered by the proceeds of 
insurance or for which the Department has self-insured; 

2. Losses arising out of fraud, criminal conduct, intentional misconduct, 
recklessness or bad faith on the part of the Department;  

3. Losses arising out of Department Releases of Hazardous Materials; 

4. Amounts the Department may owe or be obligated to reimburse to Developer 
under the express provisions of the Contract Documents; or 

5. Interest, late charges, fees, transaction fees and charges, penalties and 
similar charges that the Contract Documents expressly state are due from the 
Department to Developer. 

18.4.3.3 The measure of compensation available to Developer as set forth in 
this Agreement for an event of termination shall constitute the sole and exclusive monetary 
relief and damages available to Developer arising out of or relating to such event; and 
Developer irrevocably waives and releases any right to any other or additional damages or 
compensation.  No award of compensation or damages shall be duplicative.  

ARTICLE 19.  TERMINATION  

19.1 Termination for Convenience 

19.1.1 The Department may terminate this Agreement and the Lease in whole if the 
Department determines, in its sole discretion, that a termination is in the Department’s best 
interest (a “Termination for Convenience”).  The Department will deliver to Developer a written 
Notice of Termination for Convenience specifying the election to terminate and its effective date.  
Termination of this Agreement and the Lease shall not relieve Developer or any Guarantor or 
Surety of its obligation for any claims arising from the Work performed prior to such termination. 
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19.1.2 In the event of a Termination for Convenience, the Department shall pay 
compensation to Developer (or to the Collateral Agent as provided in the Direct Agreement) in 
an amount equal to either (i) the Backward Looking Termination for Convenience Amount, or (ii) 
the Forward Looking Termination for Convenience Amount, as selected by Developer in 
Appendix 2-J.  Any Dispute arising out of the determination of such compensation shall be 
resolved according to the Dispute Resolution Procedures. 

19.1.3 The Backward Looking Termination for Convenience Amount shall be calculated 
as follows (calculated at the Early Termination Date and without duplicative-counting):  

1. The Project Debt Termination Amount; plus 

2. An amount which, upon the date of payment by the Department, is added to 
all Distributions described in clause (a) of the definition thereof actually paid 
to Equity Members or their Affiliates on or before the date of payment by the 
Department, gives an internal rate of return up to the date of payment on 
Committed Investment described in clause (a) of the definition thereof (taking 
into account the timing of such Distributions and Committed Investment), 
equal to the Equity IRR; plus 

3. Redundancy Payments for employees of Developer that have been or will be 
reasonably incurred by Developer as a direct result of termination of this 
Agreement; plus 

4. Subject to Section 18.4.3, any Losses that have been incurred and will be 
incurred by Developer as a direct result of termination of this Agreement 
arising out of the termination of contracts with Contractors, including 
reasonable and documented out-of-pocket costs to demobilize, but only to 
the extent that (a) such Losses are incurred in connection with the Project 
and in respect of the provision of services or the completion of work required 
to be provided by Developer, (b) such Losses are incurred under 
arrangements and/or agreements that are consistent with terms that have 
been entered into in the ordinary course of business and on reasonable 
commercial terms, and (c) Developer and the relevant Contractors have each 
used reasonable efforts to mitigate the Losses;  

Minus the sum of subsections (5) and (6) below 

5. All amounts standing to the credit of any bank account held by or on behalf of 
Developer as of the Early Termination Date, except in the Handback 
Requirements Reserve Account (governed by Section 5.10.3.3); and 

6. The portion accruing after the Early Termination Date of any previous 
payments to Developer that compensated Developer for Extra Work Costs 
and Delay Costs attributable to Relief Events that occurred prior to 
termination. 

19.1.4 The Forward Looking Termination for Convenience Amount shall be calculated 
as follows (calculated at the Early Termination Date and without duplicative-counting): 

1. The Project Debt Termination Amount; plus 
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2. The amount of all Distributions described in clause (a) of the definition thereof 
to Equity Members or their Affiliates anticipated in the Financial Model to be 
paid between the Early Termination Date until the date of expiration of the 
Term, each amount discounted back at the Equity IRR from the date on 
which it is shown to be payable in the Financial Model to the Early 
Termination Date; plus 

3. Redundancy Payments for employees of Developer that have been or will be 
reasonably incurred by Developer as a direct result of termination of this 
Agreement; plus 

4. Subject to Section 18.4.3, any Losses that have been incurred and will be 
incurred by Developer as a direct result of termination of this Agreement 
arising out of the termination of contracts with Contractors, including 
reasonable and documented out-of-pocket costs to demobilize, but only to 
the extent that (a) such Losses are incurred in connection with the Project 
and in respect of the provision of services or the completion of work required 
to be provided by Developer, (b) such Losses are incurred under 
arrangements and/or agreements that are consistent with terms that have 
been entered into in the ordinary course of business and on reasonable 
commercial terms, and (c) Developer and the relevant Contractors have each 
used its reasonable efforts to mitigate the Losses;  

Minus the sum of subsections (5) and (6) below 

5. All amounts standing to the credit of any bank account held by or on behalf of 
Developer as of the Early Termination Date, except in the Handback 
Requirements Reserve Account (governed by Section 5.10.3.3); and 

6. The portion accruing after the Early Termination Date of any previous 
payments to Developer that compensated Developer for Extra Work Costs 
and Delay Costs attributable to Relief Events that occurred prior to 
termination. 

19.2 Termination for Failure of Financial Close 

 

19.2.1 Developer or the Department may terminate this Agreement without fault, Claim 
or penalty if Financial Close does not occur by the Financial Close Deadline and such failure is 
directly attributable to any of the contingencies set forth in Section 15.2.7; provided, however, 
notice of termination under this Section 19.2.1 shall obligate the Department and Developer to 
engage in good faith negotiations for a minimum period of 30 days before such termination is 
effective.  Termination shall take effect at the end of such 30-day period unless the Parties 
otherwise agree in writing.  In the event of such a termination, all the Contract Documents shall 
be deemed rescinded, and the Department shall promptly return to Developer the original of the 
Financial Close Security. 

19.2.2 if Developer fails to achieve Financial Close by the Financial Close Deadline and 
such failure is not directly attributable to any of the contingencies set forth in Section 15.2.7, 
then the following terms and conditions shall apply. 



 

CALIFORNIA DEPARTMENT OF TRANSPORTATION - 129 - Draft 
Presidio Parkway Project  PUBLIC-PRIVATE AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

19.2.2.1 The Department shall have the right to terminate this Agreement upon 
five days’ prior written notice to Developer, without need for Warning Notice or any other notice 
and without any additional cure period, unless Developer achieves Financial Close in 
accordance with the conditions set forth in Section 15.2.7 within such five-day period. 

19.2.2.2 In the event of such termination, Developer shall be liable for and pay 
to the Department liquidated damages for such failure in the amount of the Financial Close 
Security.  Such liquidated damages shall constitute the Department’s sole right to damages on 
account of such failure. 

19.2.2.3 Upon or after the effective date of termination, the Department shall 
be entitled to collect the liquidated damages owing under Section 19.2.2 through a draw on or 
forfeiture of the Financial Close Security, as applicable, without prior notice to or demand upon 
Developer for such liquidated damages. 

19.2.2.4 Developer acknowledges that the time period the Department has 
provided to Developer to achieve Financial Close is ample and reasonable, and that such 
liquidated damages are reasonable in order to compensate the Department for damages it will 
incur as a result of the lost opportunity to the Department represented by the Contract 
Documents.  Such damages include the harm from the difficulty, and substantial additional 
expense, to the Department, to procure and deliver, operate and maintain the Project through 
other means, loss of or substantial delay in use, enjoyment and benefit of the Project by the 
general public, and injury to the credibility and reputation of the Department’s transportation 
improvement program, with policy makers, other Governmental Entities and the general public 
who depend on and expect availability of service.  Developer further acknowledges that these 
damages are incapable of accurate measurement because of, among other things, the unique 
nature of the Project and the unavailability of a substitute for it. 

19.3 Termination for Extended Relief Events 

19.3.1 Notice of Conditional Election to Terminate 

Either Party may deliver to the other Party written notice of its conditional election to 
terminate this Agreement and the Lease based on Relief Events (other than a Department 
Default, which is governed by Section 19.5.1) if: 

19.3.1.1 One or more of the following have occurred: 

1. A Relief Event has occurred before the end of the Construction Period and 
the resulting Relief Event Delays exceed 270 days in the aggregate;  

2. A Relief Event has occurred during the Operating Period and the period of 
time during which the Department is required to make payments as provided 
in Section 9.2.4 has expired; or 

3. (a) A Relief Event has occurred, (b) the Department is not required to make a 
payment under Sections 9.2.2 or 9.2.4, as applicable, (c) the 
abovementioned notice is delivered after the Substantial Completion Date; (d) 
as a direct result of the Relief Event all or substantially all of the Segments 
have become and remain inoperable for a consecutive period of 270 days or 
more, and (e) such suspension of operations is not attributable to another 
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concurrent delay;  

and 

19.3.1.2 Developer could not have mitigated or cured such result through the 
exercise of diligent efforts; and 

19.3.1.3 The written notice is delivered after such result has occurred, and 
such result is continuing at the time of delivery of the written notice; and 

19.3.1.4 The written notice sets forth in reasonable detail the Relief Event, a 
description of the direct result and its duration, and the notifying Party’s intent to terminate this 
Agreement.  

19.3.1.5 Notwithstanding the foregoing, if following the occurrence of any 
Relief Event that results in damage or partial destruction of the Project:  

1. The conditions listed in Sections 19.3.1.1 through 19.3.1.4 are satisfied;  

2. Insurance proceeds are available to fund work required to remedy the effects 
of the Relief Event; and  

3. The Parties agree to a restoration plan in respect of such work required to 
remedy the effect of the Relief Event;  

then the Parties agree that neither of them shall have the right to elect to terminate this 
Agreement or the Lease pursuant to this Section 19.3.1.  

19.3.2 Developer Options Upon Department Notice 

If the Department gives written notice of conditional election to terminate, Developer 
shall have the option either (a) to accept such notice or (b) to continue this Agreement and the 
Lease in effect by delivering to the Department written notice of Developer’s choice not later 
than [30] days after the Department delivers its notice.  If Developer does not deliver such 
written notice within such [30]-day period, then it shall be conclusively deemed to have 
accepted the Department’s election to terminate this Agreement and the Lease, whereupon 
termination shall take effect.  If Developer delivers timely written notice choosing to continue this 
Agreement and the Lease in effect, then: 

19.3.2.1 Except as provided in Article 9 and Article 10, the Department shall 
have no obligation to compensate Developer for any other costs of restoration and repair, for 
any loss of Availability Payments or for any other Extra Work Costs or Delay Costs arising out 
of the Relief Event; 

19.3.2.2 If the Relief Event occurred prior to the Substantial Completion Date 
and resulted in a Relief Event Delay, Developer shall be entitled to an extension of the 
applicable Completion Deadlines in accordance with the Contract Documents; and 

19.3.2.3 This Agreement and the Lease shall continue in full force and effect 
and the Department’s election to terminate shall be deemed withdrawn. 
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19.3.3 Department Options Upon Developer Notice 

If Developer gives written notice of conditional election to terminate, including an 
estimate (with supporting documentation) of the compensation that would be paid or reimbursed 
to Developer under Section 19.3.3.1, the Department shall have the option either: (a) to accept 
such notice, or (b) to continue this Agreement and the Lease in effect, provided that the 
Department in its reasonable discretion determines that the Project can be completed or re-
opened, as applicable, on a commercially reasonable basis, in each case by delivering to 
Developer written notice of the Department’s choice not later than [30] days after Developer 
delivers its notice.  If the Department does not deliver such written notice within such [30]-day 
period, then it shall be conclusively deemed to have accepted Developer’s election to terminate 
this Agreement and the Lease, whereupon termination shall take effect.  If the Department 
delivers timely written notice choosing to continue this Agreement and the Lease in effect, then 
the following provisions shall apply. 

19.3.3.1 The Department shall be obligated to pay or reimburse Developer an 
amount equal to (without duplicative-counting):  

1. The Extra Work Costs to repair and restore any physical damage or 
destruction to the Project and Delay Costs, if any, directly caused by the 
Relief Event which are incurred after the date Developer delivers its written 
notice of conditional election to terminate; plus 

2. Compensation calculated and paid in accordance with Section 9.2, modified 
as follows: 

(a) If Developer delivers its written notice of conditional election to terminate 
prior to Substantial Completion, then: (i) the 270 day limitation in Section 
9.2.2.4 shall not apply; and (ii) with respect to Relief Event Delays in 
excess of 270 days, then the amounts calculated under Sections 
9.2.2.2.1(b)(i) and 9.2.2.2.1(b)(ii) shall be increased to include the 
prorated operation and maintenance expenses incurred on each such 
day, provided that Developer uses reasonable commercial efforts to 
mitigate such costs; or 

(b) If Developer delivers its written notice of conditional election to terminate 
after Substantial Completion due to a Closure of one or more Segments 
caused by a Relief Event under clause (a) or (m) of the definition thereof, 
then beginning on the 271st day and continuing for as long as such 
Closure persists, an Hourly Unavailability Factor of [0.15] shall apply for 
purposes of calculating the Hourly Unavailability Adjustments for these 
Hours as described in Appendix 7, except that in no event shall such 
Hourly Unavailability Adjustments solely cause the prorated Availability 
Payments to fall below the lesser of: (i) the prorated amounts of debt 
service (except the repayment of principal scheduled to be funded by 
Milestone Payments which have been delayed by a Relief Event Delay) 
and operations and maintenance expenses scheduled to be paid as 
shown in the Financial Model for the time periods during which such 
Closure persists after the initial 270 days; or (ii) the actual prorated 
amounts of debt service (except the repayment of principal scheduled to 
be funded by Milestone Payments which have been delayed by a Relief 
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Event Delay) and operations and maintenance expenses incurred 
(provided that Developer uses reasonable commercial efforts to mitigate 
such costs) during the time period during which such Closure persists 
after the initial 270 days.  Notwithstanding the foregoing, in no event shall 
the calculations in this clause (b) of Section 19.3.3.1.2 exceed the 
prorated Availability Payment which would have been earned if such 
Closure had not persisted for more than 270 days;   

minus 

3. The sum of (a) the greater of (i) the proceeds of insurance (including casualty 
insurance and business interruption insurance) that is required to be carried 
pursuant to Section 16.1 and provides coverage to pay, reimburse or provide 
for any of the foregoing costs and losses or (ii) the proceeds of insurance 
(including casualty insurance and business interruption insurance) that is 
actually carried by or insuring Developer under policies solely with respect to 
the Project and the Work, regardless of whether required to be carried 
pursuant to Section 16.1, and that provides coverage to pay, reimburse or 
provide for any of the foregoing costs and losses, and (b) the foregoing costs 
and losses that Developer is deemed to have self-insured pursuant to Section 
16.1.4.3. 

19.3.3.2 Developer’s remedies and other relief from performance obligations 
under Section 9.2 shall continue to apply to the Relief Event until the damages produced by 
such Relief Event are compensated as provided in this Agreement and the restoration works 
are completed. 

19.3.3.3 This Agreement and the Lease shall continue in full force and effect 
and Developer’s election to terminate shall not take effect. 

19.3.4 No Waiver 

No election by Developer under Section 19.3.2 or by the Department under Section 
19.3.3 to keep this Agreement and the Lease in effect shall prejudice or waive the Department’s 
right to thereafter give a written notice of conditional election to terminate with respect to the 
same or any other Relief Event. 

19.3.5 Concurrent Notices 

If the Department and Developer deliver concurrent written notices of conditional 
election to terminate, Developer’s notice shall prevail.  Notices shall be deemed to be 
concurrent if each Party sends its written notice before actually receiving the written notice from 
the other Party.  Knowledge of the other Party’s written notice obtained prior to actual receipt of 
the notice shall have no effect on determining whether concurrent notice has occurred. 

19.3.6 Termination Compensation for Extended Relief Events 

If either Party accepts the other Party’s conditional election to terminate, then this 
Agreement and the Lease shall be deemed terminated on an Early Termination Date that is [60] 
days after the date of acceptance of the conditional election to terminate; and Developer will be 
entitled to compensation calculated as follows (calculated at the Early Termination Date and 
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without double-counting):  

1. The Project Debt Termination Amount; plus 

2. Amounts paid by the Equity Members or their Affiliates in the form of 
Committed Investment described in clause (a) of the definition thereof up until 
the Early Termination Date, less any amounts actually received by the Equity 
Members or their Affiliates from Developer as Distributions described in 
clause (a) of the definition thereof, provided if the amounts calculated 
pursuant to this subsection (2) are less than zero, then, for purposes of the 
calculation of the termination amount, they shall be deemed to be zero; plus 

3. Redundancy Payments for employees of Developer that have been or will be 
reasonably incurred by Developer as a direct result of termination of this 
Agreement; plus 

4. Subject to Section 18.4.3, any Losses that have been or will be incurred by 
Developer as a direct result of termination of this Agreement arising out of the 
termination of contracts with Contractors, including reasonable and 
documented out-of-pocket costs to demobilize, but only to the extent that (a) 
such Losses are incurred in connection with the Project and in respect of the 
provision of services or the completion of work required to be provided, (b) 
such Losses are incurred under arrangements and/or agreements that are 
consistent with terms that have been entered into in the ordinary course of 
business and on reasonable commercial terms and (c) Developer and the 
relevant Contractor have each used its reasonable efforts to mitigate the 
Losses;  

Minus the sum of subsections (5) and (6) below 

5. All amounts standing to the credit of any bank account held by or on behalf of 
Developer as of the Early Termination Date, except in the Handback 
Requirements Reserve Account (governed by Section 5.10.3.3); and 

6. The portion accruing after the Early Termination Date of any previous 
payments to Developer that compensated Developer for Extra Work Costs 
and Delay Costs attributable to Relief Events that occurred prior to 
termination. 

Any Dispute arising out of the determination of such compensation shall be resolved 
according to the Dispute Resolution Procedures. 

19.4 Termination for Developer Default 

19.4.1 Developer Defaults Triggering Department Termination Rights 

Developer agrees, acknowledges and stipulates that any of the Developer Defaults listed 
in this Section 19.4.1 would result in material and substantial harm to the Department’s rights 
and interests under this Agreement and therefore constitute a material Developer Default 
justifying termination if not cured within the applicable cure period, if any.  After expiration of the 
applicable cure period (if any) provided to Developer under this Agreement, the following 
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Developer Defaults (each a “Default Termination Event”) shall, subject to the provisions of the 
Direct Agreement, entitle the Department, at its sole election, to terminate this Agreement and 
the Lease, effective immediately upon delivery of written notice of termination to Developer and 
the Collateral Agent under the Security Documents as required by the Direct Agreement:   

19.4.1.1 There occurs a Developer Default under Section 18.1.1.13 or 
18.1.1.14; 

19.4.1.2 There occurs a Developer Default under Section 18.1.1.10, 18.1.1.15, 
18.1.1.16(b), (c) or (d), or 18.1.1.17(a) or (b); or 

19.4.1.3 There occurs any other Developer Default for which the Department 
issues a Warning Notice under Section 18.2.8 and such Developer Default is not fully and 
completely cured within the applicable cure period, if any, set forth in Section 18.1.2 or 
available to Lenders under the Direct Agreement.  

19.4.2 Compensation to Developer 

If the Department issues a notice of termination of this Agreement and the Lease due to 
a Default Termination Event, Developer will be entitled to compensation in the applicable 
amount set forth below. 

19.4.2.1 If this Agreement and the Lease are terminated by the Department 
pursuant to Section 19.4.1 (but excluding a termination due to a Default Termination Event 
under Section 19.4.1.1) before the Substantial Completion Date, the Department shall pay 
compensation to Developer in an amount calculated as follows (calculated at the Early 
Termination Date and without duplicative-counting): 

1. The lesser of (a) Project Adjusted Costs, or (b) the costs as shown in the 
Schedule of Values (as such Schedule of Values may be adjusted for Relief 
Events), corresponding to the percentage of such Work completed as of the 
Early Termination Date, less Milestone Payments actually paid by the 
Department, and excluding (i) interest and other financing costs, professional 
and advisory fees, and (ii) Developer overhead and administrative expenses; 
plus 

2. The lesser of (a) the actual costs incurred in performing the O&M Work 
during the Construction Period, or (b) the O&M Work costs shown in the O&M 
Work budget for the Construction Period (as such O&M Work budget may be 
adjusted for Relief Events), corresponding to the percentage of the O&M 
Work completed as of the Early Termination Date, excluding from both items 
(a) and (b) the (i) interest and other financing costs, professional and advisory 
fees, (ii) Developer overhead and administrative expenses, and (iii) 
Redundancy Payments and other demobilization costs; plus 

3. The amount of any compensation accrued under Section 9.2.3 but not yet 
paid; 

minus the sum of subsections (4) and (5) below: 

4. Subject to Section 18.2.13, the amount of any Losses recoverable by the 
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Department under the Contract Documents resulting from the Developer 
Default, including the damages described in Section 18.2.5.1; and 

5. .Any amounts previously paid (excluding Milestone Payments and Availability 
Payments) by the Department to Developer under the Agreement. 

However, if the sum of subsections (1) and (2) above is more than [80% or less] 
of the Project Debt Termination Amount, Developer will be entitled to compensation of [80% or 
less] of the Project Debt Termination Amount minus the amount under subsections (5) above, 
except there shall not be subtracted the portion of previous payments by the Department to 
Developer that Developer applied to reduce the principal amount of the Project Debt. 

19.4.2.2 If this Agreement and the Lease are terminated by the 
Department pursuant to Section 19.4.1 (but excluding a termination due to a Default 
Termination Event under Section 19.4.1.1) on or after the Substantial Completion Date, the 
Department shall pay compensation to Developer (calculated at the Early Termination Date 
and without duplicative-counting) equal to the lower of: 

1. The amount calculated as follows: 

(a) The amount of the Project Adjusted Costs; minus 

(b) The value of the accrued amortization of the Project Adjusted 
Costs, provided that (i) accrued amortization will be determined by 
calculating, using a straight line amortization schedule, the total 
amount accrued through the Early Termination Date, and (ii) in no 
event shall such amount be greater than the amount of Project 
Adjusted Costs less accrued amortization on the Early 
Termination Date as shown in the Financial Model; minus 

(c) Subject to Section 18.2.13, the amount of any Losses recoverable 
by the Department under the Contract Documents resulting from 
the Developer Default, including the damages described in 
Section 18.2.5.1; minus 

(d) Any amounts previously paid (excluding Milestone Payments and 
Availability Payments) by the Department to Developer under the 
Agreement.; and [ 

2. The amount calculated as follows: 

(a) [80% or less] of the Project Debt Termination Amount; minus 

(b) Any amounts previously paid (excluding Milestone Payments and 
Availability Payments) by the Department to Developer under the 
Agreement, except there shall not be subtracted the portion of 
previous payments by the Department to Developer that 
Developer applied to reduce the principal amount of the Project 
Debt. 
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19.4.2.3 If this Agreement and the Lease are terminated due to a Default 
Termination Event under Section 19.4.1.1 where the debtor is Developer, no compensation 
shall be due to Developer. 

19.4.3 Any Dispute arising out of the determination of such compensation shall be 
resolved according to the Dispute Resolution Procedures. 

19.4.4 If this Agreement and the Lease are terminated for grounds which are later 
determined not to justify a termination by the Department pursuant to Section 19.4.1, such 
termination shall be deemed to constitute a termination for convenience pursuant to 
Section 19.1.1, and Developer’s remedy shall be as set forth in Section 19.1.2.  

19.5 Termination for Department Default or Suspension of Work; Termination by Court 
Ruling 

19.5.1 Termination for Department Default 

19.5.1.1 In the event of a material Department Default under Section 
18.3.1.1 or 18.3.1.3 that remains uncured following notice and expiration of the applicable cure 
period under Section 18.3.2, Developer shall have the right to terminate this Agreement and 
the Lease, effective immediately upon delivery of written notice of termination to the 
Department.   

19.5.1.2 In the event of such termination, the Department shall pay 
compensation to Developer in an amount equal to the amount described in Section 19.1.2.  
Any Dispute arising out of the determination of such compensation shall be resolved according 
to the Dispute Resolution Procedures. If, however, it is determined after Developer terminates 
this Agreement that Developer lacked the right to terminate due to material Department 
Default, then such termination shall be treated as a termination due to material Developer 
Default and Section 19.4.2 shall govern the measure of the Termination Compensation. 

19.5.2 Termination for Suspension of Work 

If the Department issues a suspension order under Section 18.2.7.2 that suspends all or 
any material portion of the Work on all or any material portion of the Project for a period of [270] 
days or more, Developer shall have the right to terminate this Agreement and the Lease, 
effective immediately upon delivery of written notice of termination to the Department, provided 
that such suspension is not the result of the negligence, willful misconduct, or breach of 
applicable Law, Governmental Approval or contract by any Developer-Related Entity.  In the 
event of such termination, Developer will be entitled to compensation equal to the amount 
described in Section 19.1.2.  Any Dispute arising out of the determination of such compensation 
shall be resolved according to the Dispute Resolution Procedures. 

19.5.3 Termination by Court Ruling 

Termination by Court Ruling means, and becomes effective upon, (a) issuance of a final 
order by a court of competent jurisdiction to the effect that this Agreement is void, voidable, 
and/or unenforceable or impossible to perform in its entirety for reasons beyond the reasonable 
control of Developer, or (b) issuance of a final order by a court of competent jurisdiction 
upholding the binding effect on Developer of a Change in Law that causes impossibility of 
performance of a fundamental obligation by Developer or the Department under the Contract 
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Documents or impossibility of exercising a fundamental right of Developer or the Department 
under the Contract Documents.  The final court order shall be treated as the notice of 
termination of this Agreement and the Lease.  In the event of such termination, Developer will 
be entitled to compensation in an amount equal to the amount described in Section 19.3.6.  Any 
Dispute arising out of the determination of such compensation shall be resolved according to 
the Dispute Resolution Procedures. 

19.6 Termination Procedures and Duties 

Upon expiration of the Term or any earlier termination of this Agreement for any reason, 
the provisions of this Section 19.6 shall apply.  Except as expressly provided otherwise in this 
Section 19.6, Developer shall timely comply with such provisions independently of, and without 
regard to, the timing for determining, adjusting, settling and paying any amounts due Developer 
or the Department on account of termination.  If Developer fails to timely comply with the 
provisions of this Section 19.6, Department shall have the right thereupon to enter and take 
possession and control of the Project and Project Right of Way by summary proceeding 
available to landlords under applicable Law. 

19.6.1 Transition Plan 

19.6.1.1 Not later than [90] days prior to expiration of the Term, or, if 
applicable, within [three] days after receipt of a notice of termination, Developer shall meet and 
confer with the Department for the purpose of developing an interim transition plan for the 
orderly transition of Work, demobilization and transfer of control of the Project and Project 
Right of Way to the Department.  The Parties shall use diligent efforts to complete preparation 
of the interim transition plan within [15] days after the date Developer receives the notice of 
termination.   

19.6.1.2 The Parties shall use diligent efforts to complete a final transition 
plan within [30] days after such date.  The transition plan shall be in form and substance 
reasonably acceptable to the Department and shall include and be consistent with the other 
provisions and procedures set forth in this Section 19.6, all of which procedures Developer 
shall immediately follow, regardless of any delay in preparation or acceptance of the interim or 
final transition plan.  The transition plan shall include an estimate of costs and expenses to be 
incurred by both Parties in connection with implementation of the transition plan. 

19.6.2 Relinquishment and Possession of the Project 

19.6.2.1 On the Termination Date, Developer shall: (a) execute, 
acknowledge and deliver to the Department a quitclaim deed, in form and substance 
acceptable to the Department, acting reasonably, quitclaiming all of Developer’s right, title, 
interest and estate in and to the Project and Project Right of Way, (b)  execute and deliver a 
written termination of the Lease, and (c) cancel the Lease Escrow Agreement and return all 
originals of the Lease to Department if the Lease Escrow Agreement is still in effect on the 
Termination Date. 

19.6.2.2 On the Termination Date, or as soon thereafter as is possible as 
provided in the transition plan, Developer shall relinquish and surrender full control and 
possession of the Project and Project Right of Way to the Department or the Department’s 
Authorized Representative, and shall cause all Persons claiming under or through 
Developer to do likewise, in at least the condition required by the Handback Requirements.  
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19.6.2.3 On the later of the Termination Date or the date Developer 
relinquishes full control and possession as provided in the transition plan, the Department shall 
assume responsibility, at its expense (subject to the right to recover damages under this 
Agreement), for the Project and the Project Right of Way. 

19.6.3 Continuance or Termination of Key Contracts Prior to Work Completion  

19.6.3.1 If as of the Termination Date Developer has not completed the 
Work, in whole or in part, the Department shall elect, by written notice to Developer, to 
continue in effect the relevant Key Contracts or to require their termination.  The Department 
may elect to keep certain Key Contracts in effect and require termination of other Key 
Contracts.  If the Department elects to continue any Key Contracts, then Developer shall 
execute and deliver to the Department a written assignment, in form and substance acceptable 
to the Department, acting reasonably, of all Developer’s right, title and interest in and to such 
Key Contracts, and the Department shall assume in writing Developer’s obligations thereunder 
that arise from and after the Termination Date.   

19.6.3.2 If the Department elects to require termination of any Key 
Contracts, then Developer shall: 

1. Unless the Department has entered into a new concession agreement with a 
Lender or its Substituted Entity, take such steps as are necessary to 
terminate the relevant Key Contracts, including notifying each Key 
Contractor that its Key Contract is being terminated and that each of them is 
to immediately stop work and stop and cancel orders for materials, services 
or facilities unless otherwise authorized in writing by the Department; 

2. Immediately demobilize and secure in a safe manner Staging Areas and any 
other staging, lay down and storage areas used by such Key Contractors for 
the Project to the reasonable satisfaction of the Department, and remove all 
debris and waste materials (including Hazardous Materials and Undesirable 
Materials that are in the process of removal) except as otherwise approved 
by the Department in writing; 

3. Take such other actions as are necessary or appropriate to mitigate further 
cost; 

4. Subject to the Department’s reasonable prior written approval, settle all 
outstanding liabilities and all claims arising out of such Key Contracts; 

5. As a condition to Developer receiving all payments required to be paid by the 
Department under Article 19 and pursuant to the requirements of the 
transition plan, cause each of the Key Contractors to execute and deliver to 
the Department a written assignment, in form and substance acceptable to 
the Department, acting reasonably, of all of their right, title and interest in and 
to all warranties, to the extent assignable, claims and causes of action held 
by each of them against subcontractors and other third parties in connection 
with the Project or the Work, to the extent the Project or the Work is 
adversely affected by any subcontractor or other third-party breach of 
warranty, contract or other legal obligation; and 
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6. As a condition to Developer receiving all payments required to be paid by the 
Department under Article 19 and pursuant to the requirements of the 
transition plan, carry out such other directions as the Department may give 
for termination of the Work in accordance with the transition plan. 

19.6.4 Other Close-Out Activities 

19.6.4.1 Within [30] days after notice of termination is delivered or no later 
than [30] days prior to the natural expiration of the Term (as applicable), Developer shall 
provide the Department with a true and complete list of all materials, goods, machinery, 
equipment, parts, supplies and other property in inventory or storage (whether held by 
Developer or any Person on behalf of or for the account of Developer) for use in or respecting 
the Work or the Project, or on order or previously completed but not yet delivered from 
Suppliers for use in or respecting the Work or the Project.  On or about the Termination Date, 
Developer shall transfer to the Department title to , all such materials, goods, machinery, 
equipment, parts, supplies and other property through bills of sale or other documents of title 
as directed by the Department, and deliver possession of all such items to the Department or 
the Department’s Authorized Representative. 

19.6.4.2 Developer shall take all action that may be necessary, or that the 
Department may direct, for the protection and preservation of the Project, the Work and such 
materials, goods, machinery, equipment, parts, supplies and other property. 

19.6.4.3 On the Termination Date, Developer shall transfer to the 
Department the amount in the Handback Requirements Reserve Account due the Department 
in accordance with Section 5.10.3.3. 

19.6.4.4 On or about the Termination Date, Developer shall execute and 
deliver to the Department the following, together with an executed bill of sale or other written 
instrument, in form and substance acceptable to the Department, acting reasonably, assigning 
and transferring to the Department the following: 

1. All completed or partially completed drawings (including plans, elevations, 
sections, details and diagrams), specifications, designs, Design Documents, 
As-Built Record Plans, surveys, and other documents and information 
pertaining to the Work; 

2. All samples, borings, boring logs, subsurface data and similar data and 
information relating to the Project or Project Right of Way; 

3. All books, records, reports, test reports, studies and other documents of a 
similar nature relating to the Work, the Project or the Project Right of Way; 

4. All data and information relating to the use of the Project by the traveling 
public, including all studies, reports, projections, estimates and other market 
research or analysis relating to use of the Project by the traveling public; and 

5. All other work product and Intellectual Property used or as specifically 
developed by Developer or any Affiliate relating to the Work, the Project or 
the Project Right of Way, except for Proprietary Intellectual Property of 
Developer or an Affiliate held in an Intellectual Property Escrow. 
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19.6.4.5 Within [90] days after the Termination Date, the Parties shall 
adjust and prorate costs of operation and maintenance of the Project, including utility service 
costs and deposits, as of the Termination Date.  If the Parties do not have complete or 
accurate information by such date, they shall make the adjustment and proration using a good 
faith estimate, and thereafter promptly readjust when the complete and accurate information is 
obtained.  The Parties acknowledge that certain adjustments or readjustments may depend on 
receipt of bills, invoices or other information from a third party, and that the third party may delay 
in providing such information.  Any readjustment necessary only because of error in calculation 
and not due to lack of complete and accurate information shall be irrevocably waived, unless the 
Party seeking readjustment delivers written request for such readjustment to the other Party not 
later than [180] days following the Termination Date. 

19.6.4.6 On or about the Termination Date, Developer shall execute and 
deliver to the Department a written assignment, in form and substance acceptable to the 
Department, acting reasonably, of all Developer’s right, title and interest in and to any escrows 
or similar arrangements for the protection of Intellectual Property, source code or source code 
documentation of others (to the extent permitted by such third parties) used for or relating to 
the Project or the Work.  

19.6.4.7 On or about the Termination Date, Developer shall execute and 
deliver to the Department a written assignment, in form and substance acceptable to the 
Department, acting reasonably, of all Developer's right, title and interest in and to all 
warranties, to the extent assignable, claims and causes of action held by Developer against 
third parties in connection with the Project or the Work which are not to be pursued by 
Developer as provided in the final transition plan, including claims under casualty and business 
interruption insurance. 

19.6.4.8 Developer shall otherwise assist the Department in such manner as 
the Department may require prior to and for a reasonable period following the Termination Date 
to ensure the orderly transition of the Project, and shall, if appropriate and if requested by the 
Department, take all steps as may be necessary to enforce the provisions of the Key Contracts 
pertaining to the surrender of the Project. 

19.7 No Separate Terminations of Agreement and Lease 

If for any reason this Agreement is terminated before the Lease is delivered from 
escrow, then all right to obtain the Lease shall concurrently cease and terminate.  Department 
and Developer further agree and expressly intend that after the Lease is granted neither this 
Agreement nor the Lease shall continue in full force and effect without the other.  Accordingly, 
(a) any termination of this Agreement according to its terms shall also automatically constitute a 
termination of the Lease, even if the notice of termination fails to declare a termination of the 
Lease, and (b) any termination of the Lease shall also automatically constitute a termination of 
this Agreement, even if the notice of termination fails to declare a termination of this Agreement. 

19.8 Effect of Expiration or Earlier Termination 

19.8.1 Cessation of Developer’s Property Interest 

19.8.1.1 Expiration of the Term shall automatically cause, as of the 
expiration date, the complete reversion to the Department, and cessation, of the Developer’s 
Interest, at no charge to the Department, but subject to Section 19.6.4.5 and without prejudice 
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to any Claim of liability pursuant to Section 19.8.3. 

19.8.1.2 Early termination of this Agreement and the Lease shall 
automatically cause, as of the Termination Date, the complete reversion to the Department, 
and cessation, of the Developer’s Interest, except for its right to Termination Compensation.   

19.8.1.3 Automatically upon either such reversion and cessation of 
Developer’ Interest, the Project and the Project Right of Way shall be and remain free and 
clear of any lien, encumbrance or other claim of record created, permitted or suffered by 
Developer or anyone claiming by, through or under Developer, including the liens, pledges, 
assignments, collateral assignments, security interests and encumbrances of any and all 
Financing Documents.  In order to confirm the foregoing, at the Department’s request, 
Developer shall promptly obtain and deliver to the Department reconveyances, releases and 
discharges of all Security Documents, executed by the Lenders in proper form for recording or 
filing (as appropriate), but no such reconveyances, releases and discharges shall be 
necessary to the effectiveness of the foregoing.  

19.8.2 Contracts and Agreements 

Regardless of the Department’s prior actual or constructive knowledge thereof, no 
contract or agreement to which Developer is a party as of the Termination Date shall bind the 
Department, unless the Department elects to assume such contract or agreement in writing.  
Except in the case of the Department’s express written assumption, no such contract or 
agreement shall entitle the contracting party to continue performance of work or services 
respecting the Project following Developer’s relinquishment to the Department of possession 
and control of the Project, or to any claim, legal or equitable, against the Department. 

19.8.3 Liability After Expiration or Termination 

No expiration or earlier termination of this Agreement or the Lease shall excuse either 
Party from any liability arising out of any default as provided in this Agreement or the Lease that 
occurred prior to termination.  Notwithstanding the foregoing, any termination of this Agreement 
shall automatically extinguish any Claim of Developer to compensation for Extra Work Costs 
and Delay Costs accruing after the Early Termination Date attributable to Relief Events that 
occurred prior to termination.  

19.8.4 Final Release 

19.8.5 Subject to Sections 19.6.4.5 and 19.8.3, upon expiration of the Term, the 
Department shall be forever released and discharged from any and all Claims, causes of action, 
suits, demands and Losses, known or unknown, suspected or unsuspected, that Developer may 
have against the Department arising out of or relating to this Agreement or the Lease or 
expiration thereof, the other Contract Documents, or the Project.  Developer shall execute and 
deliver to the Department all such releases and discharges as the Department may reasonably 
require to confirm the foregoing, but no such written release and discharge shall be necessary to 
give effect to the foregoing release. 

19.8.6 Subject to Sections 19.6.4.5 and 19.8.3, if this Agreement is earlier terminated for 
any reason, then the Department’s payment to Developer of the amounts required under this 
Agreement (if any) shall constitute full and final satisfaction of, and upon payment the Department 
shall be forever released and discharged from, any and all claims, causes of action, suits, 
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demands and Losses, known or unknown, suspected or unsuspected, that Developer may have 
against the Department arising out of or relating to this Agreement or the Lease or 
termination thereof, the other Contract Documents, or the Project.  Upon such payment, 
Developer shall execute and deliver to the Department all such releases and discharges as the 
Department may reasonably require to confirm the foregoing, but no such written release and 
discharge shall be necessary to give effect to the foregoing satisfaction and release.   

19.9 Payment of Termination Compensation 

19.9.1 Termination Compensation for termination pursuant to Section 16.2.1.12 shall be 
due and payable by the Department in immediately available funds within [90] days after (a) the 
Department gives its written notice of its election to terminate; (b) the Collateral Agent provides 
the Department with a written statement as to the Project Debt Termination Amount, with 
documentation reasonably required by the Department to support such statement; and (c) 
Developer provides the Department with a written statement as to the amounts payable and 
deductible pursuant to subsections (2) through (6) of Section 19.3.6, with documentation 
reasonably required by the Department to support such statement and a certification that such 
amounts are true and correct. 

19.9.2 Termination Compensation for termination pursuant to Section 19.1, 19.5.1 or 
19.5.2 shall be due and payable by the Department in immediately available funds within [90] 
days after (a) the Department or Developer, as the case may be, gives its written notice of its 
election to terminate; (b) the Collateral Agent provides the Department with a written statement 
as to the Project Debt Termination Amount (if applicable), with documentation reasonably 
required by the Department to support such statement; and (c) Developer provides the 
Department with a written statement as to the amounts payable and deductible pursuant to 
subsections (2) through (6) of Sections 19.1.3 or 19.1.4, as applicable, with documentation 
reasonably required by the Department to support such statement and a certification that such 
amounts are true and correct. 

19.9.3 Termination Compensation for termination pursuant to Section 19.3 shall be due 
and payable by the Department in immediately available funds within [90] days after (a) either 
Party has accepted the other Party’s election to terminate this Agreement, (b) the time period for 
the other Party to elect not to terminate this Agreement has expired and the party has not made 
the election; (c) the Collateral Agent provides the Department with a written statement as to the 
Project Debt Termination Amount, with documentation reasonably required by the Department 
to support such statement; and (d) Developer provides the Department with a written statement 
as to the amounts payable and deductible pursuant to subsections (2) through (6) of Section 
19.3.6, with documentation reasonably required by the Department sufficient to support such 
statement and a certification that such amounts are true and correct. 

19.9.4 Termination Compensation for termination pursuant to Section 19.4 shall be due 
and payable by the Department in immediately available funds within [90] days after (a) the 
Department has given written notice of its election to terminate this Agreement, (b) Developer 
provides the Department with a written statement as to the amounts described in subsections 
(1) through (3) of Section 19.4.2.1 or subsection (1) of Section 19.4.2.2, as the case may be, 
with written documentation sufficient to support such statement and a certification that such 
amounts are true and correct. 

19.9.5 Termination Compensation for termination pursuant to Section 19.5.3 shall be 
due and payable by the Department in immediately available funds within [90] days after (a) the 
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Termination by Court Ruling becomes effective, (b) the Collateral Agent provides the 
Department with a written statement as to the Project Debt Termination Amount, with 
documentation reasonably required by the Department to support such statement; and (c) 
Developer provides the Department with a written statement as to the amounts payable and 
deductible pursuant to subsections (2) through (6) of Section 19.3.6, with documentation 
reasonably required by the Department sufficient to support such statement and a certification 
that such amounts are true and correct. 

19.9.6 If as of the date the Department tenders payment the Parties have not agreed 
upon the amount of Termination Compensation due, then:  

1. The Department shall proceed to make payment to Developer of the 
undisputed portion of the Termination Compensation; 

2. Within [30] days after receiving such payment Developer shall deliver to the 
Department written notice of the additional amount of Termination 
Compensation that Developer in good faith determines is still owing (the 
“disputed portion”); and 

3. The Department shall pay the disputed portion of the Termination 
Compensation to Developer in immediately available funds within [30] days 
after the disputed portion is agreed to by the Parties or otherwise determined 
pursuant to Article 24, as the case may be, and shall pay interest thereon 
commencing [30] Days after the Early Termination Date until paid at the Late 
Payment Rate.  

19.9.7 If the Department does not pay the undisputed portion, or the finally determined 
amount of the disputed portion, of the Termination Compensation on the date due, whether due 
to lack of appropriations, lack of available funds or other reason, then it shall thereafter continue 
to pay to Developer [85%] of the Quarterly Payments that would have been due absent 
termination until such portion of the Termination Compensation, together with interest thereon at 
the Late Payment Rate, is paid in full.  Such Quarterly Payments shall be credited toward the 
Termination Compensation. 

19.10 Exclusive Termination Rights 

This Article 19 together with Sections 16.1.2.12, 18.2.1 and 18.4.1 and the express 
provisions on termination set forth in the Lease contain the entire and exclusive provisions and 
rights of the Department and Developer regarding termination of this Agreement and the Lease, 
and any and all other rights to terminate under Law are hereby waived to the maximum extent 
permitted by Law. 

ARTICLE 20.  RESERVED RIGHTS 

20.1 General 

Without prejudice to Developer’s rights to additional compensation, Financial Close 
Deadline or Completion Deadline extensions, performance relief and other relief permitted 
under Article 9, Developer's rights and interests in the Project and Project Right of Way are and 
shall remain specifically limited only to such real and personal property rights and interests that 
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are necessary and required for developing, permitting, designing, financing, constructing, 
installing, equipping, operating, maintaining, repairing, reconstructing, rehabilitating, restoring, 
renewing or replacing the Project.  Developer's rights and interests specifically exclude any and 
all Airspace and any and all improvements and personal property above, on or below the 
surface of the Project Right of Way which are not necessary and required for such purposes. 

20.2 Reserved Business Opportunities 

20.2.1 The Department reserves to itself, and Developer hereby relinquishes, all right 
and opportunity to develop and pursue anywhere in the world entrepreneurial, commercial and 
business activities that are ancillary or collateral to the use, enjoyment and operation of the 
Project and Project Right of Way as provided in this Agreement and the Lease (“Business 
Opportunities”).  Unless expressly authorized by the Department in its sole discretion, 
Developer will not grant permission for any Person to use or occupy the Project for any ancillary 
or collateral purpose, whether through a sublease or otherwise.  The foregoing reservation in no 
way precludes Developer or its Affiliates and Contractors from (a) carrying out its financial plan 
reflected in its Financial Model, (b) arranging and consummating Refinancings, (c) creating and 
using brochures and other marketing material that include descriptions, presentations and 
images of the Project or the Work for the purpose of promoting Developer’s business of 
developing, financing and operating transportation projects, or (d) competing on any request or 
solicitation for proposals or bids issued by the Department in connection with Business 
Opportunities. 

20.2.2 The Business Opportunities reserved to the Department include all the following:  

20.2.2.1 All rights to finance, design, construct, operate and maintain any 
transit, passenger or freight rail facility or other mode of transportation in the Airspace or 
Project Right of Way, and to grant to others such rights; 

20.2.2.2 All rights to finance, design, construct, operate and maintain Project 
Enhancements in the Airspace or Project Right of Way, and to grant others such rights; 

20.2.2.3 Unless Developer has exercised its right under Section 11.6 to collect 
tolls and user fees for the right to use the Project and satisfied all conditions precedent under 
Section 11.6, all rights to toll, collect tolls and perform other tolling activities in the Airspace or 
Project Right of Way, and to grant to others such rights;   

20.2.2.4 All rights to install, use, lease, grant indefeasible rights of use, sell and 
derive revenues from electrical and fiber optic conduit, cable, capacity and associated 
equipment or other telecommunications equipment and capacity, existing over, on, under or 
adjacent to any portion of the Project Right of Way, except for the capacity of any such 
improvement installed by Developer that is necessary for and devoted exclusively to the 
operation of the Project; 

20.2.2.5 All rights to use, sell and derive revenues from traffic data and other 
data generated from the operation of the Project; 

20.2.2.6 All ownership, possession and control of, and all rights to develop, 
use, operate, lease, sell and derive revenues from, the Airspace or Project Right of Way, 
including development and operation of service areas, rest areas and any other office, retail, 
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commercial, industrial or mixed use real estate project within the Airspace or Project Right of 
Way; 

20.2.2.7 All ownership, possession and control of, and all rights to develop, 
use, lease, sell and derive revenues from, carbon credits or other environmental benefits 
generated by or arising out of the development, use, operation or maintenance of the Project; 

20.2.2.8 All rights to install, use and derive information, services, capabilities 
and revenues from intelligent transportation systems and applications, except installation and 
use of any such systems and applications by Developer as required solely for operation of the 
Project.  For avoidance of doubt, if Developer installs any such systems or applications, all use 
and capacity thereof not necessary for operation of the Project is reserved to, and shall be the 
sole property of, the Department; 

20.2.2.9 All rights to market, distribute, sell and derive revenues from any 
goods, products or merchandise depicting, utilizing or exploiting any name, image, logo, 
caricature or other representation, in any form or medium, of the Department or the Project; 

20.2.2.10 All rights and opportunities to grant to others sponsorship, advertising 
and naming rights with respect to the Project or any portion thereof, provided that in any 
sponsorship or naming rights transaction the Department shall cause to be granted to 
Developer a non-exclusive license to use the name in connection with Project operations; and 

20.2.2.11 Any other commercial or noncommercial development or use of the 
Airspace or Project Right of Way for other than operation of the Project.  

20.2.3 If the development, use or operation of the Airspace or Project Right of Way by 
the Department or anyone claiming under or through the Department, or if the development or 
operation of a Business Opportunity in the Airspace or Project Right of Way, materially prevents 
Developer from performing its fundamental obligations under this Agreement or materially 
adversely affects its costs, Developer shall be entitled to submit a Claim for compensation, 
Completion Deadline extensions, performance relief or other relief as permitted under Article 9.  
Prior to deciding whether to pursue or implement a Business Opportunity, the Department may 
require Developer to provide analysis of the impacts thereof on Developer’s costs and schedule. 

20.2.4 Developer may propose Business Opportunities, including expected financial and 
other terms, for Department consideration.  In the event Developer desires to utilize, develop or 
take advantage of any Business Opportunity, it may submit to the Department its ideas and 
proposals for development thereof.  If and only if the Department, in its sole discretion, is 
interested in the proposed Business Opportunity, the Department and Developer shall thereafter 
negotiate cooperatively and in good faith to formulate a structure, terms and conditions and 
written agreement(s) for such Business Opportunity and its use and development, which may 
include a development agreement, concession or franchise agreement, license agreement, 
royalty agreement, joint venture, or other form of lawful joint enterprise or lawful joint 
participation concerning the Business Opportunity.  Nothing herein, however, creates any legally 
binding obligation on the part of the Department or Developer to continue such negotiations or 
to enter into any structure or agreement for development or use of a Business Opportunity.  
Neither the submission to the Department of a proposed Business Opportunity or related ideas, 
concepts, financial models or other information, nor the Department’s election not to engage in 
the proposed Business Opportunity with Developer, shall preclude the Department from 
thereafter pursuing such Business Opportunity or using, adapting and disclosing the ideas, 
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concepts, financial models or other information presented, provided the Department pursues it 
through a competitive procurement process in which Developer is afforded a fair and non-
discriminatory opportunity to compete. 

20.2.5 In the event a Developer Default concerns a breach of the provisions of this 
Section 20.2, in addition to any other remedies, the Department shall be entitled to Developer’s 
disgorgement of all profits from the prohibited activity, together with interest thereon at the 
maximum rate permitted by Law, and to sole title to and ownership of the prohibited assets and 
improvements and revenues derived therefrom. 

20.2.6 For the avoidance of doubt, Developer is prohibited by Law and this Article 20 
from placing or permitting any outdoor advertising within the boundaries of the Project Right of 
Way. 

ARTICLE 21.  RECORDS; INTELLECTUAL PROPERTY 

21.1 Maintenance and Inspection of Records 

21.1.1 Developer shall keep and maintain in [INSERT LOCATION] or other location 
approved by the Department in writing in its sole discretion all books, records and documents 
relating to the Project, Project Right of Way, or Work, including copies of all original documents 
delivered to the Department.  Developer shall keep and maintain such books, records and 
documents in accordance with applicable provisions of the Contract Documents and in 
accordance with Best Management Practice.  Developer shall notify the Department where such 
records and documents are kept. 

21.1.2 Developer shall make all its books, records and documents available for 
inspection by the Department and the Department’s Authorized Representatives and legal 
counsel at Developer’s offices in [INSERT LOCATION] or other location approved by the 
Department in writing in its sole discretion, , or pursuant to each Intellectual Property Escrow, at 
all times during normal business hours, without charge.  Developer shall provide, or make 
available for review pursuant to each Intellectual Property Escrow, to the Department copies 
thereof as and when reasonably requested by the Department, without charge.  The 
Department may conduct any such inspection upon 48 hours’ prior written notice, or 
unannounced and without prior notice where there is good faith suspicion of fraud or criminal 
activity.  The right of inspection includes the right to make extracts and take notes. 

21.1.3 Developer shall retain records and documents for a minimum of five years after 
the date the record or document is generated; provided that if the Contract Documents specify 
any different time period for retention of particular records, such time period shall control.  
Notwithstanding the foregoing, all records which relate to Claims and Disputes being processed 
or actions brought under the Dispute Resolution Procedures shall be retained and made 
available until any later date that such Claims, Disputes and actions are finally resolved.  

21.2 Audits 

21.2.1 The Department shall have such rights to review and audit Developer, its 
Contractors and their respective books and records as the Department deems necessary for 
purposes of verifying compliance with the Contract Documents and applicable Law.  Without 
limiting the foregoing, the Department shall have the right to audit Developer’s Project 
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Management Plan and compliance therewith, including the right to inspect Work and/or activities 
and to verify the accuracy and adequacy of the Project Management Plan and its component 
parts, plans and other documentation. 

21.2.2 All Claims filed against the Department shall be subject to audit at any time 
following the filing of the Claim.  The audit may be performed by employees of the Department 
or by an auditor under contract with the Department.  No notice is required before commencing 
any audit before 60 days after the expiration of the term of this Agreement.  Thereafter, the 
Department shall provide 20 days notice to Developer, any Contractors or their respective 
agents before commencing an audit.  Developer, Contractors or their agents shall provide 
adequate facilities, acceptable to the Department, for the audit during normal business hours.  
Developer, Contractors and their agents shall cooperate with the auditors.  Failure of Developer, 
Contractors or their agents to maintain and retain sufficient books and records to allow the 
auditors to verify all or a portion of the Claim or to permit the auditor access to such books and 
records shall constitute a waiver of the Claim and shall bar any recovery thereunder.  At a 
minimum, the auditors shall have available to them the following documents relating to the 
Claim: 

21.2.2.1 Daily time sheets and supervisor's daily reports; 

21.2.2.2 Union agreements; 

21.2.2.3 Insurance, welfare, and benefits records; 

21.2.2.4 Payroll registers; 

21.2.2.5 Earnings records; 

21.2.2.6 Payroll tax forms; 

21.2.2.7 Material invoices and requisitions; 

21.2.2.8 Material cost distribution work sheet;  

21.2.2.9 Equipment records (list of company equipment, rates, etc.);  

21.2.2.10 Contractors' (including Suppliers’) invoices;  

21.2.2.11 Contractors' and agents' payment certificates;  

21.2.2.12 Canceled checks (payroll and Suppliers);  

21.2.2.13 Job cost report;  

21.2.2.14 Job payroll ledger;  

21.2.2.15 General ledger;  

21.2.2.16 Cash disbursements journal;  

21.2.2.17 All documents that relate to each and every Claim together with all 
documents that support the amount of damages as to each Claim; and 
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21.2.2.18 Work sheets used to prepare the Claim establishing (a) the cost 
components of the Claim, including labor, benefits and insurance, materials, equipment, 
Contractors, all documents that establish the time periods, individuals involved, the hours for 
the individuals, and the rates for the individuals, and (b) the lost revenue components of the 
Claim.  

21.2.3 Full compliance by Developer with the provisions of this Section 21.2 is a 
contractual condition precedent to Developer's right to seek relief on a Claim under this 
Agreement. 

21.2.4 Any rights of the federal government and any agency thereof, including FHWA, to 
review and audit Developer, its Contractors and their respective books and records are set forth 
in the Federal Requirements and applicable Law. 

21.2.5 The Department’s audit rights include the right to observe the business 
operations of Developer and its Contractors to confirm the accuracy of books and records and 
compliance with the Project Management Plan. 

21.2.6 Developer shall include in the Project Management Plan internal procedures to 
facilitate review and audit by the Department and, if applicable, FHWA. 

21.2.7 Developer represents and warrants the completeness and accuracy of all 
information it or its agents provides in connection with Department audits, and shall cause all 
Contractors to warrant the completeness and accuracy of all information such Contractors 
provide in connection with Department audits. 

21.2.8 Developer’s internal and third-party quality and compliance auditing 
responsibilities shall be set forth in the Project Management Plan.   

21.2.9 Nothing in the Contract Documents shall in any way limit the constitutional and 
statutory powers, duties and rights of elected State officials, including the independent rights of 
the State Auditor, in carrying out his or her legal authority. 

21.3 Public Records Act 

21.3.1 Developer shall comply with the Public Record Act and the Department’s 
guidelines established pursuant to California Government Code Section 6253.4 dealing with 
access to public records.  Further, Developer acknowledges and agrees that, except as 
provided by applicable Law, all Submittals, records, documents, drawings, plans, specifications 
and other materials in the Department’s possession, including materials submitted by 
Developer, are subject to the provisions of the Public Records Act.  If Developer believes 
information or materials submitted to the Department constitute trade secrets, proprietary 
information or other information exempt from disclosure, Developer shall be solely responsible 
for specifically and conspicuously designating that information by placing “CONFIDENTIAL” in 
the center header of each such page affected, as it determines to be appropriate and placing 
the materials in a folder or binder clearly labeled with the citation to the specific Law that 
exempts the material from disclosure under the Public Records Act.  Any specific proprietary 
information, trade secrets or confidential commercial and financial information shall be clearly 
identified as such, and shall be accompanied by a concise statement of reasons supporting the 
claim including the specific Law that authorizes the confidentiality and the specific Law that 
exempts the material from disclosure under the Public Records Act.  Nothing contained in this 
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provision shall modify or amend requirements and obligations imposed on the Department by 
the Public Records Act or other applicable Law, and the provisions of the Public Records Act or 
other Laws shall control in the event of a conflict between the procedures described above and 
the applicable Law.  Developer is advised to contact legal counsel concerning such Law and its 
application to Developer. 

21.3.2 If the Department receives a request for public disclosure of materials marked 
“CONFIDENTIAL,” the Department will use reasonable efforts to notify Developer of the request 
and give Developer an opportunity to assert, in writing and at its sole expense, a claimed 
exception under the Public Records Act or other applicable Law within the time period specified 
in the notice issued by the Department and allowed under the Public Records Act.  Under no 
circumstances, however, will the Department be responsible or liable to Developer or any other 
Person for the disclosure of any such labeled materials, whether the disclosure is required by 
Law, or court order, or occurs through inadvertence, mistake or negligence on the part of the 
Department or its officers, employees, contractors or consultants. 

21.3.3 If any legal action is filed against the Department to enforce the provisions of the 
Public Records Act in relation to confidential information, the Department agrees to promptly 
notify Developer of such action, and the Department’s sole involvement in such proceedings or 
litigation will be as the custodian retaining the material until otherwise ordered by a court or such 
other authority having jurisdiction with respect thereto, and Developer shall be fully responsible 
for otherwise prosecuting or defending any action concerning the materials at its sole cost and 
risk; provided, however, that the Department reserves the right, in its sole discretion, to 
intervene or participate in the litigation in such manner as it deems necessary or desirable.  
Developer shall pay and reimburse the Department within [30] days after receipt of written 
demand and reasonable supporting documentation for all costs and fees, including attorneys’ 
fees and costs, the Department incurs in connection with any litigation, proceeding or request 
for disclosure. 

21.4 Intellectual Property 

21.4.1 Subject to Section 21.5, Developer shall deliver copies of all Proprietary 
Intellectual Property owned by Developer which it uses in providing the Work to the Department.  
All Intellectual Property contained in the Work, including Proprietary Intellectual Property and 
Technology Enhancements, owned by Developer or its Affiliates or Contractors on the Effective 
Date or developed by Developer or its Affiliates or Contractors during the Term shall remain 
exclusively the property of Developer or its Affiliates or Contractors that supply the same, 
notwithstanding any delivery of copies thereof to the Department or any other provision 
contained in this Agreement. 

21.4.2 The Department shall have and is hereby granted a nonexclusive, transferable, 
irrevocable, fully paid up right and license to use, reproduce, modify, adapt and disclose, and 
sublicense others to use, reproduce, modify, adapt and disclose, the Proprietary Intellectual 
Property owned by Developer or its Affiliates or Contractors, including with respect to 
Technology Enhancements, source code and source code documentation, solely in connection 
with the Project and any highway or other road owned and operated by the Department or a 
State or regional Governmental Entity; provided that the Department shall have the right to 
exercise such license only at the following times: 

21.4.2.1 From and after the expiration or earlier termination of the Term for any 
reason whatsoever; 
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21.4.2.2 During any time that the Department is exercising its step-in rights 
pursuant to Section 18.2.4, in which case the Department may exercise such license only in 
connection with the Project; and 

21.4.2.3 During any time that Developer has been replaced, in which case the 
Department may exercise such license only in connection with the Project. 

21.4.3 The Department shall have no right to sell any Proprietary Intellectual Property of 
Developer or to use, reproduce, modify, adapt and disclose, or allow any party to use, 
reproduce, modify, adapt and disclose, any such Proprietary Intellectual Property for any other 
purpose other than as set forth in Section 21.4.2. 

21.4.4 The right to transfer the license is limited to any Governmental Entity that 
succeeds to the power and authority of the Department generally or with respect to the Project. 

21.4.5 The right to sublicense is limited to State or regional Governmental Entities that 
own or operate a highway or other road and to the concessionaires, contractors, subcontractors, 
employees, attorneys, consultants and agents that are retained by or on behalf of the 
Department or any such State or regional Governmental Entity in connection with the Project or 
another highway or other road.  All such sublicenses shall be subject to Section 21.4.6. 

21.4.6 Subject to Section 21.3, the Department shall: 

21.4.6.1 Not disclose any Proprietary Intellectual Property of Developer to any 
Person other than authorized transferees and sublicensees who agree to be bound by any 
confidentiality obligations of the Department relating thereto; 

21.4.6.2 Enter into a commercially reasonable confidentiality agreement if 
requested by Developer with respect to the licensed Proprietary Intellectual Property; and 

21.4.6.3 Include, or where applicable require such other State or regional 
Governmental Entity to include, in the contract with the sublicensee its covenant to employ 
sound business practices no less diligent than those used for its own confidential information, 
and no less diligent than required by commercially reasonable standards of confidentiality, to 
protect all Proprietary Intellectual Property of Developer and other materials provided under 
the sublicense against disclosure to third parties not in receipt of a sublicense, and to use the 
sublicense only for the permitted purposes.  

21.4.7 Notwithstanding any contrary provision of this Agreement, in no event shall the 
Department or any of its directors, officers, employees, consultants or agents be liable to 
Developer, any Affiliate or any Contractor for any damages, including loss of profit, arising out of 
breach of the duty of confidentiality set forth in Section 21.4.6 if such breach is not the result of 
gross negligence or intentional misconduct.  Developer hereby irrevocably waives all claims to 
any such damages. 

21.4.8 Developer shall continue to have a full and complete right to use any and all 
duplicates or other originals of its Proprietary Intellectual Property in any manner it chooses. 

21.4.9 With respect to any Proprietary Intellectual Property, including with respect to 
Technology Enhancements, source code and source code documentation owned by a Person 
other than Developer, including any Affiliate, Developer shall  obtain from such owner, 
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concurrently with execution of any contract, subcontract or purchase order with such owner or 
with the first use or adaptation of the Proprietary Intellectual Property in connection with the 
Project, both for Developer and the Department, nonexclusive, transferable, irrevocable, royalty-
free licenses to use, reproduce, modify, adapt and disclose such Proprietary Intellectual 
Property solely in connection with the Project and any highway, or other road owned and 
operated by the Department or a State or regional Governmental Entity, of at least identical 
scope, purpose, duration and applicability as the license granted under Section 21.4.2.  The 
limitations on sale, transfer, sublicensing and disclosure by the Department set forth in Section 
21.4.3 through Section 21.4.6 shall also apply to the Department’s licenses in relation to such 
Proprietary Intellectual Property.  Developer shall also either cause to be delivered to the 
Department copies of such Proprietary Intellectual Property or obtain from such owner consent 
to have the relevant Proprietary Intellectual Property deposited into an Intellectual Property 
Escrow pursuant to the provisions of Section 21.5.  The foregoing requirements shall not apply, 
however, to mass-marketed software products (sometimes referred to as “shrink wrap 
software”) owned by such a Person where such a license and copies cannot be extended to the 
Department using commercially reasonable efforts. 

21.4.10 All Background Intellectual Property shall be owned by Developer or its 
Affiliates or Contractors, as applicable.  The Department shall have and is hereby granted a 
non-exclusive license to use the Background Intellectual Property owned by Developer or its 
Affiliates or Contractors, but only in connection with the Project and such license shall only be 
provided during the Term. 

21.5 Intellectual Property Escrows 

21.5.1 The Department and Developer acknowledge that Developer and/or Contractors 
that supply software, software source code or source code documentation may not wish to 
deliver this Proprietary Intellectual Property as specifically required by Section 21.4.1 directly to 
the Department, as public disclosure could deprive Developer and/or Contractors of commercial 
value.  Developer further acknowledges that the Department nevertheless must be ensured 
access to such Proprietary Intellectual Property at any time, and must be assured that such 
Proprietary Intellectual Property to be delivered to the Department pursuant to Section 21.4.1 is 
released and delivered to the Department in either of the following circumstances: 

21.5.1.1 In the case of such Proprietary Intellectual Property owned by 
Developer or any Affiliate, (a) this Agreement is terminated for Developer Default, (b) a 
business failure (including voluntary or involuntary bankruptcy or insolvency) of Developer 
occurs, (c) Developer is dissolved or liquidated, or (d) Developer fails or ceases to provide 
services as necessary to permit continued use of such Proprietary Intellectual Property to be 
delivered to the Department pursuant to Section 21.4.1 pursuant to the license or any 
sublicense thereof. 

21.5.1.2 In the case of such Proprietary Intellectual Property owned by a 
Contractor (other than a Contractor that is an Affiliate), this Agreement is terminated for any 
reason (including Department Default) and either (a) a business failure (including voluntary or 
involuntary bankruptcy) of the Contractor occurs or (b) the Contractor is dissolved or liquidated 
or otherwise ceases to engage in the ordinary course of the business of manufacturing, 
supplying, maintaining and servicing such Proprietary Intellectual Property to be delivered to 
the Department pursuant to Section 21.4.1 that is the subject of a license under Section 21.4. 

21.5.2 In lieu of delivering such Proprietary Intellectual Property directly to the 
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Department as required in Section 21.4.1, Developer may, from time to time, elect to deposit it 
with a neutral depository.  In such event, the Department and Developer shall: (a) mutually 
select one or more escrow companies or other neutral depositories (each an "Escrow Agent") 
engaged in the business of receiving and maintaining escrows of software source code and 
situated in a convenient location; (b) establish one or more escrows (each an "Intellectual 
Property Escrow") with the Escrow Agent on terms and conditions reasonably acceptable to 
the Department and Developer for the deposit, retention, upkeep and release of source code 
and/or other Proprietary Intellectual Property to be delivered to the Department pursuant to 
Section 21.4.1 and related documentation; (c) determine a date for Developer’s deposit of the 
Proprietary Intellectual Property to be delivered to the Department pursuant to Section 21.4.1 
into the Intellectual Property Escrow; and (d) determine a process for releasing from escrow the 
Proprietary Intellectual Property to be delivered to the Department pursuant to Section 21.4.1.  
Provisions for access and release to the Department shall be consistent with Section 21.5.1.  
Related documentation shall include all relevant commentary, explanations and instructions to 
compile source code, and all modifications, additions or substitutions made to such source code 
and related documentation.  Intellectual Property Escrows also may include Affiliates and 
Contractors as parties and may include deposit of their Proprietary Intellectual Property.  The 
Department shall not be responsible for the fees and costs of the Escrow Agent.  

21.5.3 If the Department elects, in its sole discretion, not to be a signatory party to the 
escrow agreement establishing an Intellectual Property Escrow, then the Department shall be a 
named, intended third party beneficiary of the escrow agreement and the subject Intellectual 
Property Escrow with direct rights of enforcement against Developer and the Escrow Agent.  
Each escrow agreement shall provide that neither Developer nor the Escrow Agent shall have 
any right to amend or supplement it, or waive any provision thereof, without the Department’s 
prior written approval in its sole discretion. 

21.5.4 Intellectual Property Escrows shall provide rights of access and inspection to the 
Department and its designees at any time, subject to terms and conditions reasonably 
necessary to protect the confidentiality and proprietary nature of the contents of the Intellectual 
Property Escrows. 

21.5.5 The Intellectual Property Escrows shall survive expiration or earlier termination of 
this Agreement regardless of the reason. 

21.6 Escrow of Financial Modeling Data 

21.6.1 [To come] 

21.7 Information Disclosure 

Developer shall promptly provide to the California Transportation Commission or the 
State Legislative Analyst any information or data either of them may request that is in the 
possession of or reasonably available to any Developer-Related Entity concerning the Project or 
the Work.  The California Transportation Commission and State Legislative Analyst are intended 
third party beneficiaries of this Section 21.6 with direct rights of enforcement. 
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ARTICLE 22.  FEDERAL REQUIREMENTS 

22.1 Compliance with Federal Requirements  

Developer shall comply and require its Contractors to comply with all Federal 
Requirements, including those set forth in Appendix 20 to this Agreement and including 
compliance with federal Law pertaining to the use of federal-aid funds.  

22.2 Cooperation with FHWA 

 Developer shall cooperate with FHWA in the reasonable exercise of FHWA’s duties and 
responsibilities in connection with the Project.  

ARTICLE 23.  ASSIGNMENT AND TRANSFER 

23.1 Restrictions on Assignment, Subletting and Other Transfers 

23.1.1 Developer shall not voluntarily or involuntarily sell, assign, convey, transfer, 
pledge, mortgage or otherwise encumber Developer’s Interest or any portion thereof without the 
Department’s prior written approval, except: 

23.1.1.1 To Lenders for security as permitted by this Agreement, provided 
Developer retains responsibility for the performance of Developer's obligations under the 
Contract Documents;  

23.1.1.2 To any Lender affiliate that is a Substituted Entity in accordance with 
Section 12.5.2 or to any other Substituted Entity approved by the Department; provided that 
such Substituted Entity assumes in writing full responsibility for performance of the obligations 
of Developer under this Agreement, the Lease, the other Contract Documents and the Key 
Contracts to which Developer is then a party arising from and after the date of assignment; or 

23.1.1.3 To any entity in which the organizations signing this Agreement for 
Developer, or the shareholder(s), general partner(s) or member(s) that exercise management 
control over such organizations, hold and exercise effective management control and hold at 
least the applicable percent of equity interest set forth in Section 13.1.  

23.1.2 Developer shall not sublease or grant any other special occupancy or use of the 
Project to any other Person without the Department’s prior written approval in its sole discretion. 

23.1.3 Any sale, assignment, conveyance, transfer, pledge, mortgage, encumbrance, 
sublease or grant of other special occupancy or use in violation of this provision shall be null 
and void ab initio and the Department, at its option, may declare any such attempted action to 
be a material Developer Default.  The foregoing shall not prejudice Developer’s right to cure a 
Developer Default under Section 18.1.2.1. 

23.2 Standards and Procedures for Department Approval 

23.2.1 Where the Department’s prior approval is required for a proposed sale, 
assignment, conveyance, transfer, pledge, mortgage, encumbrance, sublease or grant of other 
special occupancy or use (collectively an “assignment”), and such assignment is proposed at 
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any time during the period ending [six] years after the Substantial Completion Date, the 
Department may withhold or condition its approval in its sole discretion.  Any such decision of 
the Department to withhold approval shall be final, binding and not subject to the Dispute 
Resolution Procedures. 

23.2.2 Thereafter, the Department shall not unreasonably withhold its approval.  Among 
other reasonable factors and considerations, it shall be reasonable for the Department to 
withhold its approval if: 

23.2.2.1 Developer fails to demonstrate to the Department’s reasonable 
satisfaction that the proposed assignee, sublessee, grantee or transferee (collectively the 
“transferee”), and its proposed contractors (a) have the financial resources, qualifications and 
experience to timely perform Developer’s obligations under the Contract Documents and Key 
Contracts and (b) are in compliance with the Department’s rules, regulations and adopted 
written policies regarding organizational conflicts of interest;  

23.2.2.2 Less than all of Developer’s Interest is proposed to be assigned, 
conveyed, transferred, pledged, mortgaged, encumbered, sublet or granted; or 

23.2.2.3 At the time of the proposed assignment, there exists any uncured 
Developer Default or any event or circumstance that with the lapse of time, the giving of notice 
or both would constitute a Developer Default, unless the Department receives from the 
proposed transferee assurances of cure and performance acceptable to the Department in its 
good faith discretion. 

23.2.3 In order to request the Department’s approval of a proposed assignment, 
Developer shall deliver to the Department a Submittal consisting of a request for approval 
together with (a) a reasonably detailed description of the proposed assignment, (b) such 
information, evidence and supporting documentation as the Department may request 
concerning the identity, financial resources, qualifications, experience and potential conflicts of 
interest of the proposed transferee and its proposed contractors and (c) such evidence of 
organization and authority, and such incumbency certificates, certificates regarding debarment 
or suspension, and other certificates, representations and warranties as the Department may 
request.  For proposed assignments governed by Section 23.2.2, the Department will evaluate 
the identity, financial resources, qualifications, experience and potential conflicts of interest 
using the same standards and criteria that it is then currently applying, or if there is no current 
application, then the same standards and criteria it most recently applied, to the evaluation of 
Persons responding to the Department requests for qualifications for concession or similar 
agreements for comparable projects and facilities. 

23.2.4 If for any reason the Department does not act within 30 days after receiving all 
required information, or any extension thereof by mutual agreement of the Parties, the proposed 
assignment shall not be permitted, subject to Developer’s right, in the case of a proposed 
assignment governed by Section 23.2.2, to submit a Dispute for resolution according to the 
Dispute Resolution Procedures. 

23.3 Assignment by the Department 

The Department may assign all or any portion of its rights, title and interests in and to the 
Contract Documents, Payment Security and Performance Security, guarantees, letters of credit 
and other security for payment or performance: (a) without Developer’s consent, to any other 
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Person that succeeds to the governmental powers and authority of the Department, and (b) to 
others with the prior written consent of Developer,  Developer shall provide such consent if 
[Issue:  Should consent be necessary for an assignment under clause (a)?  This would occur 
via legislation reorganizing the Department, and a contract cannot interfere with such 
reorganization.  Also, under clause (a) it would be legislation where the new agency succeeds 
to the Department’s powers and authority, so that the sources and amounts of funding would be 
those that the Department had.]  either (a) the sources of funding of the Department’s assignee 
for Milestone Payments and Availability Payments are at least as adequate and secure as the 
Department’s at the time of the assignment or (b) the Department’s assignee shall have a credit 
rating equal to or better than the Department’s rating at the time of the assignment as measured 
by a nationally recognized rating agency.  Any sale, assignment, conveyance, transfer, pledge, 
mortgage, encumbrance or grant of other special occupancy or use in violation of this provision 
shall be null and void ab initio. 

23.4 Notice and Assumption 

23.4.1 Assignments and transfers of Developer’s Interest or the Department’s interest 
permitted under this Article 23 or otherwise approved in writing by the Department or Developer, 
as applicable, shall be effective only upon receipt by the non-assigning Party of written notice of 
the assignment or transfer and a written instrument executed by the transferee, in form and 
substance reasonably acceptable to the non-assigning Party, in which the transferee, without 
condition or reservation, assumes all of Developer's or the Department’s (as the case may be) 
obligations, duties and liabilities under this Agreement, the Lease and the other Contract 
Documents then in effect and agrees to perform and observe all provisions thereof applicable to 
Developer or the Department.   

23.4.2 Each transferee of Developer’s Interests, including any Person who acquires 
Developer’s Interest pursuant to foreclosure, transfer in lieu of foreclosure or similar proceeding, 
shall take Developer’s Interest subject to, and shall be bound by, the Project Management Plan, 
the Quality Plan, the Key Contracts, the Utility Agreements, the Governmental Approvals, and 
all agreements between the transferor and Governmental Entities with jurisdiction over the 
Project or the Work, except to the extent otherwise approved by the Department in writing in its 
good faith discretion.  Except with respect to assignments and transfers in lieu of foreclosure or 
similar proceeding, the transferor and transferee respecting an assignment of Developer’s 
Interest shall give the Department written notice of the assignment not less than [30] days prior 
to the effective date thereof. 

23.5 Change of Organization or Name 

23.5.1 Developer shall not change the legal form of its organization without the prior 
written approval of the Department, which consent may be granted or withheld in the 
Department’s sole discretion.  

23.5.2 If either Party changes its name, such Party agrees to promptly furnish the other 
Party with written notice of change of name and appropriate supporting documentation.  

ARTICLE 24. DISPUTE RESOLUTION PROCEDURES 

[Note:  This Article will be substantially revised based on decisions to be made regarding 
dispute resolution procedures.] 
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24.1 General  

The Parties agree to use reasonable efforts to resolve any Disputes under this Article 24 
as quickly as possible, taking into consideration the time required to prepare detailed 
documentation.   

24.2 Disputes Review Board 

24.2.1 Except as provided under Section 24.4, the following Disputes shall be submitted 
to the Disputes Review Board in accordance with this Section 24.2: (a) Disputes arising up to 
and relating to Final Acceptance, and (b) Disputes relating to latent defects arising after Final 
Acceptance related to Work performed prior to Final Acceptance.  Appendix 10-B establishes 
the authority and administrative procedures related to the submission of such Disputes to the 
Disputes Review Board.  The Parties may agree to omit any of the steps or shorten the time 
periods in this Section 24.2 in order to hasten resolution. 

1. If Developer objects to any Department decision, action or order, 
Developer may file a written protest with the Department, stating clearly 
and in detail the basis for the objection, within [15] days after the relevant 
decision, action or order. 

2. The Department will consider the written protest and make its decision on 
the basis of the relevant Contract Document, together with the facts and 
circumstances involved in the Dispute.  The Department’s decision will be 
furnished in writing to Developer within [15] days after receipt of the 
written protest. 

3. Developer will have [7] days from the date it receives the Department’s 
written decision to submit a written rebuttal to the Department’s decision.  

4. The Department will review Developer’s rebuttal and issue a final written 
decision to Developer within [10] days after receipt of the rebuttal. 

5. The Department’s written decision in response to Developer’s rebuttal is 
final and conclusive on the subject, unless Developer reserves the 
Dispute by filing a written appeal with the Department within [10] days of 
receiving the final decision.  If Developer files such an appeal with the 
Department, either the Department or Developer may refer the matter to 
the Disputes Review Board.   

6. Upon receipt by the Disputes Review Board of the Dispute from either 
Party, the Disputes Review Board will decide when to conduct the 
hearing, provided that the Disputes Review Board shall hold the hearing 
within [20] days of receipt, unless the Parties mutually agree to a longer 
time period. 

7. Either Party may furnish written evidence or documentation to the 
Disputes Review Board regarding the Dispute.  If either Party furnishes 
such information to the Disputes Review Board, it will furnish copies of 
such information to the other Party a minimum of [10] days prior to the 
date the Disputes Review Board sets to convene the hearing for the 



 

CALIFORNIA DEPARTMENT OF TRANSPORTATION - 157 - Draft 
Presidio Parkway Project  PUBLIC-PRIVATE AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

Dispute.  If the Disputes Review Board requests any additional 
documentation or evidence prior to, during, or after the hearing, the 
relevant Party will provide the requested information to the Disputes 
Review Board and to the other Party, in accordance with the deadlines 
set by the Disputes Review Board. 

8. Developer and the Department will each be afforded an opportunity to be 
heard by the Disputes Review Board and to offer evidence.  Neither the 
Department nor Developer may present information at the hearing that 
was not previously distributed to both the Disputes Review Board and the 
other Party. 

9. The Disputes Review Board’s recommendations for resolution of the 
Dispute will be given in writing to both the Department and Developer 
within [15] days of completion of the hearings.  In cases of extreme 
complexity, both Parties may agree to allow additional time for the 
Disputes Review Board to formulate its recommendations. 

10. Within [15] days of receiving the Disputes Review Board’s 
recommendations, both the Department and Developer will respond to 
the other and to the Disputes Review Board in writing, signifying either 
acceptance or rejection of the Disputes Review Board’s 
recommendations.  The failure of either Party to respond within the [15] 
day period will be deemed an acceptance of the Disputes Review Board’s 
recommendations by that Party.  The recommendations of the Disputes 
Review Board shall be binding only to the extent the Parties accept such 
recommendations, either expressly or to the extent deemed accepted by 
virtue of that Party’s failure to respond within such [15] day period. 

11. Should the Dispute remain unresolved, either Party may seek 
reconsideration of the decision by the Disputes Review Board only when 
there is new evidence to present.  

24.2.2 While both the Department and Developer should place great weight on the 
Disputes Review Board’s recommendation, it is not binding.  Notwithstanding the foregoing, any 
Disputes Review Board recommendation regarding Disputes over Department decisions 
regarding Substantial Completion and Final Acceptance shall be provisionally binding pending 
the results of litigation filed by the Party disputing the Disputes Review Board’s 
recommendation. 

24.2.3 If the Disputes Review Board’s recommendations do not resolve the Dispute, all 
records and written recommendations of the Disputes Review Board will be admissible as 
evidence in any subsequent proceedings.   

24.3 Regional Disputes Review Board 

Except as provided under Section 24.4, Disputes arising after Final Acceptance 
(excluding Disputes relating to latent defects arising after Final Acceptance related to Work 
performed prior to Final Acceptance) shall be submitted to the Regional Disputes Review Board 
in accordance with the procedures set forth in Appendix 10-C. 
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24.4 Statewide Disputes Review Board for Value Added Specifications 

Disputes related to the performance of the “value added” specification requirements set 
forth in [Section __ of Division __] shall be submitted to the Statewide Disputes Review Board 
for Valued Added Specifications in accordance with the procedures established by the 
Department. 

24.5 Right to Litigate Dispute, Suits By and Against the Department, Limitations of 
Actions, and Forum 

24.5.1 The Department and Developer agree that the submission of any unresolved 
Dispute to the Disputes Review Board, Regional Disputes Review Board, or Statewide Disputes 
Review Board for Value Added Specifications (as applicable) under this Article 24 is a condition 
precedent to the Department or Developer having the right to proceed to litigation of such 
unresolved Dispute. 

24.5.2 Suits by and against the Department arising out of the D&C Work or the O&M 
Work during the Construction Period shall be commenced no later than [820] days after the 
Department’s issuance of notice of Substantial Completion pursuant to Section 4.9.2 (if such 
notice is given), or in the event that this Agreement is terminated prior to the Department’s 
issuance of such notice of Substantial Completion, then no later than [820] days after the Early 
Termination Date.  Suits by and against the Department arising out of any O&M Work 
performed after the Department’s issuance of notice of Substantial Completion pursuant to 
Section 4.9.2  shall be commenced no later than [820] days following the expiration of the 
Calendar Year in which the cause of action accrued as to such O&M Work.    

24.6 Continuance of Work During Dispute 

During the course of any Dispute Resolution Procedures, Developer shall continue 
performing the Work, including any Work that is the subject of the Dispute, as directed by the 
Department and in accordance with the Contract Documents.  

ARTICLE 25.  MISCELLANEOUS   

25.1 Amendments 

The Contract Documents may be amended only by a written instrument duly executed 
by the Parties or their respective successors or assigns, except to the extent expressly provided 
otherwise in this Agreement. 

25.2 Waiver 

25.2.1 No waiver of any term, covenant or condition of this Agreement or the other 
Contract Documents shall be valid unless in writing and signed by the obligee Party. 

25.2.2 The exercise by a Party of any right or remedy provided under this Agreement or 
the other Contract Documents shall not waive or preclude any other or further exercise thereof 
or the exercise of any other right or remedy.  No waiver by any Party of any right or remedy 
under this Agreement or the other Contract Documents shall be deemed to be a waiver of any 
other or subsequent right or remedy under this Agreement or the other Contract Documents.  
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The consent by one Party to any act by the other Party requiring such consent shall not be 
deemed to render unnecessary the obtaining of consent to any subsequent act for which 
consent is required, regardless of whether similar to the act for which consent is given. 

25.2.3 Except as provided otherwise in the Contract Documents, no act, delay or 
omission done, suffered or permitted by one Party or its agents shall be deemed to waive, 
exhaust or impair any right, remedy or power of such Party hereunder, or to relieve the other 
Party from the full performance of its obligations under this Agreement or the other Contract 
Documents. 

25.2.4 Either Party’s waiver of any breach or to enforce any of the terms, covenants, 
conditions or other provisions of the Contract Documents at any time shall not in any way limit 
or waive that Party’s right thereafter to enforce or compel strict compliance with every term, 
covenant, condition or other provision, any course of dealing or custom of the trade 
notwithstanding.  Furthermore, if the Parties make and implement any interpretation of the 
Contract Documents without documenting such interpretation by an instrument in writing signed 
by both Parties, such interpretation and implementation thereof will not be binding in the event 
of any future Disputes. 

25.3 Independent Contractor 

25.3.1 Developer is an independent contractor, and nothing contained in the Contract 
Documents shall be construed as constituting any relationship with the Department other than 
that of Project developer and independent contractor, and that of landlord and tenant under the 
Lease. 

25.3.2 Nothing in the Contract Documents is intended or shall be construed to create 
any partnership, joint venture or similar relationship between the Department and Developer; 
and in no event shall either Party take a position in any tax return or other writing of any kind 
that a partnership, joint venture or similar relationship exists.  While the term “public-private 
partnership” may be used on occasion to refer to contractual relationships of the type hereby 
created, the Parties do not thereby express any intention to form or hold themselves out as a de 
jure or de facto partnership, joint venture or similar relationship, to share net profits or net 
losses, or to give the Department control or joint control over Developer’s financial decisions or 
discretionary actions concerning the Project and Work. 

25.3.3 In no event shall the relationship between the Department and Developer be 
construed as creating any relationship whatsoever between the Department and Developer’s 
employees.  Neither Developer nor any of its employees is or shall be deemed to be an 
employee of the Department.  Except as otherwise specified in the Contract Documents, 
Developer has sole authority and responsibility to employ, discharge and otherwise control its 
employees and has complete and sole responsibility as a principal for its agents, for all 
Contractors and for all other Persons that Developer or any Contractor hires to perform or assist 
in performing the Work.  

25.4 Successors and Assigns 

The Contract Documents shall be binding upon and inure to the benefit of the 
Department and Developer and their permitted successors, assigns and legal representatives.  
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25.5 Designation of Representatives; Cooperation with Representatives 

25.5.1 The Department and Developer shall each designate an individual or individuals 
who shall be authorized to make decisions and bind the Parties on matters relating to the 
Contract Documents (“Authorized Representative”).  Appendix 11 to this Agreement provides 
the initial Authorized Representative designations.  Such designations may be changed by a 
subsequent writing delivered to the other Party in accordance with Section 25.9. 

25.6 Survival 

Developer’s representations and warranties, the Dispute Resolution Procedures 
contained in Article 24 and the Disputes Review Board Agreement, the indemnifications and 
releases contained in Section 16.4, the rights and obligations regarding compensation 
contained in Article 19 and any other obligations to pay amounts hereunder, and all other 
provisions which by their inherent character should survive expiration or earlier termination of 
this Agreement and/or completion of the Work under this Agreement, shall survive the expiration 
or earlier termination of this Agreement and/or the completion of the Work under this 
Agreement.  The provisions of Article 24 and the Disputes Review Board Agreement shall 
continue to apply after expiration or earlier termination of this Agreement to all Claims and 
Disputes between the Parties arising out of the Contract Documents. 

25.7 Limitation on Third-Party Beneficiaries 

It is not intended by any of the provisions of the Contract Documents to create any third-
party beneficiary hereunder or to authorize anyone not a Party hereto to maintain a suit for 
personal injury or property damage pursuant to the terms or provisions hereof, except to the 
extent that specific provisions (such as the warranty and indemnity provisions, and the 
provisions for the protection of certain Lenders under Article 12 and the Direct Agreement) 
identify third parties and state that they are entitled to benefits hereunder.  Except as otherwise 
provided in this Section 25.7, the duties, obligations and responsibilities of the Parties to the 
Contract Documents with respect to third parties shall remain as imposed by Law.  The Contract 
Documents shall not be construed to create a contractual relationship of any kind between the 
Department and a Contractor or any Person other than Developer.  

25.8 Governing Law 

The Contract Documents shall be governed by and construed in accordance with the 
laws of the State of California. 

25.9 Notices and Communications 

25.9.1 Notices under the Contract Documents shall be in writing and (a) delivered 
personally, (b) sent by certified mail, return receipt requested, (c) sent by a recognized overnight 
mail or courier service, with delivery receipt requested, or (d) sent by facsimile or email 
communication followed by a hard copy and with receipt confirmed by telephone, to the 
following addresses (or to such other address as may from time to time be specified in writing 
by such Person): 

25.9.1.1 All notices, correspondence and other communications to Developer 
shall be delivered to the following address or as otherwise directed by Developer’s Authorized 
Representative: 
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Attn:  

Telephone:  

Facsimile:  

E-mail:  

In addition, copies of all notices to proceed, notices regarding Disputes, and suspension, 
termination and default notices shall be delivered to the following persons: 

[addresses]  

25.9.1.2 All notices, correspondence and other communications to the 
Department shall be marked as regarding the Project and shall be delivered to the following 
address or as otherwise directed by the Department's Authorized Representative: 

  

Attn:  

Telephone:  

Facsimile:  

E-mail:  

In addition, copies of all notices regarding Disputes, and termination and default notices 
shall be delivered to the following person: 

  

Attn:  

Telephone:  

Facsimile:  

E-mail:  

25.9.2 Notices shall be deemed received when actually received in the office of the 
addressee (or by the addressee if personally delivered) or when delivery is refused, as shown 
on the receipt of the U. S. Postal Service, private carrier or other Person making the delivery.  
Notwithstanding the foregoing, notices sent by facsimile after 4:00 p.m., Pacific Standard or 
Daylight Time (as applicable), and all other notices received after 5:00 p.m., Pacific Standard or 
Daylight Time (as applicable), shall be deemed received on the first business day following 
delivery (that is, in order for a fax to be deemed received on the same day, at least the first page 
of the fax must have been received before 4:00 p.m., Pacific Standard or Daylight Time (as 
applicable)).  Any technical or other communications pertaining to the Work shall be conducted 
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by Developer’s Authorized Representative and technical representatives designated by the 
Department. 

25.10 Integration of Contract Documents 

The Department and Developer agree and expressly intend that, subject to Sections 
1.2.2, 1.2.3 and 25.12, this Agreement and other Contract Documents constitute a single, non-
severable, integrated agreement whose terms are interdependent and non-divisible. 

25.11 Severability 

If any clause, provision, section or part of the Contract Documents is ruled invalid by a 
court having proper jurisdiction, then the Parties shall (a) promptly meet and negotiate a 
substitute for such clause, provision, section or part, which shall, to the greatest extent legally 
permissible, effect the original intent of the Parties, including an equitable adjustment to the 
Financial Model Update (or, if there has been no update, the Financial Model) and Developer’s 
compensation to account for any change in the Work resulting from such invalidated portion, 
and (b) if necessary or desirable, apply to the court or other decision maker (as applicable) 
which declared such invalidity for an interpretation of the invalidated portion to guide the 
negotiations.  The invalidity or unenforceability of any such clause, provision, section or part 
shall not affect the validity or enforceability of the balance of the Contract Documents, which 
shall be construed and enforced as if the Contract Documents did not contain such invalid or 
unenforceable clause, provision, section or part.  

25.12 Construction and Interpretation of Agreement   

25.12.1 The language in all parts of the Contract Documents shall in all cases be 
construed simply, as a whole and in accordance with its fair meaning and not strictly for or 
against any Party.  The Parties hereto acknowledge and agree that the Contract Documents 
have been the subject of a careful, thorough, arm’s length exchange of ideas, questions, 
answers, information and drafts during the Proposal preparation process, that each Party has 
been given the opportunity to independently review the Contract Documents with legal counsel, 
and that each Party has the requisite experience and sophistication to understand, interpret and 
agree to the particular language of the provisions of the Contract Documents.  Accordingly, in 
the event of an ambiguity in or Dispute regarding the interpretation of the Contract Documents, 
the Contract Documents shall not be interpreted or construed against the Party preparing them, 
and instead other rules of interpretation and construction shall be utilized.  The Department’s 
final answers to the questions posed during the Proposal preparation process for this 
Agreement shall in no event be deemed part of the Contract Documents and shall not be 
relevant in interpreting the Contract Documents except as they may clarify provisions otherwise 
considered ambiguous. 

25.12.2 The captions of the articles, sections and subsections of this Agreement 
are for convenience only and shall not be deemed part of this Agreement or considered in 
construing this Agreement. 

25.12.3 References in this instrument to this “Agreement” mean, refer to and 
include this instrument as well as the riders, exhibits, addenda, attachments or other documents 
affixed hereto (which are hereby incorporated herein by reference) or other documents 
expressly incorporated by reference in this instrument.  Any references to any covenant, 
condition, obligation and/or undertaking “herein,” “hereunder” or “pursuant hereto” (or language 
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of like import) mean, refer to and include the covenants, conditions, obligations and 
undertakings existing pursuant to this instrument and any riders, exhibits, addenda, attachments 
or other documents affixed to or expressly incorporated by reference in this instrument.  All 
terms defined in this instrument shall be deemed to have the same meanings in all riders, 
exhibits, addenda, attachments or other documents affixed to or expressly incorporated by 
reference in this instrument unless the context thereof clearly requires the contrary.  Unless 
expressly provided otherwise, all references to Attachments, Articles and Sections refer to the 
Attachments, Articles and Sections set forth in this Agreement or the Technical Requirements.  
Where a specific Section is referenced, such reference shall include all subsections thereunder.  
Unless otherwise stated in this Agreement or the other Contract Documents, words which have 
well-known technical or construction industry meanings are used in this Agreement or the other 
Contract Documents in accordance with such recognized meaning.  All references to a 
subsection or clause “above” or “below” refer to the denoted subsection or clause within the 
Section in which the reference appears.  Wherever the word “including,” “includes” or “include” 
is used in the Contract Documents, it shall be deemed to be followed by the words “without 
limitation”.  Wherever reference is made in the Contract Documents to a particular 
Governmental Entity, it includes any public agency succeeding to the powers and authority of 
such Governmental Entity. 

25.12.4 As used in this Agreement and as the context may require, the singular 
includes the plural and vice versa, and the masculine gender includes the feminine and vice 
versa. 

25.13 Approvals under Contract Documents 

25.13.1 Refer to Section 3.3 regarding the standards for Department approval or 
consent.  

25.13.2 In all cases where approvals or consents are required to be provided 
under the Contract Documents by Developer and no particular standard for such approvals or 
consents is expressly provided, such approvals or consents shall not be unreasonably withheld 
or delayed.  In cases where sole discretion is specified, Developer’s decision shall be final, 
binding and not subject to the Dispute Resolution Procedures.  

25.14 Entire Agreement 

The Contract Documents contain the entire understanding of the Parties with respect to 
the subject matter thereof and supersede all prior agreements, understandings, statements, 
representations and negotiations between the Parties with respect to their subject matter. 

25.15 Counterparts 

This instrument may be executed in two or more counterparts, each of which shall be 
deemed an original, but all of which together shall constitute one and the same instrument.  

IN WITNESS WHEREOF, the Parties, intending to be legally bound, have executed this 
Agreement as of the date first written above. 

[XXXXXXXXXXXXXXXXXXXXXX] 

 

CALIFORNIA DEPARTMENT OF 
TRANSPORTATION 
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By:  ____________________________ 

Name: __________________________ 

Title: __________________________ 

 

By:  ____________________________ 

Name: __________________________ 

Title:  ___________________________ 

 

____________________________________________________________________________ 

FOR DEPARTMENT USE ONLY 
 

APPROVED AS TO FORM: 

 

_______________________ 

[XXXXXXXXXXXXXXXXXX] 
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APPENDIX 1 
 

ABBREVIATIONS 

AAN  American Association of Nurserymen, Inc.  

AASHTO American Association of State Highway and Transportation Officials  

ACI  American Concrete Institute  

ADA  Americans with Disabilities Act 

ADL  Aerially Deposited Lead 

AGC  The Associated General Contractors of America, Inc.  

AGMA  American Gear Manufacturers Association  

AIA  American Institute of Architects.  

AISC  American Institute of Steel Constructors 

AISI  American Iron and Steel Institute  

AMCA  Air Movement and Control Association 

ANSI  American National Standards Institute, Inc.  

AREA  American Railway Engineering Association  

AREMA American Railway Engineering and Maintenance-of-Way Association 

ASCE   American Society of Civil Engineers  

ASME  American Society of Mechanical Engineers  

ASTM  American Society for Testing and Materials  

AWG   American Wire Gauge  

AWPA  American Wood Preservers Association  

AWS   American Welding Society  

AWWA  American Water Works Association  

CEQA California Environmental Quality Act (§§ 21000 et seq. of the California Public 
Resources Code) 

CMS  Changeable Message Sign 

CCTV  Closed Circuit Television 

CRSI   Concrete Reinforcing Steel Institute  

CSLB  Contractors State License Board 

EASA  Electrical Apparatus Service Association  

EIA  Electronic Industries Association 

EOR  Engineer of Record 

EPA  Environmental Protection Agency of the United States Government  

FEMA  Federal Emergency Management Agency 



CALIFORNIA DEPARTMENT OF TRANSPORTATION - 2 - Draft 
Presidio Parkway Project  CONCESSION AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 
  APPENDIX 1 - DEFINITIONS 

FHWA  Federal Highway Administration  

FSS   Federal Specifications and Standards  

GFCI  Ground Fault Circuit Interrupter 

HAR  Highway Advisory Radio 

IEEE  Institute of Electrical and Electronics Engineers  

IES  Illuminating Engineering Society  

IMMS  Integrated Maintenance Management System 

IRI  International Roughness Index 

IPCEA  Insulated Power Cable Engineers Association  

ISO  International Organization for Standards  

ITS  Intelligent Transportation Systems 

IVHS  Intelligent Vehicle Highway Systems 

LIBOR  London Interbank Offered Rate 

MSTCSD Minimum Specifications for Traffic Control Signals and Devices  

MTS  Maintenance Testing Specifications 

MUTCD Manual on Uniform Traffic Control Devices 

MVDS  Multipoint Video Distribution System 

NESC  National Electrical Safety Code 

NEMA  National Electrical Manufacturers Association  

NEPA  National Environmental Policy Act (42 U.S.C. §§ 4321 et seq.) 

NETA  InterNational Electrical Testing Association 

NFPA  National Fire Protection Association  

NIST  National Institute for Standards and Technology 

NOAA  National Oceanic and Atmospheric Administration  

NPDES National Pollutant Discharge Elimination System 

NPS  National Park Service 

NTCIP  National Transportation Communications for Intelligent Transportation Systems 
Protocol. 

OSHA  Occupational Safety and Health Administration  

PG&E  Pacific Gas and Electric Company 

RFP  Request for Proposals 

RFQ  Request for Qualifications 

ROW  Right of Way 

RWIS  Road Weather Information Systems 
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SAE  Society of Automotive Engineers  

SCADA Supervisory Control and Data Acquisition 

SFCTA San Francisco County Transportation Authority. 

SI  International System of Units  

SSPC  Steel Structures Painting Council  

TSCS  Traffic Surveillance and Control System 

UDBE/DBE Underutilized Disadvantaged Business Enterprise or Disadvantaged Business 
Enterprise 

UL  Underwriters’ Laboratories  

USDOT United States Department of Transportation. 

UXO  Unexploded Ordinance 

VMS  Variable Message Sign 
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UNITS OF MEASUREMENT 

Some of the symbols for U. S. Customary units of measurement used in the specifications and in the 

Engineer's Estimate are defined as follows: 

 

Symbols as used 

in  

the 

Specifications 

Symbols as used in 

the 

Engineer's 

Estimate 

 

Definitions 

A — amperes 

 ACRE acre 

 CF cubic foot 

 CY cubic yard 

— EA each 

g — gram 

ksi — kips per square inch 

 GAL gallon 

h H hour 

 LB pound 

— LS lump sum 

 LF linear foot 

 LNMI lane mile 

 MFBM thousand foot board 

measure 

 MI mile 

 MSYD thousand station yard 

Ω — ohm 

pcf — pounds per cubic foot 

s — second 

 STA 100 feet 

 SQFT square foot 

 SQYD square yard 

 TAB  tablet  

ton  TON 2,000 pounds 

W — watt 

V — volt 

 

DEFINITIONS 

Actual Insurance Policy(ies) has the meaning set forth in Section 2.4 of Appendix 9 to the 
Agreement. 

Adjust(ed) means perform(ed) a Utility Adjustment (including Protection in Place). 

Adjustment Standards means the standard specifications, standards of practice, and 
construction methods that a Utility Owner customarily applies to facilities (comparable to those 
being Adjusted on account of the Project) constructed by the Utility Owner (or for the Utility Owner 
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by its contractors), at its own expense, as the same may be amended by the Utility Owner from 
time to time. 

Affiliate means:  

(a) Any Person in which an Equity Member holds directly or indirectly a Controlling 
Interest;  

(b) Any Person which holds directly or indirectly a Controlling Interest in an Equity 
Member;  or  

(c) Any Person in which the Person referenced in clause (b) of this definition holds 
directly or indirectly a Controlling Interest. 

Affiliated means having the status of an Affiliate.  

Age means the elapsed time since an Element was first constructed or installed or, if 
applicable, last reconstructed, rehabilitated, restored, renewed or replaced. 

Agreement means that certain Public-Private Agreement, to which this Appendix 1 is 
attached, executed by the Department and Developer, including any and all Appendices and 
amendments thereto. 

Airspace means any and all real property, including but not limited to the surface of the 
ground: (a) that is within the vertical column extending above and below the surface boundaries of 
the Project Right of Way; (b) title of which is held in fee simple by the Department; and (c) that is 
not necessary or required for the Project (including Upgrades) or for developing, permitting, 
designing, financing, constructing, installing, equipping, operating, maintaining, repairing, 
reconstructing, restoring, rehabilitating, renewing or replacing the Project (including Upgrades). 

Architect means an architect as defined in Section 5500 of the California Business and 
Professions Code licensed in the State or a professional architectural corporation as defined in 
Section 5610 of the California Business and Professions Code authorized to render professional 
services in the State. 

Architect of Record means an Architect registered in the State of California that approves 
and stamps architectural documents on behalf of Developer or the Lead Engineering Firm.  

As-Built Record Plans means construction drawings, specifications, and related 
documentation furnished by Developer that reflect the actual conditions and location in detail of the 
Phase II Construction as constructed and installed; usually generated initially as marked-up Final 
Design Documents and finally as finished revised drawings and documents, also known as as-built 
plans. 

As-Built Schedule means the schedule describing the actual order and time for performing 
the D&C Work as set forth in [Section __ of Division __]. 

Authority means the San Francisco County Transportation Authority. 
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Authorized Representative means the individuals authorized to make decisions and bind 
the parties on matters relating to the Contract Documents pursuant to Section 25.5 of the 
Agreement.  

Auxiliary Lane means a lane adjoining the General Purpose Lanes or another Auxiliary 
Lane, which is used for speed change, turning, storage for turning, weaving, or other purposes. 

Availability Payment means the amount earned in each given year by Developer as 
determined in accordance with Appendix 7 to the Agreement. 

Background Intellectual Property means all Intellectual Property developed by Developer 
or its Affiliates or Contractors that derives commercial value from its protection as a trade secret 
under applicable Law or from its protection under patent law but was created, used, applied and 
reduced to practice independently of the Project and the Work. 

Backward Looking Termination for Convenience Amount means the amount calculated 
in accordance with Section 19.1.3 of the Agreement. 

Base means (whether capitalized or not) a layer of specified material of planned thickness 
placed immediately below the pavement or surfacing. 

Baseline Report means the report on the baseline asset condition of the Phase I 
Construction prepared pursuant to Section 4.14 of the Agreement. 

Baseline Substantial Completion Date means the scheduled date for Substantial 
Completion set forth in the initial Project Schedule included in Appendix 2-A to the Agreement. 

Basement Material means (whether capitalized or not) the material in excavation or 
embankments underlying the lowest layer of Subbase, Base, Pavement, surfacing or other 
specified layer which is to be placed. 

Best Management Practice means the exercise of the degree of skill, diligence, prudence 
and foresight which would reasonably and ordinarily be expected from time to time from a skilled 
and experienced designer, engineer, constructor, operator or Developer seeking in good faith to 
comply with its contractual obligations, complying with all applicable Laws and Governmental 
Approvals, and engaged in the same type of undertaking under similar circumstances and 
conditions.   

Betterment has, with respect to a given Utility, the meaning (if any) set forth in the Utility 
Agreement(s) applicable to the Utility; in all other cases, “Betterment” means any upgrading of the 
Utility in the course of a Utility Adjustment that is not required as a result of the construction of the 
Project and is made solely for the benefit of and at the election of the Utility Owner, including an 
increase in the capacity, capability, efficiency or function of an Adjusted Utility over that which was 
provided by the existing Utility.  Notwithstanding the foregoing, the following are not considered 
Betterments unless otherwise provided in the applicable Utility Agreement(s): 

(a) Any upgrading which is required for accommodation of the Project;  

(b) Replacement devices or materials that are not identical, but meet equivalent 
standards;  
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(c) Replacement of devices or materials no longer regularly manufactured with an 
equivalent or next higher grade or size;  

(d) Any upgrading required by applicable Law;  

(e) Replacement devices or materials that are used for reasons of economy (e.g., non-
stocked items may be uneconomical to purchase);  

(f) Any upgrading required by the Utility Owner’s applicable Adjustment Standards; and 

(g) Any discretionary decision by a Utility Owner that is contemplated within a particular 
standard described in clause (f) above. 

Breakage Costs means any prepayment premiums or penalties, make-whole payments or 
other prepayment amounts, including costs of early termination of interest rate hedging 
arrangements, that Developer must pay, or that may be payable or credited to Developer, under 
any Financing Document or otherwise as a result of the prepayment, redemption or acceleration of 
the maturity of any Project Debt or the termination, in whole or in part, of any interest rate swaps or 
commitments to lend or provide Project Debt. 

Bridge means (whether capitalized or not) a structure, including supports, erected over a 
depression or over an obstruction such as water, Highway or railway, or for elevated Roadway, for 
carrying traffic or other moving loads, and having a length, measured along the center of the 
Roadway, of more than 20 feet between the inside faces of end supports.   A multiple-span box 
culvert is considered a Bridge, where the length between the extreme ends of the openings 
exceeds 20 feet. 

Business Day means each day on which the Department is officially open for business and 
each day on which Department employees are not on furlough. 

Business Opportunity has the meaning set forth in Section 20.2.1 of the Agreement. 

Calendar Day means every day shown on the calendar, ending and beginning at midnight.  

Calendar Year means the consecutive 12-month period starting on January 1 and ending 
on December 31. 

Change in Law means (a) the adoption of any Law of the State at any point after the date 
that corresponds to the date [30] days prior to the Proposal Submission Date, (b) any change in 
any Law of the State or in the interpretation or application thereof by any Governmental Entity of 
the State after [30] days prior to the Proposal Submission Date, or (c) any change in the 
Adjustment Standards applicable to a Utility Adjustment after [30] days prior to the Proposal 
Submission Date, in each case that is materially inconsistent with Laws or Adjustment Standards, 
respectively, in effect [30] days prior to the Proposal Submission Date; excluding, however, (i) any 
change in or new Law of the State passed or adopted but not yet effective as of [30] days prior to 
the Proposal Submission Date, (ii) any change in Adjustment Standards that qualifies as a 
Betterment, (iii) any change in State labor Laws, and (iv) any change in State tax Laws of general 
application except the levy of State or local property taxes on the Developer’s Interest (it being 
understood that any change in State tax laws shall not be deemed of general application if it is 
solely directed at and the effect of which is solely borne by Developer or private operators of 
transportation assets or transportation asset Developers, in each case, in the State).   
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Change of Control means any Equity Transfer that results in a loss or acquisition of a 
Controlling Interest in Developer.  Notwithstanding the foregoing, the following shall not constitute 
a Change of Control:  

(a) The grant of Security Documents, including the Initial Security Documents, in strict 
compliance with Section 12.1 of the Agreement or the exercise of Lender remedies thereunder, 
including foreclosure, subject to Section 13.1.4 of the Agreement; 

(b) A change in possession of the power to direct or control the management of 
Developer or a material aspect of its business due solely to bona fide open market transactions in 
securities effected on a recognized public stock exchange, including such transactions involving an 
initial public offering; and 

(c) A change in possession of the power to direct or control the management of 
Developer or a material aspect of its business due solely to a bona fide transaction involving 
beneficial interest in a parent organization of a shareholder, member, partner or joint venture 
member of Developer whose references, experience or financial statements were not considered 
or evaluated in the Statement of Qualifications or Proposal, unless the transferee in such 
transaction is at the time of the transaction suspended or debarred or subject to a proceeding to 
suspend or debar from bidding, proposing or contracting with any federal, State or local 
department or agency. 

Change Proposal means a written proposal submitted by Developer pursuant to Section 
10.2 of the Agreement. 

Claim means a written demand submitted by Developer pursuant to the Contract 
Documents, which is or potentially could be disputed by the Department, for a time extension or 
payment of money or damages from the Department to Developer.  Claim also means a written 
demand submitted by the Department pursuant to the Contract Documents, which is or potentially 
could be disputed by Developer, for payment of money or damages from Developer to the 
Department. 

Claim Deductible means the following amounts, as applicable: (a) the first US$[__,000] of 
Extra Work Costs; and (b) the amount equal to the Delay Costs for the first [__] days of delay. 

Closure means that all or part of any traffic lanes, ramps, direct connectors or cross roads 
of a Segment is closed or blocked, or that the use thereof is otherwise restricted for any reason 
during the Operating Period.  The magnitude of every Closure on a Segment is described by a 
corresponding O&M Noncompliance Event Classification as set forth in Section 4, Table 4.2 of 
Division II. 

Collateral Agent means the financial institution listed or otherwise designated to act as 
trustee or agent on behalf of or at the direction of the Lenders in the Security Documents or 
intercreditor agreement or similar document with respect to the Project Debt, a copy of which shall 
be delivered by Developer to the Department. 

Committed Investment means (a) any form of direct investment by Equity Members, 
including the purchase of equity shares in and/or the provision of Equity Members Debt to 
Developer or (b) an irrevocable on-demand letter of credit issued by or for the account of an Equity 
Member naming Developer as beneficiary, satisfying the requirements of Sections 16.3.2.1, 
16.3.2.2, 16.3.2.5 and 16.3.2.6 of the Agreement and guaranteeing the provision of the direct 
investment referenced in clause (a) of this definition by a date which is no later than one year after 



CALIFORNIA DEPARTMENT OF TRANSPORTATION - 9 - Draft 
Presidio Parkway Project  CONCESSION AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 
  APPENDIX 1 - DEFINITIONS 

the scheduled date for Final Acceptance set forth in the initial Project Schedule included in 
Appendix 2-A of the Agreement. 

Committed Investment Cash Flows means Distributions described in clause (a) of the 
definition of Distributions, minus Committed Investment described in clause (a) of the definition of 
Committed Investment. 

Common Element  means any element of a Segment that is used by or related to two or 
more Segments.  Common Elements are deemed to be part of two or more Segments such that if 
a Common Element is subject to an O&M Noncompliance Event, then an O&M Noncompliance 
Event shall be considered to be occurring simultaneously in each Segment. 

Completion Deadline means the Construction Commencement Deadline, the Scheduled 
Substantial Completion Date, the Final Acceptance Deadline and the Long Stop Date, as 
applicable.  “Completion Deadline” does not include the Financial Close Deadline. 

Compliance Work means any Work required as a direct result of the Relief Events 
described in clauses (b), (c) (d), (e), (f), (g), (h), (l), (m) (p) or (q) of the definition of Relief Event.  

Conduit means (whether capitalized or not) a pipe or tube in which smaller pipes, tubes or 
electrical conductors are inserted or are to be inserted. 

Construction Affecting Public Safety means construction that may jeopardize public 
safety such as structures spanning functioning vehicular Roadways, pedestrian walkways, 
railroads, navigation channels of navigable waterways and walls or other structure foundations 
located in embankments immediately adjacent to functioning roadways.  It does not apply to those 
areas of the Site under Developer’s control and outside the limits of normal public access. 

Construction Closure means that all or part of any traffic lanes, ramps, direct connectors 
or cross roads of the Segment is closed or blocked, or that the use thereof is otherwise restricted 
for any reason during the Construction Period.   

Construction Closure Adjustment means the amount assigned to each Construction 
Closure as set forth in Table C of Appendix 4-B to the Agreement.    

Construction Commencement Deadline means the date that is the earlier of (a) [210] 
days after issuance of the Financing Commencement Notice or (b) [30] days after the date of 
Financial Close, as the same may be adjusted in accordance with the Agreement. 

Construction Documents means all plans, shop drawings, working drawings, fabrication 
plans, material and hardware descriptions, specifications, construction quality control reports, 
construction quality assurance reports and samples necessary or desirable for construction of the 
Project in accordance with the Contract Documents.  

Construction Noncompliance Adjustment means the amount assigned to each 
Construction Noncompliance Event as set forth in Table A of Appendix 4-B to the Agreement. 

Construction Noncompliance Event means the failure to meet one of the minimum 
performance requirements during the Construction Period as set forth in Section 4, Table 4.1 of 
Division II within the applicable cure period (if any). 
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Construction Noncompliance Event Classification means the relative classification from 
letter “A” through letter “E” assigned to Construction Noncompliance Events as set forth in Section 
4, Table 4.1 of Division II of the Agreement. 

Construction Period means the period starting on the date of issuance of NTP2 and 
ending on the Substantial Completion Date. 

Construction Period O&M Limits means the areas in which the O&M During Construction 
is to be performed , as identified in [Appendix 5C] [Section ___ of Division II]. 

Construction Quality Plan means the plan prepared for quality assurance and quality 
control of the Construction Work in accordance with Section 2 of Division II. 

Construction Traffic Control Plan means Developer’s plan for traffic management during 
construction of the Project, prepared in accordance with Section 3 of Division II.means Developer’s 
plan for traffic management during construction of the Project, prepared in accordance with Section 
3 of Division II. 

Construction Work means all Work to build or construct, make, form, manufacture, 
furnish, install, supply, deliver, landscape or equip the Project.   

Consumer Price Index or CPI means the “Consumer Price Index – U.S. City Averages for 
all Urban Consumers, All Items” (not seasonally adjusted) as published by the U.S. Department of 
Labor, Bureau of Labor Statistics; provided, however, that if the CPI is changed so that the base 
year of the CPI changes, the CPI shall be converted in accordance with the conversion factor 
published by the U.S. Department of Labor, Bureau of Labor Statistics.  If the CPI is discontinued 
or substantially altered, the applicable substitute index will be that chosen by the Secretary of the 
Treasury for the Department of Treasury’s Inflation-Linked Treasuries as described at 62 Federal 
Register 846-847 (January 6, 1997), or if no such securities are outstanding, will be determined by 
the Parties in accordance with general market practice at the time.  

Contaminated Materials means Hazardous Materials. 

Contaminated Materials Management means Hazardous Materials Management. 

Contract means any agreement, and any supplement or amendment thereto, by Developer 
with any other Person, Contractor or Supplier to perform any part of the Work or provide any 
materials, equipment or supplies for any part of the Work, or any such agreement, supplement or 
amendment at a lower tier, between a Contractor and its lower tier Contractor or a Supplier and its 
lower tier Supplier, at all tiers.  The term Contract excludes Utility Agreements. 

Contract Documents means the Agreement, the Technical Requirements, including all 
Appendices and exhibits to the Agreement and Technical Requirements (and the executed 
originals of exhibits that are contracts), and the other documents listed in Section 1.2 of the 
Agreement, including all amendments to the foregoing and all issued Supplemental Agreements.  
“Contract Documents” include the Lease. 

Contract Time means the number of calendar days allowed for completion of the D&C 
Work calculated from the number of days between the date identified in NTP 1 and the Final 
Acceptance Deadline, including authorized time extensions.  
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Contractor means any Person with whom Developer has entered into any Contract to 
perform any part of the Work or provide any materials, equipment or supplies for the Project, on 
behalf of Developer, and any other Person with whom any Contractor has further subcontracted 
any part of the Work, at all tiers. 

Controlling Interest means an interest held by a Person in another Person when: 

(a) Such Person holds, directly or indirectly, beneficially or of record, a majority of the 
voting rights in such other Person; or 

(b) Such Person possesses, directly or indirectly, the power to cause the direction of 
the management of such other Person, whether through voting securities, by 
contract, family relationship or otherwise. 

Controlling Work Item means the activity or work item on the critical path of the D&C 
Work having the least amount of total Float. The Controlling Work Item may also be referred to as 
a “Critical Activity.” 

Critical Path means (whether capitalized or not capitalized) the longest chain(s), in terms 
of time, of logically connected activities on the Project Schedule ending with Final Acceptance.   

Culvert means (whether capitalized or not) any structure not classified as a bridge that 
provides an opening under the roadway. 

Customer Relations Unit means a function of Developer’s O&M Work that serves as the 
means for the general public to inquire about any issues related to the Project and also serves as 
the means to distribute information about the Project to the public, all as further defined in Section 
4 of Division II. 

Day or day means Calendar Day unless otherwise expressly specified as a Business Day. 

D&C Work means the Design Work and Construction Work, including those obligations of 
Developer identified in Section 3 of Division II. 

Deductible Relief Event means the Relief Events referenced in clauses (a), (b), (e), (l) 
through (o), (q), (t) and (u) of the definition of Relief Event. 

Default Termination Event means each of the Developer Defaults listed in Section 19.4.1 
of the Agreement. 

Deferral of Compensation means the election of the Department to pay Extra Work Costs 
or Delay Costs through any one of the following or a combination thereof: 

(a) Extension of the Term; 

(b) Adjustment of the MAP; or 

(c) Periodic payments over the Term. 

Delay means any unanticipated event, action, force or factor during the performance of the 
D&C Work, which extends Developer’s time of performance of any Controlling Work Item.  The 
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term “Delay” is intended to cover all such events, actions, forces or factors, whether styled “delay”, 
“disruption”, “interference”, “impedance”, “hindrance”, or otherwise, which are beyond the control of 
and not caused by Developer or any Developer-Related Entity.  The term “Delay” does not include 
“Extra Work.” 

Delay Costs means Developer’s additional costs that result from a Delay to the Work 
caused by a Relief Event, which are limited to costs for the actual idle labor and equipment, at the 
rates set forth in [INSERT RATE CALCULATION REFERENCE], and the indirect costs, expenses 
and profit thereon, calculated pursuant to [INSERT REFERENCE FOR METHOD TO 
CALCULATE INDIRECT COSTS, EXPENSES AND PROFIT]; provided that for Delays to non-
Controlling Work Items, the term Delay Costs does not include any indirect costs, expenses or 
profit thereon.  Delay Costs do not include any costs that Developer can reasonably mitigate. 

Department means the California Department of Transportation, and any entity succeeding 
to the powers, authorities and responsibilities of the Department invoked by or under the Contract 
Documents. 

Department-Caused Delays means delays directly attributable to the following matters 
and no others, but only to the extent that they (a) are not mitigated by or susceptible to handling by 
a work around or consumption of Float, and (b) are not due to the negligence, willful misconduct, 
breach of contract or violation of Law or Governmental Approval by any Developer-Related Entity: 

(a) Failure of the Department to issue NTP 1 by five days after Developer satisfies the 
requirements in Section 4.6 of the Agreement, respectively;  

(b) Failure of the Department to issue NTP 2 by the later of (i) [February 29, 2012] or 
(ii) five days after Developer satisfies the requirements in Sections 4.7.1 through 
4.7.13 of the Agreement; 

(c) Department Changes;  

(d) Failure of the Department to provide responses to proposed schedules, plans, 
Design Documents, and other Submittals and matters for which a response is 
required as an express prerequisite to Developer’s right to proceed or act, within the 
time periods (if any) indicated in the Contract Documents, or if no time period is 
indicated, within a reasonable time, taking into consideration the nature, importance 
and complexity of the Submittal or matter, following delivery of written notice from 
Developer requesting such action in accordance with the terms and requirements of 
the Contract Documents; 

(e)  Suspension of Work orders issued by the Department pursuant to Section 18.2.7.2 
of the Agreement; 

(f)  Any suspension of Work arising from Force Majeure Events or litigation shall not be 
considered a Department-Caused Delay (although it may qualify as a Relief Event 
under clauses (a) or (o), respectively of the definition of “Relief Event”), despite the 
fact that the Department may specifically direct Developer to suspend the Work.  
Further, any suspension of Work arising from the Department’s performance of data 
recovery respecting archeological, paleontological or cultural resources or the 
Department’s actions related to endangered or threatened species or Release of 
Hazardous Materials shall not be considered a Department-Caused Delay (although 
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it may qualify as a Relief Event under clauses (l), (m) or (n), respectively, of the 
definition of “Relief Event”), despite the fact that the Department may specifically 
direct Developer to suspend the Work. 

Department Change means an alteration or change in the Work or the terms and 
conditions of the Technical Requirements authorized or directed by the Department pursuant to 
Article 10 of the Agreement. 

Department Default has the meaning set forth in Section 18.3.1 of the Agreement.   

Department’s Recoverable Costs means: 

(a) The reasonably required costs of any assistance, action, activity or Work 
undertaken by the Department which Developer is liable for or is obligated to 
reimburse the Department for under the terms of the Contract Documents, including 
the charges of third-party contractors and reasonably allocated wages, salaries, 
compensation and overhead of Department staff and employees performing such 
action, activity or Work; plus 

(b) Reasonably required out of pocket costs the Department incurs to publicly procure 
any such third-party contractors; plus 

(c) Reasonable fees and costs of attorneys (including the reasonably allocable fees and 
costs of the Department’s attorneys), financial advisors, engineers, architects, 
insurance brokers and advisors, investigators, traffic consultants, risk management 
consultants, other consultants, and expert witnesses, as well as court costs and 
other litigation costs, in connection with any such assistance, action, activity or 
Work, including in connection with defending claims by and resolving disputes with 
third-party contractors; plus 

(d) Interest on all the foregoing sums at the Late Payment Rate, commencing on the 
date due under the applicable terms of the Contract Documents and continuing until 
paid.  

Department Utility Accommodation Manual means the Department Utility 
Accommodation Manual issued by the Department, [INSERT STATUTORY / REGULATORY 
REFERENCE AS APPROPRIATE], as the same may be amended, supplemented or replaced 
from time to time.  

Design and Construction Costs means the cost for the D&C Work of the Project as set 
forth in the Schedule of Values, as may be amended to reflect Supplemental Agreements and 
Unilateral Payments for Delay Costs and Extra Work Costs related to the D&C Work. 

Design Criteria (Design Standards) means standards, measures and expectations used 
in evaluating and verifying design performance for the Project, as set forth in the Technical 
Requirements.  

Design Documents means all drawings (including plans, profiles, cross-sections, notes, 
elevations, typical sections, details and diagrams), specifications, reports, studies, calculations, 
electronic files, records and submittals necessary for, or related to, the design of the Project.  
Design Documents include the Final Design Documents. 
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Design Quality Plan means the plan prepared for quality assurance and quality control of 
the Design Work in accordance with [Section __ of Division __]. 

Design Work means all Work related to the design, engineering or architecture for the 
Project. 

Detour means (whether capitalized or not) a temporary route for traffic around a closed 
portion of a Road. 

Developer means [INSERT NAME], and its permitted successors and assigns. 

Developer Default has the meaning set forth in Section 18.1.1 of the Agreement. 

Developer Originated Designs means items which the Contract Documents require the 
Developer to design, detail and incorporate into the Permanent Works. 

Developer-Related Entity(ies) means (a) Developer, (b) Equity Members, (c) Contractors 
at all tiers (including Suppliers), (d) any other Persons performing any of the Work, (e) any other 
Persons for whom Developer may be legally or contractually responsible, and (f) the employees, 
agents, officers, directors, shareholders, representatives, consultants, successors, assigns and 
invitees of any of the foregoing. 

Developer’s Financial Plan means the financial plan Developer submitted to the 
Department as part of the Proposal. 

Developer’s Interest means all right, title, interest and estate, real or personal, of 
Developer in, to, under or derived from the Agreement and the other Contract Documents, 
including (a) Developer’s leasehold estate in the Project and Project Right of Way under the 
Lease,(b) Developer’s right, title and/or interest in and to the Milestone Payments and Availability 
Payments earned, Handback Requirements Reserve Account, Submittals, Claims and Intellectual 
Property, and (c) any right of Developer to collect tolls and users fees. 

Developer’s Lead Personnel means the collection of Specialty Engineers, environmental 
specialists, and consultants employed by Developer to oversee specific aspects of the Work and 
outlined in Division I. 

Developer’s Proposal Commitments are those commitments made by Developer in its 
Proposal and attached as Appendix 2 to the Agreement. 

Direct Agreement means the agreement in the form attached as Appendix 14 to the 
Agreement by and among the Department, Developer, and the Lender (or if there is more than one 
Lender, the Collateral Agent on behalf of the Lenders) respecting the Lenders’ rights to notice, 
step-in and cure of Developer Defaults.  The Direct Agreement shall follow the “Form of Direct 
Agreement” provided as Appendix 14 to the Agreement in all material respects. 

Director means the executive officer of the Department, as created by Law. 

Discriminatory O&M Change means (a) materially more onerous application to Developer 
or the Project of alterations or changes (including additions) to the Technical Requirements relating 
to the O&M Work than the application thereof to other comparable Department projects, or (b) 
selective application of alterations or changes (including additions) to the Technical Requirements 
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relating to the O&M Work to Developer or the Project and not to other comparable Department projects.  
Notwithstanding the foregoing, such application in response to any negligence, willful misconduct, or 
breach of applicable Law, Governmental Approval or contract by Developer or any Developer-
Related Entity shall not be Discriminatory O&M Changes.  A Discriminatory O&M Change is a 
Department Change. 

Dispute means any dispute, disagreement or controversy between the Department and 
Developer concerning their respective rights and obligations under the Contract Documents, 
including concerning any Claim, alleged breach or failure to perform and remedies. 

Dispute Resolution Procedures means the procedures for resolving Disputes set forth in 
Article 24 of the Agreement. 

Disputes Review Board means the disputes review board established pursuant to 
Appendix 10-A to the Agreement to aid in the resolution of Disputes pursuant to Section 24.2 of the 
Agreement. 

Disputes Review Board Agreement means the agreement in the form attached as 
Appendix 10-A to the Agreement. 

Distribution means (a) whether in cash or in kind, any (i) dividend or other distribution in 
respect to share capital, (ii) reduction of capital, redemption or purchase of shares or any other 
reorganization or variation to share capital, (iii) payments under Equity Members Funding 
Agreements (whether of principal, interest, breakage costs or otherwise), (iv) payment, loan, 
contractual arrangement or transfer of assets or rights to the extent (in each case) it was put in 
place after Financial Close and was neither in the ordinary course of business nor on reasonable 
commercial terms, (v) the receipt of any other benefit which is not received in the ordinary course 
of business and not on reasonable commercial terms, or (b) the early release of any contingent 
funding liabilities, the amount of such release being deemed to be a gain for the purposes of any 
calculation of Refinancing Gain. 

District 4 Director means the individual employed by the Department who holds the 
position of director for District 4 of the Department.  

Divided Highway means (whether capitalized or not) a highway with separated Traveled 
Ways for traffic, generally in opposite directions. 

Division I means Division I of the Technical Requirements. 

Division II means Division II of the Technical Requirements. 

Early Completion Date means [INSERT DATE]. 

Early Termination Date means the effective date of termination of the Agreement for any 
reason prior to the stated expiration of the Term, as specified in the relevant provisions of Section 
16.1.2.12 or Article 19 of the Agreement. 

Effective Date means the later of the date on which the Department and Developer have 
mutually executed and delivered the Agreement, or such other date as they shall have mutually 
agreed upon in writing. 
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Element means an individual component, system or subsystem, including landscaping, of 
the Project. 

Eligible Investments means any one or more of the following securities: 

(a) Direct obligations of, and obligations fully and unconditionally guaranteed by, (i) the 
United States of America or (ii) any agency or instrumentality of the United States of 
America the obligations of which are backed by the full faith and credit of the United 
States of America; 

(b) Demand or time deposits, federal funds or bankers’ acceptances issued by any 
depository institution or trust company, provided that (i) any demand or time deposit 
or certificate of deposit is fully insured by the Federal Deposit Insurance Corporation 
or (ii) any commercial paper or the short-term deposit rating or the long-term 
unsecured debt obligations or deposits of such depository institution or trust 
company at the time of such investment or contractual commitment providing for 
such investment have been rated “A” or higher by a Rating Agency; 

(c) Commercial paper (including both non-interest-bearing discount obligations and 
interest-bearing obligations payable on demand or on a specified date not more 
than one year after the date of issuance thereof) which has been rated “A” or higher 
by a Rating Agency at the time of such investment; 

(d) Any money market funds, the investments of which consist of cash and obligations 
fully and unconditionally guaranteed by (i) the United States of America or (ii) any 
agency or instrumentality of the United States of America the obligations of which 
are backed by the full faith and credit of the United States of America and which 
have been rated “A” or higher by a Rating Agency; and 

(e) Other investments listed in Section 16430 of the California Government Code. 

Emergency means any unforeseen event affecting the Project whether directly or indirectly 
which (a) causes or has the potential to cause disruption to the free flow of traffic on the Project or 
a threat to the safety of the public; (b) is an immediate or imminent threat to the integrity of any part 
of the infrastructure of the Project, to the Environment or to property adjacent to the Project; or (c) 
is recognized or declared by the Department or a Governmental Entity as an emergency. 

Emergency Response Plan means the plans and procedures prepared under Section 4 of 
Division II by Developer that are to be implemented to protect the O&M Limits from governor 
declared Emergencies and other Emergencies. 

Engineer of Record (EOR) means the Professional Engineer, retained by Developer or the 
Lead Engineering Firm, that performs the design and analysis, and is responsible for the 
preparation of the Design Documents..  “Engineer of Record” also means and will apply to the 
Shop Drawing checker and certifier retained by Developer or the Lead Engineering Firm,  
regardless of whether that party is normally the Engineer of Record or a Specialty Engineer. 

Engineer’s Estimate means the list of estimated quantities of work to be performed as 
contained in [Proposal Form __]. 
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Environment means air, soils, surface waters, groundwaters, land, stream sediments, 
surface or subsurface strata, biological resources, including endangered, threatened and sensitive 
species, natural systems, including ecosystems, and cultural, historic, archeological and 
paleontological resources. 

Environmental Approvals means all Governmental Approvals arising from or required by 
any Environmental Law in connection with construction, use or operation of the Project, including 
approvals and permits required under the National Environmental Policy Act (42 U.S.C. §§ 4321 et 

seq.), as amended, or the California Environmental Quality Act (§§ 21000 et seq. of the California 
Public Resources Code) . Environmental Approvals include the NEPA/CEQA Approval and the 
Programmatic Agreement. 

Environmental Law means (a) any Law applicable to the Project or the Work regulating or 
imposing liability or standards of conduct that pertains to the Environment, Hazardous Materials, 
contamination of any type whatsoever, or health and safety matters, and (b) any requirements and 
standards that pertain to the protection of the Environment, or to the management or Release of 
Hazardous Materials, contamination of any type whatsoever, or health and safety matters with 
respect to Hazardous Materials, set forth in any permits, licenses, approvals, plans, rules, 
regulations or ordinances adopted, or other criteria and guidelines promulgated, pursuant to Laws 
applicable to the Project or the Work, as each of the foregoing have been or are amended, 
modified, or supplemented from time to time (including any present and future amendments thereto 
and reauthorizations thereof), including those relating to:   

(a) The manufacture, processing, use, distribution, existence, treatment, storage, 
disposal, generation and transportation of Hazardous Materials;  

(b) Air, soil, surface and subsurface strata, stream sediments, surface water, and 
groundwater;  

(c) Releases of Hazardous Materials;  

(d) Protection of wildlife, endangered, threatened, and sensitive species, wetlands, 
water courses and water bodies, cultural, historical, archeological, and 
paleontological resources and natural resources;  

(e) The operation and closure of underground or aboveground storage tanks;  

(f) Health and safety of employees and other persons with respect to Hazardous 
Materials; and  

(g) Notification, documentation and record keeping requirements relating to the 
foregoing.   

Without limiting the above, the term “Environmental Laws” shall also include the following (all as 
amended): 

i. The National Environmental Policy Act (42 U.S.C. §§ 4321 et seq.); 

ii. The Comprehensive Environmental Response, Compensation, and Liability Act (42 
U.S.C. §§ 9601 et seq.);  



CALIFORNIA DEPARTMENT OF TRANSPORTATION - 18 - Draft 
Presidio Parkway Project  CONCESSION AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 
  APPENDIX 1 - DEFINITIONS 

iii. The Solid Waste Disposal Act (42 U.S.C. §§ 6901 et seq.);  

iv. The Emergency Planning and Community Right to Know Act of 1986 (42 U.S.C. §§ 
11001 et seq.);  

v. The Clean Air Act (42 U.S.C. §§ 7401 et seq.);  

vi. The Federal Water Pollution Control Act, as amended by the Clean Water Act (33 
U.S.C. §§ 1251 et seq.);  

vii. The Resource Conservation and Recovery Act (42 U.S.C. §§ 6901, et seq.); 

viii. The Toxic Substances Control Act (15 U.S.C. §§ 2601 et seq.);  

ix. The Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 et seq.);  

x. Section 404 of the Clean Water Act (33 U.S.C. § 1344); 

xi. The Oil Pollution Act (33 U.S.C. §§ 2701, et. seq.); 

xii. The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. §§ 136 et seq.);  

xiii. The Federal Safe Drinking Water Act (42 U.S.C. §§ 300 et seq.);  

xiv. The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. §§ 7401 et 

seq.);  

xv. The Occupational Safety and Health Act (29 U.S.C. §§ 651 et seq.);  

xvi. The Endangered Species Act (16 U.S.C. §§ 1531 et seq.);  

xvii. The Fish and Wildlife Coordination Act (16 U.S.C. §§ 661 et seq.);  

xviii. The Coastal Zone Management Act (33 U.S.C. §§ 1451 et seq.); 

xix. The Rivers and Harbors Act of 1899 (33 U.S.C. §§ 401 et seq.); 

xx. The Migratory Bird Treaty Act (16 U.S.C. §§ 703 et seq.), 

xxi. The Marine Mammal Protection Act (16 U.S.C. §§ 1361 et seq.), 

xxii. 33 C.F.R. §§ 114 and 125; 

xxiii. The California Environmental Quality Act (§§ 21000 et seq. of the California Public 
Resources Code); 

xxiv. The California Clean Air Act of 1988 (§§ 39000 et seq. of the California Health and 
Safety Code); 

xxv. The California Occupational Safety and Health Act of 1973 (§§63000 et seq. of the 
California Labor Code); 
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xxvi. The Porter-Cologne Water Quality Act (§§ 13000 et seq. of the California Water 
Code; 

xxvii. The California Coastal Act (§§ 30000 et seq. of the California Public Resource 
Code); 

xxviii. The Integrated Waste Management Act (§§ 40000 et seq. of the California Public 
Resources Code); 

xxix. The Safe Drinking Water and Toxic Enforcement Act (§§ 25249.5 et seq. of the 
California Health and Safety Code); 

xxx. Chapter 6.5 of Division 20 of the California Health and Safety Code (§§ 25100 et 

seq.); and 

xxxi. §§ 1600 et seq. of the California Fish and Game Code  

Equipment means (whether capitalized or not) the machinery and equipment, together with 
the necessary supplies for upkeep and maintenance thereof, and all other tools and apparatus 
necessary for the construction and acceptable completion of the Work. 

Equity IRR means the nominal post-tax internal rate of return to the Committed Investment 
described in clause (a) of the definition of Committed Investment, over the full Term calculated 
using the Financial Model as the discount rate that, when applied to Committed Investment Cash 
Flows, gives a zero net present value.  Accordingly, (i) the Equity IRR can only change when and if 
the Financial Model is updated in accordance with Section 14.2 of the Agreement, and (ii) the 
Equity IRR initially is equal to the Original Equity IRR.  For purposes of this definition, the phrase 
“post-tax” refers only to U.S. federal and state income tax liability of Developer or its Equity 
Members and specifically excludes (A) any foreign income tax and other tax of any kind, and (B) 
any withholding tax, including any tax that Developer or an Equity Member is obligated to withhold 
on Distributions (whether actual or constructive) or other payments or allocations to Equity 
Members or holders of debt of or equity interests in an Equity Member under 26 U.S.C. §§ 1441 – 
1446, notwithstanding 26 U.S.C. § 1461. 

Equity Member means any Person with a direct equity interest in Developer. 

Equity Members Debt means bona fide indebtedness for funds borrowed that: (a) is held 
by any Equity Member or an Affiliate, or by a purchaser or assignee of such indebtedness held at 
any previous time by any Equity Member or Affiliate, and (b) is subordinated in priority of payment 
and security to all Project Debt held by Persons who are not Equity Members or Affiliates. 

Equity Members Funding Agreements means any Funding Agreements relating to Equity 
Members Debt. 

Equity Members Security Documents means any Security Documents securing Equity 
Members Debt. 

Equity Transfer means any assignment, mortgage, encumbrance, conveyance, sale, or 
other transfer of equity interest in Developer. 



CALIFORNIA DEPARTMENT OF TRANSPORTATION - 20 - Draft 
Presidio Parkway Project  CONCESSION AGREEMENT 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 
  APPENDIX 1 - DEFINITIONS 

Escalated Benchmark Insurance Premiums has the meaning set forth in Section 2.5 of 
Appendix 9 to the Agreement. 

Escrow Agent has the meaning set forth in Section 21.5.2 of the Agreement. 

Excessive Closure means:  

(a) Any Construction Closure that: (i) is not a Permitted Construction Closure, (ii) is 
caused by a Developer-Related Entity and (iii) affects more than [2/3] of the Traffic 
Lanes of any portion of a Segment; or 

(b) Any Closure that: (i) is not a Permitted Closure, (ii) is caused by a Developer-
Related Entity, and (iii) affects more than [2/3] of the Traffic Lanes of any portion of 
a Segment. 

Excluded Premium Increases has the meaning set forth in Section 2.1 of Appendix 9 to 
the Agreement. 

Exempt Refinancing means (a) any Refinancing that was fully and specifically identified 
and taken into account in the Original Financial Model and calculation of the Availability Payment, 
(b) any amendment, modification, supplement, or consent to any Financing Document or the 
exercise by a Lender of rights, waivers, consents and similar actions in the ordinary course of day-
to-day loan administration and supervision which does not provide a financial benefit to Developer, 
(c) any changes in taxation or Developer’s accounting treatment or policies, and (d) any of the 
following acts by a Lender: (i) the syndication in the ordinary course of business of any of such 
Lender’s rights and interests in the Funding Agreements related to Project Debt; (ii) the grant by 
such Lender of any rights of participation, or the disposition by such Lender of any of its rights or 
interests, in respect of the Funding Agreements related to Project Debt in favor of any other Lender 
or any investor; or (iii) the grant by such Lender of any other form of benefit or interest in either the 
Funding Agreements related to Project Debt or the revenues or assets of Developer, whether by 
way of security or otherwise, in favor of any other Lender or any investor. 

Extra Work means any Work which is required by the Department to be performed by 
Developer and which at that time is not otherwise covered or included in the Project by the 
Contract Documents, whether it is in the nature of additional work, altered work, deleted work, or 
otherwise.  The term “Extra Work” includes additional Work or changes in the Work attributable to 
the Department’s changes in terms and conditions of the Technical Requirements (including 
changes in the standards applicable to the Work), except to the extent provided otherwise in 
Sections 4.1.2.3 and 8.2.1 of the Agreement.  The term “Extra Work” does not include “Delay.” 

Extra Work Costs means the incremental increase in Developer’s costs directly 
attributable to Extra Work, which include labor and burden costs, material and supply costs, 
equipment costs, and indirect costs, including expenses and profit; which costs shall be calculated 
pursuant to [INSERT REFERENCE TO CALCULATION METHOD]. 

Falsework means (whether capitalized or not) any temporary construction work used to 
support the permanent structure until it becomes self-supporting. Falsework includes steel or 
timber beams, girders, columns, piles and foundations, and any proprietary equipment including 
modular shoring frames, post shores, and adjustable horizontal shoring. 

Fast Cure Period has the meaning set forth in Section 6.3.1.5 of the Agreement.  
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Federal Agencies means any agency or officer of the federal government, and any agency 
or officer succeeding in accordance with law to the powers, duties, jurisdiction and authority of the 
agency or officer mentioned. 

Federal Requirements means the provisions required to be part of federal-aid construction 
contracts by applicable Law, including those federal Laws and Developer requirements under 
federal Laws identified in Division I and Appendix 20. 

Final Acceptance means the occurrence of all the events and satisfaction of all the 
conditions set forth in Section 4.9.3.1 of the Agreement, as and when confirmed by the 
Department’s issuance of a notice in accordance with the procedures and within the time frame 
established in Section 4.9.3 of the Agreement. 

Final Acceptance Construction Payment Adjustment means the sum of all Construction 
Noncompliance Adjustments, Construction Noncompliance Adjustments and Construction Closure 
Adjustments, as calculated in accordance with Section 3.1 of Appendix 4-B to the Agreement. 

Final Acceptance Date means the date upon which Developer achieves Final Acceptance. 

Final Acceptance Deadline means the date by which Developer must achieve Final 
Acceptance, which shall be [90] days after the Scheduled Substantial Completion Date, subject to 
adjustment in accordance with the Agreement. 

Final Design means, depending on the context: (a) the Final Design Documents; (b) the 
design concepts set forth in the Final Design Documents; or (c) the process of developing the Final 
Design Documents. 

Final Design Documents means the complete final construction drawings, including plans, 
profiles, cross-sections, notes, elevations, typical sections, design exceptions and variations, 
details and diagrams, specifications, reports, studies, calculations, electronic files, records and 
submittals prepared by Developer, necessary or related to construction and maintenance of the 
Project. 

Financial Close means the satisfaction or waiver of all conditions precedent set forth in 
Section 15.2.5 of the Agreement to the first utilization under the Initial Funding Agreements relating 
to the long-term financing of the Initial Project Debt. 

Financial Close Deadline means the deadline for achieving Financial Close, which shall 
be 180 days after issuance of the Financing Commencement Notice, as the same may be adjusted 
in accordance with Section 9.2.5.1 of the Agreement. 

Financial Close Security means the bond or letter of credit in the amount of [$__] million 
provided by Developer to the Department under [Section _____ of Volume I of the RFP 
(Instructions to Proposers)], as it may be increased pursuant to Section 15.2.2.1 of the Agreement. 

Financial Model means the financial computer model, including the Financial Model 
Formulas and the related output, audited by an independent model auditor reasonably acceptable 
to the Department that is used to produce the financial forecasts pursuant to the Funding 
Agreements and which is represented by material contained on computer disks and printouts, 
copies of which are held in the Intellectual Property Escrow and by the Department and Developer 
(and which are attached as Appendix 2-C to the Agreement), and which includes certain 
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projections and calculations with respect to revenues, expenses, the repayment of Project Debt 
and Distributions to initial Equity Members that result in achievement of the Equity IRR.  The 
Financial Model may be updated after Financial Close as provided in Section 14.2 of the 
Agreement.  Before Financial Close and until the first Financial Model Update, the Original 
Financial Model shall serve as the Financial Model. 

Financial Model Formulas means the mathematical formulas that Developer and the 
Department have agreed upon as of the Effective Date, as the same may be changed with the 
prior written agreement of both Parties, for projecting Equity IRR, which mathematical formulas are 
used as part of the Original Financial Model and Financial Model, and are used as part of each 
Financial Model Update, but without the data and information used by or incorporated in the 
Financial Model or Financial Model Update. 

Financial Modeling Data means all back-up information regarding the basis for 
Developer’s estimates, projections and calculations in its Proposal, in the Original Financial Model, 
in the Financial Model and in Financial Model Updates of revenues, pricing, costs, expenses, 
repayment of Facility Debt, Distributions and internal rate of return, including: 

(a) [Form __ of the Proposal (Detailed Costing Form)]; 

(b) The data book submitted with the Proposal, fully describing all assumptions 
underlying the estimates, projections and calculations in the Original Financial 
Model, and updates to such data book related to the Financial Model and Financial 
Model Updates; 

(c) The step by step instructions on the procedure to run and to optimize the Financial 
Model Formulas, the Original Financial Model and Financial Model Updates; 

(d) Copies of all offers, and all data and information within this definition, received from 
all Contractors (at all tiers) identified in the Proposal and any other potential 
Contractors that provided data and information used as the basis for [Form __ of the 
Proposal]; 

(e) Copies of all offers, and all data and information within this definition, received from 
all Contractors (at all tiers) related to any Relief Event; 

(f) All information and documents in the sealed container Developer submitted with its 
Proposal labeled ["[Proposer Name]: Escrowed Financial Proposal for the Presidio 
Parkway Project—Detailed Financing Terms,”] describing the amounts, timing, 
terms and other commercially sensitive provisions associated with each equity 
source, loan facility and debt instrument included in Developer’s Financial Plan; and 

(g) All other supporting data, technical memoranda, calculations, formulas, unit and 
materials prices (if applicable) and such other cost, charge, fee and revenue 
information used by Developer in the creation and derivation of its Proposal or of the 
Financial Model or any Financial Model Update, or related to any Relief Event. 

Financial Model Update means any update to the Financial Model prepared pursuant to 
Section 14.2 of the Agreement. 
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Financing Commencement Notice has the meaning set forth in Section 25.2.2 of the 
Agreement. 

Financing Documents means Funding Agreements and Security Documents. 

Fiscal Year means the consecutive 12-month period starting on July 1 and ending on June 
30. 

Fixed Costs mean any necessary labor, material and equipment costs directly expended 
on the item or items under consideration which remain constant regardless of the quantity of the 
work done. 

Float has the meaning set forth in [Section __ of Division __]. 

Force Majeure Event means the occurrence of any of the following events that materially 
and adversely affects performance of Developer’s obligations, provided that such events (or the 
effects of such events) could not have been avoided by the exercise of caution, due diligence, or 
reasonable efforts by Developer or any Developer-Related Entity: (a) war (including civil war and 
revolution), invasion, armed conflict, violent act of foreign enemy, military or armed blockade, or 
military or armed takeover of the Work, in each case occurring within the State of California; (b) 
any act of riot, insurrection, civil commotion or sabotage that causes direct physical damage to the 
Work; (c) nuclear explosion, radioactive contamination of the Site, unless the source of the 
explosion or radioactive contamination, is brought to or near the Site by any Developer-Related 
Entity; (d) fire, explosion, Seismic Event, flood caused by natural events, gradual inundation 
caused by natural events, sinkhole caused by natural events or landslide caused by natural events; 
(e) Terrorism; or (f) any governor declared Emergency within the limits of the Project Right of Way. 

Formwork means (whether capitalized or not) any structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens.  Formwork comprises common materials 
such as wood or metal sheets, battens, soldiers and walers, ties, proprietary forming systems such 
as stay-in-place metal forms, and proprietary supporting bolts, hangers and brackets.  Formwork 
may be either permanent formwork requiring a shop drawing submittal such as stay-in-place metal 
or concrete forms, or may be temporary formwork which requires certification by the Specialty 
Engineer for Construction Affecting Public Safety and for Major and Unusual Structures. 

Forward Looking Termination for Convenience Amount means the amount calculated 
in accordance with Section 19.1.4 of the Agreement. 

Frontage Road means a local street or road auxiliary to and located generally on the side 
of an arterial highway for service to abutting property and adjacent areas and for control of access. 

Funding Agreement means: 

(a) Any loan agreement, funding agreement, account maintenance or control 
agreement, intercreditor agreement, subordination agreement, trust indenture, 
hedging agreement, swap agreement, credit insurance policy, guaranty, indemnity 
agreement, reimbursement agreement, or other agreement by, with or in favor of 
any Lender pertaining to or evidencing Project Debt (including any Refinancing), 
other than Security Documents;  
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(b) Any note, bond or other negotiable or non-negotiable instrument evidencing the 
indebtedness of Developer for Project Debt (including any Refinancing); and  

(c) Any amendment, supplement, variation or waiver of any of the foregoing 
agreements or instruments.   

General Purpose Lanes means the Traffic Lanes of the Project other than Auxiliary Lanes. 

Governmental Approval means any permit, license, consent, concession, grant, franchise, 
authorization, waiver, variance or other approval, guidance, protocol, mitigation agreement, 
agreement or memoranda of agreement/understanding, and any amendment or modification of any 
of them provided by Governmental Entities including State, local, or federal regulatory agencies, 
agents, or employees, which authorize or pertain to the Project or the Work.  Governmental 
Approvals include the Presidio Trust Right of Entry Agreement and the Programmatic Agreement. 

Governmental Entity means any federal, State or local government and any political 
subdivision or any governmental, quasi-governmental, judicial, public or statutory instrumentality, 
administrative agency, authority, body or entity other than the Department. 

Governor Declared Emergencies and Other Emergencies means _______ [Definition to 
be provided by the Department for Caltrans defined term]. 

 Grading Plane means (whether capitalized or not) the surface of the Basement Material 
upon which the lowest layer of Subbase, Base, pavement, surfacing or other specified layer is 
placed. 

Guarantor means any Person that is the obligor under any guaranty in favor of the 
Department required under the Agreement, including any guaranty of a Key Contract with the Lead 
Contractor or the Lead Operations and Maintenance Firm. 

Handback Evaluation Criteria means the guidelines, tests, standards and other 
information to be used in the Handback Evaluation Plan. 

Handback Evaluation Plan means the plan prepared by Developer that identifies the 
detailed inspection and testing procedures, criteria and protocols to be performed to determine the 
condition of the assets within the O&M Limits.  The plan also shall include the method of 
calculating the residual life of the assets. 

Handback Renewal Amount means the cost of the Handback Renewal Work determined 
according to Section 5 of Division II, which is required to be expended to ensure the Project meets 
the Handback Requirements. 

Handback Renewal Work means the Renewal Work required in order for the Project to 
meet Handback Requirements. 

Handback Renewal Work Plan means the plan prepared in accordance with Section 5 of 
Division II. 

Handback Requirements means the terms, conditions, requirements and procedures 
governing the condition in which Developer is to deliver the assets within the O&M Limits to the 
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Department upon expiration or earlier termination of the Agreement, as set forth in Section 5 of 
Division II. 

Handback Requirements Letter of Credit means the letter of credit of that name 
described in Section 5.10.4.1 of the Agreement. 

Handback Requirements Reserve Account means the account of that name established 
pursuant to Section 5.10.1 of the Agreement. 

Hazardous Materials means any element, chemical, compound, mixture, material or 
substance, whether solid, liquid or gaseous, which at any time is defined, listed, classified or 
otherwise regulated in any way under any Environmental Laws, or any other such substances or 
conditions (including mold and other mycotoxins, fungi or fecal material) which may create any 
unsafe or hazardous condition or pose any threat or harm to the environment or human health and 
safety.  “Hazardous Materials” includes the following:   

(a) Hazardous wastes, hazardous material, hazardous substances, hazardous 
constituents, and toxic substances, ignitable, corrosive and reactive substances or 
related materials, whether solid, liquid, or gas, including substances defined as or 
included in the definition of “hazardous substance”, “hazardous waste”, “hazardous 
material”, “extremely hazardous waste”, “acutely hazardous waste”, “radioactive 
waste”, “radioactive materials”, “bio-hazardous waste”, “pollutant”, “toxic pollutant”, 
“contaminant”, “restricted hazardous waste”, “infectious waste”, “toxic substance”, 
“toxic waste”, “toxic material”, or any other term or expression intended to define, list 
or classify substances by reason of properties harmful to health, safety or the indoor 
or outdoor environment (including harmful properties such as ignitability, corrosivity, 
reactivity, carcinogenicity, toxicity, reproductive toxicity, “TCLP” toxicity” or “EP 
toxicity” or words of similar import under any applicable Environmental Laws);  

(b) Any petroleum product, including crude oil and any fraction thereof, and including 
any refined petroleum product or any additive thereto or fraction thereof; and any 
waste oil or waste petroleum byproduct or fraction thereof or additive thereto; 

(c) Any solvent, solvent waste, including any refined solvent product, and any waste 
solvent or waste solvent byproduct, including any additive, byproduct or fraction of 
any of the foregoing;   

(d) Any drilling fluids, produced waters and other wastes associated with the 
exploration, development or production of crude oil, natural gas or geothermal 
resources;  

(e) Any flammable substances or explosives, including unexploded ordnance;  

(f) Any radioactive materials;  

(g) Any asbestos or asbestos-containing materials;  

(h) Silica; 
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(i) Any lead, cadmium, or lead-based paint or any other heavy metal-based paint or 
material, or any metal listed in or regulated by the Resource Conservation and 
Recovery Act (42 U.S.C. §§ 6901 et seq.);  

(j) Any radon or radon gas;  

(k) Any methane gas or similar or regulated gaseous materials;  

(l) Any urea formaldehyde foam insulation;  

(m) Electrical equipment and components which contain any oil or dielectric fluid 
containing polychlorinated biphenyls;  

(n) Pesticides, herbicides or fungicides;  

(o) Any other chemical, material or substance, exposure to which is prohibited, limited 
or regulated by any Governmental Entity or which may or could pose a hazard to the 
health and safety of the owners, operators, Users or any Persons in the vicinity of 
the Project or to the indoor or outdoor Environment; and  

(p) Soil, or surface water or groundwater containing any of the Hazardous Materials as 
defined above.  

Hazardous Materials Management means procedures and requirements to address 
Hazardous Materials conditions and contamination encountered, impacted, caused by or occurring 
in connection with the Project, Project Right of Way or the Work, as well as investigation and 
remediation of such Hazardous Materials where required.  Hazardous Materials Management may 
include sampling, stock-piling, storage, backfilling in place, asphalt batching, recycling, treatment, 
clean-up, remediation, transportation and/or off-site disposal of Hazardous Materials, whichever 
approach is effective, most cost-efficient and authorized under applicable Law and Governmental 
Approvals. 

High Priority Hour(s) has the meaning set forth in Section 3.4 in Appendix 4-B to the 
Agreement during the Construction Period and in Table E in Section 5 of Appendix 7 to the 
Agreement during the Operating Period. 

Highway, Street, or Road (whether capitalized or not) are general terms denoting a public 
way for purposes of vehicular travel.  

Holidays means days designated by the State as holidays, which include New Year’s Day, 
Martin Luther King Jr. Day, Cesar Chavez Day, Memorial Day, Independence Day, Labor Day, 
Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas Day. 

Hour means a period of 60 minutes in a day, the first such period (calculated with reference 
to a 24 hour clock) commencing at 00:00 hours on that day, and each further period commencing 
on the hour.  

Hourly Unavailability Adjustment means the product of (a) the Hourly Unavailability 
Factor, (b) the Segment Weighting Factor, (c) the Time Weighting Factor, and (d) MAPy/(365x24), 
calculated as provided in Section 2.1 of Appendix 7 to the Agreement. 
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Hourly Unavailability Factor means the number determined as provided in Section 5 of 
Appendix 7 to the Agreement that is used in calculating the Hourly Unavailability Adjustment for a 
Segment.  

Incident means a localized disruption to the free flow of traffic or safety of Users on the 
Project. 

Incident Response means the actions taken by Developer, as described in the O&M Plan, 
to respond to an Incident within the O&M Limits.   

Indemnified Parties means the Department, the State, and their respective successors, 
assigns, agencies, divisions, officeholders, officers, directors, commissioners, agents, 
representatives, consultants and employees. 

Indicative Preliminary Design means the conceptual and/or preliminary design included in 
the Reference Documents.  

Initial Financing Documents means the Initial Funding Agreements and the Initial Security 
Documents. 

Initial Funding Agreements means the Funding Agreements establishing the rights and 
obligations pertaining to the Initial Project Debt, either (a) as specifically identified in Appendix 8 to 
the Agreement to the extent executed and delivered by Developer on or before the Effective Date, 
or (b) as executed and delivered by Developer at Financial Close, to the extent Financial Close 
occurs after the Effective Date. 

Initial Project Debt means the Project Debt incurred by Developer to originally finance the 
Project and Work, in at least the total amount set forth in Appendix 8 to the Agreement. The Initial 
Project Debt is evidenced and secured by the Initial Financing Documents. 

Initial Security Documents means the Security Documents securing the Initial Project 
Debt, either (a) as specifically identified in Appendix 8 to the Agreement to the extent executed and 
delivered by Developer on or before the Effective Date or (b) as executed and delivered by 
Developer at Financial Close, to the extent Financial Close occurs after the Effective Date. 

Instructions to Proposers means the Instructions to Proposers, including any addenda or 
riders, issued by the Department as part of the RFP. 

Insurance Policies means all of the insurance policies Developer is required to carry or 
cause its Contractors to carry pursuant to Section 16.1 of the Agreement.  “Insurance Policies” 
does not include the OCIP. 

Insurance Review Report has the meaning set forth in Section 2.2 of Appendix 9 to the 
Agreement. 

Insurer means the entity insuring risk under an Insurance Policy. 

Intellectual Property means all current and future legal and/or equitable rights and 
interests in know-how, patents (including applications), copyrights (including moral rights), trade 
marks (registered and unregistered), service marks, trade secrets, designs (registered and 
unregistered), utility models, circuit layouts, plant varieties, business and domain names, 
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inventions, solutions embodied in technology, and other intellectual activity, and applications of or 
for any of the foregoing, subsisting in or relating to the Project, Project design data or Project traffic 
data.  Intellectual Property includes traffic management algorithms, and software used in 
connection with the Project (including but not limited to software used for management of traffic on 
the Project), and software source code.  Intellectual Property is distinguished from physical 
construction and equipment itself and from drawings, plans, specifications, layouts, depictions, 
manuals and other documentation that disclose Intellectual Property. 

Intellectual Property Escrow has the meaning set forth in Section 21.5.2 of the 
Agreement. 

Interval of Recurrence means for each Noncompliance, Construction Noncompliance 
Event and O&M Noncompliance Event, the period of time after which, unless already cured, such 
Noncompliance, Construction Noncompliance Event or O&M Noncompliance Event will be deemed 
to have occurred anew and therefore assessed another Construction Noncompliance Event 
Adjustment or O&M Noncompliance Event Adjustment, as applicable; provided, however, that 
there shall be no cure period for such new Noncompliance Event.  The Intervals of Recurrence are 
set forth in Section 4 of Division II. 

Key Contract means any one, or an aggregate of more than one, of the following Contracts 
for Work Developer causes to be performed: 

(a) All prime design Contracts, include the Contract with the Lead Engineering Firm; 

(b) All prime construction Contracts, including the Contract with the Lead Contractor;  

(c) All O&M Contracts, including the Contract with the Lead Operations and 
Maintenance Firm;  

(d) All prime project or program management services Contracts;  

(e) All prime maintenance Contracts, if any, unless with the Department; and  

(f) All other prime Contracts with a single Contractor which individually or in the 
aggregate total in excess of US$[25,000,000]. 

Key Contractor means the Contractor under any Key Contract. 

Key Personnel means those individuals appointed by Developer and approved by the 
Department from time to time to fill the following positions: 

(a) The Project Executive; 

(b) The Project Manager; 

(c) The superintendents for the Lead Contractor; 

(d) The lead design engineer from the Lead Engineering Firm; 

(e) The Quality Manager; and  
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(f) Any other key members of Developer’s management team or other individuals that 
were identified in the Proposal or in the Contract Documents. 

Laboratory means the Division of Engineering Services - Materials Engineering and 
Testing Services and Division of Engineering Services - Geotechnical Services of the Department 
of Transportation, or established laboratories of the various districts of the Department, or other 
laboratories authorized by the Department to test materials and other items involved in the Work.  
When a reference is made in the Technical Requirements to the "Transportation Laboratory", the 
reference shall mean Division of Engineering Services - Materials Engineering and Testing 
Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom 
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000. 

Late Payment Rate means the rate established every year in accordance with the 
provisions of [INSERT RELEVANT STATUTORY / REGULATORY REFERENCE]. 

Law or Laws means any statute, law, code, regulation, ordinance, rule, common law, 
judgment, judicial or administrative order, decree, directive, guideline, policy requirement or other 
governmental restriction (including those resulting from the initiative or referendum process) or any 
similar form of decision of or determination by, or any interpretation or administration of any of the 
foregoing by, any Governmental Entity, which is applicable to or has an impact on the Project or 
the Work, whether taking effect before or after the Effective Date, including Environmental Laws.  
“Laws,” however, excludes Governmental Approvals. 

Lead Contractor means [INSERT NAME]. 

Lead Engineering Firm means [INSERT NAME]. 

Lead Operations and Maintenance Firm means [INSERT NAME]. 

Lease means the Project Lease to be entered into between Department and Developer 
pursuant to Sections 2.1 of the Agreement, in the form attached as Appendix 3 to the Agreement, 
as amended from time to time. 

Lease Escrow Agreement means the agreement by that name entered or to be entered 
into by Developer and the escrow agent named therein, with Department as a named, intended 
third party beneficiary, for the purpose of holding for future delivery duplicate signed originals of the 
Lease. 

Lender means each bank or financial institution, the U.S. Department of Transportation 
(when granting a TIFIA Loan), the PABs Issuer or any other holder of a beneficial interest in a 
Security Document,  including any financial guarantor, which is a provider of Project Debt or any 
guaranty or credit enhancement in respect thereof, and any participating parties, trustees and 
agents, including the Collateral Agent, together with their respective successors and assigns. 

LIBOR means the London Interbank Offered Rate, being a daily reference rate based on 
the interest rates at which banks borrow unsecured funds from other banks in the London 
wholesale money market, as calculated and published by the British Bankers’ Association. 

Long Stop Date means the date by which Developer must achieve Substantial Completion, 
which shall be 365 days after the Baseline Substantial Completion Date, subject to adjustment in 
accordance with the Agreement. 
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Losses means any loss, damage, injury, liability, obligation, cost, response cost, expense 
(including attorneys’, accountants’ and expert witnesses’ fees and expenses (including those 
incurred in connection with the enforcement of any indemnity or other provision of the Agreement)), 
fee, charge, judgment, penalty, or fine.  Losses include injury to or death of persons, damage or 
loss of property, and harm or damage to natural resources. 

Low Priority Hour(s) has the meaning set forth in Section 3.4 in Appendix 4-B to the 
Agreement during the Construction Period and in Table E in Section 5 of Appendix 7 to the 
Agreement during the Operating Period.   

Maintenance Manual means the manual prepared by Developer in accordance with 
Section 4 of Division II describing the maintenance procedures for the facilities and roadways 
within the O&M Limits. 

Maintenance Report means the report to be prepared by Developer on a monthly basis, as 
required under Section 4 of Division II. 

Major and Unusual Structures means bridges of complex geometry and/or complex 
design.  Generally, this includes the following types of structures:  

1. Bridges with an individual span longer than 300 feet;  

2. Structurally continuous superstructures with spans over 150 feet;  

3. Steel box and plate girder bridges; 

4. Steel truss bridges;  

5. Concrete segmental and longitudinally post-tensioned continuous girder bridges;  

6. Cable stayed or suspension bridges;  

7. Arch bridges;  

8. Tunnels;  

9. Movable bridges (specifically electrical and mechanical components); and 

10. Rehabilitation, widening, or lengthening of any of the above.  

Major Permits means those permits identified in Appendix 21 to the Agreement. 

Major Permits Deadline means each date set forth in Appendix 21 to the Agreement for 
obtaining the applicable Major Permit. 

Mandatory Technology Enhancement means the Technology Enhancements required 
under Section 8.1 of the Agreement. 

The Manual on Uniform Traffic Control Devices means the Manual on Uniform Traffic 
Control Devices for Streets and Highways, 2003 Edition (MUTCD) as administered by the Federal 
Highway Administration.  The MUTCD 2003 California Supplement (MUTCD California 
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Supplement) is issued by the Department to provide amendments to the MUTCD.  The MUTCD 
and MUTCD California Supplement supersede the Department's Manual of Traffic Controls. 

Manuals and Guidelines or Governing Regulations means the manuals, guidelines and 
other documents referenced in [Section __ of Division __] and incorporated into the Technical 
Requirements by such reference. 

Materials mean (whether capitalized or not) any substances to be incorporated in, or 
encountered during the execution of, the Work under the Contract Documents. 

Maximum Availability Payment or MAP means the maximum Availability Payment that 
Developer can earn in a given Fiscal Year during the Operating Period, as calculated in 
accordance with Appendix 7 to the Agreement, and as may be further adjusted in accordance with 
the Contract Documents. 

Maximum Adjusted MAP means US$[XXXXXXXXXXXX]. 

Median means (whether capitalized or not) the portion of a Divided Highway or street 
separating the Traveled Ways for traffic moving in opposite directions. 

Mid Priority Hour(s) has the meaning set forth in Table E in Section 5 of Appendix 7 to the 
Agreement. 

Milestone Payments means the amounts identified in Section 4.9.4.1 of the Agreement. 

Milestone Payment Adjustment means the amount to be deducted from the First Final 
Milestone Payment, as calculated in accordance with Appendix 4-B to the Agreement. 

MMIS means Maintenance Management Information System. 

Monthly Handback Reserve Deposit has the meaning set forth in Section 5.10.2.1 of the 
Agreement. 

NEPA/CEQA Approval means the project report dated January 28, 2009 and the Final 
Environmental Impact Statement/Report and Final Section 4(f) Evaluation and Record of Decision 
dated September 2008 and December 18, 2008, respectively, for the Project, and all approved 
supplements and reevaluations thereof pertaining to the Project completed [30] days prior to the 
Proposal Submission Date. 

Noncompliance means any breach or failure in performance of obligations under the 
Contract Documents that can result in the assessment of Noncompliance Points pursuant to Article 
6 of the Agreement. 

Noncompliance Points means the points that may be assessed for certain Noncompliance  
by Developer, as set forth in Appendix 6 to the Agreement. 

Nonconforming Work means D&C Work that does not conform to the requirements of the 
Contract Documents. 

Non-Discriminatory O&M Changes means alterations or changes (including additions) to 
provisions in the Technical Requirements relating to the O&M Work of general application to 
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comparable Department projects, including revisions to the Manuals and Guidelines, adoption of 
new manuals and publications, changed, added or replacement standards, criteria, requirements, 
conditions, procedures, specifications and other technical provisions.  A Non-Discriminatory O&M 
Change is a Department Change. 

Non-Discriminatory O&M Change Deductible has the meaning set forth in Section 
5.2.2.6 of the Agreement. 

Notice of Termination for Convenience means written notice issued by the Department 
to Developer terminating the Agreement for convenience under Section 19.1.1 of the Agreement. 

NTP 1 means the written notice issued by the Department to Developer authorizing 
Developer to proceed with (a) completing the Project Management Plan and (b) Design Work 
following the Department’s approval of the Project Management Plan.   

NTP 2 means the written notice issued by the Department to Developer authorizing 
Developer to proceed with Construction Work and the O&M Work. 

Offices of Structure Design of the Department of Transportation means the 
Department’s Offices of Structure Design, Documents Unit, Mail Station 9-4/4I, 1801 30th Street, 
Sacramento, CA 95816, Telephone (916) 227-8252. 

O&M After Construction means the operation and maintenance of all elements of the 
Project according to Table 4.2 in Section 4 of Division II.  O&M After Construction will occur during 
the Operating Period. 

O&M Annual Report means the annual report Developer submits to the Department for the 
O&M Work as set forth in Section 4 of Division II. 

O&M Contract means any Contract entered into by Developer for third-party management, 
direction, supervision or performance of the O&M Work or any significant portion thereof.  There 
may be more than one O&M Contract concurrently in effect. 

O&M Contractor means the Contractor under any O&M Contract. 

O&M During Construction – means the operation and maintenance of all permanent 
elements of Phase 1 Construction according to Table 4.2 in Section 4 of Division II and operations 
and maintenance of all residual elements of Doyle Drive, temporary elements of Phase I 
Construction, and all elements of Phase II Construction according to Table 4.1 in Section 4 of 
Division II.  O&M During Construction will occur during the Construction Period. 

O&M Limits means the Construction Period O&M Limits and the Operating Period O&M 
Limits. 

O&M Manual means the manual consisting of the O&M Plan, Operations Manual and 
Maintenance Manual prepared by Developer that describes all of the activities, procedures and 
information necessary to operate and maintain the facilities and roadways within the O&M Limits 
as further described in Section 4 of Division II. 
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O&M Noncompliance Adjustment means an amount equal to the portion of the Maximum 
Availability Payment that Developer fails to earn due to the occurrence of an O&M Noncompliance 
Event as calculated in accordance with Appendix 7 to the Agreement. 

O&M Noncompliance Event means the failure to meet one of the minimum performance 
requirements during the Operating Period in Section 4, Table 4.2 of Division II within the applicable 
cure period (if any). 

O&M Noncompliance Event Classification means the relative classification from letter 
“A” through letter “E” assigned to O&M Noncompliance Events as set forth in Section 4, Table 4.2 
of Division II of the Agreement.  

O&M Plan means the plan prepared by Developer describing the plan, systems, approach, 
staffing and schedule to operate and maintain the facilities and roadways within the O&M Limits as 
further described in Section 4 of Division II. 

O&M Quality Management System means the elements of Developer’s Quality Plan that 
are specific to the O&M Work as further described in Section 4 of Division II.  The system shall 
include the necessary elements to provide the means for Developer to evaluate the quality and 
performance of the O&M Work, and shall include a quality assurance system to verify conformance 
to procedures, plans and accuracy. 

O&M Quality Management System Reports means reports prepared by Developer that 
identify the results of the procedures and processes implemented by Developer via the O&M 
Quality Management System.  

O&M Records means all documentation and data in connection with maintenance, 
operation, renewals and expansion of the Project including (a) all inspection and inventory records, 
whether generated by Developer or a third party, (b) any communication to and/or from the 
Department or a third party, and (c) any information system (as may be introduced or amended by 
the Department from time to time) in connection with operation, maintenance, renewal or handback 
of the Project or the Availability Payment (including O&M Noncompliance Events, Closures and 
Permitted Closures), Construction Noncompliance Events, Construction Closures, Permitted 
Construction Closures, and Noncompliance Point systems that the Department requires Developer 
to use or operate.   

O&M Work means any and all operation, management, administration, maintenance, 
repair, preservation, modification, reconstruction, rehabilitation, restoration, renewal and 
replacement of any portion of the Project within the O&M Limits, including Renewal Work, 
Compliance Work, Planned Maintenance and those obligations of Developer identified in Section 4 
of Division II. 

OCIP means the owner-controlled insurance program described in Section 16.1.6 and 
Appendix 9 of the Agreement. 

OCIP Administrator means the person designated by the Department to manage and 
administer the OCIP. 

OCIP Manual has the meaning set forth in Section 16.1.6.6 of the Agreement. 
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OCIP Site means for each OCIP policy the Project areas and other areas or premises 
where Work is performed, if any, that the OCIP policy identifies as being within the scope of its 
coverage.  The scope of the OCIP Site for one OCIP policy may be different from the scope of the 
OCIP Site for another OCIP policy.  The OCIP Site may not include all the areas of the Site. 

Open Book Basis means allowing the Department to review all underlying assumptions, 
data, documents and information associated with the Financial Model, each Financial Model 
Update, Schedule of Values, pricing or compensation or adjustments thereto, costs of the Work, 
Extra Work Costs, Delay Costs, costs claimed under Section 9.2.2 or 9.2.3 of the Agreement, 
schedule, composition of equipment spreads, equipment rates, labor rates, productivity, estimating 
factors, design and productivity allowance, contingency and indirect costs, risk pricing, discount 
rates, interest rates, inflation and deflation rates, traffic volumes, toll revenues (if applicable), 
changes in toll rates (if applicable), and other items reasonably required by TxDOT to satisfy itself 
as to reasonableness. 

Operations Manual means the manual prepared by Developer in accordance with Section 
4 of Division II describing the operations procedures for the facilities and roadways within the O&M 
Limits. 

Operating Period means the period starting on the Substantial Completion Date and 
ending on the Termination Date. 

Operating Period O&M Limits means the areas in which the O&M After Construction is to 
be performed as identified in [Appendix 5-D] [Section __ of Division II]. 

Operating Traffic Management Plan means Developer’s plan for traffic management in 
performing the O&M Work. 

Operations Report means the report required to be prepared by Developer on a monthly 
basis as required by Section 4 of Division II. 

Original Equity IRR means the Equity IRR projected in the Original Financial Model, which 
is [XXX]%. 

Original Financial Model means the financial computer model, including the Financial 
Model Formulas and the related output, used to produce the financial forecasts in the Proposal, a 
hard copy of which is initialed by the Department and Developer on the Effective Date which 
includes certain projections and calculations with respect to revenues, expenses, the repayment of 
Project Debt and Distributions to initial Equity Members that result in achievement of the Original 
Equity IRR and that is attached as Appendix 2-B to the Agreement.  The Original Financial Model 
will be updated on or before Financial Close: 

(a) To reflect any change in interest rates and commercial terms of the Initial Project 
Debt at Financial Close from those assumed in the Original Financial Model, 
pursuant to Appendix 7-A to the Agreement; and/or 

(b) [In accordance with Section 4.4 of Appendix 7-A to the Agreement, to reflect the use 
of Reserve Funds to reduce the MAP; ]and/or 

(c) With the Department’s prior consent, to reflect any outcomes of the model audit 
process of the Original Financial Model being conducted by the Lenders, provided, 
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however, that in no event shall the outcomes of such model audit result in an 
increase in the MAP or other payments that may be due to Developer under the 
Agreement. 

Oversight CEI Consultant means the consulting firm under contract to the Department to 
provide validation and oversight of the Construction Work to ensure compliance with the Contract 
Documents. 

PABs means private activity bonds allocated and issued pursuant to Section 11143 of Title 
XI of SAFETEA-LU, which amended Section 142 of the Internal Revenue Code to add highway 
and freight transfer facilities to the types of privately developed and operated projects for which 
private activity bonds may be issued. 

PABs Issuer means, collectively, any Governmental Entity that issues PABs or other 
Project Debt. 

Party means Developer or the Department, as the context may require, and “Parties” 
means Developer and the Department, collectively.   

Pavement means (whether capitalized or not) the uppermost layer of material placed on 
the traveled way or shoulders.  This term is used interchangeably with surfacing. 

Payment Security means a payment bond [or letter of credit] in place as a condition to (a) 
the commencement of Design Work and the Department’s issuance of NTP 1; and (b) the 
commencement of Construction Work and the Department’s issuance of NTP 2 as set forth in 
Section 16.2.2 of the Agreement. 

Performance Security means the performance bond(s) or letter(s) of credit in place as a 
condition to the commencement of (a) Design Work and the Department’s issuance of NTP 1; and 
(b) Construction Work and the Department’s issuance of NTP 2 as set forth in Section 16.2.1 of the 
Agreement. 

Permanent Works means (whether capitalized or not) all the permanent structures and 
parts thereof required of the completed Project. 

Permitted Closure means, subject to Section 9.2.4 of the Agreement:  

(a) Closures for performance of properly scheduled and executed Planned 
Maintenance as provided in Section 4 of Division II;  

(b) A Closure due to an Emergency that is not the result of the negligence, willful 
misconduct, or breach of applicable Law or contract by Developer or any Developer-
Related Entity nor considered a Relief Event, provided Developer is using 
commercially reasonable efforts to: (i) respond to the Emergency in accordance with 
the requirements of the Contract Documents, (ii) mitigate the impact of the 
Emergency, (iii) reopen the affected Segment(s) as quickly as possible to traffic 
during High Priority Hours and Mid Priority Hours, and (iv) minimize the impact of 
Developer’s activities to traffic flow during such Hours; 

(c) A Closure due to utility installation work during the Operating Period as provided in 
Section 5.2.6, provided Developer is using commercially reasonable efforts to (i) 
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avoid or minimize the impact thereof on traffic flow during High Priority Hours and 
Mid Priority Hours, (ii) reopen the affected Segment(s) as quickly as possible to 
traffic during High Priority Hours and Mid Priority Hours; 

(d) A Closure specified, caused or ordered by, and continuing only for so long as 
required by, the Department or any Governmental Entity (other than in its capacity 
as a Utility Owner), including Closures caused by a Relief Event described in clause 
(o), (p) or (q) of the definition of Relief Event, except to the extent such Closure is 
the result of the negligence, willful misconduct, or breach of applicable Law or 
contract, by Developer or any Developer-Related Entity; 

(e) A Closure as a result of a Relief Event described in clause (a) or (n) of the definition 
of Relief Event, in accordance with the limitations, provisions and conditions set 
forth in Section 9.2.4 of the Agreement, provided Developer is using commercially 
reasonable efforts to: (i) mitigate the impact of the Relief Event, (ii) reopen the 
affected Segment(s) as quickly as possible to traffic during High Priority Hours and 
Mid Priority Hours, and (iii) minimize the impact of Developer’s activities to traffic 
flow during such Hours;  

(f) A Closure due to a Relief Event described in clause (i), (j), (k), (r), (s), (t) or (u) of 
the definition of Relief Event, provided Developer is using commercially reasonable 
efforts to: (i) mitigate the impact of the Relief Event, (ii) reopen the affected 
Segment(s) as quickly as possible to traffic during High Priority Hours and Mid 
Priority Hours, and (iii) minimize the impact of Developer’s activities to traffic flow 
during such Hours; or 

(g) A Closure due to any other Relief Event not covered under clause (d), (e) or (f) of 
this definition of Permitted Closure shall be deemed a Permitted Closure only 
insofar as Developer’s response to such Relief Event is deemed to be Compliance 
Work and undertaken as Planned Maintenance as provided for in Appendix 7 to the 
Agreement. 

Notwithstanding the foregoing, in the event that any lane of a Segment is the subject of a Permitted 
Closure, and a Closure that is not a Permitted Closure occurs in the lane remaining in service, then 
the lanes subject to the Permitted Closure also shall be deemed to be subject to a Closure, which 
is not a Permitted Closure. 

Permitted Construction Closure means: 

(a) A Construction Closure permitted under the traffic control restrictions in [Section __ 
of Division __];  

(b) A Construction Closure for performance of properly scheduled and executed 
Planned Maintenance as provided in Appendix 4-B to the Agreement;  

(c) A Construction Closure due to an Emergency that is not the result of the negligence, 
willful misconduct, or breach of applicable Law or contract by Developer or any 
Developer-Related Entity nor considered a Relief Event, provided Developer is 
using commercially reasonable efforts to: (i) respond to the Emergency in 
accordance with the requirements of the Contract Documents, (ii) mitigate the 
impact of the Emergency, (iii) reopen the affected Segment(s) as quickly as possible 
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to traffic during High Priority Hours and Mid Priority Hours, and (iv) minimize the 
impact of Developer’s activities to traffic flow during such Hours; or 

(d) A Closure due to utility installation work during the Construction Period as provided 
in Section 4.5.6, provided Developer is using commercially reasonable efforts to (i) 
avoid or minimize the impact thereof on traffic flow during High Priority Hours and 
Mid Priority Hours, (ii) reopen the affected Segment(s) as quickly as possible to 
traffic during High Priority Hours and Mid Priority Hours; 

(e) A Construction Closure specified, caused or ordered by, and continuing only for so 
long as required by, the Department or any Governmental Entity (other than in its 
capacity as a Utility Owner), including Construction Closures caused by a Relief 
Event described in clause (o), (p) or (q) of the definition of Relief Event, except to 
the extent such Closure is the result of the negligence, willful misconduct, or breach 
of applicable Law or contract, by Developer or any Developer-Related Entity; 

(f) A Construction Closure due to a Relief Event described in clause (a) (i), (j), (k), (n), 
(r), (s), (t), (u) or (v) of the definition of Relief Event, provided Developer is using 
commercially reasonable efforts to: (i) mitigate the impact of the Relief Event, (ii) 
reopen the affected Segment(s) as quickly as possible to traffic during High Priority 
Hours and Mid Priority Hours, and (iii) minimize the impact of Developer’s activities 
to traffic flow during such Hours; or 

(g) A Construction Closure due to any other Relief Event not covered under clause (e) 
or (f) of this definition of Permitted Construction Closure shall be deemed a 
Permitted Construction Closure only insofar as Developer’s response to such Relief 
Event is deemed to be Compliance Work and undertaken as Planned Maintenance 
as provided for in Section 3.5 of Appendix 4-B to the Agreement. 

Persistent Developer Noncompliance means:   

(a) Accumulation of assessed Noncompliance Points at or above any of the trigger 
points set forth in Section 18.2.6.2 of the Agreement; or  

(b) Accumulation of a number of instances of Noncompliance at or above any of the 
trigger points set forth in Section 18.2.6.3 of the Agreement. 

Person means any individual, corporation, joint venture, limited liability company, company, 
voluntary association, partnership, trust, unincorporated organization or Governmental Entity. 

Phase I Construction means all the physical improvements constructed by other parties 
under contracts 1 through 4 as described in more detail in Section 1 of Division II.: 

Phase I Substantial Completion means that the Department both (a) has certified, in its 
sole discretion, substantial completion of the Phase I Construction such that the Phase I 
Construction is safe to open for traffic and (b) is able to make available to Developer use of all or 
substantially all of the Staging Areas shown in Appendix 5-B). 

Phase II Construction means all the physical improvements of the Project other than the 
Phase I Construction, which physical improvements will be constructed by Developer during the 
Construction Period, as described in more detail in Section 1 of Division II: 
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Planned Maintenance means O&M Work that has been properly scheduled and executed 
in accordance with Appendix 4-B or Appendix 7, as applicable, to the Agreement and Section 4 of 
Division II. 

Planned Maintenance Schedule means a schedule, prepared annually and updated by 
Developer and approved by the Department, showing the times during which Planned 
Maintenance will be performed and the lanes in each Segment in which such Planned 
Maintenance will be performed. 

Pre-existing Hazardous Materials means Hazardous Materials that exist in, on or under 
the Project Right of Way prior to the Effective Date. 

Pre-existing Hazardous Materials Deductible has the meaning set forth in Section 
4.10.2.1.1 of the Agreement. 

Presidio Trust means the trust created on November 12, 1996, pursuant to the Presidio 
Trust Act, Public Law 104-333, codified at 16 U.S.C. 460bb appendix. 

Presidio Trust Processing Period means an assumed time period of [___] days after the 
Presidio Trust receives from Developer a complete submittal, including reasonably required 
documentation, reports, data, analysis and other relevant information, for the Presidio Trust to 
review and comment on, approve or disapprove, consent to or authorize a submittal, document, 
activity or other matter for which approval, consent or authorization is required under the terms of 
the Presidio Trust Right of Entry Agreement or the Programmatic Agreement. 

Presidio Trust Right of Entry Agreement means that certain Right of Entry Agreement, 
entered into July 16, 2009, by and among the Presidio Trust, the Department and SFCTA. 

Professional Engineer means a professional engineer as defined in Section 6701 of the 
California Business and Professions Code licensed in the State, or a partnership, firm or 
corporation authorized to practice engineering in the State in accordance with Section 6738 of the 
California Business and Professions Code. 

Programmatic Agreement means that certain Programmatic Agreement among FHWA, 
Department, SFCTA, Presidio Trust, the National Parks Service, the Department of Veterans 
Affairs, the California State Historic Preservation Officer, the Advisory Council on Historic 
Preservation and the San Francisco Recreation and Parks Department, for the South Access to 
the Golden Gate Bridge, Doyle Drive Replacement Project, San Francisco, California. 

Project means the entire approximately 1.6 mile Presidio Parkway Project, which is 
described in detail in Section 1 of Division II.  “Project” includes any Upgrades thereto.  The Project 
consists of four construction and operations phases (see definitions of Phase I Construction, O&M 
During Construction, Phase II Construction and O&M After Construction). 

Project Adjusted Costs means those costs and expenses that have actually been incurred 
by or on behalf of Developer directly in connection with the design, acquisition or construction of 
the Project, as well as in connection with Renewal Work, less the Milestone Payments actually paid 
by the Department.  Notwithstanding the foregoing, Project Adjusted Costs do not include 
capitalized interest and other financing costs, professional and advisory fees, Developer overhead 
and administrative expenses, Redundancy Payments or demobilization costs. 
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Project Debt means bona fide indebtedness (including mezzanine and subordinated 
indebtedness) for funds borrowed or for the value of goods or services rendered or received, the 
repayment of which is secured by one or more Security Documents, and shall include the TIFIA 
Loan.  Project Debt includes principal (including accreted principal), accrued interest (including 
capitalized interest), customary and reasonable lender, agent, trustee and monoline fees 
(excluding those monoline fees that would not otherwise have been due and payable if termination 
under the Agreement had not occurred), costs and expenses payable to Lenders with respect 
thereto, premiums or reimbursement obligations with respect to any insurance or financial guaranty 
with respect thereto (excluding those premiums that would not otherwise have been due and 
payable if termination under the Agreement had not occurred), all payment obligations under any 
hedging agreements with respect thereto, including current-pay and accreting swaps, lease 
financing obligations, and Breakage Costs.  Project Debt excludes Equity Member Debt and any 
other indebtedness of Developer or any Equity Member, partner or joint venturer of Developer (or 
Affiliate thereof) that is secured by anything less than the entire Developer’s Interest, such as 
indebtedness secured only by an assignment of economic interest in Developer or of rights to cash 
flow or dividends from Developer.  Project Debt also excludes any increase in indebtedness, other 
than an increase in indebtedness incurred due to a Rescue Refinancing or permitted borrowing or 
funds raised exclusively for Extra Work Costs or Delay Costs, to the extent resulting from an 
agreement or other arrangement Developer enters into or first becomes obligated to repay after it 
was aware (or should have been aware, using reasonable due diligence) of the occurrence or 
prospective occurrence of an event of termination giving rise to an obligation of the Department to 
pay Termination Compensation, including Developer’s receipt of a Notice of Termination for 
Convenience, a Warning Notice or other notice of Developer Default respecting a Default 
Termination Event, and Developer’s declaration of a Department Default of the type entitling 
Developer to terminate the Agreement.  

Project Debt Termination Amount means: 

(a) All amounts outstanding in respect of the Project Debt; plus 

(b) Without double counting in relation to such Project Debt, all Breakage Costs 
payable by Developer as a result of prepayment of the outstanding amounts of such 
Project Debt, subject to Developer and the Lenders mitigating all such costs to the 
extent reasonably possible; minus 

(c) To the extent it is a positive amount, such amounts under clause (a) and (b) above 
that constitute or accumulate by reason of default rates of interest, late charges and 
penalties, including any such items added to principal; minus 

(d) In connection with the calculation of Termination Compensation pursuant to Section 
19.3 of the Agreement, to the extent it is a positive amount, the aggregate of all 
Breakage Costs payable by the Lenders to Developer as a result of prepayment of 
any outstanding Project Debt. 

Project Enhancement means any extensions of, additions to, modifications or 
improvements to the Project that is not part of the Work. 

Project Executive means the individual designated and engaged by Developer and 
approved in writing by the Department in the position to take overall responsibility for the Project 
and who will act as a single point of contact on all matters on behalf of Developer. 
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Project Management Plan means the document approved by the Department, including 
approved changes, additions and revisions, describing the Work necessary to manage the 
development, design, construction, operation and maintenance of the Project, and containing the 
component parts, plans and documentation required under the Contract Documents.  The Project 
Management Plan includes the Quality Plans, the Construction Traffic Control Plan, the Operating 
Traffic Management Plan, and the O&M Manual. 

Project Manager means the individual designated by Developer and approved in writing by 
the Department in the position to take full responsibility for the prosecution of the Work. 

Project Right of Way or Project ROW means any real property (which term is inclusive of 
all estates, easements, leases and other interests in real property, whether temporary or 
permanent), improvements and fixtures within the lines established by the Right of Way Plans to 
delineate the outside limits of the Project for (a) Construction Work and (b) O&M Work (both 
horizontal and, where specified, vertical), as such limits may be adjusted from time to time in 
accordance with the Contract Documents.  The term specifically includes all air space, surface 
rights and subsurface rights within the horizontal limits of the Project Right of Way to the extent 
they are subject to an interest held by the Department.  

Project Schedule means the logic-based critical path schedule for all D&C Work as set 
forth in Appendix 2-A to the Agreement, as may be revised and updated in accordance with the 
Contract Documents. 

Proposal means Developer’s firm submission titled Response to the Request for Proposals 
for the Presidio Parkway Project and dated [INSERT ISSUANCE DATE]. 

Proposal Submission Date means [INSERT DATE]. 

Proprietary Intellectual Property means Intellectual Property created, used, applied or 
reduced to practice in connection with the Project or the Work that derives commercial value from 
its protection as a trade secret under applicable Law or from its protection under patent law. 

Protection in Place means any action taken to avoid damaging a Utility which does not 
involve removing or relocating that Utility, including staking the location of the Utility, exposing the 
Utility, avoidance of a Utility's location by construction equipment, installing steel plating or 
concrete slabs, encasement in concrete, temporarily de-energizing powerlines, and installing 
physical barriers.  The term includes both temporary measures and permanent installations 
meeting the foregoing definition. 

Public Records Act means Sections 6250 et seq. of the California Government Code, as 
amended from time to time. 

Punch List means an itemized list of Construction Work which remains to be completed 
after Substantial Completion has been achieved and before Final Acceptance, the existence, 
correction and completion of which will have no adverse effect on the normal, uninterrupted and 
safe use and operation of the Project. 

Qualifying Utility Agreement means a Utility Agreement between Developer and a 
Qualifying Utility Owner that meets all of the following requirements: 
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(a) Describes the scope of the Utility Adjustment, including each activity to be 
performed by Developer and the Qualifying Utility Owner relating to such Utility 
Adjustment; 

(b) Indicates a schedule for the Utility Adjustment that indicates the start date and 
scheduled duration of the Utility Adjustment, including the duration of each activity to 
be performed by Developer and the Qualifying Utility Owner; and 

(c) Contains and references a set of plans agreed to by Developer and the Qualifying 
Utility Owner, including any revisions thereto, for the Utility Adjustment. 

Qualifying Utility Owner means a Utility Owner that will perform the Utility Adjustment with 
its own forces or through separate contractors that are not Developer-Related Entities. 

Quality Manager means the individual retained by Developer with the authority and 
responsibility for quality management system-related activities for all Work, including the 
establishment and maintenance of, and compliance with the Quality Plan(s). 

Quality Plan(s) means the Design Quality Plan and Construction Quality Plan.  The Quality 
Plans are part of the Project Management Plan. 

Quarter means a time period comprised of three calendar months.  Each Calendar Year 
contains four Quarters: January – March; April – June; July – September; and October – 
December.  

Quarterly O&M Noncompliances Adjustment  means an amount equal to the sum of the 
O&M Noncompliance Adjustments incurred during a given Quarter and calculated as provided in 
Appendix 7 to the Agreement. 

Quarterly Payment means the dollar amount of the portion of Availability Payment payable 
by the Department to Developer for a given Quarter, calculated as provided in Section 1 of 
Appendix 7 to the Agreement. 

Quarterly Payment Adjustment means an amount equal to the sum of the Quarterly 
Unavailability Adjustment and the Quarterly O&M Noncompliances Adjustment and calculated as 
provided in Appendix 7 to the Agreement. 

Quarterly Unavailability Adjustment means an amount equal to the sum of the Hourly 
Unavailability Adjustments incurred during a given Quarter, calculated as provided in Appendix 7 to 
the Agreement. 

Rating Agency means any of Standard & Poor’s Rating Services, a division of The 
McGraw-Hill Companies, Inc., Moody’s Investors Service, Inc., Fitch Investors Service, Inc. or Duff 
& Phelps, Inc. or any other entity providing similar services and having comparable market 
recognition, or any of their respective successors. 

Redundancy Payments means the payment of all wages earned, accrued unused 
vacation time, and any other payments required by law or required by the employer’s employment 
agreement with the employees. 
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Reference Documents means the collection of information, data, documents and other 
materials that the Department has provided to Developer in connection with the Project or the 
Work (including those contained in the RFP documents) for general or reference information only 
and without any warranty as to their accuracy, completeness or fitness for any particular purpose.  
The Reference Documents are not Contract Documents. 

Refinancing means: 

(a) Any amendment, variation, novation or supplement of any Project Debt, Financing 
Documents, including the Initial Project Debt, and the Initial Financing Documents, 
that results in a reduced interest rate, an increase of such Project Debt, or a tangible 
financial benefit to Developer; 

(b) The issuance by Developer of any Project Debt other than the Initial Project Debt, 
secured or unsecured;  

(c) The disposition of any rights or interests in, or the creation of any rights of 
participation in respect of, the Project Debt of the Financing Documents, or the 
creation or granting of any other form of benefit or interest in either the Financing 
Documents or the Developer’s Interest, whether by way of security or otherwise, by 
Developer; or 

(d) Any other arrangement put in place by Developer or another Person which has an 
effect similar to the arrangements discussed in clauses (a) through (c) above. 

The term Refinancing excludes (i) Equity Transfer or (ii) any sale or transfer of the Equity Members 
Debt or Equity Members’ existing rights and/or interest under the Equity Members Funding 
Agreements. 

Refinancing Gain means the amount calculated as provided in Appendix 12 to the 
Agreement. 

Release of Hazardous Materials means any spill, leak, emission, release, discharge, 
injection, escape, leaching, dumping or disposal of Hazardous Materials into the soil, air, surface 
water, groundwater or indoor or outdoor environment, including any exacerbation of an existing 
release or condition of Hazardous Materials contamination. 

Relief Event means any of the following events, subject to other limitations, requirements 
and deductibles that may be set forth in the Agreement for such events:  

(a) Force Majeure Event;  

(b) Change in Law;  

(c) Department Change (other than a Discriminatory O&M Change and Non-
Discriminatory O&M Change); 

(d) Discriminatory O&M Change;  

(e) Non-Discriminatory O&M Change; 
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(f) The Department’s failure to perform or observe any of its material covenants or 
obligations under the Agreement or other Contract Documents (except where such 
failure is within another defined Relief Event);  

(g) Department-Caused Delay;  

(h) Failure or inability of the Department to make available to Developer (i) from 
issuance of NTP 2 through the Final Acceptance Date a Project Right of Way parcel 
as shown in Appendix 5-A or Staging Areas as shown in Appendix 5-B required for 
the Phase II Construction, except for any failure or inability to make available to 
Developer any such parcel beyond December 20, 2015 to the extent of the period of 
delay in the Final Acceptance Date beyond such date not caused by a Relief Event, 
(ii) throughout the Construction Period any other Project Right of Way parcel as 
shown in the Right of Way Plans that is within the Construction Period O&M Limits 
as shown in Appendix 5-C, except for any failure or inability to make available to 
Developer any such parcel beyond December 20, 2015 to the extent of the period of 
delay in the Final Acceptance Date beyond such date not caused by of a Relief 
Event, or (iii) throughout the Operating Period a Project Right of Way parcel as 
shown in the Right of Way Plans that is within the Operating Period O&M Limits as 
shown in Appendix 5-C; 

(i) The development or operation of a Business Opportunity in the Airspace or Project 
Right of Way as set forth in Section 20.2.3 of the Agreement; 

(j) Violation of Law by the Department or a third party that materially and adversely 
impacts the Project or Developer;  

(k) Performance of work in the Project Right of Way by the Department or any 
Governmental Entity which work materially disrupts Developer’s on-site Work, or 
failure to perform work required of the Department or any Governmental Entity in the 
Project Right of Way which failure materially disrupts Developer’s on-site Work, in 
each case excluding any Utility Adjustment Work (or failure to perform Utility 
Adjustment Work) by a Utility Owner that is not a Qualifying Utility Owner; 

(l) Discovery at, near or on the Project Right of Way as defined in the Right of Way 
Plans of archeological, paleontological or cultural resources;  

(m) Discovery at, near or on the Project Right of Way as defined in the Right of Way 
Plans of any species listed as threatened or endangered under the federal or State 
endangered species act (regardless of whether the species is listed as threatened 
or endangered as of the Effective Date), excluding any such presence of species 
known to Developer [30] days prior to the Proposal Submission Date or that would 
have become known to Developer by undertaking reasonable investigation [30] 
days prior to the Proposal Submission Date;  

(n) Release of Hazardous Materials by the Department or a third party who is not a 
Developer-Related Entity, but only to the extent such release (i) occurs after the 
Effective Date, (ii) is required to be reported to a Governmental Entity, and (iii) 
renders use of the roadway or construction area unsafe or in breach of applicable 
Law absent assessment, containment and/or remediation; 
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(o) Issuance of a temporary restraining order or other form of injunction or legal order 
by a court that prohibits prosecution of any portion of the Work;   

(p) Safety Compliance Orders; 

(q) Issuance of a rule, order or directive from the U.S. Department of Homeland 
Security or any Governmental Entity regarding specific security threats to the 
Project or the region in which the Project is located or which the Project serves, to 
the extent such rule, order or directive requires specific changes in Developer’s 
normal design, construction, operation or maintenance procedures in order to 
comply;   

(r) Pre-existing Hazardous Materials; 

(s) Structural Latent Defects discovered during the three year period after the date of 
the Baseline Report; 

(t) Delays in obtaining Major Permits by the applicable Major Permits Deadline, or in 
obtaining from the Presidio Trust. within the Presidio Trust Processing Period. action 
on a matter for which its prior approval, consent or authorization is required under 
the terms of the Presidio Trust Right of Entry Agreement or Programmatic 
Agreement; 

(u) Utility Owner Delays; or 

(v) Discovery of Unknown Utilities affecting the initial Construction Work for the Phase II 
Construction. 

Notwithstanding the foregoing, a “Relief Event” excludes any event or circumstance to the extent 
caused by the negligence, willful misconduct, breach of contract, or violation of Law or 
Governmental Approval by any Developer-Related Entity. 

Relief Event Delay means a delay to a Controlling Work Item, provided that such delay is 
solely and directly attributable to a Relief Event and is not concurrent with any other delay which is 
not caused by a Relief Event. 

Renewal Work means maintenance, repair, reconstruction, rehabilitation, restoration, 
renewal or replacement of any Element within the Operating Period O&M Limits of a type which is 
not normally included as an annually recurring cost in highway maintenance and repair budgets, 
that requires a significant amount of time to accomplish and therefore must be coordinated, 
scheduled and planned well in advance of the work effort, including any resurfacing required during 
the Operating Period. 

Renewal Work Letter of Credit has the meaning set forth in Section 5.7.6.1 of the 
Agreement. 

Renewal Work Plan means the plan prepared by Developer describing the plan, systems, 
approach, staffing and schedule to perform all Renewal Work as further described in Section 4 of 
Division II. 
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Renewal Work Report means the annual report Developer submits to the Department for 
the Renewal Work as set forth in Section 4 of Division II. 

Renewal Work Reserve has the meaning set forth in Section 5.7.1.1 of the Agreement. 

Renewal Work Schedule means the schedule for Renewal Work to be prepared and 
updated by Developer pursuant to Section 4 of Division II. 

Required Minimum Insurance Policies has the meaning set forth in Section 2.2 of 
Appendix 9 to the Agreement. 

Rescue Refinancing means any Refinancing that: (a) occurs due to the failure or imminent 
failure of Developer to comply with any material financial obligation under any Funding Agreement 
or (b) is undertaken expressly to facilitate the cure of any other material default or event of default 
by Developer under the Financing Documents and does not result in an increase in the Equity IRR 
beyond the Original Equity IRR.  Notwithstanding the foregoing, no Rescue Refinancing shall result 
in an actual or potential increase of the Project Debt Termination Amount by more than [10]%. 

Reserve Funds means additional State, local or federal funding programmed and available 
for use on the Project in [Fiscal Years XXXX, XXXX and XXXX] in the following amounts: 

(a) Fiscal Year [XXXX] - US$[XXXXXXXXX]; 

(b) Fiscal Year [XXXX] - US$[XXXXXXXXX]; and 

(c) Fiscal Year [XXXX] - US$[XXXXXXXXX]. 

The Department may adjust the amount and timing of these Reserve Funds in its sole discretion.   

Resident Engineer means a licensed engineer, acting as a duly Authorized Representative 
of the Department, responsible for the Department’s activities respecting the day-to-day D&C 
Work. 

Residual Life means, for an Element, the period remaining until the Element will next 
require reconstruction, rehabilitation, restoration, renewal or replacement.  The Residual Life of an 
Element would be equal to its originally calculated Useful Life less its Age if (a) the Element has 
performed in service in the manner and with the levels of traffic and wear and tear originally 
expected by Developer and (b) Developer has performed the type of Routine Maintenance on the 
Element which is normally included as an annually recurring cost in highway (and associated 
equipment) maintenance and repair budgets, and as a result thereof the Element complies 
throughout its originally calculated Useful Life and with each applicable performance requirement 
set forth in Section 4 of Division II.  The Residual Life of an Element would be different from its 
originally calculated Useful Life minus its Age if any of the foregoing conditions is not true. 

RFP or Request for Proposals has the meaning set forth in Recital C of this Agreement. 

RFQ or Request for Qualifications has the meaning set forth in Recital B of this 
Agreement. 
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Right of Way Plans refer to the graphic depictions of the Project Right of Way, Staging 
Areas, Construction Period O&M Limits and Operating Period O&M Limits set forth in Appendix 5 
to the Agreement. 

Roadbed means (whether capitalized or not) that area between the intersection of the 
upper surface of the Roadway and the side slopes or curb lines.  The roadbed rises in elevation as 
each increment or layer of Subbase, Base, surfacing or Pavement is placed.  Where the medians 
are so wide as to include areas of undisturbed land, a Divided Highway is considered as including 
two separate roadbeds. 

Roadway means (whether capitalized or not) that portion of the Highway included between 
the outside lines of sidewalks, or curbs, slopes, ditches, channels, waterways, and including all the 
appertaining structures, and other features necessary to proper drainage and protection. 

Routine Maintenance means maintenance activities that are scheduled in advance and 
occur on a regular basis, such as weekly, monthly, quarterly, semi-annually or annually which are 
normally included as an annually recurring cost in highway (and associated equipment) 
maintenance and repair budgets. 

ROW Acquisition Schedule means the schedule for acquisition of Project Right of Way 
defined in the Right of Way Plans, as set forth in Section 2 of Division II. 

Safety Compliance means any and all improvements, repair, reconstruction, rehabilitation, 
restoration, renewal, replacement and changes in configuration or procedures respecting the 
Project to correct a specific safety condition of the Project that the Department or a Governmental 
Entity has reasonably determined to exist by investigation or analysis (including if the condition 
exists despite prior compliance with Safety Standards but excluding a condition or risk directly and 
primarily caused by compliance with Safety Standards). 

Safety Compliance Order means a written order or directive from the Department to 
Developer to implement Safety Compliance. 

Safety Plan means the plans and procedures prepared by Developer and included in the 
O&M Manual that are to be implemented to protect the safety of the public and Developer’s 
employees when performing any O&M Work. 

Safety Standards means those provisions of the Technical Requirements that the 
Department considers to be important measures to protect public safety or worker safety.  As a 
matter of clarification, provisions of the Technical Requirements primarily directed at durability of 
materials or equipment, where the durability is primarily a matter of life cycle cost rather than 
protecting public or worker safety, are not Safety Standards. 

Scaffolding means (whether capitalized or not) an elevated work platform used to support 
workmen, materials and equipment, but not intended to support the structure. 

Schedule of Values means the schedule of values included as Appendix 2-I to the 
Agreement. 

Scheduled Substantial Completion Date means the scheduled date for Substantial 
Completion set forth in the initial Project Schedule included in Appendix 2-A to the Agreement, as 
the same may be adjusted in accordance with the Agreement. 
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Secretary means the Secretary of Business, Transportation and Housing, State of 
California Department of Transportation, acting directly or through an assistant or other 
representative authorized by him or her. 

Section 143 has the meaning set forth in Recital B of the Agreement. 

Security Document means any mortgage, deed of trust, pledge, lien, indenture, trust 
agreement, hypothecation, assignment, collateral assignment, financing statement under the 
Uniform Commercial Code of any jurisdiction, security instrument or other charge or encumbrance 
of any kind, including any lease in the nature of a security instrument, given to any Lender as 
security for Project Debt or Developer’s obligations pertaining to Project Debt and encumbering 
Developer’s Interest, or an interest in Developer. 

Segment means each of (a) the northbound Traffic Lanes of the Project within the 
Operating Period O&M Limits, (b) the southbound Traffic Lanes of the Project within the Operating 
Period O&M Limits, and (c) the ramps of the Project within the Operating Period O&M Limits, each 
of which shall include all the ancillary facilities, systems, equipment and Common Elements for 
such segment.  ] 

Segment Weighting Factor means the applicable number determined using Table D in 
Section 5 of Appendix 7 to the Agreement and used in the calculation of the Hourly Unavailability 
Adjustment.  

Seismic Event means (a) an earthquake in excess of magnitude of 3.5 on the Richter 
Scale or (b) a tidal wave, which, in both cases, directly impacts the physical improvements of the 
Project. 

Service Line means (a) a Utility line, the function of which is to directly connect the 
improvements on an individual property to another Utility line located off such property, which other 
Utility line connects more than one such individual line to a larger system, or (b) any cable or 
conduit that supplies an active feed from a Utility Owner’s facilities to activate or energize the 
Department’s or a local agency’s lighting and electrical systems, traffic control systems, 
communications systems and/or irrigation systems.  

Shop Drawings means all working, shop and erection drawings, associated trade 
literature, calculations, schedules, manuals and similar documents prepared or furnished by 
Developer to define some portion of the Work.  The type of Work includes both Permanent Works 
and Temporary Works as appropriate to the Project. 

Shoring means (whether capitalized or not) a component of Falsework such as horizontal, 
vertical or inclined support members.. 

Shoulder means (whether capitalized or not) the portion of the Roadway contiguous with 
the traveled way for accommodation of stopped vehicles, for emergency use, and for lateral 
support of Base and surface courses. 

Site means the Project Right of Way, Staging Areas and any other temporary rights or 
interests that Developer may acquire in connection with the Project, including for construction, 
staging, lay down, storage, stockpiling and borrow areas. 
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Sound Barrier Walls or Sound Barriers or Noise Walls means the walls to be designed, 
constructed and maintained by Developer for noise abatement measures in accordance with the 
Technical Requirements. 

Special Erection Equipment means and includes launching gantries, beam and winch 
equipment, form travelers, stability towers, strong-backs, erection trusses, launching noses or 
similar items made purposely for construction of the structure.  It does not apply to commonly 
available proprietary construction equipment such as cranes. 

Specialty Engineer means the initiator or producer of Shop Drawings regardless of 
whether that party is normally the Engineer of Record or specialty Professional Engineer. 

Staging Areas means temporary areas, lands or properties of the Trust as shown in 
Appendix 5-B to the Agreement, made available to the Developer for temporary construction 
activities such as staging, lay down, storage, stockpiling, and equipment parking activities. 

Starting Insurance Benchmarking Premiums has the meaning set forth in Section 2.4 of 
Appendix 9 to the Agreement.   

State means the State of California. 

Statement of Qualifications means Developer’s firm submission titled Statement of 
Qualifications to Design, Build, Finance, Operate and Maintain the Presidio Parkway Project, 
through a Comprehensive Lease Development Agreement and dated March 11, 2010. 

Structural Latent Defects means latent defects in structural components (including 
viaducts and tunnels) of the Phase I Construction that are caused by design or construction errors 
based on codes, standards and specifications in effect at the time of the original design and 
construction of the Phase I Construction. 

Subbase means (whether capitalized or not) the layer of specified material of planned 
thickness between a Base and the Basement Material. 

Subgrade means (whether capitalized or not) the portion of the Roadbed immediately 
below the Base course or Pavement, including below the curb and gutter, valley gutter, shoulder 
and driveway Pavement. The subgrade limits ordinarily include those portions of the Roadbed 
shown in the Plans to be constructed to a design bearing value or to be otherwise specially treated.  
Where no limits are shown in the Plans, the subgrade section extends to a depth of 12 inches 
below the bottom of the Base or Pavement and outward to six inches beyond the Base, Pavement, 
or curb and gutter. 

Submittal means any document, work product or other written or electronic end product or 
item required under the Contract Documents to be delivered or submitted to the Department.  
Notwithstanding the foregoing, an invoice submitted by Developer seeking payments pursuant to 
the Agreement is not a Submittal. 

Substantial Completion means the occurrence of all events and satisfaction of all 
conditions set forth in Section 4.9.2.1 of the Agreement, as and when confirmed by the 
Department’s issuance of a notice in accordance with the procedures and within the time frame 
established in Section 4.9.2 of the Agreement. 
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Substantial Completion Date means the date upon which Developer achieves Substantial 
Completion. 

Substituted Entity means any Person selected by Lenders and approved by the 
Department in accordance with Section 12.5 of the Agreement to perform all or a portion of 
Developer's obligations and to succeed to the Developer's Interests. 

Substructure means (whether capitalized or not) all of that part of a Bridge structure below 
the Bridge seats, including the parapets, backwalls, and wingwalls of abutments. 

Superstructure means (whether capitalized or not) the entire Bridge structure above the 
Substructure, including anchorage and anchor bolts, but excluding the parapets, backwalls, and 
wingwalls of abutments. 

Supplemental Agreement means a written agreement between Developer and the 
Department, signed by the surety (if applicable), modifying the Contract Documents within the 
limitations set forth in the Contract Documents. 

Supplier means any Person not performing work at or on the Site which supplies 
machinery, equipment, materials, hardware, software, systems or any other appurtenance to the 
Project to Developer or to any Contractor in connection with the performance of the Work.  Persons 
who merely transport, pick up, deliver or carry materials, personnel, parts or equipment or any 
other items or persons to or from the Site shall not be deemed to be performing Work at the Site.  

Surety means each properly licensed surety company, insurance company or other Person 
approved by the Department, which has issued any Payment Security or Performance Security in 
the form of a bond. 

Taxes means federal, State, local or foreign income, gross receipts, sales, use, excise, 
transfer, consumer, license, payroll, employment, severance, stamp, business, occupation, 
premium, windfall profits, environmental (including taxes under Section 59A of the Internal 
Revenue Code of 1986, as amended), customs, permit, capital stock, franchise, profits, 
withholding, social security (or similar), unemployment, disability, real property, personal property, 
registration, value added, alternative or add-on minimum, estimated or other taxes, levies, imposts, 
duties, fees or charges imposed, levied, collected, withheld or assessed at any time, whether direct 
or indirect, relating to, or incurred in connection with, the Project, the performance of the Work or 
act, business, status or transaction of Developer, including any interest, penalty or addition thereto, 
and including utility rates or rents, in all cases whether disputed or undisputed.  

Technical Requirements means Volume II of the Contract Documents, consisting of 
Sections 1 through 5 of Division II, as such provisions may be changed, added to or replaced 
pursuant to the Agreement, together with such documents as may be incorporated into Volume II 
by reference therein. 

Technology Enhancements means modifications, additions, refinements, substitutions, 
revisions, replacements and upgrades made to or in place of enforcement systems deployed on or 
for the Project or to any other computer systems or other technology used for the operation of the 
Project, or to any related documentation, that accomplish incidental, performance, structural, or 
functional improvements.  The term specifically includes modifications, updates, revisions, 
replacements and upgrades made to or in place of software or any related documentation that 
correct errors or safety hazards or support new models of computer hardware with which the 
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software is designed to operate.  Technology Enhancements also include such new models of 
computer hardware. 

Temporary Works means (whether capitalized or not) any temporary works and structures 
necessary for the construction of the Permanent Works. This includes Falsework, Formwork, 
Scaffolding, Shoring, temporary earthworks, sheeting, cofferdams, special erection equipment and 
the like. 

Term has the meaning set forth in Section 2.2.1 of the Agreement. 

Termination by Court Ruling has the meaning set forth in Section 19.5.3 of the 
Agreement. 

Termination Compensation means the measure of compensation, if any, owing from the 
Department to Developer upon termination of the Agreement prior to the stated expiration of the 
Term, as set forth in Section 16.1.2.12 or Article 19 of the Agreement. 

Termination Date means (a) the date of expiration of the Term or (b) if applicable, the 
Early Termination Date. 

Termination for Convenience has the meaning set forth in Section 19.1.1 of the 
Agreement. 

Terrorism means activities directly against or directly affecting the Project or the Work: 

(a) That involve the following or preparation for the following: 

i. Use or threat of force or violence; or 

ii. Commission or threat of an act that interferes with or disrupts an electronic, 
communication, information, or mechanical system; and 

(b) When one or both of the following applies: 

i. The effect is to intimidate or coerce a Governmental Entity or the civilian 
population or any segment thereof, or to disrupt any segment of the 
economy; or 

ii. It appears that the intent is to intimidate or coerce a Governmental Entity, or 
to further a political, ideological, religious, social or economic objective or to 
express (or express opposition to) a philosophy or ideology. 

Third-Party Claims means any and all claims, disputes, disagreements, causes of action, 
demands, suits, actions, judgments, investigations or proceedings brought by a Person that is not 
a Party with respect to damages, injuries, liabilities, obligations, losses, costs, penalties, fines or 
expenses (including attorneys’ fees and expenses) sustained or incurred by such Person. 

Tiered Pre-existing Hazardous Materials Deductible has the meaning set forth in 
Section 4.10.2.1.2 of the Agreement. 
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TIFIA Loan means a loan from the United States Department of Transportation pursuant to 
the Transportation Infrastructure Finance and Innovation Act of 1998 (“TIFIA”), § 1501 et. seq. of 
Public Law 105-178, as amended by the TEA 21 Restoration Act, Public Law 105-206 and the 
Safe, Accountable, Flexible, Effective Transportation Equity Act, A Legacy for Users, Public Law 
109-59 (the “Act”), codified as 23 U.S.C. §§ 601 et seq. 

Time Weighting Factor means the applicable number determined using Table E in Section 
5 of Appendix 7 to the Agreement and used in the calculation of the Hourly Unavailability 
Adjustment. 

Traffic Incident Management Plan has the meaning given in Section 4 of Division II. 

Traffic Lane means (whether capitalized or not) that portion of a Traveled Way for the 
movement of a single line of vehicles. 

Traffic Management Plan means either of the Construction Traffic Control Plan or the 
Operating Traffic Management Plan.  “Traffic Management Plans” means both such plans. 

Traveled Way means (whether capitalized or not) the portion of the Roadway providing for 
the movement of vehicles, including Auxiliary Lanes but exclusive of shoulders. 

UDBE/DBE Affirmative Action Program Plan means the UDBE/DBE plan submitted by 
Developer and approved by the Department, which is attached as Appendix 18 to the Agreement. 

UDBE/DBE Program means the Underutilized Disadvantaged Business Enterprise 
Program adopted pursuant to [____________________] and the Department Disadvantaged 
Business Enterprise Program adopted pursuant to 49 CFR Part 26. 

Unavailability Event means either (a) a Closure that is not a Permitted Closure, and/or (b) 
an O&M Noncompliance Event that should have been cured but was not so cured during the 
relevant cure period (if any) and is neither (i) excused under Section 9.2.5.2 of the Agreement nor 
(ii) pertains exclusively to a Traffic Lane or Segment that is subject to a Permitted Closure to which 
such O&M Noncompliance Eventt is directly related.  When there is a cure period associated with 
an O&M Noncompliance Event, and such O&M Noncompliance Event is not remedied within that 
cure period, then such O&M Noncompliance Event shall be deemed to have commenced as an 
Unavailability Event from the moment it first occurred.  For purposes of clarification, this means that 
when the Unavailability Factors are determined, there will be deemed to be no cure period if the 
O&M Noncompliance Event is not remedied within the cure period provided (if any). 

Unavailability Factors means the Unavailability Factors set out in Table A of Section 5 of 
Appendix 7 to the Agreement. 

Undesirable Materials means any excavated or buried materials that are not Hazardous 
Materials but which due to the lack of engineering or other desirable properties, have no inherent 
value, cannot be utilized or sold, and must be handled, transported, and disposed.  Undesirable 
Materials include garbage, trash, or other discarded items, muck or organic material.  The term 
“Undesirable Materials” excludes archeological, paleontological or cultural resources.  

Undesirable Materials Management means procedures and requirements to address 
Undesirable Materials conditions encountered, impacted, caused by or occurring in connection with 
the Project, Project Right of Way or the Work, as well as investigation and removal of such 
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Undesirable Materials where required.  Undesirable Materials Management may include sampling, 
stock-piling, storage, backfilling in place, asphalt batching, recycling, treatment, clean-up, removal, 
transportation and/or off-site disposal of Undesirable Materials, whichever approach is effective, 
most cost-efficient and authorized under applicable Law and Governmental Approvals. 

Unilateral Payment means a payment of money made to Developer by the Department for 
sums the Department determines to be due to Developer for performance of the Work, and 
whereby Developer by acceptance of such payment does not waive any rights Developer may 
otherwise have against the Department for payment of any additional sums Developer claims are 
due for the Work. 

Unknown Utility means a Utility, other than a Service Line, that meets one of the following 
criteria:: 

(a) The Utility Information incorrectly indicates that the subject Utility does not exist 
anywhere within the boundary lines of the Project Right of Way; 

(b) The Utility Information incorrectly indicates the centerline location of the subject 
Utility by more than [__] feet from the centerline of the actual location of the subject 
Utility; or 

(c) Both the Utility Information and public and private records incorrectly indicate that 
the subject Utility is abandoned (i.e., nonexistent except on paper, or existent but no 
longer active for any type of Utility use). 

If any discrepancy exists between the information provided by one component of the Utility 
Information (or public and/or private records where relevant) and that provided by any other 
component of the Utility Information (or public and/or private utility records where relevant), only 
the more accurate information shall be relevant for purposes of this definition. 

Upgrades means alterations, improvements, modifications, technology enhancements or 
changes that Developer makes to the Project, as originally designed and constructed, at any time 
after the Substantial Completion Date, including as part of the Renewal Work.   

Useful Life means, for an Element, the period following its first installation, or following its 
last reconstruction, rehabilitation, restoration, renewal or replacement, until the Element will next 
require reconstruction, rehabilitation, restoration, renewal or replacement. 

User(s) means the traveling public and any others who use the Project. 

Utility(ies) or utility(ies) means a privately, publicly, or cooperatively owned line, facility, or 
system for transmitting or distributing communications, power, electricity, light, heat, gas, oil, crude 
products, water, steam, waste, storm water not connected with the highway drainage, and other 
similar commodities, including wireless telecommunications, television transmission signals and 
publicly owned fire and police signal systems, which directly or indirectly serve the public.  
However, the term "Utility" or "utility" excludes (a) streetlights and traffic signals and (b) ITS and 
IVHS facilities.  The necessary appurtenances to each Utility facility shall be considered part of 
such Utility.  Without limitation, any Service Line connecting directly to a Utility shall be considered 
an appurtenance to that Utility, regardless of the ownership of such Service Line. 
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Utility Adjustment means each relocation (temporary or permanent), abandonment, 
Protection in Place, removal (of previously abandoned Utilities as well as of newly abandoned 
Utilities), replacement, reinstallation, and/or modification of existing Utilities necessary to 
accommodate construction, operation, maintenance and/or use of the Project or the Work; 
provided, however, that the term “Utility Adjustment” shall not refer to any of the work associated 
with facilities owned by any railroad.  The Utility Adjustment Work for each crossing of the Project 
Right of Way by a Utility that crosses the Project Right of Way more than once shall be considered 
a separate Utility Adjustment.  For any Utility installed longitudinally within the Project Right of Way, 
the Utility Adjustment Work for each continuous segment of that Utility located within the Project 
Right of Way shall be considered a separate Utility Adjustment. 

Utility Adjustment Work means all efforts and costs necessary to accomplish the required 
Utility Adjustments during the Construction Period, including all coordination, design, design 
review, permitting, construction, inspection and maintenance of records, whether provided by the 
Department, by Developer or by the Utility Owners.  The term also includes any reimbursement of 
Utility Owners that is Developer’s responsibility pursuant to Section 4.5 of the Agreement. 

Utility Agreement means an agreement between Developer [or the Lead Contractor] and 
a Utility Owner that provides information and terms affecting the Utility Adjustment; such an 
agreement may be general or comprehensive or may address only certain aspects of a Utility 
Adjustment. 

Utility Enhancement means a Betterment or a Utility Owner Project, as referenced in 
Section 4.5.5 of the Agreement. 

Utility Information means the information regarding Utilities included in the Reference 
Documents, together with any other information the Department provided to Developer prior to the 
Proposal Submission Date with regard to identification of Utilities.  The Utility Information includes 
survey information regarding existing Utilities; Utility relocation maps included as an overlay on the 
survey, and as-built maps for existing Utilities.  In the event of any conflict within the various 
components of the Utility Information, the more accurate information will prevail. 

Utility Owner or Utility Agency Owner (UAO) means the owner or operator of any Utility 
(including both privately held and publicly held entities, cooperative utilities, and municipalities and 
other governmental agencies). 

Utility Owner Delay means a Delay directly attributable to a Qualifying Utility Owner in 
performing its obligations under a Qualifying Utility Agreement. 

Utility Owner Project means the design and construction by or at the direction of a Utility 
Owner (or by Developer) of a new Utility or the modification, upgrading, relocation or expansion of 
an existing Utility other than as part of a Utility Adjustment.  Betterments are not Utility Owner 
Projects.  Utility Owner Projects are entirely the financial obligation of the Utility Owner. 

Vibration Monitoring Plan means the plan required under Section 3 of Division II for 
monitoring and recording vibration levels produced by equipment used on the Project. 

Volume II means the Technical Requirements. 

Warning Notice means a written notice that the Department delivers to the Collateral 
Agent and Developer in accordance with Section 18.2.8 of the Agreement.  
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Work means all of the work and services required to be furnished, performed and provided 
by Developer under the Contract Documents, including all administrative, design, engineering, 
construction, Utility Adjustment, financing, payment to third parties, support services, operations, 
maintenance and management services, except for those efforts which such Contract Documents 
expressly specify will be performed by Persons other than Developer-Related Entities. 

[END OF DEFINITIONS] 
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 2-A Project Schedule 

 2-B Original Financial Model 

 2-C Financial Model 

 2-D Preliminary Corridor Master Plan 

 2-E Management / Administration 

 2-F Renewal Work Reserve 

 2-G Operations and Maintenance 

 2-G(1) Operations and Maintenance Plan 

 2-G(2) System Integration Plan 

 2-H Equity Members, Contractors and Key Personnel Commitment 

 2-I Schedule of Values 

 2-J Termination for Convenience Calculation Method 

 2-K Equal Employment Opportunity Certification 

 2-L UDBE/DBE Certification 

 2-M Buy America Certification 

 2-N Use of Contract Funds for Lobbying Certification 

 2-O Debarment and Suspension Certification 

 2-P Schedule of Technical Proposal Adjustments 

 2-P(1) Roadway 

 2-P(2) Structures 

 2-P(3) Drainage 

 2-P(4) Management / Administration 

 2-P(5) Operations and Maintenance 

 2-Q Schedule of Design Adjustments 



UUNDERNDER  DEVELOPMENTDEVELOPMENT



Appendix 

- 

3 Form of Lease 



CALIFORNIA DEPARTMENT OF TRANSPORTATION  Draft 
Presidio Parkway Project  PROJECT LEASE 
Contract # [XXXXXX]  Financial Management # [XXXXXXXXXX] 

 

 

 

 

PROJECT LEASE 

for the 

PRESIDIO PARKWAY PROJECT 

Between 

California Department of Transportation 

and 

[XXXXXXXXXXXXXXXX] 

Contract # [XXXXXX] 
 
 

Dated [XXXXXXX] 
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PROJECT LEASE 
Presidio Parkway Project 

 
This lease (the "Lease") is made and entered into as of __________, 20__, by 

and between the CALIFORNIA DEPARTMENT OF TRANSPORTATION, a public agency of the 
State of California ("Department"), and ___________________________________________, a 
__________________________________ ("Developer"). 

RECITALS 

A. Department and Developer have entered into that Concession 
Agreement, Presidio Parkway Project dated as of __________, 20__ (the "Agreement").  In the 
Agreement, to which a form of this lease constitutes Appendix 3, Department confers upon 
Developer certain rights to finance, develop, design, acquire, construct, operate and maintain 
the Project described therein. 

B. Pursuant to the Agreement, Developer has constructed the Project on the 
Project Right of Way described below, to which entry and/or other rights necessary for 
construction of the Project were granted by Department to Developer pursuant to the 
Agreement. 

C. Department intends to lease the Project and the Project Right of Way, 
subject to restrictions in Section 1.2, to Developer, and Developer desires to lease the Project 
and the Project Right of Way from Department, on the terms and conditions provided herein. 

D. This Lease, together with all exhibits hereto, as originally executed or as 
it may from time to time be supplemented, modified or amended, is hereinafter referred to as 
the "Lease". 

ARTICLE I 

LEASE, PREMISES, TITLE AND TERM 

Section 1.1.  Lease of Premises.  Department hereby leases, lets, demises and rents 
to Developer, and Developer hereby leases and rents from Department, all the real property 
described in Exhibit A attached hereto, together with all the improvements now or hereafter 
located thereon owned by Department, including the portion of the Project thereon, subject to 
the exclusions and reservations set forth in Section 1.2 (the “Premises”), in accordance with the 
terms described herein.  Notwithstanding the foregoing, with respect to all portions of the 
Premises for which the Department holds an easement, right of entry, license or other property 
interest that is not a fee interest, this Lease constitutes only a licensing or sublicensing from the 
Department to Developer of the Department’s property interest, and all words of lease, 
leasehold estate, possession or control set forth herein shall be deemed to be a licensing or 
sublicensing with respect to such portions of the Premises. 

Section 1.2.  Exclusions and Reservations. 

(a) The Premises, and Developer's leasehold estate hereunder, specifically 
exclude any and all Airspace.  There are hereby reserved to Department all rights to own, 
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lease, sell, assign, transfer, utilize, develop or exploit the Airspace for purposes of pursuing 
Business Opportunities to the extent permitted under, and subject to the terms of, Section 20.2 
of the Agreement; and Developer shall not engage in any activity respecting or infringing upon 
the Airspace.  Department hereby reserves a non-exclusive easement over the Premises for 
access to and from the Airspace for development, maintenance, repair, replacement, operation, 
use and enjoyment of the Airspace for such purpose.  (Airspace shall have the meaning 
provided in the Agreement.) 

(b) Department reserves the right to enter upon, possess, control and utilize 
the Premises with or without payment of compensation to Developer to the extent and only to 
the extent specifically permitted in the Contract Documents. 

(c) Department reserves the right to grant to other parties utility and other 
permits and easements and modifications thereto and rights of use to the extent and only to the 
extent provided in Sections 4.5.5 and 5.2.6 of the Agreement. 

Section 1.3.  Title.  Fee title to the Premises, or other property interest obtained by 
Department in the Premises, as the case may be, is and at all times shall remain vested in 
Department, subject to Developer's leasehold estate under this Lease.  

Section 1.4.  Term. 

(a) The term of this Lease shall commence upon the commencement of the 
Operating Period and shall continue until the earlier of (a) [33] years after the Effective Date, or 
(b) the termination of the Agreement as provided therein. 

(b) The term of this Lease is subject to earlier termination in accordance with 
the Agreement.  Termination of the Agreement in accordance with its terms shall automatically 
result in termination of this Lease, as provided in Section 19.6 of the Agreement. 

(c) Any extension of the term of the Agreement shall automatically extend 
the term of this Lease so that the expiration date of the term of each is the same. 

(d) Developer agrees and acknowledges that neither the signing of this 
Lease nor its expiration or earlier termination for any reason shall entitle Developer to 
assistance under California relocation assistance statutes and regulations, and any 
amendments thereto, or under the Uniform Relocation and Assistance and Real Property 
Acquisition Policies Act, as amended, 42 U.S.C. Sections 4651 et seq. and any amendments 
thereto. 

ARTICLE II 

RENT, TAXES, OTHER CHARGES 

Section 2.1.  Rent.  As consideration for the Premises, Developer shall perform its 
obligations under the Agreement throughout the Term. 

Section 2.2.  Taxes.  The terms of the Agreement shall govern allocation of Liability for 
imposition of any real property or possessory interest tax on Developer's interest in the 
Premises or any part thereof by any Governmental Entity. 

Section 2.3.  Other Charges.  Department shall have no liability with respect to any 
water, electric, gas, and other lighting, heating, power and utility charges accruing or payable in 
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connection with Developer’s use of the Premises during the term of this Lease, other than as 
payable under the Agreement in connection with a Relief Event . 

ARTICLE III 

USE 

Section 3.1.  Use.  During the term of this Lease, Developer shall use the Premises 
only for the purposes of performing the Work and holding the Project open and available for 
public use as a highway Project.  Developer’s right to perform the Work and hold the Project 
open and available for public during the term of this Lease is hereby specifically permitted, 
authorized and granted by Department.  Such use shall be in accordance with and subject to 
the terms, provisions, conditions and limitations set forth in the Contract Documents. 

Section 3.2.  Mechanic's Liens. 

(a) Developer acknowledges and agrees that neither Department nor 
Department's right, title and interest in and to the Project and Project Right of Way may or shall 
be subject to claims or liens for labor or materials in any way arising out of or relative to 
Developer's activities, including Design Work and Construction Work. 

(b) In the event any lien for labor or materials is recorded upon Department's 
interest in the Premises, Developer shall, within 60 days after obtaining knowledge thereof: 

 (i) Record a valid release of lien; 

 (ii) Procure and record a bond in such form and amount and issued 
by such surety as is required by applicable Laws to release Department’s interest in the 
Premises from the lien and from any action brought to foreclose the lien; or 

 (iii) Deposit with a third party escrow agent reasonably acceptable to 
Department sufficient cash to cover the amount of the subject lien claim, including 
interest and costs; under irrevocable, binding authorization and instructions for the 
escrow agent to pay out of such deposit to any subsequent judgment holder the amount 
of any judgment arising from litigation with regard to the subject lien.  The giving of any 
contrary instructions by Developer shall be strictly prohibited and constitute a default by 
Developer hereunder. 

ARTICLE IV 

ASSIGNMENT, SUBLETTING AND CHANGE IN CONTROL 

Section 4.1.  Assignment by Developer. 

(a) Developer shall not voluntarily or involuntarily sell, assign, convey, 
transfer, pledge, mortgage or otherwise encumber its interests in this Lease or the Premises 
except to the extent specifically permitted under Article 23 of the Agreement. 

(b) Developer shall not sublease, sublicense or grant any other special 
occupancy or use of the Premises to any other Person except to the extent specifically 
permitted under Article 23 of the Agreement. 
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(c) Developer shall not voluntarily or involuntarily cause, permit or suffer any 
Equity Transfer or Change of Control except to the extent specifically permitted under 
Section 13.1 of the Agreement. 

(d) Any sale, assignment, conveyance, transfer, pledge, mortgage, 
encumbrance, sublease or grant of other special occupancy or use, and any Equity Transfer or 
Change of Control, in violation of this provision shall be null and void ab initio and the 
Department, at its option, may declare any such attempted action to be a Developer Default. 

Section 4.2.  Assignment by Department.  Department may transfer and assign its 
rights, title and interests in the Agreement, this Lease and other Contract Documents as 
provided in Section 23.3 of the Agreement. 

Section 4.3.  Notice and Assumption.  Assignments and transfers of Developer’s 
Interest or the Department’s interest permitted under this Article IV or otherwise approved in 
writing by the Department or Developer, as applicable, shall be effective only upon receipt by 
the non-assigning Party of written notice of the assignment or transfer and a written instrument 
executed by the transferee, in form and substance reasonably acceptable to the non-assigning 
Party, in which the transferee, without condition or reservation, assumes all of Developer's or 
the Department’s (as the case may be) obligations, duties and liabilities under this Lease. 

ARTICLE V 

ENCUMBRANCE AND LENDER RIGHTS 

Section 5.1.  Funding Agreements and Security Documents.  The rights of 
Developer to mortgage, pledge, hypothecate, deed in trust or assign to any Lender Developer’s 
interest in the leasehold estate created by this Lease, are set forth in, and subject to the terms 
and conditions of, Article 15 of the Agreement. 

Section 5.2.  Lenders’ Rights.  Any Lender that holds a Funding Agreement and 
Security Document and satisfies the conditions and limitations set forth in Section 12.1 of the 
Agreement shall have and retain the rights specified in Article 12 of the Agreement and in the 
Direct Agreement, which rights, including Lender third party beneficiary rights, are, without 
duplication, applicable to this Lease. 

ARTICLE VI 

QUIET ENJOYMENT 

Section 6.1.  Quiet Enjoyment.  Except as expressly provided otherwise by, and 
subject to all the terms and conditions of, this Lease and the other Contract Documents, 
Department covenants that (a) Developer may quietly and peaceably hold, occupy, use and 
enjoy the Premises for the Term without ejection or interference by Department or any Person 
claiming by, through or under Department, and (b) Department will protect and defend 
Developer's right to possession, control and operation of the Premises as provided in this Lease 
and Contract Documents against the claims of any Person claiming by, through or under 
Department. 

Section 6.2.  Right of Entry.  Developer shall permit Department and its authorized 
agents, employees, representatives, contractors and subcontractors to enter upon the 
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Premises for any purpose relating to Department's rights or obligations under the Contract 
Documents or under any other circumstances specified in this Lease and/or the other Contract 
Documents, including but not limited to the following: 

(a) Entry upon the Premises to monitor, inspect and audit the same and 
Developer’s activities as provided in the Contract Documents; and 

(b) Department’s right to enter upon the Premises in the exercise of any of 
its remedies under of the Agreement or upon effective termination of the Agreement. 

No such exercise of the right of entry or loss of use of the Premises by reason thereof shall be 
compensable, except to the extent of any compensation that may be owing pursuant to the 
Agreement due to a Relief Event or Termination Compensation that may be owing pursuant to 
the Agreement. 

ARTICLE VII 

DEFAULTS AND REMEDIES 

Section 7.1.  Events of Default.  The events constituting a default of Developer under 
this Lease shall consist of: 

(a) Failure by Developer to timely pay to Department monies due and 
payable to Department under this Lease; 

(b) Failure by Developer to observe and perform any covenant, term or 
condition required to be observed or performed by Developer under this Lease; and 

(c) Each and every other Developer Default set forth in Section 18.1.1 of the 
Agreement. 

For each of the above events constituting a default of Developer under this Lease, Developer 
shall be entitled to notice of default and opportunity thereafter to cure to the extent provided in 
the Agreement. 

Section 7.2.  Remedies of Department.  Department’s rights and remedies with 
respect to any default by Developer under this Lease shall be exclusively governed by the 
Agreement.  In no event shall Department have the right to terminate this Lease prior to 
termination of the Agreement in accordance with its terms. 

Section 7.3.  No Double Recovery.  The double counting of a remedy because a 
default is simultaneously a default under this Lease and the Agreement is contrary to the intent 
of the Parties. 

ARTICLE VIII 

SURRENDER ON TERMINATION 

Section 8.1.  Surrender.  On the Termination Date, this Lease shall terminate and 
Developer shall surrender possession and control of the Premises to Department in accordance 
with all provisions of the Contract Documents, including but not limited to Sections 5.9 and 5.10 
and Article 19 of the Agreement. 
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Section 8.2.  Extinguishment of Interests. 

(a) Expiration of the Term shall automatically cause, as of the expiration 
date, the complete reversion to the Department, and cessation, of the Developer’s Interest, at 
no charge to the Department, but subject to Section 19.6.4.5 of the Agreement and without 
prejudice to any Claim of liability pursuant to Section 19.8.3 of the Agreement.  

(b) Early termination of this Lease and the Agreement shall automatically 
cause, as of the Termination Date, the complete reversion to the Department, and cessation, of 
the Developer’s Interest, except for its right to Termination Compensation. 

(c) Automatically upon either such reversion and cessation of Developer’ 
Interest, the Project and the Premises shall be and remain free and clear of any lien, 
encumbrance or other claim of record created, permitted or suffered by Developer or anyone 
claiming by, through or under Developer, including the liens, pledges, assignments, collateral 
assignments, security interests and encumbrances of any and all Financing Documents.  In 
order to confirm the foregoing, at the Department’s request, Developer shall promptly obtain 
and deliver to the Department reconveyances, releases and discharges of all Security 
Documents, executed by the Lenders in proper form for recording or filing (as appropriate), but 
no such reconveyances, releases and discharges shall be necessary to the effectiveness of the 
foregoing.  

ARTICLE IX 

MISCELLANEOUS 

Section 9.1.  Relationship of Parties.  The relationship of Developer to Department 
under this Lease shall be one of lessee to lessor, or licensor to licensee, as applicable, and not 
of agent, partner, joint venturer or employee; and Department shall have no rights to direct or 
control the activities of Developer or any Developer-Related Entity.  Officials, employees and 
agents of Department, including its Authorized Representative, shall in no event be considered 
employees, agents, partners or representatives of Developer or any Lender.  

Section 9.2.  Waiver.  All the provisions respecting waiver of rights, obligations and 
remedies set forth in Section 25.2 of the Agreement are hereby incorporated herein by 
reference and made a part hereof.  

Section 9.3.  Third Parties.  Nothing in the provisions of this Lease is intended to 
create duties or obligations to or rights in third parties not a party to this Lease, except for 
Lenders to the extent provided herein and in the Agreement, or to affect the legal liability of 
either Party by imposing any standard of care respecting duties and obligation different from the 
standard of care imposed by Law. 

Section 9.4.  Notices.  All notices, authorizations and other communications required 
under this Lease between Department and Developer shall be given as provided in 
Section 25.9 of the Agreement. 

Section 9.5.  Agreement Controls.  The provisions of the Agreement shall apply to this 
Lease in the same manner as to the Agreement and are incorporated herein by reference.  All 
capitalized terms used but not defined herein shall have the respective meanings given them in 
the Agreement. 
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Section 9.6.  Successors and Assigns.  This Lease shall be binding upon and shall 
inure to the benefit of Department and Developer and their permitted successors, assigns and 
legal representatives. 

Section 9.7.  No Brokers.  Each Party represents and warrants that it has not dealt with 
any real estate broker or agent or any finder in connection with this Lease. 

Section 9.8.  Disputes and Governing Law and Venue.  All Claims and Disputes 
arising under this Lease shall be resolved according to Article 24 of the Agreement.  This Lease 
shall be governed and construed in accordance with the laws of the State of California 
applicable to contracts executed and to be performed within such State. 

Section 9.9  Counterparts.  This instrument may be executed in two or more 
counterparts, each of which shall be deemed an original, but all of which together shall 
constitute one and the same instrument. 

Section 9.10.  Severability.  If any term or provision of this Lease, the deletion of which 
would not adversely affect the receipt of any material benefit by either Party hereunder, shall be 
held to be invalid or unenforceable, the remainder of this Lease shall not be affected thereby 
and each other term and provision of this Lease shall be valid and enforceable to the fullest 
extent permitted by Law.  The Parties intend and agree that in lieu of each clause or provision 
of this Lease that is illegal, invalid or unenforceable, the dispute resolution body shall supply as 
a part of this Lease an enforceable clause or provision as similar in terms to such illegal, invalid 
or unenforceable clause or provision as may be possible. 

IN WITNESS WHEREOF, the Parties, intending to be legally bound, have executed this 
Lease in two original counterparts on the date first written above. 

Department CALIFORNIA DEPARTMENT OF 
TRANSPORTATION 

 

By:    
Name:    
Title:    

 
 

DEVELOPER ________________________________________, 
a _______________________________________ 

 

By:  _____________________________________  
Name:  __________________________________  
Title  ____________________________________  

By:  _________________________________  
Name:  ______________________________  
Title:  ________________________________  
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RECORDING REQUESTED BY 
AND WHEN RECORDED MAIL TO: 
 
____________________________ 
____________________________ 
____________________________ 
____________________________ 
Attn:  _______________________ 

 

 

MEMORANDUM OF LEASE 
 

THIS MEMORANDUM OF LEASE is made this ____ day of _____________, 20__ by 
and between the CALIFORNIA DEPARTMENT OF TRANSPORTATION, a public agency of the 
State of California (“Department”) and ___________________ 
_____________________, a _______________________________ ("Developer"). 

Witnesseth: 

 

1. Department and Developer have this day entered into a Lease (the "Lease") and 
on ____________, 20___ Department and Developer entered into a related Concession 
Agreement, Presidio Parkway Project (the "Agreement").  Under the Lease Developer has 
agreed to, and does hereby, lease from Department, and Department has agreed to, and does 
hereby, lease to Developer, on the terms and conditions set forth in the Lease, the premises in 
the City and County of San Francisco in the State of California legally described in Exhibit A 
attached hereto and made a part hereof, all for the purpose described in the Lease and 
Agreement of financing, developing, constructing, operating and maintaining the Project on the 
Project Right of Way as described and defined in the Lease and Agreement.  All capitalized 
terms not otherwise defined herein shall have the same meaning as set forth in the Agreement. 

2. The Lease sets forth the names and addresses of the parties thereto. 

3. The term of the Lease for the property described in Exhibit A attached hereto 
commences upon the commencement of the Operating Period and shall continue until the 
earliest of (a) [33] years after the Effective Date; (b) [30] years after the latter of (i) the 
Substantial Completion Date (without regard to extension thereof due to Relief Events) or (ii) 
the Early Completion Date (without regard to extension thereof due to Relief Events; or (c) the 
termination of the Agreement as provided therein. 

4. The term of the Lease is subject to earlier termination in accordance with the 
Agreement.  Termination of the Agreement in accordance with its terms shall automatically 
result in termination of the Lease, as provided in Section 19.6 of the Agreement.  The term of 
this Lease may be extended only as provided in the Agreement. 

5. In the event of any conflict between the terms of this Memorandum and the 
terms of the Lease, the terms of the Lease shall control. 
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IN WITNESS WHEREOF, the Parties, intending to be legally bound, have executed this 
Memorandum of Lease on the date first written above, for the purpose of providing an 
instrument for recording. 

 

Department CALIFORNIA DEPARTMENT OF 
TRANSPORTATION 

 

By:    
Name:    
Title:    

 
 

DEVELOPER ________________________________________, 
a _______________________________________ 

 

By:  _____________________________________  
Name:  __________________________________  
Title:  ____________________________________  

 

By:  _____________________________________  
Name:  __________________________________  
Title:  ____________________________________  
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State of California 
County of  

On  before me,  
 (Here insert name and title of the officer) 

personally appeared  
who proved to me on the basis of satisfactory evidence to be the person(s) whose 
name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of 
which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that 
the foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

 
  
Signature of Notary Public  (Notary Seal) 
 

 

State of California 
County of  

On  before me,  
 (Here insert name and title of the officer) 

personally appeared  
who proved to me on the basis of satisfactory evidence to be the person(s) whose 
name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of 
which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that 
the foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

 
  
Signature of Notary Public  (Notary Seal) 
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State of California 
County of  

On  before me,  
 (Here insert name and title of the officer) 

personally appeared  
who proved to me on the basis of satisfactory evidence to be the person(s) whose 
name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of 
which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that 
the foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

 
  
Signature of Notary Public  (Notary Seal) 
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4 Milestone Dates, Milestone Payments and Milestone Payment 

Adjustments 

 4-A Milestone Dates and Milestone Amounts 

 4-B Milestone Payment Adjustments 



APPENDIX 4 A
MILESTONE DATE AND MILESTONE AMOUNT

 

Milestone Date Milestone Payment Amount 

Substantial Completion [$150,000,000]



APPENDIX 4 B
MILESTONE PAYMENT ADJUSTMENTS
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5 Right of Way Plans 

 5-A Permanent Right of Way Plans 

 5-B Map of Temporary Easements, Haul Routes, Staging Areas 

 5-C O&M Limits 
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APPENDIX 5 
RIGHT OF WAY PLANS 

 
See Right of Way plans attached. 
 
 



TS

TS

TS

TS

TS

TS

TS

TS

CONC

CONC

SHADOWS

GNV

GNV

GNV

GNV

GNV

SHADOWS

DENSE TREES

GNV

GNV

GNV

GNV

GNV
GNV

GNV

GNV

CONC

GNV

GNV

GNV

GNV

GNV

GNV

SHADOWS
CONCGNV

GNV

P

DENSE TREES

GNV

GNV

GNV

CONC

CONC
CONC

A
S
P
H

ASPH

ASPH

PIPE

GNV

GNV

TS

GNV GNV

CONC

CONC

P

CONC

GNV

GNV

P

P

P

PP

P

P

P

CONC

W.L.
23.1

ROCKS

B
IK

E
 L

A
N

E

B
IK

E
 L

A
N

E

ASPH

DENSE TREES

GNV

GNV

GNV

SHADOWS

GNV

SHADOWS

GNV

SF - 101

RICHARDSON AVE

C
H

E
S
T
N

U
T
 S

T

F
R
A

N
C
IS

C
O

 S
T

B
A

Y
 S

T

B
A

K
E
R

 S
T

L
Y

O
N

 S
T

L
Y

O
N

 S
T

GORGAS AVE

O
R

E
I
L

L
Y

 A
V

E

B
A

Y
 S

T

PA
L

A
C

E
 D

R

GNV

GNV

GNV

GNV

ASPH

W.L.
5.9

FP

T.

DENSE TREES

GNV

GNV

GNV
GNV

GNV

GNV

GNV

GNV

GNV

GNV

GNV

ASPH

ASPH

ASPH

ASPH

ASPH

ASPH

ASPH

CONC

DECK

SF - 101

GORGAS AVE

O
R

E
I
L

L
Y

 A
V

E

G
E

N
E

R
A

L
 K

E
N

N
E

D
Y

 A
V

E

PA
LA

CE D
R

B
A

Y
 S

T

RICHARDSON AVE

U
S

E
R

N
A

M
E

 =
>

s
u

n
t
h

P
3
R

O
W

0
0
1

D
G

N
 F

I
L

E
 =

>
T

I
M

E
 P

L
O

T
T

E
D

 =
>

D
A

T
E

 P
L

O
T

T
E

D
 =

>

1
8

:
2

7

0
8

-
A

P

- INDICATIVE PRELIMINARY DESIGN -

        

SHEET TOTAL

No SHEETS

E
C

 4
0
+

4
3
.3

3

B
C

 3
8
+

7
1
.6

7

P
I
 
3
3
+

4
3
.
0
0

41+00

40+00

39+00
38+00

37+00
36+00

35+00
34+00

41+00

40+00

39+00
38+00

37+00
36+00

35+00
34+00

E
C

 3
8
+

9
2
.2

2

B
C

 3
7
+

3
0
.7

7

P
I
 
3
3
+

4
3
.
0
0

39+00

40+00

41+00

38+00

34+00
35+00

36+00 37+00

41+00

40+00

39+00
38+00

37+00
36+00

35+00
34+00

387.76’

N47^48’51"W

284.11’

N38^33’49"W

528.67’

N47^48’52"W

41+00

SCALE 1’’ = 50’

RW-1

ROUTE 101

RICHARDSON Ave

C
H

E
S
T
N

U
T
 S

t
L
Y

O
N

 S
t

F
R
A

N
C
IS

C
O

 S
t

B
A

K
E
R
 S

t

P
A

L
A

C
E
 

D
r

GORGAS Ave

S A N   F R A N C I S C O

SB 33+46

BEGIN CONSTRUCTION

SB LINE

NB LINE

RIGHT OF WAY PLAN

S
B

 3
8
+

5
0
  
 S

E
E

 S
H

E
E

T
 R

W
-
2

R/W

R/W

PRESIDIO PARKWAY PROJECT

- PRELIMINARY -













BIKE LANE

ASPH

CONC

CONC

P

DIRT PILES

T.

GNV

GNV

SHADOWS

SHADOWS

POLE

U/C

SHADOWSGNV

DENSE BRUSH

DENSE TREES

DENSE TREES

GNV

GNV

GNV

GNV

GNV

GNV

GNV
GNV

GNV

GNV

GNV

GNV

GNV

GNV

CONC

ASPH

ASPH

ASPH

ASPH

ASPH

ASPH

GNV

GNV

GNV

GNV

GNV

GNV

CONC

GNV

GNV

CC

ASPH

GNV

GNV

GNV

GNV

DIKE

ASPH

ASPH

CONC

CONC

DENSE BRUSH

CC

POLE GNV

DENSE TREES

DENSE TREES

GNV

GNV

GNV

GNV

GNV
GNV

GNV

GNV

GNV

GNV

GNV GNV

GNV

GNV

GNV

GNV

GNV

GNV

ASPH

CONC

ASPH

ASPH

GNV

GNV

GNV

GNV

GNV

GNV

GNV

CONC

CONC

SF - 101

SF - 101

DOYLE DR

DOYLE DR

S
F

 
-
 
1

V
E

T
E

R
A

N
S

 B
L

V
D

L
I
N

C
O

L
N

 B
L

V
D

L
IN

C
O

L
N

 B
L
V

D

STOREY AVE

R
U

C
K

M
A

N
 A

V
E

COWLES ST

M
C

D
O

W
E

L
L

 A
V

E

CRISSY FIELD AVE

B
A

TTER
Y

 W
A

G
N

ER
 R

D

CONC

GNV

GNV

DIKE

GNV

GNV

GNV

GNV

GNV

SHADOWS

DENSE TREES

GNV

GNV

GNV

GNV

ASPH

GNV

L
IN

C
O

L
N

 B
L
V

D

CRISSY FIELD AVE

U
S

E
R

N
A

M
E

 =
>

s
u

n
t
h

P
3

R
O

W
0

0
7

D
G

N
 F

I
L

E
 =

>
T

I
M

E
 P

L
O

T
T

E
D

 =
>

D
A

T
E

 P
L

O
T

T
E

D
 =

>

1
8

:
2

8

0
8

-
A

P

- INDICATIVE PRELIMINARY DESIGN -

        

SHEET TOTAL

No SHEETS

107+00

106+00

105+00

104+00

103+00

102+00

101+00
100+00

99+00

98+0097+00
96+00

95+00

94+00

93+00

92+00

91+00

90+00

107+00

106+00

105+00

104+00

103+00

102+00

101+00
100+00

99+00

98+0097+00
96+00

95+00

94+00

93+00

92+00

91+00

90+00

1
1
2
+
0
0

1
1
1
+
0
0

1
1
0
+
0
0

109+00

108+00

107+
00

1
0
6
+

0
0

1
0
5
+

0
0

104+00

103+00

102+
00

101+00

100+00

99+00
98+00

97+0096+00

107+00

106+00

105+00

104+00

103+00

102+00

101+00

100+00
99+0098+0097+00

96+00

91+00
92+00

93+00
94+00

95+00

107+00

106+00

105+00

104+00

103+00

102+00

101+00
100+00

99+00

98+0097+00
96+00

95+00

94+00

93+00

92+00

91+00

90+00

S57^23’50"E

1
0
7
+

0
0

1
0
6
+

0
0

1
0
5
+

0
0

1
0
4
+

0
0

1
0
3
+

0
0

1
0
8
+

0
0

1
0
9
+
0
0

1
1

0
+

0
0

1
1
1
+
0
0

112+00

113+00 114+00

116+00

115+00

SCALE 1’’ = 50’

RW-7

S A N  F R A N C I S C O

M
C

D
O

W
E

L
L

 A
v
e

C
R

IS
S
Y

 F
IE

L
D

 A
v
e

ROUTE 101

L
IN

C
O

L
N

 B
lvd

S
T

O
R

E
Y

 A
v
e

R
O

U
T

E
 1

NB LINE

SB LINE

D O Y 2  L I N E
D O Y 2  L I N E

S
E

E
 S

H
E

E
T

 R
W

-
6

SB LINE

NB LINE

S
E

E
 S

H
E

E
T

 R
W

-
8

DOY2 104+22.60

END CONSTRUCTION

DOY4 LINE

R/W

R/W

R/W

R/W

R/W

R
/W

R
/W

R
/W

R
/W

RIGHT OF WAY PLAN

SEE SHEET RW-10

PRESIDIO PARKWAY PROJECT

- PRELIMINARY -









Appendix 

- 

6 Noncompliance Points System 



UUNDERNDER  DEVELOPMENTDEVELOPMENT



Appendix 

- 

7 Payment Mechanism 



 

Page 1 

 

APPENDIX 7 

PAYMENT MECHANISM 

[All wording s subject to legal drafting at later stage.] 

SECTION 1 – DEFINITIONS 

(a) Capitalized terms used in this Appendix 6 shall have the meanings given to them in 

Appendix 1 of this Agreement. 

 

SECTION 2 - AVAILABILITY PAYMENT 

2.1 Annual Maximum Availability Payment 

(a) MAPy is the Maximum Availability Payment for Contract Year y indexed for inflation 

according to the following formula: 

yBasey EscalationMAPMAP ×=   

Where: 

• MAPBase, the Maximum Availability Payment, will be based on the bids, subject to 

adjustment 

• Base = [December 31, 2010] 

• Escalation = escalation factor for Contract Year y 

The contract year is the 12-month period commencing the year in which the 

contract is signed. 

 

2.2 Escalation Factor 

(a) The inflation index for any Contract Year y will be calculated using the following formula: 

( ) 







×−+=

Base

y

capCapy
CPI

CPI
mmEscalation 1  

Where mcap = the proportion of the availability payment that is associated with the 

bidder’s asset construction cost, a bid variable 

 

2.3 Quarterly Availability Payment 

(a) The Quarterly Availability Payment with respect to any Quarter q for the period after the 

Substantial Completion Date shall be calculated using the following formula:  
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yq

y

yq QPA
MAP

QAP ,,
4

−=  

Where: 

• QAPq,y = the Quarterly Availability Payment for Quarter q in Contract Year y 

• QPAq,y= the Quarterly Payment Adjustment for Quarter q in Contract Year y 

 

SECTION 3 – CALCULATION OF PAYMENT ADJUSTMENTS 

3.1 Quarterly Payment Adjustment 

(a) The Quarterly Payment Adjustment (QPA) for any Quarter q for the period after the 

Substantial Completion Date shall be calculated as follows: 

yqyqyq QNAQUAQPA
,,,

+=  

Where: 

• QPAq,y = Quarterly Payment Adjustment for Quarter q in Contract Year y 

• QUAq,y = Quarterly Unavailability Adjustment for Quarter q in Contract Year y 

• QNAq,y = Quarterly Noncompliance Adjustment for Quarter q in Contract Year y 

 

3.2 Quarterly Unavailability Adjustment 

(a) The Quarterly Unavailability Adjustments (QUA) for each Unavailability Event in Quarter 

q for the period after the Substantial Completion Date shall be calculated as follows: 

∑
=

=

q

e

eyq UAQUA
1

,  

Where QUAq,y = Quarterly Unavailability Adjustment for the Quarter q in Contract Year y 

with respect to each Unavailability Event e that occurs during the Quarter 

∑
=










×
×=

h

h

y

tdhe

MAP
UFUA

1

,
)24365(

 

Where: 

• UAe = Unavailability Adjustment with respect to each Unavailability Event e that 

occurs during the Quarter 

• UFh, td = Unavailability Factor for each hour h and Travel Direction td in which 

each Unavailability Event e occurs 
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3.3 Unavailability Factors 

(a) Each Unavailability Event will be deemed to have commenced from the moment such 

Unavailability Event actually begins. If the starting time of such Unavailability Event is 

unknown, such Unavailability Event will be deemed to have started the earlier of the 

moment it was (a) discovered by the Developer or (b) reported to the Developer by the 

Department or by a third party. Each Unavailability Event will be deemed to persist 

during each hour thereafter until such Unavailability Event is resolved. An Unavailability 

Event occurring at anytime during an hour shall be deemed to have started at the 

beginning of the hour, and an Unavailability Event that ends at anytime during an hour 

shall be deemed to have ended at the end of that hour. 

(b) Each Unavailability Event is described by an Unavailability Factor for the given hour with 

respect to the Travel Direction in which the Unavailability Event occurs, in accordance 

with Table 1, below. 
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Table 1: Unavailability Factors 

    North- or Southbound (Weekdays) 
North- or Southbound 

(Weekends) 

Segment  
Lanes 
Closed 

High Priority 
Hours 

(07.00-11.00 
(SB), 16.00-
19.00(NB)) 

Mid Priority Hours 
(11.00-16.00, 
19.00-21.00, 
06.00-07.00, 

07.00-11.00(NB), 
16.00-19.00(SB)) 

Low 
Priority 
Hours 
(21.00-
06.00) 

High 
Priority 
Hours 
(12.00-
19.00) 

Mid Priority 
Hours 
(09.00-
12.00, 

19.00-21.00) 

Low Priority 
Hours 
(21.00-
09.00) 

1 [0.35] [0.23] [0.01] [0.32] [0.24] [0.02] 

2 [0.52] [0.35] [0.01] [0.48] [0.36] [0.02] 

3 [0.61] [0.41] [0.08] [0.56] [0.42] [0.10] 

4 [0.87] [0.58] [0.09] [0.81] [0.61] [0.12] 

Segments 5 
lanes in each 
direction 

5 [1.00] [0.67] [0.15] [0.93] [0.70] [0.20] 
          

1 [0.52] [0.35] [0.01] [0.48] [0.36] [0.02] 

2 [0.61] [0.41] [0.03] [0.56] [0.42] [0.03] 

3 [0.87] [0.58] [0.08] [0.81] [0.61] [0.10] 

Segments 4 

lanes in each 

direction 
4 [1.00] [0.67] [0.15] [0.93] [0.70] [0.20] 

          

1 [0.52] [0.35] [0.01] [0.48] [0.36] [0.02] 

2 [0.87] [0.58] [0.08] [0.81] [0.61] [0.10] 

Segments with 

up to 3 lanes in 

each direction 3 [1.00] [0.67] [0.15] [0.93] [0.70] [0.20] 
          

1-Lane Ramps 1 [0.87] [0.58] [0.09] [0.81] [0.61] [0.12] 

1 [0.52] [0.35] [0.05] [0.48] [0.36] [0.07] 
2-Lane Ramps 

2 [0.87] [0.58] [0.09] [0.81] [0.61] [0.12] 
          

1 [0.52] [0.35] [0.03] [0.48] [0.36] [0.03] All crossroads, 

either direction 2 [0.87] [0.58] [0.08] [0.81] [0.61] [0.10] 

 

(c) When no Unavailability Event occurs, the hourly Unavailability Factor is 0.00. 

(d) An Unavailability Event, the duration of which spans portions of two or more hours, will 

be treated as multiple, separate Unavailability Events, one within each hour or portion 

thereof. 

(e) If two or more Unavailability Events occur concurrently in the same Travel Direction and 

within half a mile of each other in the same hour, only the greater of the relevant 

Unavailability Adjustments relating to the respective Unavailability Events, and resulting 
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from the application of the formula set out in Section 3.2 of this Appendix, shall be 

included in the calculation of the Quarterly Unavailability Adjustment. 

(f) The Developer will not permit the occurrence of an Unavailability Event in any Travel 

Direction that involves the closure of all lanes on any part of the road at any time for 

more than 30 minutes. If an Unavailability Event occurs on any part of the road in any 

Travel Direction that involves the closure of all lanes for more than 30 minutes or if 

multiple Unavailability Events result in the closure of all lanes for more than 30 

cumulative minutes in one day, the adjustment to the daily availability payment will be 

equal to: 

 365
%50

yMAP
×

  

for each travel direction that is unavailable. 

(g) Notwithstanding 3.2(j), the total Unavailability Adjustment with respect to any day d in 

the relevant Quarter q shall be the lesser of: 

∑
=

=
de

e

eqd UAUA
,

1

,

 or 365
%100

yMAP
×  

(h) For clarity, no Unavailability Adjustment shall be calculated with respect to any Excluded 

Event. 

(i) The Unavailability Adjustment with respect to an Unavailability Event that is the direct 

result of a Force Majeure Event shall be 0.00, except as provided in section 9.2.2 of this 

Agreement. 

 

3.3 Quarterly Noncompliance Adjustment 

(a) The Quarterly Noncompliance Adjustment, QNAq,y, with respect to each Noncompliance 

in Quarter q and Contract Year y after the Substantial Completion Date, shall be 

determined in accordance with the following formula: 

∑
=

×=
n

d

d

Base

y

yq ntNCAdjustme
CPI

CPI
QNA

1

,  

Where: 
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• NCAdjustmentd is the adjustment related to the Noncompliance Adjustment 

Points Balance on each day, up to “n” total days in Quarter q. It is equal to $750 

x NCAdjustmentPointsd with respect to each day after the Substantial Completion 

Date. 

 

 

 

Where: 

• NCAdustmentPointsd is the Noncompliance Adjustments Points Balance at the 

end of each day during the Concession Period. 

• CPIy is the  CPI index applied to Contract Year y, and CPIBase = CPI index for the 

base year 2010, both as defined in Appendix 1 of this Agreement. 

(b) The assignment of Noncompliance Points with respect of each Noncompliance shall be 

undertaken in accordance with Article 6 and Appendix 5 of this Agreement. 

(c) The Noncompliance Adjustment Points Balance with respect to any day during the 

Concession Period is the aggregate number of Noncompliance Points in respect of each 

Noncompliance that is remains unresolved on that day. 
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APPENDIX 9 
 

INSURANCE COVERAGE REQUIREMENTS AND INSURAANCE BENCHMARKING 

 
Section 1. Insurance Coverage Requirements 
 

COVERAGE BUILDERS RISK 

Required when performing Construction Work 

Form: Builders All Risk (BAR) Completed Value Form 

Named Insured: � Developer and/or its Contractors of every tier as 
their interest may appear 

� Department 

Policy Term: 48 months with 12 month annual extensions to 60 months 
or until Final Acceptance 

Policy Limit: Per occurrence up to the full replacement cost of the 
covered property loss, plus an allowance for expediting 
expenses/extra expense, professional fees, demolition and 
debris removal, without risk of co-insurance. 

Sub Limits: � Inland transit/ocean cargo US$10 million (separate 
policy acceptable) 

� Offsite storage US$10 million 
� Expediting expenses/extra expense US$25 million 
� Demolition, increased cost of construction including 

undamaged property US$25 million 
� Debris Removal US$25 million 
� Professional fees US$5 million 

Coverage Extensions / 
Conditions: 
 

� 72-hour occurrence period 
� Civil authority or ingress/egress clauses 
� Design error/faulty workmanship exclusion, except 

ensuing loss not otherwise excluded is covered 
(LEG 2/96) 

� Testing included 
� Others as specified in Section 16.1.2 of Agreement 

Insured Perils: All risk of direct physical loss or damage including fire, 
lightning, explosion, collapse, flood, sinkhole, boiler & 
machinery, etc., provided that perils of Seismic Event and 
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Terrorism need not be insured 

Insured Property: All real and personal property in the course of construction 
(including materials to be incorporated therein) including 
footings, foundations, and excavations costs, installation, 
testing and/or commissioning related to the Project. 

Deductibles: Physical damage: Not more than US$1,000,000 per 
occurrence 

Coinsurance: Waived 

Valuation: Replacement cost for property damage 

Insurer: Per Section 16.1.2.1 of the Agreement.  Surplus lines 
insurers are acceptable, provided that that they meet the 
requirements of Section 16.1.2.1.   

 

COVERAGE PROPERTY INSURANCE FOR O&M  

Required from NTP2 until end of Term, for all property, 
except real and personal property in the course of 
construction 

Form: All Risk 

Named Insured: Developer 

Additional Insured: Department and Lead Operations and Maintenance Firm 
as their interests may appear 

Policy Term: Annual/Renewable 

Policy Limit: Per occurrence sufficient to reinstate the insured property 
and for a sum not less than the probable maximum loss, 
plus an allowance for expediting expense/extra expense, 
professional fees, demolition and debris removal, without 
risk of co-insurance 

Sub Limits: � Offsite storage US$10 million 
� Expediting expenses/extra expense US$25 million 
� Demolition, increased cost of construction including 

undamaged property US$25 million 
� Debris removal US$25 million 
� Professional fees US$5 million 
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Coverage Extensions / 
Conditions: 

� 72-hour occurrence period 
� Civil authority or ingress/egress clauses 
� Design error/faulty workmanship exclusion, except 

ensuing loss not otherwise excluded is covered 
(LEG 2/96) 

� Others as specified in Section 16.1.2 of Agreement 

Insured Perils: All risk of direct physical loss or damage including fire, 
lightning, explosion, collapse, flood, sinkhole, boiler & 
machinery, etc., provided that perils of Seismic Event and 
Terrorism need not be insured. 

Insured Property: All real and personal property of every description except 
that in the course of construction 

Deductibles: Physical damage: Not more than US$1,000,000 per 
occurrence 

Coinsurance: Waived 

Valuation: Replacement cost for property damage 

Insurer: Per Section 16.1.2.1 of the Agreement.  Surplus lines 
insurers are acceptable, provided that that they meet the 
requirements of Section 16.1.2.1.  

 

COVERAGE WORKERS’ COMPENSATION / EMPLOYERS’ 
LIABILITY COMPLIANT WITH CALIFORNIA STATUTE 

Required during the Term of the Agreement 

Named Insured: Policies required of Developer and Contractors of every tier 
wherever and whenever OCIP policy does not apply 

Limits: Workers’ Compensation:  Statutory 
Employers’ Liability:  US$1 million per occurrence 
                                  US$1 million disease per employee 
                                  US$1 million disease policy limit 

Policy Deductible: Developer/Lead Contractor/Lead Operations and 
Maintenance Firm: Not to exceed US$1 million per 
occurrence 

Other Contractors:  Not to exceed US$250,000 per 
occurrence 
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Additional Terms: Voluntary compensation endorsement 

Where applicable, endorsed to cover US Longshore and 
Harbor Workers Act, and Jones Act 

Others as specified in Section 16.1.2 of Agreement 

Insurer: Per Section 16.1.2.1 of the Agreement 

  

COVERAGE COMMERCIAL GENERAL LIABILITY, ISO FORM CG 00 
01 04 OR EQUIVALENT 

Required during the Term of the Agreement 

Named Insured: Until Final Acceptance or any earlier termination of OCIP 
coverage: 

• Developer and OCIP-enrolled Contractors for Work 
performed away from OCIP Site or otherwise not 
covered by OCIP (including O&M Work) 

• OCIP-excluded Contractors 

After Final Acceptance or any earlier termination of OCIP 
coverage: 

• Developer 
• Lead Operations and Maintenance Firm 
• Other Contractors 

Additional Named Insured: Department, but only with respect to liability arising out of 
the Project 

Additional Insured Department and other Indemnified Parties 

Policy Limits: Until Final Acceptance or any earlier termination of OCIP 
coverage: 

US$1 million per occurrence 
US$5 million general aggregate per policy period 
US$5 million completed operations aggregate 

After Final Acceptance or any earlier termination of OCIP 
coverage: 

US$25 million per occurrence 
US$25 million in the aggregate per policy period 
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Policy limits shall be shared by all insured and additional 
insured parties and shall reinstate annually.  Policy limits 
may be met through a combination of primary and excess 
liability coverage, provided that no gap in coverage exists. 

Policy Deductible Not to exceed US$500,000 per occurrence 

Additional Terms: • Primary to any insurance or self-insurance 
otherwise available to insured parties 

• All limits dedicated to the Project 
• No exclusions for explosion, collapse, or 

underground (XCU) 
• Removal of exclusion for work within 50 feet of a 

railroad 
• Additional insureds covered for completed 

operations 
• Liability covers acts or omissions of named 

insured’s employees engaged in the work 
• Developer’s policy to include non-owned 

automobile liability, unless covered by Developer’s 
automobile liability policy 

• No exclusion for pollution liability 
• No other restrictive exclusions without prior 

Department approval 
• Others as specified in Section 16.1.2 of Agreement 

Insurer: Per Section 16.1.2.1 of the Agreement.   

  

COVERAGE MARINE LIABILITY INSURANCE 

Required if any activity creates exposure under USL&H or 
Jones Act or creates other maritime exposure, such as 
when vessels are used in connection with the Work 

Named Insured: Operators of barges and other vessels 

Policy Limits: Limits as reasonably approved by the Department, to 
include: 

Broad form protection & indemnity  
Jones Act coverage  
Marine Bumbershoot 

Policy limits may be met through a combination of primary 
and excess liability coverage, provided that no gap in 
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coverage exists and Excess Liability coverage applies to 
non-owned watercraft so that no operated vessel has less 
than the approved limits for P&I and Jones Act coverage. 

Policy Deductible: Not to exceed US$500,000 per occurrence 

Additional Insured Department and other Indemnified Parties 

Additional Terms As specified in Section 16.1.2 of Agreement 

Insurer: Per Section 16.1.2.1 of the Agreement.   

  

COVERAGE AIRCRAFT LIABILITY 

Required when aircraft are used in connection with the 
Work 

Named Insured: Operators of aircraft 

Policy Limits: Limits as reasonably approved by the Department 

Policy Deductible: Not to exceed US$250,000 per occurrence 

Additional Insured Department and other Indemnified Parties 

Additional Terms: • Applies to owned, non-owned, and hired aircraft 
• Others as specified in Section 16.1.2 of Agreement 

Insurer: Per Section 16.1.2.1 of the Agreement. 

  

COVERAGE COMMERCIAL AUTOMOBILE LIABILITY 

Required during the Term of the Agreement 

Form: ISO Business Automobile Policy or equivalent 

Named Insured: Individual policies provided by Developer and/or 
Contractors of every tier 

Additional Insureds Department and other Indemnified Parties 

Policy Limits: US$25 million combined single limit 

Policy limits may be met through a combination of primary 
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and excess liability coverage, provided that no gap in 
coverage exists and excess liability coverage applies to 
non-owned auto so that no operated auto has less than 
US$25 million 

Policy Deductible: Developer/Lead Contractor/Lead Operations and 
Maintenance Firm: Not to exceed US$1 million per 
occurrence 

Other Contractors: Not to exceed US$250,000 per 
occurrence 

Additional Terms: • Developer’s, Lead Contractor’s or Lead Operations 
and Maintenance Firm’s policy to provide “any auto” 
coverage or coverage for owned, non-owned and 
hired vehicles 

• Endorsement – Motor Carrier Act Endorsement-
Hazardous materials clean up (MCS-90) for any 
Contractor who will at any time transport 
Contaminated Materials 

• Others as specified in Section 16.1.2 of Agreement 

Insurer: Per Section 16.1.2.1 of the Agreement 

  

COVERAGE PROFESSIONAL LIABILITY COVERAGE 

Required when performing Design Work 

Form Claims-made 

Named Insured: The Lead Engineering Firm, the geotechnical consultant 
and any Contractor performing Design Work 

Retroactive Date: Date of the first Contract for Design Work 

Policy Term: Construction Period 

For Design Work in connection with Renewal Work or 
Upgrades, policy shall reinstate annually 

Extended Reported Period: Five years 

Policy Limits: US$10 million each claim/policy aggregate for the Lead 
Engineering Firm and any Contractor performing Design 
Work that is not a subcontractor to the Lead Engineering 
Firm 
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US$3 million each claim/policy aggregate for other 
Contractors performing Design Work 

Key Coverages: • Includes the Owner’s Indemnification Endorsement 
• No exclusions or limitations for consequential or 

delay damages or exceeded cost estimate 

Policy Deductible: Not to exceed US$1 million per occurrence 

Additional Terms: • Policy need not be Project-specific  
• Others as specified in Section 16.1.2 of Agreement 

Insurer: Per Section 16.1.2.1 of the Agreement 

  

COVERAGE CONTRACTORS POLLUTION LIABILITY  

Required when performing Construction Work except that 
performed during period OCIP is in effect 

Form: Occurrence form preferred / claims-made acceptable 

Named Insured: Developer and Contractors of every tier 

Policy Term: 6 years with 4 year extended reporting period (ERP) or 
term of construction plus ERP to equal a total of 10 years 

Project Policy Limits: US$20,000,000 minimum specific to the Project only  

Policy Deductible: Not to exceed US$1 million per occurrence 

Specific Terms and Conditions: 
� Coverage must be primary 
� Natural resource damages must be covered 
� No exclusion for work in or adjacent to State or 

Federal Superfund Sites 
� Covered Operations – all those performed by or on 

behalf of the Named Insured 
� Bodily Injury definition – deemed to include mental 

anguish, shock, mental injury or illness whether or 
not accompanied by physical injury or illness by any 
person or persons 

� Property Damage definition – deemed to include 
diminution in value of third party property whether 
or not accompanied by physical damage 

� Blanket Contractual – for all written contracts 
(including third party action over claims) 
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� Named Insured interest in joint ventures to be 
included/delete joint venture exclusion 

� Coverage for transportation (in transit, loading and 
unloading exposure) to or from a jobsite 

� Non-owned disposal site coverage – for treatment, 
storage or disposal facilities which receive 
hazardous materials from the insured project 

� No exclusions for radioactive matter/naturally 
occurring radioactive materials 

� No exclusions for asbestos and lead/lead paint 
� Coverage for punitive/exemplary damages, civil 

fines and penalties, where insurable by law 
� Others as specified in Section 16.1.2 of Agreement 

 

Insurer: Per Section 16.1.2.1 of the Agreement  

 
Section 2. Insurance Premium Benchmarking 

Subject to Section 16.1.2.13 of the Agreement, this Section allocates the risk between 
the Department and Developer of significant increases in insurance premiums for Insurance 
Policies required during the Operating Period through an insurance benchmarking process.  The 
benchmarking process will occur at each insurance renewal period, but no less than triennially 
(unless the Parties mutually agree to a longer term), through the following:  

2.1 The only increases in premiums that may be considered in the benchmarking process 
are those caused by changes in general market conditions in the insurance industry 
affecting insurance for highway facilities, and Developer shall bear the burden of proving 
that premium increases are the result of such changes in general market conditions.  For 
the avoidance of doubt, no increase in insurance premiums attributable to any of the 
following factors (“Excluded Premium Increases”) shall be considered in determining 
increases in insurance premiums under benchmarking process described in this Section 
2.1: 

(a) Particular conditions of the Project or Project Right of Way; 

(b) Project-specific losses; 

(c) Additional or extended coverages beyond those required under this Appendix 9; 

(d) Deductibles less than the maximum deductibles set forth in this Appendix 9; 

(e) Matters within the control of any Developer-Related Entity; or 

(f) Claims or loss experience of any Developer-Related Entity or Affiliate, whether 
under an Insurance Policy required by Section 16.1 of the Agreement or in connection 
with any unrelated work or activity of Developer-Related Entities or Affiliates. 

2.2 At 45 days prior to the estimated Final Acceptance Date and 45 days prior to each 
insurance renewal period (but no less than triennially, unless the Parties mutually agree 
to a longer term), Developer shall submit a report (“Insurance Review Report”) to the 
Department that includes the following elements: 
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(a) Firm quotes from three established and recognized insurance providers for the 
Insurance Policies required during the Operating Period under this Appendix 9, 
without any variation from such requirements (“Required Minimum Insurance 
Policies”).  The quotes shall represent the current and fair market cost of 
providing the Required Minimum Insurance Policies. 

(b) The written binders of insurance in the form and content required under clause 1 
of Section 16.1.2.4.1 of the Agreement with the premium invoices for the actual 
Insurance Policies obtained by Developer for the insurance renewal period  
during the Operating Period (“Actual Insurance Policies”).   

(c) Except with respect to the initial Insurance Review Report, a comprehensive 
written analysis and explanation by Developer’s independent insurance broker 
setting forth (i) industry trends in premiums for the Required Minimum Insurance 
Policies, (ii) any claims (paid or reserved) since the last review period, with claim 
date(s), description of incident(s), claims amount(s), and the level of deductibles 
provided, (iii) the effect (if any) that factors described in Sections 1(a) through (f) 
above have had on the premiums for the Required Minimum Insurance Policies 
and the Actual Insurance Policies, and (iv) the Excluded Premium Increases (if 
any). 

2.3 The Department, at its sole discretion, may independently assess the accuracy of the 
information in any Insurance Review Report and retains the right to perform its own 
independent insurance review, which may include retaining advisors, obtaining 
independent quotes for the Required Minimum Insurance Policies or performing its own 
assessment as to the impact of factors described in Sections 2.1(a) through (f) above 
and the amount of Excluded Premium Increases. 

2.4 The initial benchmark amount of insurance premiums for the Required Minimum 
Insurance Policies shall be calculated and established as of the Final Acceptance Date 
based on the premium information obtained from the initial Insurance Review Report or, 
if the Department deems appropriate in its reasonable discretion, from information 
obtained pursuant to Section 2.3 above (“the Starting Insurance Benchmarking 
Premiums”).   

2.5 The Starting Insurance Benchmarking Premiums shall be used in the benchmarking 
process for the remainder of the Term in accordance with the following procedures: 

(a) Sixty days prior to each renewal date thereafter (but no less than triennially), 
Developer shall provide the Insurance Review Report, with the information 
specified in Section 2.2 above.  The Department shall determine the change in 
premium costs (disregarding any Excluded Premium Increases) on a coverage-
by-coverage basis for the Required Minimum Insurance Policies calculated 
based on the information obtained from such Insurance Review Report or, if the 
Department deems appropriate in its reasonable discretion, from information 
obtained pursuant to Section 2.3 above.   

(b) The Department will use the Starting Insurance Benchmarking Premiums to 
measure changes in premium costs at each renewal period (but no less than 
triennially) for each of the Required Minimum Insurance Policies.  The Starting 
Insurance Benchmarking Premiums shall be escalated by applying a fixed 5.0% 
annual increase (“Escalated Benchmark Insurance Premiums”).  Broker’s fees 
and agent’s commissions will not be considered as part of the benchmarking 
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exercise described in this Section 2, and are the exclusive responsibility of 
Developer. 

(c) Developer may voluntarily choose to procure an insurance package which 
exceeds the Required Minimum Insurance Policies in scope of coverage or limits, 
has more additional insureds, or has lower deductibles, in which case both 
Parties recognize that: (i) the actual variations in Developer’s insurance 
premiums may not necessarily reflect the variations in the minimum insurance 
requirements and (ii) the Department will disregard the actual insurance package 
and will rely upon the analysis from the Insurance Review Report and its own 
independent analysis of the effect on the minimum insurance requirements.  Any 
insurance beyond the Required Minimum Insurance Policies shall not be subject 
to the insurance benchmarking process and the Maximum Availability Payment 
adjustment described in Section 2.6 below. 

(d) If the Department, in its sole discretion, elects to retain its own insurance advisor 
to analyze the extent of eligible premium increases, Developer shall cooperate in 
good faith with any reasonable requests for additional information from the 
Department’s insurance advisor.  No later than 30 days after Developer’s 
submission of the Insurance Review Report, the Department shall make its 
determination of the eligible premium increases subject to the Maximum 
Availability Payment adjustment described in Section 2.6 below.  In the event of a 
dispute, the Department’s determination shall be subject to the Dispute 
Resolution Procedures. 

2.6 If the annual insurance premiums for the Actual Insurance Policies, as such premiums 
may be adjusted for Excluded Insurance Premiums and for reasons set forth in Section 
5(c) above, are in excess of the applicable Escalated Benchmark Insurance Premiums, 
the Department shall increase the Maximum Availability Payment in an amount equal to 
[85%] of such premiums that are in excess of the applicable Escalated Benchmark 
Insurance Premiums until the next benchmarking period.  If the annual insurance 
premiums for the Actual Insurance Policy, as such premiums may be adjusted pursuant 
subsection (c) of Section 17.1.2.13.4, are below the applicable Escalated Benchmark 
Insurance Premiums, the Department shall reduce the Maximum Availability Payment in 
an amount equal to [85%] of the difference between such premiums and the applicable 
Escalated Benchmark Insurance Premiums until the next benchmarking period. 
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APPENDIX 15
FORM OF LETTER OF CREDIT

Appendix 15-A  Form of Letter of Credit (Design Work – NTP 1)*
Appendix 15-B  Form of Letter of Credit (D&C Work and Construction Period O&M Work – 

NTP 2)*

*  If  the  letter  of  credit  is  to  secure  the  payment  or  performance  obligations  of  the  Lead 
Engineering Firm or Lead Contractor rather than Developer, then:

(1) Developer or the Collateral Agent shall be named as the beneficiary;

(2) The letter of credit shall include provisions, in form and substance acceptable to 
the Department, expressly authorizing assignment and transfer of the beneficiary rights 
to the Department without condition or limitation and expressly permitting the 
Department to draw without presentation of the original letter of credit;

(3) The letter of credit shall include provisions, in form and substance acceptable to 
the Department, naming the Department as automatic and exclusive transferee 
beneficiary upon Final Acceptance; and 

(4) The draw conditions in paragraph 2 of the form of letter of credit shall be revised 
to reflect a failure of the Contractor to make payments to subcontractors or other 
claimants or to perform its contract obligations under the Contract between Developer 
and such Contractor.
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APPENDIX 15-A

FORM OF LETTER OF CREDIT

(DESIGN WORK – NTP1)

IRREVOCABLE STANDBY LETTER OF CREDIT

ISSUER:  ________________________________________
PLACE FOR PRESENTATION OF DRAFT: ________________________________

_____________________________________________________ 
(Name  and  Address  of  Bank/Branch  --  MUST be  SAN FRANCISCO, 
CALIFORNIA Bank/Branch)

APPLICANT:
BENEFICIARY: CALIFORNIA DEPARTMENT OF TRANSPORTATION

(Name and title of addressee)
(Street number)
(City, state, zip code)

LETTER OF CREDIT NUMBER:  ____________________________
PLACE AND DATE OF ISSUE:  _____________________________
AMOUNT: ___________ United States Dollars (US$____________)
EXPIRATION DATE:   __________________________

The Issuer hereby issues this Irrevocable Standby Letter  of  Credit  in favor of  the California 
Department of Transportation (the “Department”),  for any sum or sums up to the aggregate 
amount  of  __________________________________________  United  States  Dollars 
(US$__________), available by draft at sight drawn on the Issuer.  Any draft under this Letter of 
Credit shall:

1. Identify this Irrevocable Standby Letter  of  Credit  by the name of  the Issuer,  and the 
Letter of Credit number, amount, and place and date of issue; and

2. State one of the following:  

“This  drawing  is  due  to  the  failure  of  ______(Developer’s  name)______ 
(“Developer”) to make payments to contractors or other claimants or to perform 
certain obligations under an agreement          (include Permit #, Project # or 
Contract # as applicable)           between Developer and the Department (the 
“Agreement”).”

or
“This drawing is due to the failure of Developer to deliver to the Department a 
new or replacement letter of credit, on the same terms, by the deadline set forth 
in the Agreement.”

or
“This drawing is due to the fact that the Issuer does not meet the requirements 
set forth in the Agreement and Developer has failed to provide a substitute letter 
of  credit  issued  by  a  qualified  institution  within  the  deadline  set  forth  in  the 
Agreement.

or
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[Include  another  withdrawal  conditions  if  established  under  agreement  or 
applicable law].”

All drafts will be honored if presented to         (  CALIFORNIA   Bank/Branch - Name & Address)   
on or before           (Expiration Date)         or any extended expiration date.  

Drawings by facsimile to facsimile number (   ) _________ are acceptable (each such drawing, 
a "Fax Drawing") provided, however, that a Fax Drawing will not be effectively presented until 
Beneficiary confirms, by telephone, Issuer’s receipt of such Fax Drawing by calling Issuer at 
telephone number (   ) ________.  Issuer will acknowledge Beneficiary’s presentment by e-mail 
to the e-mail address provided to Issuer in the Fax Drawing.    

This Letter of Credit shall be automatically extended for successive periods of one year, without 
amendment, from the stated expiration date and each extended expiration date unless we send 
the Department written notice of our intent not to extend the credit; which notice must be sent at 
least 30 days prior to the expiration date of the original term hereof or any extended one year 
term, by registered or certified mail or overnight courier,  to the Comptroller of  the California 
Department of Transportation at the    (Addressee’s office name, street name, city, state, zip 
code)  , or any other address specified in writing to the Issuer at the above address by the 
(addressee’s title)  .

This Letter of Credit is subject to the rules of the “International Standby Practices” ISP98.  If a 
conflict between ISP98 and California law should arise, California law shall prevail.

Issuer:

By:                  (Authorized signature of Issuer) 
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APPENDIX 15-B

FORM OF LETTER OF CREDIT

(D&C WORK, CONSTRUCTION PERIOD O&M WORK – NTP2)

IRREVOCABLE STANDBY LETTER OF CREDIT

ISSUER:  ________________________________________
PLACE FOR PRESENTATION OF DRAFT: ________________________________

_____________________________________________________ 
(Name  and  Address  of  Bank/Branch  --  MUST be  SAN FRANCISCO, 
CALIFORNIA Bank/Branch)

APPLICANT:
BENEFICIARY: CALIFORNIA DEPARTMENT OF TRANSPORTATION

(Name and title of addressee)
(Street number)
(City, state, zip code)

LETTER OF CREDIT NUMBER:  ____________________________
PLACE AND DATE OF ISSUE:  _____________________________
AMOUNT: ___________ United States Dollars (US$____________)
EXPIRATION DATE:   __________________________

The Issuer hereby issues this Irrevocable Standby Letter  of  Credit  in favor of  the California 
Department of Transportation (the “Department”),  for any sum or sums up to the aggregate 
amount  of  __________________________________________  United  States  Dollars 
(US$__________), available by draft at sight drawn on the Issuer.  Any draft under this Letter of 
Credit shall:

1. Identify this Irrevocable Standby Letter  of  Credit  by the name of  the Issuer,  and the 
Letter of Credit number, amount, and place and date of issue; and

2. State one of the following:  

“This  drawing  is  due  to  the  failure  of  ______(Developer’s  name)______ 
(“Developer”) to make payments to contractors or other claimants or to perform 
certain obligations under an agreement          (include Permit #, Project # or 
Contract # as applicable)           between Developer and the Department (the 
“Agreement”).”

or
“This drawing is due to the failure of Developer to deliver to the Department a 
new or replacement letter of credit, on the same terms, by the deadline set forth 
in the Agreement.”

or
“This drawing is due to the fact that the Issuer does not meet the requirements 
set forth in the Agreement and Developer has failed to provide a substitute letter 
of  credit  issued  by  a  qualified  institution  within  the  deadline  set  forth  in  the 
Agreement.

or
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[Include  another  withdrawal  conditions  if  established  under  agreement  or 
applicable law].”

All drafts will be honored if presented to         (  CALIFORNIA   Bank/Branch - Name & Address)   
on or before           (Expiration Date)         or any extended expiration date.  

Drawings by facsimile to facsimile number (   ) _________ are acceptable (each such drawing, 
a "Fax Drawing") provided, however, that a Fax Drawing will not be effectively presented until 
Beneficiary confirms, by telephone, Issuer’s receipt of such Fax Drawing by calling Issuer at 
telephone number (   ) ________.  Issuer will acknowledge Beneficiary’s presentment by e-mail 
to the e-mail address provided to Issuer in the Fax Drawing.    

This Letter of Credit shall be automatically extended for successive periods of one year, without 
amendment, from the stated expiration date and each extended expiration date unless we send 
the Department written notice of our intent not to extend the credit; which notice must be sent at 
least 30 days prior to the expiration date of the original term hereof or any extended one year 
term, by registered or certified mail or overnight courier,  to the Comptroller of  the California 
Department of Transportation at the    (Addressee’s office name, street name, city, state, zip 
code)  , or any other address specified in writing to the Issuer at the above address by the 
(addressee’s title)  .

This Letter of Credit is subject to the rules of the “International Standby Practices” ISP98.  If a 
conflict between ISP98 and California law should arise, California law shall prevail.

Issuer:

By:_____________________(Authorized signature of Issuer)______________
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FORMS OF PERFORMANCE BOND, PAYMENT BOND AND MULTIPLE OBLIGEE RIDER 

 
Appendix 16-A.1 Form of Performance Bond (Design Work– NTP 1)* 
Appendix 16-A.2 Form of Performance Bond (D&C Work – NTP 2)* 
Appendix 16-B.1 Form of Payment Bond (Design Work – NTP 1)* 
Appendix 16-B.2 Form of Payment Bond (D&C Work – NTP 2)* 
Appendix 16-C Form of Multiple Obligee Rider for Performance Bond** 
Appendix 16-D Form of Multiple Obligee Rider for Payment Bond** 

*If the bond is to secure the payment or performance obligations of Developer rather than a Key 
Contractor, then the form of bond shall be revised to reflect Developer as the “Principal” or 
“Contractor”, Department in place of Developer as the bond obligee, and this Agreement as the 
“Contract”. 

** If the bond is to secure the payment or performance obligations of Developer rather than a 
Key Contractor, then the form of multiple obligee rider shall be revised to reflect the Department 
as the “Primary Obligee” and the Collateral Agent as the “Additional Obligee. 
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APPENDIX 16-A.1 

FORM OF PERFORMANCE BOND (DESIGN WORK – NTP 1) 

 Contract No. _______________________ 
 Bond No. _______________________ 

KNOW ALL MEN BY THESE PRESENTS,  

 THAT WHEREAS, the California Department of Transportation (the “Department”) has 
awarded to ________________________________ 
(the “Developer” or “Obligee”), a Public-Private Partnership Agreement (the “Agreement”) to 
develop, design, construct, finance, operate and maintain 
____________________________________ (the “Project”) through a public-private partnership, 
as authorized under Section 143 of the Streets and Highways Code; 

 AND WHEREAS,                      [Design-Build Contractor Name]  an entity 
duly authorized  to do business in the State of California and having its principal place of 
business at                      [Street Address, City, State, Zip and Phone #] (the 
“Principal” or “Contractor”) has entered into a contract (the “Contract”) with Developer bearing 
the date of                     , related to the performance of design and engineering 
services necessary to enable the Developer to obtain NTP 2 under the Agreement, which 
Contract is specifically incorporated by reference herein; 

 AND WHEREAS, it is one of the conditions of the Contract and the Agreement that 
these presents shall be executed; 

 NOW THEREFORE, We the undersigned Principal and __________________________ 
(the “Surety” or “Co-Sureties”) are held and firmly bound unto the Obligee, in the sum of 
__________________________United States Dollars ($US _____________________________ ), to 
be paid to the Obligee for which payment, well and truly to be made, we bind ourselves, our 
heirs, executors and administrators, successors and assigns, jointly and severally firmly by 
these presents. 

1. THE CONDITION OF THIS OBLIGATION IS SUCH THAT if the above bound Principal, 
or its heirs, executors, administrators, successors or assigns, shall in all things stand to and 
abide by and well and truly keep and perform the covenants, conditions, and agreements in the 
Contract, including any and all amendments, supplements, and alterations made to the Contract 
as therein provided, on the Principal’s part to be kept and performed at the time and in the 
manner therein specified, and in all respects according to their true intent and meaning, and shall 
indemnify and save harmless the Obligee, its directors, officers and agents, as therein stipulated, 
then this obligation shall become and be null and void; otherwise, it shall be and remain in full 
force and virtue. 

2. [Note: The following provision is optional.  The reduction in liability to the Surety 
or Co-Sureties that results from this provision would increase Caltrans’ risk exposure, 
but would probably reduce the cost of the bond.  The decision whether to include this 
provision or not should be a business decision and, therefore, should be made by 
Caltrans with input from counsel.]  This Bond shall cover the cost to complete the 
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development, design, construction, financing, operations and maintenance work (the “Work”), 
but shall not cover any damages of the type specified to be covered by the Principal’s errors 
and omissions insurance for the design elements of the Work required pursuant to the Contract 
or by any professional liability insurance, whether or not such insurance is provided in an 
amount sufficient to cover such damages.   

3. The obligations covered by this Bond specifically include liability for liquidated damages 
and warranties as specified in the Contract, but not to exceed the bonded sum.  

4. The Surety (or Co-Sureties) agree(s) that no change, extension of time, alterations, 
additions, omissions or other modifications of the terms of the Contract, or in the work to be 
performed with respect to the Project, or in the specifications or plans, or any change or 
modification of any terms of payment or extension of time for any payment pertaining or relating 
to the Contract, or any rescission or attempted rescission of the Contract, or this Bond, or any 
conditions precedent or subsequent in this Bond attempting to limit the right of recovery of an 
Obligee entitled to recover under this Bond, or any fraud practiced by any other person other 
than an Obligee seeking to recover from this Bond, shall in any way affect the obligations of the 
Surety (or Co-Sureties) on this Bond, and it does hereby waive notice of such changes, 
extension of time, alterations, additions, omissions or other modifications.  The Surety (or Co-
Sureties) agree(s) that payments made to contractors and suppliers to satisfy claims on the 
payment bond do not reduce the Surety’s legal obligations under this Bond.  Payments made to 
contractors or suppliers under any agreement where the Surety has arranged for completion of 
the work to satisfy this Bond will not be considered payment bond claims. 

4. Whenever the Principal shall be, and is declared by the Developer to be, in default under 
the Contract, provided that the Developer is not then in material default thereunder, the Surety 
(or Co-Sureties) shall promptly: 

(a)  remedy such default, or 

(b) complete the project in accordance with the terms and conditions of the Contract 
then in effect, or 

(c) select a contractor or contractors to complete all work under the Contract for 
which a notice to proceed has been issued in accordance with the terms and conditions 
of the Contract then in effect, using a contractor or contractors approved by the 
Department as required by the Agreement, arrange for a contract meeting the 
requirements of the Agreement between such contractor or contractors and the 
Developer, and make available as work progresses (even though there should be a 
default or a succession of defaults under such contract or contracts of completion 
arranged under this paragraph), sufficient funds to pay the cost of completion less the 
unpaid balance of the contract price; but not exceeding, including other costs and 
damages for which Surety (or Co-Sureties) is (are) liable hereunder, the bonded sum. 

5. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single 
representative with authority to act on behalf of all of the Co-Sureties with respect to this Bond, 
so that the Obligee will have no obligation to deal with multiple sureties hereunder.  All 
correspondence from the Obligee to the Co-Sureties and all claims under this Bond shall be 
sent to such designated representative.  The Co-Sureties also agree to designate a single agent 
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for service of process with respect to any actions on this Bond, which agent shall either be (a) a 
natural person or (b) a corporation qualified to act as an agent for service of process under 
Section 1505 of the Corporations Code. The designated representative and agent for service of 
process may be changed only by delivery of written notice (by personal delivery or by certified 
mail, return receipt requested) to the Obligee designating a single new representative and/or 
agent, signed by all of the Co-Sureties. The initial representative shall be ___________________, 
and the initial agent for service of process shall be _______________________. 

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this _____ day of 
______________ 20____. 

 

 

 

 

[Note: If more than one surety, then add  
Appropriate number of lines to signature 
block.] 

 

 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached.  

ADA Notice: For individuals with sensory disabilities, this document may be available in 
alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records 
and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 

 

Correspondence or claims relating to this 
Bond should be sent to the Surety (or 
Sureties) at the following address: 
____________________________________
____________________________________
____________________________________ 

_________________________________________
_________________________________________ 
_________________________________________ 
 

(Principal’s name, title, and signature) 
_____________________________________________
_____________________________________ 
_________________________________________ 

 
Surety 

 
By: _____________________________________ 

    
Attorney-in-Fact 
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CALIFORNIA ALL PURPOSE ACKNOWLEDGEMENT 

State of _______________________ 

County of _______________________  
  

On this ___ day of _______________________ in the year of __________ before me, a notary 
public in and for the county and state aforesaid, personally appeared _______________________ 
_______________________who proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to within the instrument and acknowledged to me 
that he/she executed the same in his/her authorized capacity(ies), and that by his/her 
signature(s) on the instrument, the person(s) or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

Witness my hand and official seal: 

______________________________________ (SEAL) _______________________________  

Signature of Notary Public 

 

 

CALIFORNIA ALL PURPOSE ACKNOWLEDGEMENT 

State of _______________________ 

County of _______________________  
  

On this ___ day of _______________________ in the year of __________ before me, a notary 
public in and for the county and state aforesaid, personally appeared _______________________ 
_______________________who proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to within the instrument and acknowledged to me 
that he/she executed the same in his/her authorized capacity(ies), and that by his/her 
signature(s) on the instrument, the person(s) or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

Witness my hand and official seal: 

______________________________________ (SEAL) _______________________________  

Signature of Notary Public 
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APPENDIX 16-A.2 
FORM OF PERFORMANCE BOND (D&C WORK – NTP 2) 

 Contract No. _______________________ 
 Bond No. _______________________ 

KNOW ALL MEN BY THESE PRESENTS,  

 THAT WHEREAS, the California Department of Transportation (the “Department”) has 
awarded to ________________________________ 
(the “Developer” or “Obligee”), a Public-Private Partnership Agreement (the “Agreement”) to 
develop, design, construct, finance, operate and maintain 
____________________________________ (the “Project”) through a public-private partnership, 
as authorized under Section 143 of the Streets and Highways Code; 

 AND WHEREAS,                      [Design-Build Contractor Name]  an entity 
duly authorized  to do business in the State of California and having its principal place of 
business at                      [Street Address, City, State, Zip and Phone #] (the 
“Principal” or “Contractor”) has entered into a contract (the “Contract”) with Developer bearing 
the date of                     , related to the performance of design, construction, 
operations and maintenance work for the Project, which Contract is specifically incorporated by 
reference herein; 

 AND WHEREAS, it is one of the conditions of the Contract and the Agreement that 
these presents shall be executed; 

 NOW THEREFORE, We the undersigned Principal and __________________________ 
(the “Surety” or “Co-Sureties”) are held and firmly bound unto the Obligee, in the sum of 
__________________________United States Dollars ($US _____________________________ ), to 
be paid to the Obligee for which payment, well and truly to be made, we bind ourselves, our 
heirs, executors and administrators, successors and assigns, jointly and severally firmly by 
these presents. 

1. THE CONDITION OF THIS OBLIGATION IS SUCH THAT if the above bound Principal, 
or its heirs, executors, administrators, successors or assigns, shall in all things stand to and 
abide by and well and truly keep and perform the covenants, conditions, and agreements in the 
Contract, including any and all amendments, supplements, and alterations made to the Contract 
as therein provided, on the Principal’s part to be kept and performed at the time and in the 
manner therein specified, and in all respects according to their true intent and meaning, and shall 
indemnify and save harmless the Obligee, its directors, officers and agents, as therein stipulated, 
then this obligation shall become and be null and void; otherwise, it shall be and remain in full 
force and virtue. 

2. [Note: The following provision is optional.  The reduction in liability to the Surety 
or Co-Sureties that results from this provision would increase Caltrans’ risk exposure, 
but would probably reduce the cost of the bond.  The decision whether to include this 
provision or not should be a business decision and, therefore, should be made by 
Caltrans with input from counsel.]  This Bond shall cover the cost to complete the 
development, design, construction, financing, operations and maintenance work (the “Work”), 
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but shall not cover any damages of the type specified to be covered by the Principal’s errors 
and omissions insurance for the design elements of the Work required pursuant to the Contract 
or by any professional liability insurance, whether or not such insurance is provided in an 
amount sufficient to cover such damages. 

3. The obligations covered by this Bond specifically include liability for liquidated damages 
and warranties as specified in the Contract, but not to exceed the bonded sum.  

4. The Surety (or Co-Sureties) agree(s) that no change, extension of time, alterations, 
additions, omissions or other modifications of the terms of the Contract, or in the work to be 
performed with respect to the Project, or in the specifications or plans, or any change or 
modification of any terms of payment or extension of time for any payment pertaining or relating 
to the Contract, or any rescission or attempted rescission of the Contract, or this Bond, or any 
conditions precedent or subsequent in this Bond attempting to limit the right of recovery of an 
Obligee entitled to recover under this Bond, or any fraud practiced by any other person other 
than an Obligee seeking to recover from this Bond, shall in any way affect the obligations of the 
Surety (or Co-Sureties) on this Bond, and it does hereby waive notice of such changes, 
extension of time, alterations, additions, omissions or other modifications.  The Surety (or Co-
Sureties) agree(s) that payments made to contractors and suppliers to satisfy claims on the 
payment bond do not reduce the Surety’s legal obligations under this Bond.  Payments made to 
contractors or suppliers under any agreement where the Surety has arranged for completion of 
the work to satisfy this Bond will not be considered payment bond claims. 

4. Whenever the Principal shall be, and is declared by the Developer to be, in default under 
the Contract, provided that the Developer is not then in material default thereunder, the Surety 
(or Co-Sureties) shall promptly: 

(a)  remedy such default, or 

(b) complete the project in accordance with the terms and conditions of the Contract 
then in effect, or 

(c) select a contractor or contractors to complete all work under the Contract for 
which a notice to proceed has been issued in accordance with the terms and conditions 
of the Contract then in effect, using a contractor or contractors approved by the 
Department as required by the Agreement (provided, however, that the Surety may not 
select the Principal or any affiliate of the Principal to complete the work for and on behalf 
of the Surety without the Developer’s express written consent), arrange for a contract 
meeting the requirements of the Agreement between such contractor or contractors and 
the Developer, and make available as work progresses (even though there should be a 
default or a succession of defaults under such contract or contracts of completion 
arranged under this paragraph), sufficient funds to pay the cost of completion less the 
unpaid balance of the contract price; but not exceeding, including other costs and 
damages for which Surety (or Co-Sureties) is (are) liable hereunder, the bonded sum;. 

5. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single 
representative with authority to act on behalf of all of the Co-Sureties with respect to this Bond, 
so that the Obligee will have no obligation to deal with multiple sureties hereunder.  All 
correspondence from the Obligee to the Co-Sureties and all claims under this Bond shall be 
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sent to such designated representative.  The Co-Sureties also agree to designate a single agent 
for service of process with respect to any actions on this Bond, which agent shall either be (a) a 
natural person or (b) a corporation qualified to act as an agent for service of process under 
Section 1505 of the Corporations Code. The designated representative and agent for service of 
process may be changed only by delivery of written notice (by personal delivery or by certified 
mail, return receipt requested) to the Obligee designating a single new representative and/or 
agent, signed by all of the Co-Sureties. The initial representative shall be ___________________, 
and the initial agent for service of process shall be _______________________. 

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this _____ day of 
______________ 20____. 

 

 

 

 

[Note: If more than one surety, then add  
Appropriate number of lines to signature 
block.] 

 

 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached.  

ADA Notice: For individuals with sensory disabilities, this document may be available in 
alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records 
and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 

 

Correspondence or claims relating to this 
Bond should be sent to the Surety (or 
Sureties) at the following address: 
____________________________________
____________________________________
____________________________________ 

_________________________________________
_________________________________________ 
_________________________________________ 
 

(Principal’s name, title, and signature) 
_____________________________________________
_____________________________________ 
_________________________________________ 

 
Surety 

 
By: _____________________________________ 

    
Attorney-in-Fact 
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CALIFORNIA ALL PURPOSE ACKNOWLEDGEMENT 

State of _______________________ 

County of _______________________  
  

On this ___ day of _______________________ in the year of __________ before me, a notary 
public in and for the county and state aforesaid, personally appeared _______________________ 
_______________________who proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to within the instrument and acknowledged to me 
that he/she executed the same in his/her authorized capacity(ies), and that by his/her 
signature(s) on the instrument, the person(s) or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

Witness my hand and official seal: 

______________________________________ (SEAL) _______________________________  

Signature of Notary Public 

 

 

CALIFORNIA ALL PURPOSE ACKNOWLEDGEMENT 

State of _______________________ 

County of _______________________  
  

On this ___ day of _______________________ in the year of __________ before me, a notary 
public in and for the county and state aforesaid, personally appeared _______________________ 
_______________________who proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to within the instrument and acknowledged to me 
that he/she executed the same in his/her authorized capacity(ies), and that by his/her 
signature(s) on the instrument, the person(s) or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

Witness my hand and official seal: 

______________________________________ (SEAL) _______________________________  

Signature of Notary Public 
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APPENDIX 16-B.1 
FORM OF PAYMENT BOND (DESIGN WORK – NTP 1) 

 Contract No. _______________________ 
 Bond No. _______________________ 

KNOW ALL MEN BY THESE PRESENTS,  

 THAT WHEREAS, The California Department of Transportation has awarded to 
________________________________ 
(the “Developer” or “Obligee”), a Public-Private Partnership Agreement (the “Agreement”) to 
develop, design, construct, finance, operate and maintain 
____________________________________ (the “Project”) through a public-private partnership, 
as authorized under Section 143 of the Streets and Highways Code; 

 AND WHEREAS,                      [Design-Build Contractor Name]  an entity 
duly authorized  to do business in the State of California and having its principal place of 
business at                      [Street Address, City, State, Zip and Phone #] (the 
“Principal” or “Contractor”) has entered into a contract (the “Contract”) with Developer bearing 
the date of                     , related to the performance of design and engineering 
services necessary to enable the Developer to obtain NTP 2 under the Agreement, which 
Contract is specifically incorporated by reference herein; 

 AND WHEREAS, it is one of the conditions of the Contract and the Agreement that 
these presents shall be executed; 

 NOW THEREFORE, We the undersigned Principal and __________________________ 
(the “Surety” or “Co-Sureties”) are held and firmly bound unto the Obligee, in the sum of 
__________________________United States Dollars ($US _____________________________ ), to 
be paid to the Obligee for which payment, well and truly to be made, we bind ourselves, our 
heirs, executors and administrators, successors and assigns, jointly and severally firmly by 
these presents. 

1. THE CONDITION OF THIS OBLIGATION IS SUCH THAT if said Principal, or its heirs, 
executors, administrators successors or assigns or subcontractors, shall fail to pay: 

 (a) any of the persons named in California Civil Code Section 3181 involved in 
prosecution of the design and engineering services, as provided for in the Contract, or  

 (b) any amounts required to be deducted, withheld, and paid over to the 
Employment Development Department from wages of employees of the Principal and 
subcontractors pursuant to Section 13020 of the Unemployment Insurance Code with 
respect to work or labor performed under the Contract or subcontracts, or 

 (c) any amounts required to be deducted, withheld, and paid over to the Franchise 
Tax Board from the wages of employees of the Principal and its subcontractors 
pursuant to Revenue and Taxation Code Section 18662 et seq. with respect to such 
work and labor, or 

 (d) anyone required to be paid by law 
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then the Surety (or Co-Sureties) herein shall pay for the same, in an aggregate amount not 
exceeding the sum specified in this Bond, otherwise the above obligation shall be null and void.  
In case suit is brought upon this Bond, the Surety (or Co-Sureties) will pay reasonable 
attorney's fee to be fixed by the court. 

2. This Bond shall inure to the benefit of any of the persons named in Civil Code Section 
3181 or anyone required to be paid by law under the Contract so as to give a right of action to 
such persons or their assigns in any suit brought upon this Bond. 

3. The Surety (or Co-Sureties) agree(s) that no change, extension of time, alterations, 
additions, omissions or other modifications of the terms of the Contract, or in the work to be 
performed with respect to the Project, or in the specifications or plans, or any change or 
modification of any terms of payment or extension of time for any payment pertaining or relating 
to the Contract, or any rescission or attempted rescission of the Contract, or this Bond, or any 
conditions precedent or subsequent in this Bond attempting to limit the right of recovery of 
claimants otherwise entitled to recover under this Bond, or any fraud practiced by any other 
person other than the claimant seeking to recover this Bond, shall in any way affect its 
obligations on this Bond, and it does hereby waive notice of such changes, extension of time, 
alterations, additions, omissions or other modifications. 

4. This Bond shall cover all payment obligations under the Contract. 

5. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single 
representative with authority to act on behalf of all of the Co-Sureties with respect to this Bond, 
so that the Obligee and claimants will have no obligation to deal with multiple sureties 
hereunder.  All correspondence from the Obligee or claimants to the Co-Sureties and all claims 
under this Bond shall be sent to such designated representative.  The Co-Sureties also agree 
to designate a single agent for service of process with respect to any actions on this Bond, 
which agent shall either be (a) a natural person, or (b) a corporation qualified to act as an agent 
for service of process under Corporations Code Section 1505.  The designated representative 
and agent for service of process may be changed only by delivery of written notice (by personal 
delivery or by certified mail, return receipt requested) to the Obligee designating a single new 
representative and/or agent, signed by all of the Co-Sureties.  The initial representative shall be 
_______________________, and the initial agent for service of process shall be 
___________________________.” 

  
In Witness Whereof, We have hereunto set our hands and seals on this ________________ day 
of_______________________. 
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[Note: If more than one surety, then add  
Appropriate number of lines to signature 
block.] 

 

 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 

ADA Notice: For individuals with sensory disabilities, this document may be available in 
alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records 
and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 

CALIFORNIA ALL PURPOSE ACKNOWLEDGEMENT 

State of _______________________ 

County of _______________________  
  

On this ___ day of _______________________ in the year of __________ before me, a notary 
public in and for the county and state aforesaid, personally appeared _______________________ 
_______________________who proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to within the instrument and acknowledged to me 
that he/she executed the same in his/her authorized capacity(ies), and that by his/her 
signature(s) on the instrument, the person(s) or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

Witness my hand and official seal: 

______________________________________ (SEAL) _______________________________  

Signature of Notary Public 

Correspondence or claims relating to this 
Bond should be sent to the Surety (or 
Sureties) at the following address: 
________________________________________
________________________________________
____________________________ 

_____________________________________________
_____________________________________________ 
_____________________________________________ 
 

(Principal’s name, title, and signature) 
_____________________________________________
_____________________________________________ 
_____________________________________________ 

 
Surety 

 
By: __________________________________________ 

    
Attorney-in-Fact 
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CALIFORNIA ALL PURPOSE ACKNOWLEDGEMENT 

State of _______________________ 

County of _______________________  
  

On this ___ day of _______________________ in the year of __________ before me, a notary 
public in and for the county and state aforesaid, personally appeared _______________________ 
_______________________who proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to within the instrument and acknowledged to me 
that he/she executed the same in his/her authorized capacity(ies), and that by his/her 
signature(s) on the instrument, the person(s) or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

Witness my hand and official seal: 

______________________________________ (SEAL) _______________________________  

Signature of Notary Public 
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APPENDIX 16-B.2 
FORM OF PAYMENT BOND (D&C WORK – NTP 2) 

 Contract No. _______________________ 
 Bond No. _______________________ 

KNOW ALL MEN BY THESE PRESENTS,  

 THAT WHEREAS, The California Department of Transportation has awarded to 
________________________________ 
(the “Developer” or “Obligee”), a Public-Private Partnership Agreement (the “Agreement”) to 
develop, design, construct, finance, operate and maintain 
____________________________________ (the “Project”) through a public-private partnership, 
as authorized under Section 143 of the Streets and Highways Code; 

 AND WHEREAS,                      [Design-Build Contractor Name]  an entity 
duly authorized  to do business in the State of California and having its principal place of 
business at                      [Street Address, City, State, Zip and Phone #] (the 
“Principal” or “Contractor”) has entered into a contract (the “Contract”) with Developer bearing 
the date of                     , related to the performance of design, construction, 
operations and maintenance work for the Project, which Contract is specifically incorporated by 
reference herein; 

 AND WHEREAS, it is one of the conditions of the Contract and the Agreement that 
these presents shall be executed; 

 NOW THEREFORE, We the undersigned Principal and __________________________ 
(the “Surety” or “Co-Sureties”) are held and firmly bound unto the Obligee, in the sum of 
__________________________United States Dollars ($US _____________________________ ), to 
be paid to the Obligee for which payment, well and truly to be made, we bind ourselves, our 
heirs, executors and administrators, successors and assigns, jointly and severally firmly by 
these presents. 

1. THE CONDITION OF THIS OBLIGATION IS SUCH THAT if said Principal, or its heirs, 
executors, administrators successors or assigns or subcontractors, shall fail to pay: 

 (a) any of the persons named in California Civil Code Section 3181 involved in 
prosecution of the design and engineering services, as provided for in the Contract, or  

 (b) any amounts required to be deducted, withheld, and paid over to the 
Employment Development Department from wages of employees of the Principal and 
subcontractors pursuant to Section 13020 of the Unemployment Insurance Code with 
respect to work or labor performed under the Contract or subcontracts, or 

 (c) any amounts required to be deducted, withheld, and paid over to the Franchise 
Tax Board from the wages of employees of the Principal and its subcontractors 
pursuant to Revenue and Taxation Code Section 18662 et seq. with respect to such 
work and labor, or 
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then the Surety (or Co-Sureties) herein shall pay for the same, in an aggregate amount not 
exceeding the sum specified in this Bond, otherwise the above obligation shall be null and void.  
In case suit is brought upon this Bond, the Surety (or Co-Sureties) will pay reasonable 
attorney's fee to be fixed by the court. 

2. This Bond shall inure to the benefit of any of the persons named in Civil Code Section 
3181 or anyone required to be paid by law under the Contract so as to give a right of action to 
such persons or their assigns in any suit brought upon this Bond. 

3. The Surety (or Co-Sureties) agree(s) that no change, extension of time, alterations, 
additions, omissions or other modifications of the terms of the Contract, or in the work to be 
performed with respect to the Project, or in the specifications or plans, or any change or 
modification of any terms of payment or extension of time for any payment pertaining or relating 
to the Contract, or any rescission or attempted rescission of the Contract, or this Bond, or any 
conditions precedent or subsequent in this Bond attempting to limit the right of recovery of 
claimants otherwise entitled to recover under this Bond, or any fraud practiced by any other 
person other than the claimant seeking to recover this Bond, shall in any way affect its 
obligations on this Bond, and it does hereby waive notice of such changes, extension of time, 
alterations, additions, omissions or other modifications. 

4. This Bond shall cover all payment obligations under the Contract. 

5. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single 
representative with authority to act on behalf of all of the Co-Sureties with respect to this Bond, 
so that the Obligee and claimants will have no obligation to deal with multiple sureties 
hereunder.  All correspondence from the Obligee or claimants to the Co-Sureties and all claims 
under this Bond shall be sent to such designated representative.  The Co-Sureties also agree 
to designate a single agent for service of process with respect to any actions on this Bond, 
which agent shall either be (a) a natural person, or (b) a corporation qualified to act as an agent 
for service of process under Corporations Code Section 1505.  The designated representative 
and agent for service of process may be changed only by delivery of written notice (by personal 
delivery or by certified mail, return receipt requested) to the Obligee designating a single new 
representative and/or agent, signed by all of the Co-Sureties.  The initial representative shall be 
_______________________, and the initial agent for service of process shall be 
___________________________.” 

  
In Witness Whereof, We have hereunto set our hands and seals on this ________________ day 
of_______________________. 
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[Note: If more than one surety, then add  
Appropriate number of lines to signature 
block.] 

 

 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 

ADA Notice: For individuals with sensory disabilities, this document may be available in 
alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records 
and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 

CALIFORNIA ALL PURPOSE ACKNOWLEDGEMENT 

State of _______________________ 

County of _______________________  
  

On this ___ day of _______________________ in the year of __________ before me, a notary 
public in and for the county and state aforesaid, personally appeared _______________________ 
_______________________who proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to within the instrument and acknowledged to me 
that he/she executed the same in his/her authorized capacity(ies), and that by his/her 
signature(s) on the instrument, the person(s) or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

Witness my hand and official seal: 

______________________________________ (SEAL) _______________________________  

Signature of Notary Public 

Correspondence or claims relating to this 
Bond should be sent to the Surety (or 
Sureties) at the following address: 
________________________________________
________________________________________
____________________________ 

_____________________________________________
_____________________________________________ 
_____________________________________________ 
 

(Principal’s name, title, and signature) 
_____________________________________________
_____________________________________________ 
_____________________________________________ 

 
Surety 

 
By: __________________________________________ 

    
Attorney-in-Fact 
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CALIFORNIA ALL PURPOSE ACKNOWLEDGEMENT 

State of _______________________ 

County of _______________________  
  

On this ___ day of _______________________ in the year of __________ before me, a notary 
public in and for the county and state aforesaid, personally appeared _______________________ 
_______________________who proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to within the instrument and acknowledged to me 
that he/she executed the same in his/her authorized capacity(ies), and that by his/her 
signature(s) on the instrument, the person(s) or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

Witness my hand and official seal: 

______________________________________ (SEAL) _______________________________  

Signature of Notary Public 
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APPENDIX 16-C 

FORM OF MULTIPLE OBLIGEE RIDER 

(Performance Bond) 
 

MULTIPLE OBLIGEE RIDER  

 This Rider is executed concurrently with and shall be attached to and form a part of 
Performance Bond No. ___________. 

WHEREAS, on or about the _____ day of ____________, 20__, ______________________, 
(hereinafter called the "Principal"), entered into a written agreement bearing the date of 
______________, 20__ (hereinafter called the “Contract”) with ________________________, 
(hereinafter called the "Primary Obligee") for the performance of [design and engineering 
services] [design, construction, operations and maintenance] for the Presidio Parkway project in 
the City and County of San Francisco; and 

 WHEREAS, the Primary Obligee requires that Principal provide a performance bond and 
that the California Department of Transportation (the “Department”), 
________________________________________ and 
__________________________________________ be named as additional obligees under the 
performance bond; and 

 WHEREAS, Principal and the Surety have agreed to execute and deliver this Rider 
concurrently with the execution of Performance Bond No.___________ (hereinafter referred to 
as “Performance Bond”) upon the conditions herein stated. 

NOW, THEREFORE, the undersigned hereby agree and stipulate as follows: 

 The Department, ____________________________________, and ________________ 
______________ are hereby added to the Performance Bond as named obligees (hereinafter 
referred to as “Additional Obligees”). 

 The Surety shall not be liable under the Performance Bond to the Primary Obligee, the 
Additional Obligees, or any of them, unless the Primary Obligee, the Additional Obligees, or any 
of them, shall make payments to the Principal (or in the case the Surety arranges for completion 
of the Contract, to the Surety) in accordance with the terms of the Contract as to payments and 
shall perform all other obligations to be performed under the Contract in all material respects at 
the time and in the manner therein set forth such that no material default by the Primary Obligee 
shall have occurred and be continuing under the Contract. 

 The aggregate liability of the Surety under this Performance Bond, to any or all of the 
obligees, as their interests may appear, is limited to the penal sum of the Performance Bond.  
The Additional Obligees’ rights hereunder are subject to the same defenses Principal and/or 
Surety have against the Primary Obligee, provided that the Additional Obligees have received 
notice and [30] days prior opportunity to cure breach or default by the Primary Obligee under 
the Contract.  The total liability of the Surety shall in no event exceed the amount recoverable 
from the Principal by the Primary Obligee under the Contract. 
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 The Surety may, at its option, make any payments under the Performance Bond by 
check issued jointly to all of the obligees. 

 In the event of a conflict between the Performance Bond and this Rider, this Rider shall 
govern and control.  All references to the Performance Bond, either in the Performance Bond or 
in this Rider, shall include and refer to the Performance Bond as supplemented and amended 
by this Rider.  Except as herein modified, the Performance Bond shall be and remains in full 
force and effect. 

 Signed, sealed and dated this _____ day of ___________________, 20__. 

          

  (Principal)                                                    
(Seal) 

   

  By: 

   (Title) 

   

          

  (Surety)                                                                    
(Seal)  

   

  By: 

  , Attorney-in-Fact                          
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APPENDIX 16-D 

FORM OF MULTIPLE OBLIGEE RIDER 

 (Payment Bond) 

 

MULTIPLE OBLIGEE RIDER  

 This Rider is executed concurrently with and shall be attached to and form a part of 
Payment Bond No. ________. 

WHEREAS, on or about the _____day of ____________, 20__, ______________________, 
(hereinafter called the "Principal"), entered into a written agreement bearing the date of 
______________, 20__ hereinafter called the “Contract”) with ________________________, 
(hereinafter called the "Primary Obligee") for the performance of [design and engineering 
services] [design, construction, operations and maintenance] for the Presidio Parkway project in 
the City and County of San Francisco; and 

 WHEREAS, the Primary Obligee requires that Principal provide a payment bond and 
that the California Department of Transportation (the “Department”), ___________________ 
and ____________________ be named as additional obligees under the payment bond; and 

 WHEREAS, Principal and the Surety have agreed to execute and deliver this Rider 
concurrently with the execution of Payment Bond No. _______________ (hereinafter referred to 
as “Payment Bond”) upon the conditions herein stated. 

NOW, THEREFORE, the undersigned hereby agree and stipulate as follows: 

 The Department and _________________________________, and ________________ 
_______________ are hereby added to the Payment Bond as named obligees (hereinafter 
referred to as “Additional Obligees”). 

 The aggregate liability of the Surety under this Payment Bond, to any or all of the 
obligees, as their interests may appear, is limited to the penal sum of the Payment Bond.  The 
Additional Obligees’ rights hereunder are subject to the same defenses Principal and/or Surety 
have against the Primary Obligee, provided that the Additional Obligees have received notice 
and [30] days prior opportunity to cure breach or default by the Primary Obligee under the 
Contract. 

 The Surety may, at its option, make any payments under the Payment Bond by check 
issued jointly to all of the obligees. 

 In the event of a conflict between the Payment Bond and this Rider, this Rider shall 
govern and control.  All references to the Payment Bond, either in the Payment Bond or in this 
Rider, shall include and refer to the Payment Bond as supplemented and amended by this 
Rider.  Except as herein modified, the Payment Bond shall be and remains in full force and 
effect. 
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 Signed, sealed and dated this ____ day of ____________, 20__. 

          

  (Principal)                                                    
(Seal) 

   

  By: 

   (Title) 

   

          

  (Surety)                                                                    
(Seal)  

   

  By: 

  , Attorney-in-Fact                          
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